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Oral evidence
Taken before the Children, Schools and Families Committee
on Monday 14 July 2008
Members present:
Mr Barry Sheerman, in the Chair
Annette Brooke Fiona Mactaggart
Mr Douglas Carswell Mr Andy Slaughter
Mr David Chaytor Mr Graham Stuart
Paul Holmes Lynda Waltho
Memorandum submitted by The British Council for School Environments (BCSE)
1. The British Council for School Environments is a membership organisation and charity made up of
schools, local authorities, construction companies, architects and all those involved in and concerned about
designing excellent learning environments.
This new organisation is a forum for the exchange of good practice, research, dialogue and advocacy,
supporting organisations from across the private and public sectors to understand each others needs. The
members range from global leaders in construction, engineering and design to primary and secondary
schools.
1.1 The organisation has most recently:
— Hosted study tours to schools in Denmark, Sweden, Stoke, Kent, Leeds and Hampshire.
— Delivered Training courses.
— Hosted expert groups on acoustics/ventilation and sustainability.
— Published materials on teaching and learning and extended schools, sustainability and learning
technologies.
— Given written and oral evidence to the Children, Schools and Families Select Committee on
“Building Schools for the Future and sustainable schools”.
— Launched BCSE Industry awards.
— Hosted National School Environments Week 2007 and 2008.
2. Summary
2.1 The BCSE and its members continue to celebrate investment in our schools’ infrastructure.
2.2 We continue to welcome time spent on looking at the procurement process and key issues as a
meaningful way of ensuring that this money is spent wisely. We are also heartened that Partnerships for
Schools is working with organisations like the BCSE to hear experience from the frontline.
2.3 Although the targets for Building Schools for the Future (BSF) procured schools have been re-drawn;
we are able to see BSF-funded schools in many parts of the country. It is important to note that BSF one
school pathﬁnder projects are able to be designed and built avoiding much of the formal BSF procurement
process itself.
2.4 Many private and public sector partners have now been part of the BSF procurement process and are
able to share experiences.
2.5 Comments continue to focus on the procurement process of BSF—the “how”, whilst the challenges
of the “what”—transformed schools, are a priority for others. There is widespread agreement that
suggestions made to change the procurement process are a step in the right direction. Yet, much work still
remains to create a process that truly plays to the strengths of all those involved and does not becomemerely
an end in itself.
2.6 We demand innovation and transformation of our schools as a society without releasing the resources
to ensure proper change management within our schools and communities.
2.7 The involvement of teachers and young people often remains a worthy aspiration that is not under-
written or made explicit in the procurement process. The meaningful involvement of users remains patchy
and could beneﬁt from clear guidelines. The Design Quality Indicators are not in themselves a
participation strategy.
Processed: 28-04-2009 18:55:26 Page Layout: COENEW [E] PPSysB Job: 405370 Unit: PAG1
Ev 2 Children, Schools and Families Committee: Evidence
2.8 A better informed client and the real ownership of educational transformation by teachers and
learners will ensure value for money and the time for proper connections to be made with a wider
sustainability agenda, children’s services agenda or a community regeneration strategy.
2.9 It is of profound and worrying signiﬁcance that there is no Post Occupancy Evaluation (POE) tied
to this investment. We need to be able to give proper user feedback and energy data to those designing,
building, engineering and supplying our schools.
2.10 Post Occupancy Evaluation also acts to enshrine the positive aspects of this spending within public
policy and Government more widely.
2.11 The BCSE acknowledges the crucial nature of this investment, the vital importance of how it is spent
and the ability of all those involved to learn on a national level.
2.12 The BCSEwould like to see further national “test-bed” pathﬁnder sites in BSF to include such issues
as the carbon neutral school, alternative procurement methods and the Future School—exploring newways
of teaching and learning.
2.13 Great schools do not happen by accident.
3.0 The procurement process—Wewelcome the changes that have already taken place in the BSF process
but there still remain concern over the costs, timescales and the lack of involvement of teachers and learners.
Often discussion about transformation in education is driven by the procurement process itself rather than
what it is you’re trying to procure.
3.1 Members of the BCSE continue to raise a number of questions:
(i) Does the present process help or hinder the transformation we want?
(ii) Is the present process a creative straitjacket that can only ever produce new “old” schools and
is it more “nanny procurement” which lowers conﬁdence and plays to a risk averse mindset?
(iii) Is the present BSF procurement process really the best or only way to help Local Authorities
ﬁnd a partnership that will endure?
(iv) Does the process allow enough meaningful time between designer and client?
(v) Does it really help integrate those other agendas of extended schools or Every Child Matters?
(vi) Key reviews of UK construction from Latham to Egan to “Modernising Construction” shared
key approaches and benchmarks of good practice in procurement and partnering.
(vii) Does the present BSF procurement process play to the real strengths of our design and
construction industries?
(viii) Does the success of the BSF-funded one school pathﬁnders indicate a new way forward in
procuring BSF?
Views from the ground
“. . . goeswell when the school leaders are allowed to be active partners so that they can learn about
design and simple things like the importance of colour and ﬁxtures and the balance between
function and form.”
“How can we help schools to articulate their educational vision and truly understand what
potential design had to deliver that visionwhen they have such limited time and resource to explore
and research.”
“Architects have the skills and desires to deliver against the transformational agenda being sought.
However 12–17 weeks in a competitive bidding process stiﬂes this ambition.”
“Not enough time to engage and truly understand (client) requirements.”
“This competition doesn’t save money; it costs loads and stiﬂes proper engagement.”
“Why is the bidding process so expensive and long?”
Participants at Building Better School Summit, London, June 2008
4.0 Design quality—We welcome the positive signs of several initiatives to raise design quality. We are
concerned that there does not seem to be clear ownership of the delivery of educational transformation.
4.1 We need to look again at the mandatory Design Quality Indicator (DQI). Is it focused enough on
teaching and learning spaces? Is it easily understood in its present form?
4.2 We need to ensure the on-going integrity of eVective design in our schools. Consideration should be
given to ensuring that design quality and how it relates to creating teaching and learning spaces is given
adequate weighting in BSF bids.
4.3 This investment is about transforming educational experiences through quality build and design. The
Government should publish a teaching and learning principles “kit of parts”—as we have seen in the State
of Victoria, Australia.
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4.4 Good design must serve the needs of our teachers and learners.
Views from the ground
“Teachers need more help in delivering education transformation—a new school won’t do it on
its own. Proper funding for change management is needed.”
“Design is not given enough weighting in the BSF marking process.”
“It is not as simple as ﬂicking the switch for change!”
“How can authority and school visions be mapped on to the dqi process?”
Participants at Building Better Schools Summit, London, June 2008
5.0 Building Bulletins—We need a new design guide for our schools—freed of contradictions and
including up to the minute advice on community use for instance. Bolting on agenda after agenda is not the
way to build coherence.
5.1 Government advice needs to be clear and relevant to modern needs. There is real confusion in the
school community about the Building Bulletins which on the one hand encourage creative thinking and on
the other are seen to set prescriptive ways of thinking.
5.2 Do these guidance bulletins in their present form hinder or help work on the ground?
6.0 Participation of Teachers and Learners—There is a lack of explicit time in the process for proper
meaningful stakeholder engagement.We have a patchwork of approaches without an imaginativeminimum
threshold. The National Audit OYce highlights the beneﬁts for business of meeting user needs.
6.1 Building participation of pupils, staV and communities into the heart of the build and design process
will help ensure ﬁt for purpose schools and that transformation is shared.
6.2 Proper meaningful stakeholder engagement makes sense for business and for education. We need a
mechanism for the participation of teachers and learners that feeds aspirations.
6.3 Young people need a sense of ownership over their lives and communities.
6.4 We need to prevent schools having to talk to multiple bid teams.
6.5 Minimum standards of participation could be a useful guide to clients and suppliers.
7.0 Post Occupancy Evaluation
7.1 There is no schools post occupancy evaluation to clarify what we are doing right or wrong in this
massive investment. We have a weak “learning loop” within this investment which precludes us from
knowing what works and what doesn’t.
7.2 We need to introduce post occupancy evaluation across all schools investment.
Views from the ground
“Who in Government is collecting the research on what is working on completed projects.”
“We need to learn more from early projects—what mistakes must we ensure are not repeated?
“Do we know what really improves learning? Are we using this to inform building design?”
“We need proper customer feedback.”
“What about some Post Occupancy Evaluation available for all.”
Participants at Building Better Schools Summit, London, June 2008
July 2008
Memorandum submitted by the Commission on Architecture and the Built Environment (CABE)
This short paper sets out CABE’s response to the Committee’s follow up to the enquiry on Sustainable
Schools and Building Schools for the Future. Before addressing the speciﬁc questions, we set out CABE’s
role and experience in relation to school design.
1. CABE was set up by the ﬁrst Secretary of State for Culture, Media and Sport in 1999 with the mission
to promote high quality architecture and design within the built environment in England. CABE’s vision is
of a country that by 2010 will lead Europe in understanding and harnessing the ability of great buildings
and spaces to transform neighbourhoods, to generate social value and to sustain economic growth.
2. CABE is now jointly funded by the Department for Culture, Media and Sport (DCMS) and the
Department for Communities and Local Government (DCLG). The sponsorship arrangements are with
the DCMS.
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3. CABE’s enabling programme provides hands-on expert advice to public sector bodies that are
procuring new buildings or masterplans, giving strategic advice on how to help get better value from their
projects through better design. The advice covers issues such as project vision, client resources, brieﬁng and
competitive selection of design and developer teams.
4. CABE has been, or is currently involved, in supporting 58 local authorities involved in the Building
Schools for the Future (BSF) programme up to wave 5, with a further 12 wave 6 authorities scheduled to
start. We are in discussions with DCSF and Partnerships for Schools (PfS) to deﬁne the best way to assist
in future waves.
5. CABE is assessing designs for BSF schools from selected authorities inWaves 1–3 at its SchoolsDesign
Panel, and had assessed 89 proposed designs for 35 schools byMay 2008. The panel will assess all proposed
designs from Wave 4.
6. This involvement builds on our work with previous school building programmes, before BSF. Our
network of advisers (“enablers”) has provided client-side support to 27 PFI “clusters” between 2000 and
2003. These clusters will eventually build 110 secondary schools, the majority of which are yet to open.
What we know
1. In 2006, CABE completed a comprehensive audit of recently completed (pre-BSF) secondary schools.
The audit reviewed 52 completed schools, including PFI schools and those procured through other routes,
including City Academies. These were assessed against a standard set of design criteria. The results of the
audit, in combination with the results from the Schools Design Panel give CABE a good insight into the rate
of progress in schools building.
2. Since 2007, CABEhas had a direct involvement in the process through assessment of proposed designs,
and involvement in the procurement and delivery of new school buildings through its enabling service.
CABE has derived signiﬁcant insight into what works and what doesn’t, and has a unique insight into the
quality coming through the BSF procurement process.
3. While the quality of learning environments and design of proposals add most value to the actual
function of school buildings, there can be a lack of emphasis on design quality at the expense of time and
budget pressures. There is also a lack of transparency in procurement and formal mechanisms for sharing
knowledge, which raises the risk of hampering future ability to learn from current experiences. In addition,
there is currently little thought about how to ensure quality in schemes produced after Local Education
Partnerships have been formed. This is concerning since these will make up around 80% of the eventual
programme.
4. A wide spectrum of quality has been evident in the design proposals seen to date, although some
schemes have been extremely promising. There are often diYculties in translating reformed methods of
teaching and learning into design proposals. While these require ﬂexible buildings and layouts, some
approaches can actively inhibit such ﬂexibility. Approaches to achieving sustainable school buildings also
often fail to address fundamental issues of site planning and orientation of buildings, instead concentrating
on a “tick box” feature driven approach.
5. To adapt to future changes in technology, it is important that school buildings are ﬂexible and
adaptable, and not over reliant on mechanical ventilation or other high energy servicing strategies.
Similarly, moves towards wireless technology mean that schools risk procuring expensive white elephants
should they invest too heavily in hardwired equipment. CABE advises that DCSF should consider how to
avoid purchasing up front ICT equipment and software which will become quickly outdated. Instead
equipment could be leased from, and maintained by, private sector partners.
6. While we welcome the proposals announced in April for waves 7–15 of BSF, it is vital not to lose sight
of the fundamental ingredients in procuring excellent and well designed schools. It is important that local
authority clients, and schools, are given proper support to manage a complex procedure and translate new
teaching and learning methods into visions, briefs and eventual designs. While we welcome linking local
regeneration funding with BSF and authorities working in partnership, we would caution that there are
practical diYculties involved.
7. The fundamental concern for CABE, is that schools procured through BSF should have an excellent
standard of design. Public money should not be spent on schools which fall below the standard expected.
We believe that the best way to achieve this would be to institute a threshold or benchmark for design quality
in BSF.
Specific Topics Raised by the Committee
The rate of progress being made bringing projects to the construction stage
1. While we accept the imperative of the project timetable, CABE still considers that the paramount
concern should be the eventual quality of schools.
2. Due to the lengthy nature of such construction projects, it is too early to record any signiﬁcant
diVerence in the rate of progress since the last Committee inquiry in September 2006.
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How is the experience of those in the early waves being disseminated?
1. We are not currently aware of any formal structure existing to disseminate learning from early waves
to authorities in later ones. However the CABE Schools Design Panel in itself represents a form of
dissemination of learning, since panel members work in the ﬁeld of schools design on BSF projects and use
their knowledge and experiences in oVering advice.
2. CABE has long advocated that a formal structure be set up to share best practice in procurement and
post occupancy evaluation. In 2006, we noted “It is important that amechanism is established for systematic
learning from early projects to ensure the continuous improvement of those in later waves. This applies to
both the buildings themselves and the processes used to realise them”1.
3. Although, with only one new build BSF school currently open, it would be too early to learn a great
deal from post occupancy reviews of buildings at present; we feel setting up the structure to share this
information would be a step forward. In 2006 we recommended that such reviews should be carried out for
every school including an analysis of “user satisfaction, DQI for schools, a quality assessment and a cost
analysis”2. To that we would also add the measurement of energy use against expected levels. This
information could be shared anonymously with PfS and CABE, who could produce and disseminate a
summary of lessons learnt at the conclusion of each wave of the BSF programme. Certainly there is scope
to learn more from good school buildings procured under other programmes in recent years.
4. One area where dissemination could be making a real impact already, is by sharing the experiences of
early wave authorities of the procurement process. Unfortunately, this is not routinely the case, and CABE
can only think of one example where a previous project is involved in mentoring a current one. Given the
skills learnt during the process, not least by head teachers, it is imperative this knowledge is shared. PfS or
4Ps could hold a database of information and contacts for newer authorities to draw on.
How is the procurement process working?
1. Since there is more than one procurement route in BSF, with some authorities looking for alternatives
to the preferred route of Local Education Partnerships, this is not as straightforward as it might be.
2. This is perhaps further complicated by the incorporation of the Academies programme into BSF. In
CABE’s experience of the Schools Design Panel there have been a larger number of well designed Academy
schools than those procured through conventional BSF routes. We believe that factors including the
diVering relationship between the Local Authority client and the architect may be part of the reason for this.
3. One area which is concerning is a lack of emphasis on how to ensure design quality in school projects
once the Local Education Partnership is formed. This represents around 80% of the eventual programme,
and yet contains fewer aids or safeguards. Retaining Client Design Advisors to advise clients on design after
the LEP has been formed might help in this regard. The public sector still needs to resource the assurance
of design quality properly with a dedicated projectmanager who can liaise between the schools and the LEP.
What is the rate of progress on reducing schools’ carbon emissions and on achieving zero carbon new buildings?
1. While some schemes demonstrate an admirable approach to sustainability and reducing carbon
emissions, many proposals do not signal that sustainability has been the key driver for the project. Too often
proposals are based around “sustainable” features, such as bio mass boilers. Such an approach will often
be ﬂawed since it only addresses the supply of energy, rather than managing demand for energy or energy
eYciency.
2. CABE’s maintains the view that whether or not a school will be sustainable will largely depend on
strategic decisionsmade early on in the process. These will includewhere the school is placed, the orientation
of the buildings, and the landscape design of school grounds. The orientation of buildings, and site planning,
can reduce the need for artiﬁcial lighting, air conditioning and other energy intensive features. Renewable
energy sources and other such features can then be added where appropriate. Unfortunately, all too often,
schools do not address basic fundamentals of sustainable design and instead opt for add-ons of dubious
value to justify their sustainability credentials.
3. In terms of achieving zero carbon buildings, we would note that since the requirement to build zero
carbon buildings does not kick in until 2016, the majority of the schools estate will have already been rebuilt
or remodelled by that date on current timetables.
4. RegardingBREEAMratings, the committee should be aware that the assessment includes issueswhich
local authorities must address at the early stages, otherwise it will be very diYcult for the contractors to
achieve “excellent”. Some issues, such as infrastructure around the school, will be subject to funding
provided by the local authority. Examples of points to be considered in stages A-C by the local authority
include the following:
— Not more than 75% of the footprint being located on already developed land.
1 Assessing Secondary School Design Quality, CABE, 2006, p70
2 Ibid p72
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— The potential for brown ﬁeld site development.
— Site investigation (for contaminants, soil quality and historic value).
— Appointment of an ecologist for site assessment of bio diversity.
— The development of a travel plan at feasibility stage.
— Transport links to the site—bus stops need to be within 400 metres and have 30 minute frequency
of service between 7.30am and 10.00am, and 3.00pm and 5.00pm.
— Good cycle paths to local transport nodes in the carriageway leading to the facility.
— Ease and safety of entrance and access for cyclists and pedestrians (many children’s centres on
school sites are served by circuitous since they are located at the rear).
— Whole life costing. A holistic strategic model needs to be carried out at the feasibility or concept
stage.
5. It may be worth considering a BREEAM assessor being appointed by the local authority at an early
stage, rather than by the contractor at bidding stage. Alternatively, guidance documents on this could also
be issued to the local authorities by DCSF.
6. In terms of energy eYciency the BREEAM assessment stops short of requesting actual energy
consumption ﬁgures to ascertain the improvement against expectation. It is important to conduct post
occupancy reviews to test this, and ensure that this information is shared with PfS and authorities in the
programme.
7. Moves towards combining schools tomake bigger schools will meanmore children travelling to school
over further distances. Since travel is very energy intensive this should be considered when schools are to be
combined.
8. Sustainability should not stop at the school gates. The idea of the school as a community hub needs
to be developed and married within the PFI contract to fully allow the community to use the facility.
Sustainability is dependant upon the sensible sharing of resources. Schools are very expensive investments
and represent incredible resources for the local community in terms of health, education and leisure.
How are personalisation and other educational strategies guiding the design of new schools?
1. If personalisation and other educational strategies are to be successful they must be “design tested”,
to ensure they are practical. However, Local Authorities also need to be given the requisite help and support
in incorporating personalisation, project based learning, and other educational reforms into their visions.
Designing for new modes of learning can be diYcult, and it is important that Local Authorities struggling
with this are given proper support.
2. Project briefs often incorporate the need for personalised learning, but CABE’s experience at the
Schools Design Panel is that this is rarely translated well into the eventual design. What is required are
robust and adaptable buildings, however this is not always evident in designs. Some proposals use layouts
for rooms and spaces which preclude the sort of ﬂexibility needed to create workable “break out” learning
spaces for instance.
3. There is a sense that some bidders’ schemes oVer rather simplistic gestures to providing a place for
transformational education (such as by creating ﬂexibility via partitions between rooms) rather than
creating a building that is truly varied in the spaces it provides and inherently ﬂexible in its form and
structure.
4. It is also apparent that in many authorities, head teachers play a very strong role in inﬂuencing the
design of their school, stemming from their welcomed passion to transform education, improve attainment
and contribute to the design process. However, the range of approaches and pace of change in secondary
education, and in relation to the physical environments needed to support learning, means that translating
a particular head teacher’s approach to management, the pastoral system or pedagogy into a very speciﬁc,
highly tailored building can build in certain problems. Given that school buildings are normally operational
for decades after the head teacher involved in commissioning it has left there is a potential to store up a
number of problems for the future.
Developments in the procurement and design of ICT for schools
1. Due to the limited shelf life of much ICT equipment, if possible, such technology should be procured
and renewed as part of the contract with the private sector bidder, removing that responsibility from the
local authority. For example, one hospital unit CABE is aware of leases expensive equipment as part of the
PFI contract rather than allowing the cost to be borne by the public sector. This puts the onus on the
equipment providers to keep it up to date and well maintained. DCSF should consider how to avoid
purchasing upfront any ICT equipment and software which will become quickly outdated. This is of
particular concern considering 10% of the overall BSF budget is currently allocated to ICT.
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2. Rapid changes in technology also create questions around hardwiring equipment into schools. Further
moves towards wireless technology, or wi-ﬁ, could leave schools with useless and redundant cabling
procured at great expense. In order to avoid unnecessary cost, and to keep buildings ﬂexible and adaptable
in the future, hardwiring should be kept to a minimum.
3. There is a risk in designing for ICT as we use it now, and this could limit the life of school buildings,
and the schools ability to change the use of rooms or spaces. Robust and adaptable buildings, in terms of
spaces and potential for expansion or extension, will allow schools to cope with changing teaching methods,
including use of new technology over time.
4. Ongoing access to servicing such as wiring, lighting and air-conditioning needs to be carefully
considered once schools procure larger amounts of ICT. OYce spaces are generally refurbished once every
5–15 years for necessary up-grading due to technology requirements, and changes to the working
environment. If schools are to also procure high levels of ICT, itmay be necessary to perform refurbishments
in similar time scales and methods to oYce environments.
5. High ICT loads will lead to high heat, light and energy consumption loads. In turn these will mean
high servicing loads, and schools with large amounts of ICT equipment will be more expensive to run in
terms of servicing costs. Should future technology requirements change, and high levels of equipment and
hard wiring are no longer necessary, it is vital that school buildings are able to easily adapt to these changed
requirements. As such, schools should be designed with a passive low energy strategy, natural ventilation
and daylight as the basis for operation rather than being dependant on a high level of servicing such as air-
con just to function.
What has been the eVect of the Government’s announcement in April about the “acceleration” and
“streamlining” of BSF and its implications for the delivery of the project as a whole?
1. While CABEbroadly welcomes the proposals for BSFWaves 7–15, our view is that it is vital not to lose
sight of the essential ingredients of procuring excellent andwell designed schools. Foremost among these are
the need for thorough and proper planning of projects, and the necessary skills among the client team for
the task of a complex procurement procedure. In addition it is also important that authorities receive
adequate support to ensure the right steps are taken in this vital preparation stage, especially where
experience of procuring such projects may be lacking. An example of this is educational transformation,
which can be diYcult to factor into project briefs and plans. Specialised support for authorities from
educationalists provided in a similar manner to CABE’s Enabling service might help in this regard.
2. Such experience is invaluable, which is why CABE gives a cautious welcome to the proposals allowing
authorities to work on individual projects earlier than currently planned. We continue to believe, however,
that more could be made of knowledge sharing between authorities in the process. This would enable those
with less experience of procuring schools in BSF, to learn from those who have already been through the
process. One area where advances could be made is implementing mandatory post occupancy evaluations
of buildings procured in BSF, with this knowledge shared through PfS and CABE.
3. We have concerns over the practicalities of the proposals on authorities working together in joint Local
Education Partnerships (LEPs), since our experience of such arrangements has revealed a number of
diYculties. Through its enabling service CABE has seen examples of neighbouring authorities working
together. In the cases where this has worked, one authority has needed to take the lead, which can lead to
tension between authorities. Similarly, while co-location of services could result in beneﬁts, problems could
arise in joining these funding streams. On the Sure Start programme, where 40% of schemes were on school
sites, CABE’s Enabling service experienced a marked resistance from primary schools to having buildings
funded from other streams. Many schools feared it would result with them being left with the maintenance
costs of the new buildings.
4. While we continue to welcome making the most of local regeneration funding and BSF, we would
caution that if there are fewer checks and balances, such as the CABE Schools Design Panel, on later
projects, it may be easy for contractors to recoup losses through value engineering on the wider regeneration
projects. The design quality of such projects should be subject to scrutiny to help prevent this eventuality.
5. The fundamental concern for CABE, is that schools procured through BSF should have an excellent
standard of design. Public money should not be spent on schools which fall below the standard expected.
We believe that the best way to achieve this would be to institute a threshold or benchmark for design quality
in the programme, underneath which no project would be allowed to progress. This could be assessed in a
similar manner to the reviews undertaken by CABE’s advisory Schools Design Panel.
July 2008
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Witnesses: Ty Goddard, Director, British Council for School Environments (BCSE), Richard Simmons,
Chief Executive, Commission on Architecture and the Built Environment (CABE), Steven Mair, Assistant
Executive Director Resources and Infrastructure, Children, Young People and Families, Barnsley Council
and David Russell, Building Schools for the Future Programme Manager, Barnsley Council, gave evidence.
Q1 Chairman: I now welcome Ty Goddard, Richard
Simmons, Steven Mair and David Russell. I
apologise for the slight shortening of the session,
which is the result of the previous emergency session
on the testing system. Most of you were in for that,
so you will know that it was rather important. Ty
Goddard is director of the British Council for School
Environments. Richard Simmons is chief executive
of the Commission for Architecture and the Built
Environment. Steven Mair is Assistant Executive
Director, Resource and Infrastructure, Children,
Young People and Families for Barnsley Council.
David, I believe that you, too, are from Barnsley
Council.
David Russell: I am the Programme Manager for
Building Schools for the Future in Barnsley.
Q2Chairman: I shall give each of you a chance to say
a little about BSF and where it is at the moment. We
do not need your biography or your CV, just a quick
minute and a half on how you see the programme at
the moment. Steven Mair?
Steven Mair: Within Barnsley, we are taking out all
our secondary and specialist schools and replacing
them with new build across the whole borough in
one wave. We see it as a tremendous opportunity for
the children, the pupils and learners within the
borough. Where we are in the process is part-way
through the competitive dialogue, and we are
targeting a preferred bidder in October. We have a
tight and condensed procurement programme, and
assuming that we get to October our plan is that all
our estate will be replaced by 2011–12—within the
next three to four years. Combinedwith our primary
programme, that will put over half the children in
Barnsley in 21st-century schools within the next
four years.
Q3 Chairman: Thank you for that. David?
David Russell: I can only repeat what Steven said.
Chairman: I should have known that you, being
from Barnsley, would be straight and succinct.
David Russell: It is the same answer.
Q4 Chairman: Good. Ty Goddard?
Ty Goddard: In many ways, if we were to give a head
teacher’s report on building schools for the future,
we would say, “Very slow start to the task, but now
seems willing to listen to the advice of others.” For
us, as an organisation with more than 300 members
from both the public and the private sectors all
intimately involved in schools investment, we have a
sense of partnership for schools, and the
Government are beginning to listen more. Indeed, I
think that the Committee’s seventh report
Sustainable Schools; Are we building schools for the
future? played amajor part in looking at this in terms
of a system-wide response.What wewelcomed in the
Committee’s report was that you were able to take
all the key bits of that investment and look at them
holistically. The head teacher would continue: “If
this investment is to reach its full potential, it needs
to remember the original question.” The original
question, as you quite rightly said in your last report
on BSF, was about the transformation of teaching
and learning in this country.
Q5 Chairman: Thank you for that. Richard
Simmons?
Richard Simmons: We have been running our design
assessment programme with Building Schools for
the Future for a few months. We have seen a
relatively small number of projects.We are reviewing
all projects from wave 4 onwards, so it is at an early
stage. We are seeing measurable improvements, by
seeing projects through their ﬁrst stage and then
their ﬁnal bid stage.We do not think that the quality
is yet good enough, but there is a will from
Partnerships for Schools to improve it. There are
some speciﬁc areas that need improving, one of
which Ty has just mentioned, such as
transformational education, sustainability strategies
and so on. We are now seeing more new designs that
are better than the schools they are replacing, which
is very positive. Design still needs to have a stronger
weighting in the selection of local education
partnerships than it has at the moment.
Q6 Chairman: Thank you. You have all been very
succinct. Ty, we are always pleased when people say
nice things about reports, but that will not stop you
getting some hard questions from us. What worries
those of us who have followed through the reports
on the progress of Building Schools for the Future
when we attend conferences and seminars is the fact
that the visioning process is very patchy between
diVerent local authorities. The Committee really
welcomed it; Barnsley and other local authorities
have given it a chance. They have really thought
about the sort of secondary education provisions—
long term, the whole bit—that we want in the 21st
century. Others that have gone through the BSF
process seem to have done so in a rather patchy and
pragmatic way. They do not seem to have had a
serious go at the vision. Is that your experience,
Richard Simmons?
Richard Simmons: Yes. At the moment, we are
ﬁnding a wide range of understanding about what
the transformational education agenda might mean.
On our right is an authority that seems to have
approached it very well, thought aboutwhat it wants
to achieve, what kind of schools are needed and how
to form a contract to achieve that. Other authorities
are ﬁnding it less easy. We certainly welcome the fact
that Partnerships for Schools will nowbring forward
authorities that are ready to go, rather than
necessarily leaving them in serried ranks whether
they are ready to go or not. We need more
opportunity to havemuch earlier conversations with
local authorities about what they want to achieve
from the educational agenda, as well as simply
replacing the capital stock. No doubt Tim will say
more about that. We need further work done,
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particularly on how to link the vision for education
and the vision for the actual design andmanagement
of a school.
Q7 Chairman: Ty Goddard, if that is the case, and if
you agree with it, who do you blame?
Ty Goddard: We are attempting not to blame
anyone. The key issue is who is responsible for
owning the transformation of teaching and learning.
You are right. The Committee will see a vast
spectrum of responses to the investment. You spent
a lot of time listening and talking to people from
Knowsley during the last report. The Knowsley
experience and the Barnsley experience would be
diVerent from other authorities, but time and time
again we have underestimated how complex the job
is of thinking through what teaching and learning
will be like in ﬁve or 10 years, let alone in 15 to 20
years. In our evidence to the Committee this time, we
wanted to give you an opportunity to hear the views
from the ground. Youwill see fromour evidence that
often we are not investing in change management
properly. Too often, we think that transformation
will happen just because someone is shown a
PowerPoint or someone mentions it 11 times in a
speech. People who are already pressured in terms of
the leadership of schools or in respect of being
teachers in schools have to take part in a
procurement process that, in itself, does not
stimulate the sort of new thinking and the time for
thinking that we need. People often succeed in
developing their visions in spite of the present
procurement process, not because of it.
Q8 Chairman: Any comments?
David Russell: We found that the idea of
transformation, when we started discussing things
with schools, was fairly low key. Obviously, we
realised that our heads and their senior management
teams had to go into new buildings and operate the
new buildings from two years hence pretty much
seamlessly. In the two years that we have been
discussing transformation—the designs, briefs and
visions—we have seen a marked movement of their
understanding of what transformation is, to the
point where we are almost accepting designs. We
have two bids on at the moment. We know that
shortly after we have chosen the designs, we shall
look at them again and review them, because the
senior management teams have moved on
signiﬁcantly from the point where they were three
months ago. We are seeing the senior management
teams within the schools progressing in that thought
process. We are certainly seeing it with our second
phase schools as well—they are developing and
moving much further along the spectrum. It is
graduallymoving, butwe have to be aware that these
senior management teams have to go into schools in
two or three years’ time and still operate and
produce the outputs, in terms of education. So we
have had to deal with it with a certain amount of
tenderness, careful of the situation that we have been
in with the senior management teams. We can
certainly see that. Both our bidders have very good
design teams, very good educationalists. If you like,
they have been pulling us along. There is still room
for some movement. We think that that will happen
through the ﬁrst phase, and certainly through the
second and third phases. It is a moving process, but
we have to be very careful about how and at what
point we commit and allow things to move on.
Q9 Chairman: Steven, do you have anything to add
to that?
Steven Mair: The authority began the overall
visioning process in 2003. I think that is a key point.
We began it two years before we were actually
receiving the BSF funding—or the announcement
that we were going to get it. That is very important.
We started with a strategic approach. We engaged
with our heads very early on, because we want to
continue our step change in learning and we had a
number of school places issues to address. What we
have tried to look at is overcoming some of the
disadvantages and the barriers. In our case, we are
not simply producing schools—we term them
“advanced learning centres”, and we are wrapping
care and other provision around them. An example
of a barrier would be a child in one corner of the
borough having to go to another corner of the
borough to receive a service. If we can bring the
services to the child, that helps attainment, because
the child is not out of the school, and it focuses
people on the child and not on the service, which is
what this is all about. We are also looking at the
pattern of the school day. You can ﬁnd some schools
at the moment that can open at 8.30 and can shut at
2.30. We are going for extended hours—8 in the
morning until 10 at night, bringing in full
community facilities as well. The key thing is that the
visioning process has to start early, and BSF is
simply a vehicle to deliver changes in learning, which
we term “remaking learning”.
Chairman: Thank you for that. We shall open up the
questioning now. May I just say that it is a pleasure
to see two young people at the back of the
Committee today who would be, will be and are
using schools at the moment. It is very nice to have
you here. We do not often have the real consumers
present. Thank you for being here.
Q10 Mr Chaytor: In respect of the concerns about
procurement; is part of the problem the elaborate
structure that was set up through the local education
partnerships? Had we not had the LEP structure,
could local authorities have got on with
procurement more quickly? I suppose that is a
question to someone from Barnsley ﬁrst, but also to
Ty and Richard perhaps.
Steven Mair: I do not think it is the LEP itself. We
fully accept that it is a very complex process. I think
there are some improvements. Our colleagues are
becoming pragmatic as we go along, and we are
moving things along more quickly. What we have to
remember, certainly in our case, is that we are
transforming the entire estate. For Barnsley, this is a
massive ﬁnancial investment. It is a £1 billion-plus
contract. We want to get this right. We will get this
right.Wewill improve learning as a consequence.We
think it is well worth the investment in time and
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money that the council and the schools are putting
in to get this right. The contract period is 25 years.
Some elements of the school design life are 60 years.
Quite frankly, we are probably putting up schools
now that will be here next century. It is worth that
time and investment to get it right. A tremendous
advantage that we see is the competitive dialogue
process. As David described, we have two very good
bidders. They are committed to the scheme and we
are pushing them through the process.Keeping them
in competition and pushing them, we are getting
advantages out of that. That is what we intend to
continue doing until we are totally content that what
we are getting is right.
Richard Simmons:One of the critical issues is the fact
that the LEP is a partnership that will last for some
considerable time. As we have heard, a lot of the
focus at the moment is on what happens upfront—
the ﬁrst round of schools. As we said in our
submission, about 80% of schools built by such
programmes will not be part of the initial bid. The
question is about how to maintain and sustain the
partnership, and secondly, how to keep innovating
so as to pick up on the transformational education
agenda as we go along. The Commission for
Architecture and the Built Environment’s position is
that all procurement methods produce bad
buildings. There is evidence for that. It is about how
they are managed and used. The more the
procurement process is used to produce a
partnership that will stick together, deliver in the
long run and deliver changes in how IT might be
used in schools over the years, for example, the
better the results will be. At themoment, not enough
weight is given to design upfront, and we are
concerned to ensure that the momentum continues
after the partnership is formed.
Ty Goddard: Initially, the ambition for BSF was
vast. All the views from the ground seem to focus on
the complexity of the procurement process. The
changes that have been announced and are due to
roll out are welcome. Partnerships for Schools
listened to industry and people in local government.
However, we still have a system that wastes money
that should be spent on schools. It duplicates eVort
from world-class designers and builders, and it costs
our colleagues in local authorities a vast amount to
do it properly.
Q11 Mr Chaytor: So where is the waste?
Ty Goddard: There are high costs for bidders and
the bidding teams have to draw up designs that may
never be used. Theymust be drawnup to a late stage,
so they are highly detailed designs. There is a sense
out in the country, and you have seen evidence from
the Royal Institute of British Architects, that we
seem to be besotted with having to put things in
OJEU, the OYcial Journal of the European Union,
when local authorities have spent years looking at
procurement frameworks that they already have.We
seem to be almost besotted with the process of the
process, rather than allowing latitude. Because of
the underspend, because targets were not reached,
we had what were called one school pathﬁnders.
Although complex at times, they have got rid of
many of the hoops and the testing that seems to go
on. Although we have had best practice
recommendations from the world of construction
and big reports such as Latham and Egan, which
explored how to ﬁnd a partner, we have a
procurement process that was probably ﬁt for
purpose in 2000, 2001 or 2003 when BSF was
created. Is it up to speed and can it respond to the
new agendas that we have now in our schools on
children’s services, regeneration and the big issue,
which was not even mentioned at the launch—
sustainability?
Q12 Mr Chaytor: The Royal Institute of British
Architects has suggested that one way to shorten the
procurement process further is through what it calls
smart PFI. What is that?
Ty Goddard: Or smart BSF as it also calls it. The
voices of RIBA and CABE would want to join in a
critique of the procurement process and an attempt
to work through a design with a local authority,
supporting that local authority with experts in
design. The Jo Richardson community school in
Barking and Dagenham was procured and
commissioned using a smart PFI route—the
Committee may have visited the school. The design
was drawn up and put out to the market. If we are
talking about transformation in real time, rather
than on paper, some have suggested, including
RIBA and others, that this is worth testing. What
has always baZed me is why we have not piloted or
attempted to test diVerent types of procurement. We
demand that areas such as Barnsley innovate, we
demand that our schools innovate, and yet, we are
locked into a procurement process that probably has
non-innovation at its heart. It demands that people
make decisions when their knowledge is least and
that they meet bid team after bid team when their
time is short. Learning technologies are moving so
fast that the procurement process may create a risk-
averse culture.
Q13MrChaytor:Do you think that theDepartment
could publish a booklet suggesting half a dozen
diVerent models of procurement, in the way that it
published one some time ago suggesting half a dozen
diVerent designs for schools?
Ty Goddard: I was in one of our major shire counties
on Thursday, visiting schools. Those schools have
been procured using the framework that they
already had. What we are seeing, which was in
CABE evidence, is that there is a fracturing of the
procurement process already, but let us do that by
design, not by accident.
Q14 Mr Chaytor: Was that quicker for that county
council?
Ty Goddard: I think it was. In the evidence that you
have got from Knowsley, there is a table that
suggests two years for the process. Barnsley may
want to comment themselves.
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Chairman: I am conscious that each section here is
short because of the previous sitting, so one person
to each question—rattle them oV, please. I am sorry
it has to be like this; it is the time constraints
around us.
Q15 Mr Chaytor: Okay, a ﬁnal question: in terms of
the partnerships, who dominates? Is it the local
authority as manager; is it the voice of head teachers
and teachers, in terms of the practicalities of this
work; is it the construction industry; or is it the
architects?
Richard Simmons: From our experience, it is a bit
early to say. We are seeing examples of all those
things: we are seeing some very dominant local
authorities with a clear vision for what they are
trying to achieve; some powerful contractors who
are trying to drive the process in the direction that
they want to go; and some opinionated architects,
but many of them go in the end. It is probably a bit
early to say who is going to be the dominant force,
but ultimately, the key issue is that this has to be
designed for the beneﬁt of the young people whowill
be in the school. We would like to see in the system
the young people themselves and the educationalists
really empowered to deliver.
Q16 Mr Chaytor: My next question is to Barnsley.
You said, Steven, that you started the visioning
process in 2003, but in terms of IT in learning, a lot
has happened in the last ﬁve years and evenmorewill
happen in the next ﬁve years. To what extent are you
conﬁdent that you are building an IT infrastructure
that will be suYciently ﬂexible to allow for future
development?
Steven Mair: I agree; it is a developing ﬁeld. If we
could all see 20 years ahead in ICT, it would be
tremendous, but we are conﬁdent that we are
building something that will be sustainable. The IT
contract is for ﬁve years, unlike that for the
buildings. We are building in a refresh after ﬁve
years, so we can look at what has come along. In ﬁve
or 10 years’ time, children might be bringing in
laptops or personal digital assistants themselves, as
with calculators now. We are working with our
partners and our advisers and thinking forward as
far as we can, but we are not committing to more
than ﬁve years and we are putting aside enough
money, so that in ﬁve years we can revisit that and
make sure thatwe are not locked into something that
is out of date.
Chairman: Moving on to educational sustainability,
Annette, you are going to lead us.
Q17 Annette Brooke: Yes, I think that that follows
on rather nicely. I do not think that I have quite got
a handle on designing schools for the long term,
because we could divide that up into all sorts of time
periods. To some extent, thatmust almost be looking
into a crystal ball, in terms of what you are trying to
achieve. As you have just touched on the ﬁve-year
chunks of time, Steven, perhaps I could start with
you. How much have you built into the projects of
the visions for diVerent time periods ahead? You
have mentioned 10 years, but what about into the
next century? How have you coped with that?
Steven Mair:As I said, we started with an authority-
wide vision. We have individuals from each school,
so we are very much making these personalised
buildings. They are not imposed by the council. It is
extremely important to get buy-in from the people—
the pupils, teachers and heads—who will be using
them in future. The key thing that we are trying to
build in is ﬂexibility and adaptability, because, as
you quite rightly say, who can see so many years
ahead? We are building in break-out spaces and
ﬂexible walls, so there could be a classroom of 30
next to another classroom of 30, but the wall comes
apart so that you could have a class of 60 with two
teachers—one teaching the majority of the children,
or all of a level, and one focusing on those who need
additional help. There are diVerential levels within
classrooms. We are trying to take on board ICT as
far as we can, such as video conferencing. A lesson
could be put around the whole borough, again
freeing up teachers to focus on those with particular
additional needs. We are building in the children’s
services agenda, which a colleague referred to—this
wrap-around care. They are not schools; they are
advanced learning centres. We will have all our
professionals at least hot-desking in those schools,
including the welfare service and the youth service.
We are engaging with our partners, the primary care
trust and the police, and they will be on site. As far
as possible—nobody can ever get it totally right—we
are thinking and making things as ﬂexible as we can
to accommodate what comes on in future.
Q18Annette Brooke:May Imove to the other end of
the table with a slightly diVerent emphasis. Are all
the issues that we have just touched on regular
features of discussions in BSF projects?
Richard Simmons: Yes.
Annette Brooke: They really are?
Richard Simmons: They certainly are, now that the
Commission for Architecture and the Built
Environment is reviewing each local education
partnership’s proposals before they come to ﬁnal
contract. Our assessment method, which is fairly
structured, is to look at a whole range of issues about
ﬂexibility and whether learning environments can
change over time. We are very interested in ICT and
how schools might adapt, so we might build an ICT
roombut, with changes such as I have just described,
it can be used for another purpose. Another thing is
building for the long term. We are increasingly clear
now that we have to make schools that are going to
be environmentally sustainable. That means that
sustainability has to be driven into the design of the
school from the outset.We know for sure that wewill
need to have schools that rely much more on passive
ventilation—in other words, air that moves through
the building without being driven through it. We
have to use natural light as much as we can, and we
are starting to see that become a much stronger
feature of school design. All those things are being
discussed. To go back to the beginning of the
conversation, some authorities—Barnsley is a good
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example—understand these issues now, and others
are still learning about them. We have to get the
message out from the more successful partnerships
that are developing to the newer partnerships that
will develop in the future about how to go about
ensuring that they are planning for the long term.
Q19Annette Brooke:We look around and seemasses
of empty oYce buildings that will probably never be
ﬁlled. Will we need all these school buildings in the
future?
Richard Simmons: I think probably we will, because
I am not sure that all those oYce buildings will be in
the right place for the young people whom we want
to use them.
Q20 Annette Brooke: No, I was not meaning using
the oYce buildings. I meant that workers can work
from home and therefore share desks, and maybe
pupils will not go into a physical building every day
in years to come.
Richard Simmons: I think that the long-term vision
for schools is that they will become a hub for a wider
group of people in the community. Young people
will be staying on later, until they are 18, so pathways
to work, for example, will become much more
important to schools. It seems to me that the school
could in some ways become a much more important
focal point. I am not sure whether everybody will be
at school for the same hours as now, but some of the
support that needs to be delivered to young people—
Barnsley have referred to this—is well delivered
through something that is local to people’s
neighbourhood and perhaps more open to the
community than many schools have been. The Jo
Richardson school, for example, which we talked
about earlier, has its sports facilities and library
shared with the community. I think that in future we
will see work spaces being shared so that businesses
can be connected much more to their future work
force in schools and so on. I think that they are going
to become more important in future, but probably
quite diVerent from how they are designed now.
Q21 Annette Brooke: Right; going back to Steven,
how much vision have you done on how teaching
and learning will change with the shape of the
building, or vice versa?
Steven Mair: We are working very heavily with our
colleagues in schools on that. We have what we call
“learning stars”, who at the moment are 50 of our
best andmost innovative teachers. They are working
with colleagues in the BSF team, being made aware
of the extra resources that will be made available to
them. They are testing diVerent curriculum designs.
We have a whole authority day in October, when
they will come together with the pupils and the
teachers, reﬂecting on what has worked. The key
thing is not to get to the opening of the new buildings
and suddenly start thinking “We’d better start
innovating on teaching and learning.”Wewant to be
in there on day one, and really making these work as
best we can. This is not a buildings programme in
isolation. It is not a teaching and learning
programme in isolation. We have our BSF team; we
have our advisory team; and we work very closely
together on that, so that we get the best out of both.
Q22 Annette Brooke:Ty, that is very visionary, but is
it going to work like that?
Ty Goddard: I respect not only Barnsley’s optimism
but Barnsley’s sense of asking the really diYcult
questions, which are: what sort of education do we
want andwhat kind of spaceswill support that? That
transformation, I think, is going to be diYcult. It is
going to need a higher level of support. It is going to
need a process that actually meaningfully involves
teachers and young people in sharing and telling us,
as adults, what kind of spaces they learn best in.
Also, it should allow the meaningful involvement of
teachers. Too often teachers are the ones who are not
consulted. Teachers are the ones who are not
supported. I do not think that the transformation
that you are seeing in Barnsley will necessarily be
shared all over the country.We have to be optimistic.
We must celebrate this investment. We have had a
culture for many decades of being experts at patch
and mend and make do in our schools. With that
leap from deciding where the bucket goes under the
leaky roof to beginning to think through what the
future holds, as David said, the impetus of
technology is going to be absolutely enormous.
Q23 Annette Brooke:A very quick question: to what
extent have Government been leading the process of
the interrelationship; or to what extent have they
been following?
Ty Goddard: Leadership is absolutely crucial. We
have a Chief Executive at Partnerships for Schools
now who has experience of local government and
procurement. He has said publicly time and again
that he wants to go further in terms of loosening up
the procurement process, making it much less
expensive for bidders, and much less onerous for
local authorities to actually begin to build these
schools. I think we need leadership from
Government. One of the main points of your last
report was that we need to begin to deﬁne what we
actually mean by transformation within education.
The nature of leadership in other countries is
diVerent around teaching and learning. Here we
seem to have in many ways become quite hands-oV,
and I think, often, the bidding process is used for
something that it should not be, which is to explore
diVerent visions. A bidding process is not the best
place. Finally, we are not learning as a nation.Where
is the post-occupancy evaluation? We are building
lots and lots of schools, but nowhere do we listen to
the users and what they think about these buildings.
Nowhere do we collect proper energy data. How can
you have sustainable schools when you do not know
what energy is being used in your present schools? So
I am talking about meaningful stakeholder
engagement; a procurement process that really
focuses on teaching and learning and the
involvement of learners and teachers; and actually
beginning to capture some of the lessons that we
know are out there. It goes beyond design review
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panels, if I may say so respectfully to CABE; it goes
to the heart of how you learn as a country and how
you feed that information back.
Q24Chairman:You said nice things about TimByles
and the process at the beginning, and you end up
saying they are not doing their job.
Ty Goddard: I said all sorts of things about Tim
Byles. I have said that I thinkwe ﬁnally have a leader
of Partnerships for Schools who knows the terrain.
Q25 Chairman: Let us go to the end bit, though,
about post-evaluation—
Ty Goddard: Post-occupancy evaluation?
Chairman: Yes.
Ty Goddard: That is what I think would be useful.
Q26 Chairman: Well, you have been saying that Tim
Byles has been ignoring it.
Ty Goddard: I do not think he has been completely
ignoring us.
Chairman: All right.
Ty Goddard: With your help, we can make this a
system of investment that has improvements at its
heart.
Richard Simmons: I wanted to say that no bit of
Government at themoment is following theOYce of
Government Commerce and the Chief Secretary to
the Treasury’s instruction that they should do post-
occupancy evaluation. In fact, PfS has started doing
that on projects now, so we will start to see it coming
through the system. It is very important.
Chairman: We leaned heavily, apparently, on the
OYce of Government Commerce to get the last
contract that we discussed in this Committee a short
time ago.
Q27 Mr Stuart: Is environmental sustainability lost
among the myriad demands in the BSF programme?
Richard Simmons: It is one of the areas that we see
as an area for improvement. We see several things
that are getting much better very quickly, including
things such as circulation in schools and how food
gets served at lunchtimes. At themoment, we are not
seeing enough projects driven by a proper
sustainability strategy. Quite often, we are seeing
that the technical side of sustainability is not strong
enough. Simple things, such as which way the
building faces on the site to take best advantage of
the sun, natural light and so on, are not necessarily
driving projects at the moment, so we would like to
see greater improvement on that. To be fair to the
people designing schools, that is, again, not unique
to schools. It is an issue that we come across in
design review all the time. Outside schools design
review, we have seen about 700 projects in our full
design review panel over the last two years and we
reckon only about seven of those had a proper
sustainability strategy that we would respect. It is an
important issue. We have not gone far enough yet.
This Committee’s work in reviewing the issue has
been quite helpful in driving the agenda forward, but
we would like to see a lot more improvements in
that area.
Q28 Mr Stuart: But we have a Government who
would like to be a global leader on climate change,
and we have multi-billion pound expenditure—a
quite extraordinary investment—and you are telling
us that it does not deliver the most fundamental,
basic environmental approaches. If schools are being
built and they do not even work out, from an
environmental point of view, which way they are
facing, where the light comes in and what their
energy use is likely to be, there is something pretty
fundamentally wrong, is there not?
Richard Simmons:We have a big issue about skills in
this area in the country at the moment, and an
industry that is not yet used to the kinds of building
that are being demanded of it by the kinds of brief
that are coming forward. Again, those from
Barnsley might want to say more about what they
have been doing on that front.
Q29 Chairman: Do you mean there are architects
who do not know which way a building should face?
Richard Simmons: We have architects who certainly
do not know how to design low-energy and high
natural light buildings. They have been used to
designing buildings with a lot of air conditioning,
lots of artiﬁcial lighting and very high intensity
energy usage. As I think I said to the Committee last
time, we are also seeing quite a few buildings coming
through where the energy strategy does not take
account of the amount of IT that is being put into the
building, for example.We are seeing an industry that
needs to learn faster. At the moment, we are not
satisﬁed thatwe are getting the best we could, but the
industry, in every sector, is still struggling with this
agenda.
Steven Mair: Sustainability is very much a key item
in what we are doing. We have a number of
initiatives, and Dave can add to this. For example,
all our schools will be 100%biomass heated, which is
a carbon neutral source. We will have BREEAM—
Building Research Establishment Environmental
Assessment Method—ratings of excellent. We are
looking at cooling as well as heating to try to take
account of the forthcoming issues that we all know
about. We are looking at the potential for wind
turbines, which is still subject to negotiation with
our bidders, but a lot of this comes down to
leadership by the authority, because this is not
particularly driven by our bidders.
DavidRussell:The essence of the problem is that PFI
in itself does not really allow for sustainability,
because a bidder will put in a bid that gives him good
marks and fulﬁls the criteria of the output spec, but
energy is basically down to the client. The client pays
for energy, so there is no impetus for the PFI bidder
to put things in, because they do not improve his bid.
In Barnsley, we recognise that. We have been
through a 13-primary PFI scheme, and a lot of ﬁne
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words were said about sustainability, but nothing
really came out of it. We put in half a million pounds
per scheme for our nine advanced learning centres,
basically for enhanced sustainability issues, and that
is paying for the list of items that Steve mentioned.
We are also considering enhanced passive cooling,
which has been mentioned. We are looking at
putting into the building some infrastructure to
allow for future climate change. We are considering
enhanced under-ﬂoor heating-sized coils in the ﬂoor,
and absorption chilling, which is a way of chilling a
building using a boiler. I know that seems a
contradiction, but it is based on biomass heating.
Those are all things that we have actively promoted
in our scheme and not things that you would
necessarily get within a PFI-procured system. That
is what we are doing.
Q30 Mr Stuart: Where is the biomass taking place?
Where is the power being burned?
David Russell: Localised boilers from each of the
adult learning centres. The biomass itself will be
harvested locally. Barnsley has some pedigree in
biomass boilers. Its recent council oYces are
biomass-powered, as are a couple of major new
developments.
Q31 Mr Stuart: But that bears out Ty’s earlier
remark about the fact that authorities such as yours
take the issue seriously. They are not box ticking.
They are doing so despite the procurement process,
rather than because of it.
Steven Mair: We are doing it on top of, as well as
leading the procurement process. As I mentioned to
colleagues earlier, it is important that we have
leadership in Government, but it is very important
that we have leadership and skills in the authorities
because we are the people who will be running the
institutions for the next 25 or 50 years.
Q32 Mr Stuart: Does anyone want to comment on
the Department for Children, Schools and Families’
environmental sustainability taskforce and its
eVectiveness?
Ty Goddard: It is early days for that taskforce. There
has been lots of discussion. The Government have
produced case studies—not always successful with
regard to energy usage. We have sharp rhetoric, yet
at school level we still have confusion about
sustainability and how to prioritise it and prioritise
solutions within the process. There is a sense that
there are technical answers all the time. For example,
putting a windmill on the roof of a school equals
sustainability. That was put to me in the phrase eco-
bling. Eco-bling does not necessarily equal
sustainability.
Chairman: We were not dazzled by that.
Ty Goddard: I am your straight man.
Mr Stuart: Aren’t we all?
Ty Goddard: Some of us may be, and some may not.
Chairman: It must be the end of term.
Ty Goddard: That taskforce is hopefully going to be
useful. It is owned by the profession. I do not think
that Richard is entirely correct when he says that we
do not have the skills as a country or a profession.
The profession is thinking far ahead. Arup gave
evidence in the last report. It is a global leader in such
issues and seriously pointed the way to howwe begin
to think about sustainability in our schools.
Q33 Mr Stuart: I am trying to capture this. What
you are telling us is that Barnsley is a lead authority.
It has taken an interest in this and has been ahead of
the game. Authorities that have all the opposite
qualities rarely turn up to give evidence to us. There
tends to be more of them than there are of this kind.
The picture that you seem to be painting is of a pretty
disastrous failure to deliver environmental
sustainability on a consistent basis across this
incredibly large investment. Is that fair?
Richard Simmons: I think that there is a way to go.
Q34 Mr Stuart: How disastrous is it? It sounds
pretty calamitous.
Richard Simmons: I have to declare an interest in the
taskforce because one of our commissioners, Robin
Nicholson, chairs it. The point about skills is that
there are organisations, such as Arup, that have the
skills. The question is whether there are enough of
them in the right places at the right time. The
evidence of what we are seeing at the moment at
CABE is that there are not yet enough people in the
right place at the right time or enough clients who
aremaking the right demands. It is a ﬁxable problem
because schools in Norway or Germany are already
achieving very high standards. It is about making
sure that the standards are out there and that those
who will be the clients understand them. It is also
aboutmaking sure, as colleagues fromBarnsley have
said, that the bidders know that it is on the agenda
and that somebody who is capable will be checking
it to make sure that it is being delivered.
Q35 Mr Stuart: My constituency was particularly
badly aVected by the ﬂoods last year. What
reassurance can you give us that schools will be built
with ﬂooding in mind, and be sensibly placed and
protected?
Richard Simmons: It is important to recognise that
sustainability is not just about zero carbon. It is
about a whole range of things, including how to deal
with storm weather events in the future. From what
we have seen, it is diYcult to say that that is a serious
consideration. Not many schools have been put
before us that are in areas of high ﬂood risk, but that
is certainly on the list of issues that we shall be
wanting to pick up.
Ty Goddard: It would be unfair to use the words
“disastrous failure”. It is a long journey. It is
incumbent on us that we fully and properly respond
to the challenge but, once again, latitude within a
procurement process may make some of those issues
easier to grapplewith and understand. I do not know
whether colleagues fromBarnsley want to comment,
but there is often confusion in whole-life costings for
new technologies.
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Q36 Mr Stuart: Typically, water-heating pumps are
vast users of electricity. Europe’s largest pump
manufacturer toldme last week that that always gets
squeezed out in the PFI. As a result, it ends up selling
a pump that is not energy-eYcient. That is just a
disaster. It is not cost-eVective for the operator of the
school or for any other facility. Will Barnsley tell us
that it will put in high-eYciency pumps each time?
Steven Mair: We go back to the biomass, which we
are putting into every advanced learning centre and
special school, which are carbon-neutral for the
whole of heat.
Richard Simmons: To me, it is critical that the
partnership is responsible in the longer term for
everything to do with the school. If, as you say, the
client ends up with the energy bill, there is no
incentive in the system to make sure that you build
in such technology. If you invest up front, you will
save money in the long run so it is a good idea to
share the savings and the beneﬁts.
Q37 Paul Holmes: When we were taking evidence
and visiting schools for the ﬁrst inquiry, there seemed
to be a general trend that either sustainablemeasures
were squeezed out because the up front costs could
not be aVorded or because individual schools had
just not thought about it. Why is the Barnsley
experience diVerent? You talked about pump-
priming. Does that mean you are putting in money
other than BSF money? Is it also better in Barnsley
because you are planning it as an authority, rather
than as, say, 20 individual schools doing the wrong
thing?
Steven Mair: Barnsley council and its schools are
putting in a considerable amount, over and above
what the Government have given. In eVect, our
scheme is 60% funded by the Government and 40%
funded by Barnsley and its schools. It is its number
one priority, and there is a major investment going
on. As for sustainability, we have targeted it. We are
well aware of it, along with many other issues, and
we have put speciﬁc funding to one side tomake sure
that we achieve it because we can see the beneﬁts
going forward.
Q38 Paul Holmes: Are schools getting involved in
the same sort of pattern? How much ﬂexibility do
they have within your framework?
Memorandum submitted by Partnerships for Schools (PfS)
Progress and Process Update: July 2008
Since the Select Committee last took evidence from Tim Byles, Chief Executive of Partnerships for
Schools, there has been considerable acceleration across all aspects of delivery for the Building Schools for
the Future programme. This note highlights progress since Tim Byles took up post at the start of
November 2006.
LOCAL AUTHORITIES IN THE PROGRAMME
July 2008 November 2006
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Steven Mair: We are not imposing one standard of
design or anything like that on schools. For cost-
eYciency purposes, about 80% of the build will be
the same and 20% will be personalised. All our
schools are drawing up their own vision and their
own reference scheme, and working fully with the
authority. The worst thing in the world is to impose
a model on schools, because they are working in it,
and they need to own it and inspire it. They need to
make it work, and that is what we are doing. It might
cost a little more, but the ﬁgures are not big
compared with motivating and raising attainment
for pupils and teachers in the next 25 to 50 years.
Q39 Chairman: This is a very interesting session. I
am sure that we could go on for much longer, but I
have a quick question to askRichard or Ty before we
ﬁnish. We notice that big contractors have a large
number of BSF PFIs. You have talked about skills,
capacity and innovation. The programme has been
going for some years now. Surely they have the
skills? Are not some of the big contractors—not only
Arup, but others—leading in innovation?
Richard Simmons: We are still learning a lot about
how to deliver sustainability, for example. At the
moment, I do not think that the whole industry is
learning as rapidly as the best bits of it. In another
part of my life, I am involved in Constructing
Excellence, whose members tend to be ahead of the
rest of the industry on these sorts of issues. It is a
question of whether your business is focused on
these kinds of improvements, and some are more so
than others.
Chairman: I am afraid that that is the end of the
session. I thank you very much, particularly the
Barnsley people. JeV Ennis used to be on the
previous Committee, and Barnsley was the most
mentioned place name. We have done him proud by
hearing that your experience is innovative and
useful, so thank you. Thank you, too, Ty Goddard
and Richard Simmons. Will you remain in
conversation with us? A regular update on BSF will
take place. A large amount of taxpayers’ money is
involved, and we will keep coming back to it. If you
go away and think of things that you should have
said to the Committee or things that should have
been asked, will you get in contact with us.
Processed: 28-04-2009 18:55:27 Page Layout: COENEW [E] PPSysB Job: 405370 Unit: PAG1
Ev 16 Children, Schools and Families Committee: Evidence
BSF PROJECTS ACHIEVING FINANCIAL CLOSE (FORMING PARTNERSHIP
WITH PRIVATE SECTOR PROVIDER)
July 2008 November 2006
21 2
BSF SCHOOLS OPEN
July 2008 November 2006
13 4
Changes to the BSF Process
— Implementation of new pre-procurement process designed to ensure that local authorities’ plans
are focused on educational transformation and that they are ready to hit the ground running on
entry to BSF is resulting in a six month reduction to this phase of the process.
— The BSF Procurement Review, approved by Ministers in May for implementation this autumn, is
projected to deliver up to £250 million of savings across the national programme and a further
reduction of two months to the delivery timetable.
— A third review of the process, commissioned by PfS, is currently examining Local Education
Partnerships in operation, focusing on the extent to which they oVer a fully integrated service and
how they add value in the longer term.
— Last month, on the basis of demonstrating their readiness to deliver, eight local authorities
(Enﬁeld, Hounslow, North Tyneside, Rotherham, Southampton, StaVordshire, Walsall and
Worcestershire) were selected to be fast-tracked for early entry to the programme.
— DCSF consultation on the management of Waves 7 to 15 of BSF, which ended this month, has
been considering amove away from awave-based approach to bringing inmore authorities sooner
than was previously possible, targeting areas of deprivation ﬁrst.
July 2008
Witness: Tim Byles, Chief Executive, Partnerships for Schools (PfS), gave evidence.
Q40 Chairman: On behalf of members of the
Committee, I welcome the next witness, Tim Byles.
Some of us know that he has a passion for
Shakespeare in schools, and some of us know that he
was formerly the chief executive of a local authority
in the eastern region. Welcome to our proceedings.
You have heard a lot of the previous session, and we
are going to give you a chance. You saw what was
said in our report, which was not badly received
when it came out. You heard from the evidence that
Ty, Richard and the Barnsley people were giving that
not all the criticisms in our report have been
answered. Where are we with BSF, from where you
are sitting?
Tim Byles:Thank you, Chairman. I am glad to be in
front of the Committee again and to have the
opportunity to brief you on the progress in the
programme since I last gave evidence, back in
December 2006.
Q41 Chairman: You had just been appointed, had
you not?
Tim Byles: Indeed. I was just about to refer to that.
It was a particular pleasure, if a bracing one. I had
been in the job for only ﬁve weeks when I appeared
last time, and quite a lot has happened since. I would
like to take the opportunity to mention some of it.
As you will see from the short handout that we have
circulated, when I arrived at Partnerships for
Schools in November 2006, two local authorities
had been through the procurement process and
selected a private sector partner. Today, that number
stands at 21. Then, a few early quick-win schools
had opened their doors; today, we have 13 open, with
that number set to be more than double this autumn
and rise to about 200 schools per annum in the next
few years. Some 80 of the 150 top-tier authorities are
now in the programme, and about 1,000 schools are
somewhere between design and delivery in BSF. So
there has been signiﬁcant progress since I was last
here. Indeed, 2007–08 was the ﬁrst ﬁnancial year in
which PfS met or exceeded all its delivery targets. I
am conﬁdent that we are on track to repeat that
progress this year, after a slow start in BSF, which
was the subject of much of our discussion last time.
Clearly, success should not bemeasured just in terms
of deals done or bricks and mortar. When I arrived
at PfS,much of the public scrutiny of the programme
had focused purely on its time scales. It was welcome
to have a discussion in the Committee, and read in
your report, about having a focus on quality as well
and recognising the potential of the programme to
help transform life chances for millions of young
people. As the delivery agency for BSF and for
academies, it is the job of Partnerships for Schools to
ensure that the programme delivers on time and on
budget. We are on track to do that, but it is more
important that the programme delivers on its
ultimate objective, which is to help transform
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educational delivery for every young person, no
matter what their background. That focus on quality
is what has driven a number of changes that we have
made to the processes that help to deliver BSF, and
it is helpful to think about those in three parts. There
is a diVerence between early projects, which are often
focused on in BSF, and those that are going through
the system now. If Imay, I shall mention two or three
changes that we have introduced. First, on pre-
procurement, we have tried to make sure that the
vision of the local authority is suYciently ambitious
and bold, and that the local authority is ready to hit
the ground running early, on entry to the
programme. You heard from the previous witnesses
about some issues in early procurement, where the
procurement process was being used as a means of
reﬁning the objectives of the programme. Those pre-
procurement changes have improved the time by up
to 30% for local authorities—a reduction of nearly
six months through starting earlier and being better
prepared. Secondly, on procurement, we have
streamlined the process within EU requirements,
which will deliver signiﬁcant savings to BSF at a
programme level—up to £250 million. That will help
to ensure that themarket is vibrant and that there are
enough players to compete, in order to deliver a
value-for-money solution. Thirdly, we are now
engaged in a review of the operational phase,
checking and challenging how local education
partnerships are operating in practice, and how they
are delivering value for money to the public purse.
Those three changes have secured some signiﬁcant
reductions in the delivery timetable—up to eight
months in total—and cost savings. I am more
encouraged, however, because they provide a much
better platform with which to ensure that BSF
delivers learning environments in which every young
person can do their best and can reach for excellence.
We are already starting to see tangible results from
that through independent review work. The
National Foundation for Educational Research has
conducted some research onBristol Brunel academy,
our ﬁrst local education partnership-delivered
school, which has given tangible and signiﬁcant
improvements in attendance, aspirations and
staying-on rates. We are seeing good results on
refurbishment schemes as well. For example, in
Sunderland, the Oxclose School has already seen an
improvement on GCSE results, from 24% of pupils
attaining A to C grades inGCSEs, including English
and maths, up to 41% last summer, and the forecast
is that that will exceed to 50% this summer. The last
point that I would like to mention in these opening
remarks is to highlight the importance that we give
to learning lessons, gathering lessons learned, and
sharing them in the BSF community. We have
increased our activity on that front signiﬁcantly over
the last 20 months: introducing a national learning
network for BSF; re-launching our website, with
dedicated spaces for learning from experience, from
which e-mail alerts are issued to the BSF community
as new lessons are learned; a quarterly publication
sent to all local authorities and the private sector,
highlighting learning and experience; a
comprehensive calendar of conferences, including
sector-speciﬁc ones on ICT and design already this
year; and we have started a programme of BSF open
days, where local authorities and the private sector
will be invited to a new BSF school, to hear direct
from the partners involved in delivery, the challenges
and issues that they face. The ﬁrst one is to take place
in the Michael Tippett school in Lambeth this
autumn, a school that I think you visited recently,
Chairman. Finally, for the avoidance of doubt, there
is to be a post-occupancy evaluation of every BSF
school, as we announced earlier this year. The
gathering of that kind of information is important
for the sharing of best practice—what has worked
and what has worked less well. I am very keen that
we do that. When I gave evidence to the Committee
back in 2006, I made it clear then that we would
continue to learn throughout BSF. That is still my
ﬁrmbelief. It is about helping to transform lives, and
we at BSF will continue to work with and challenge
local authorities, the private sector partners and
ourselves, to do our best to ensure that we make the
most of this opportunity.
Chairman: Let us start by drilling down on the
procurement process.
Q42 Mr Carswell: I have a couple of questions.
There is a massive amount of expenditure, putting a
lot of our money on to the balance sheet of a few big
corporations. Some people say that when it comes to
defence procurement, a few small contractors have
got the process rigged in their favour. Is that
happening with this? Are there a few lucky ones who
put all that public money on to their balance sheets
because there are barriers to entry?
Tim Byles: No, that is not true of BSF. We currently
have 21 active bidding consortiums into BSF andwe
have three new entrants coming into the market at
the moment. An issue for us, as we think about the
way in which the programme rolls out, is how to
balance the breadth of market activity with the
capacity and ability to learn. We are not seeing the
reduction that some other programmes have seen.
You mentioned defence, and health is another
example where there is quite quickly a consolidation
down to a small number of consortiums. That has
not been the case so far in BSF.
Q43Mr Carswell:How can that be? If you constrain
the supplier in any market, the seller sets the terms
of trade. PricewaterhouseCoopers did a report that,
for example, allowed for more comprehensive pre-
qualiﬁcation for bidding consortiums, and more
focus on eVective partnering issues. Those are all
barriers to entry, are they not?
Tim Byles: I do not think so. We have been careful
to try to ensure that they are not barriers to entry.
What is interesting is that, since the launch and
approval of the procurement review, we have seen
three new entrants. A range of factors inﬂuences
activity in the market. Success is one—we have seen
some people moving in and out—and the balance of
the consortium is a second, but we are certainly not
seeing a reduction on the basis of that activity.
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Q44 Mr Carswell: Do you have any data, which we
could perhaps make available afterwards, that
would show exactly how the money had been
spent—where the direct recipients are and what
range of businesses are getting a share of themarket?
Tim Byles: Yes, we can certainly publish, and do
publish, the successful consortiums by local
authority area, as they achieve success in BSF. There
is not a problem in making that available. We also
publish the scale of activity earlier in the process.
The process begins with a number of bidders
expressing an interest. There is then a shortlisting
down to three and then two bidders, prior to the real
competition, as it were. There is no shortage of
information around, in relation to the market.
Q45 Mr Carswell: In order to squeeze better value
for money out of every tax pound spent, is there
anything that you would like actively to do now that
would expand the range of bidders—I am not
talking about what has happened, but going
forward—perhaps even letting in small contractors
who would not get a bite of the cherry?
TimByles:Yes, I amkeen to ﬁndways inwhich small
and medium-sized enterprises, as well as a large
consortium, can participate in BSF. We are already
seeing that through the supply chain and through the
relationships with the larger consortiums. We are
also seeing a number of middle-sized builders and
contractors leading the smaller schemes. There is
quite a large range in the size of projects in BSF, from
£80million up to £1.5 billion. It is not a one-size-ﬁts-
all approach here. What we are trying to do is to
balance the access with value for money, and with
delivery and improvement of eYciency through
time. The Department for Children, Schools and
Families has just concluded a consultation on the
second half of BSF—2007 to 2015—where we are
looking at opportunities just like the ones you
mention, for other entrants to bid on more targeted,
smaller-scale schemes.
Q46 Mr Carswell: So, if a smaller business came to
me and said that they found that they had barriers to
entry, I could bring them to you and we could work
out what those barriers to entry were and how to
remove them?
Tim Byles: You certainly could. As I said, a number
of smaller contractors are participating very
eVectively in BSF, with the ﬂexibility that they bring.
There is a need to balance value for money overall
with ﬂexibility and pace, which is often what they
bring.
Q47 Mr Carswell: The second thing on which I
would be interested in your views—we looked at this
earlier—is the idea of national guidelines for the
design of schools locally. I am very conscious of that.
This is more to get your thoughts. In the ’60s and
’70s everyone thought tower blocks were a good
thing, and then—someone talked about leaky roofs
earlier—ﬂat roofs were everything. Today, although
I will probably be hung, drawn and quartered for
saying it, the fad of the moment is carbon
neutrality—wemay ormay not be talking about that
in 20 years’ time. Now there is this great trend to
make schools into some sort of community centre—
that may or may not work. Even though people talk
about ﬂexibility and you can change the size and
shape of the classroom, the fact is that there are
certain preconceptions about what a school is going
to be and what it is going to do. Is there not a certain
danger in having national guidelines? Would there
not be a smarter way of doing this, which would be
somehow to allow diVerent localities to do their own
thing, giving them the freedom to develop?
Tim Byles: I think that the issue frommy perspective
is to try and get the balance right between having
some national standards, which build on experience
across the country, and giving local ﬂexibility to
make choices that are available to the very diVerent
settings in which these schools are located. Some
local authorities have a local vision that sets their
BSF school in the context of a much wider economic
regeneration strategy, for example. Some others
want to see schools as more stand-alone elements of
the community spread across a large county, for
example. Both of those are ﬁne, as far as BSF is
concerned. What is not ﬁne is if we were to try and
create a situation where there was overcrowding or
inadequate facilities against some measures where
we are clear that we want to stimulate learning,
which is why every BSF school is an extended
school. That is not a one-size-ﬁts-all measure. It
allows that extension to ﬁt with the locally owned
strategy—as it does in Essex, for example—and to ﬁt
more broadly with the local delivery of the gathering
of services. Those might be social care services or
wider education services as the children’s plan
envisages; but there is a great deal to be learned in a
world that needs to be increasingly ﬂexible. Sowe are
trying to create places that are eVective in today’s
technology and that have the ﬂexibility to adapt
through time. We want to check that progress with
the users as well as the parents, teachers and
communities in which these schools sit. I am very
keen that we do not have a one-size-ﬁts-all approach
and that we learn lessons for where they are
working—because there are some similarities across
communities and there are experiments going on in
what is the best way to deliver some aspects of
learning in a modern environment.
Q48 Mr Carswell: One ﬁnal question. Would you
allow a school that says it is not going to have any
access to any community activity, is going to go to
the other extreme, is not going to worry too much
about this carbon neutral stuV and is going tomaybe
emulate what the Victorians did? Would you allow
that? That would be ﬂexible.
Tim Byles: It would be ﬂexible, wouldn’t it? No; on
sustainability we would not, because there are some
national guidelines. To pick up on some points that
were made before I sat down here, BSF was not high
on the sustainability agenda when it began. The
Government clariﬁed the position in relation to
sustainability last year through the introduction of a
60% reduction in carbon footprint for new BSF
schools. We are on a trajectory via a taskforce that I
know you have heard about this afternoon to get to
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carbon neutral schools by 2016. So there are some
national standards that local schools need to take
into account, but the dimensions of the extended
school is very much a discussion that we have with
each local authority—and, indeed, each school—to
try to set a balance and pattern of service into what
is a much larger and more complex service
environment locally.
Mr Slaughter: Are we going on to educational
sustainability?
Chairman: You can go on with anything you like.
Q49 Mr Slaughter: What has begun to interest me
about the programme, which I suppose naively I
originally thought was simply a modernisation and
capital programme—there is nothing wrong with
that at all—is how it can be used to change the whole
educational approach of a local education authority.
But that can be quite a political process. I am going
to give you a parochial example, but it may have a
wider signiﬁcance; however, before I come on to it,
are you aware of that? If there is a political agenda
coming to you from local authorities in the way that
they wish to spend these very considerable sums of
money, are you alive to that and are you responding
in a political way, or are you simply ticking a lot of
boxes to see whether the money is being spent in a
proper way?
Tim Byles: I am certainly not responding in a
political way. I am responding to the diVerent
perspectives and priorities that local areas have—
and they are diVerent, across the country. There are
some givens about the national programme. It is
about raising standards comprehensively, and
agreeing locally through a strategy for change
process—which is the shorthand we have for
capturing the local education strategy and the estate
strategy in a form that does drive up standards and is
in the interests of every young person within a local
authority area. You are right; that sounds
deceptively simple. There are issues about
boundaries and the migration of pupils; about
diversity and choice; and about the extent to which
some local authorities want to gather wider services
on and around school sites. That diVers, butwhat we
are trying to have—and that I believe we are
developing—is an intelligent dialogue about the
aspirations of the Government, which I am there to
represent, and the aspirations of the local authority
and the leader and chief executive of the council,
with whom we deal, as well as the director of
children’s services. That is why, for each BSF school,
as we begin them, I visit the authority and speak to
the leadership—political and oYcial—and we reach
an agreement, which is quite a formal agreement,
about the process that will be gone through in order
to deliver the educational changes locally. I hope
that that answers your question.
Q50 Mr Slaughter: Well, it allows me to introduce
my example, which is one of my local authorities,
Hammersmith and Fulham. Brieﬂy, there are four
principles that I see in the BSF programme, which
they are just putting forward to Partnerships for
Schools as we speak, almost. One is the
downgrading of community schools and the original
proposal to amalgamate three community schools in
a 16-form entry, which sounded quite bizarre. The
second is to expand faith schools, even though they
are over-represented already in the local school
economy. The third is a massive expansion in sixth
forms, but with no resources going to the one
successful sixth-form college in the area, and a lot of
the money therefore going to the building of those
sixth forms—up to seven new or expanded sixth
forms—within a small local authority area over a
ﬁve-year period. Finally, there is the use of the
money to dispose of assets to the independent sector
in order to set up independent schools. None of
those principles accords with what I would
necessarily want to see as a use for Government
money. I thought it was for improving school
standards overall, but particularly for community
schools with a high percentage of free-school-meals
pupils that, although they were improving greatly,
were not doing so well. Taking that as a hypothetical
example, how would you respond?
Tim Byles: It sounds very hypothetical. I cannot
comment on the absolute detail of that scheme,
although I would be happy to talk to you separately
about it. I will just look at some of the items that you
have raised. We are not at all interested in the
downgrading of community schools. We are
interested in trying to ensure good access and good
choice for every young person across the local
authority area.We recently had the remitmeeting, so
we have commenced a process for the strategy for
change that allows for further development.We have
not agreed every item in it as yet. There was an eight-
week process at the beginning and a 20-week process
for the second part of the strategy for change. That
will allow us to reach an agreement—or, indeed, a
disagreement: if there is disagreement, the project
will not proceed—about fair access and good
opportunities for all young people. As for the
hypothetical expansion of faith schools, we looked
in quite a lot of detail at the pupil place numbers and
the expected pupil places for each local authority
area. That is a science, but it is also an art,
particularly in London and especially in places like
Hammersmith and Fulham, which have a large
percentage of resident pupils who are educated
outside the borough.We are trying to look at it in the
broader sub-regional context in order to reach
conclusions. If there is good evidence that we need
more places in faith schools, we are capable of
agreement on that, although I do not know in this
speciﬁc case. On the expansion of sixth forms, we
will be looking at the track record and delivery of
existing institutions as well as any plans for new
sixth-form places. The disposal of assets is generally
a matter for the local authority, although there is a
relationship between the disposal of school assets
and the contribution that local authorities need to
make towards the programme more generally in
their areas. All those points are ones that I would
expect to agree with any hypothetical Hammersmith
and Fulham over this period of the strategy for
change process. Those are the principles that we will
Processed: 28-04-2009 18:55:27 Page Layout: COENEW [E] PPSysB Job: 405370 Unit: PAG1
Ev 20 Children, Schools and Families Committee: Evidence
14 July 2008 Tim Byles
look at, and we have started a process that will
debate them and bring them to a conclusion before
the project proceeds in earnest.
Q51 Mr Slaughter: To conclude, even though you
would obviously not be looking at this from a
political point of view, let alone a party political
point of view, if issues raised in that way appeared to
you not to be achieving the objectives of the
programme, would you at least question them?
Tim Byles: Yes. If they were not achieving the
objectives of the programme, we would not allow
them to proceed. It is normally the case that in the
pre-engagement and early engagement phases we are
suYciently clear about the parameters that we are
dealing with, and if not, we tend not to start the
process. I am hopeful that we will reach a positive
conclusion in Hammersmith and Fulham, but I do
not have available this afternoon the detailed points
that you make.
Mr Slaughter: I would be happy to supply them.
Q52 Chairman: Keeping on that point, if we
interviewed the Learning and Skills Council and
other players, such as the Association of Colleges
and so on, about the transition of two years, and the
dramatically changed shape of the LSC, they would
say that because of you lot in Building Schools for
the Future, and because of the academies
programme—because of the world that they live in,
in terms of planning their future—you are
encouraging local authorities to plan for the future
across the piece, to have a vision, yet at the same time
they, especially the further education sector, will say,
“How can we plan anything?”. How can the local
authority plan anything, with trust schools and
academies both having the potential for sixth forms,
with Building Schools for the Future allowing sixth
forms in their new build? It is a crazy kind of
environment. Who is doing the planning? How can
order be brought to that chaos?
Tim Byles: I think there is order. I think that order is
coming. Through the strategy for change process we
are trying to take into account 14 to 19 provision,
locate the education strategy within the broader
community strategy that the local authority holds
for the whole area, and for that to cover zero to 19
and beyond. We are working with the Learning and
Skills Council in London, looking speciﬁcally at the
joins between vocational opportunities, academic
sixth-form opportunities and the rest of the
secondary school agenda, in order to overcome that
kind of issue and to ensure that things are connected.
A single document should set out clearlywhat a local
authority wants to achieve in a broader context in its
community strategy. Within the strategy for change
it says, “Here are the places that we need for this
local authority, here is the mix between vocational
and academic opportunities and here are the speciﬁc
linkages.” Each school has a strategy for change, as
well as the local authority. We increasingly want to
share vocational and academic resources between
institutions in the locality, through clusters,
federations or simply through the operation of
expertise in adjacent areas. That is happening more
and more, and it is a key principle of BSF to look
after everybody’s needs for an authority, not just for
our own purposes, but for good planning generally
to cover diversity and choice issues, eYciency and
value for money.
Q53 Chairman: So how do you look down and look
up? You are mainly at secondary level. Do you look
down to the primary level and say, “What is the
quality of new build going on outside the BSF
programme?” What about the environmental
standards thatGrahammentioned just now?Do you
look up to the FE sector? When we did the last
inquiry on BSF we were told that 50% of that estate
had been rebuilt, often not to the high standards that
BSF hopes to achieve, and certainly not in terms of
environmental standards and carbon footprint. Is
your good practice spilling over, down or up?
Tim Byles: It is starting to. I do not claim that we
have this solved—we do not. We have an agreement
to look at the whole picture in terms of pupil
numbers. Increasing numbers of local authorities
use their local education partnership as a means to
procure and deliver primary schools through the
primary programme. We are making the connection
at the strategy for change level with further
education and on to higher education. We are
responsible for the delivery of BSF. We do not run
the primary programme. We are increasingly
looking for ways to join that process up andwework
actively with the Department for Children, Schools
and Families to ﬁnd better ways of doing so. This
year we will see clearer linkages emerging and I hope
that we will be able to deliver linkages beyond the
strategy level with FE provision. We must allow the
circulation of pupils between FE and sixth-form
provision, which we already see in several strategy
for change proposals. Blackpool is an example that
springs to mind where we consciously have a
programme that does exactly that. It allows the
movement of pupils between an FE college and the
seven secondary schools within the borough.
Q54 Chairman: Tim, you have been chief executive
of a big local authority.We have taken evidence from
local authorities and visited them. Taking on a big
BSF strategy is demanding on resources, time and
staYng. At the same time, the Government are
throwing open the careers service and the funding of
further education, and piling on the number of
things that local authorities can deliver. Do they
have the capacity to do that?
Tim Byles: When I was a local authority chief
executive I was keen to have as much devolved tome
as possible. In the report, I notice that you talk about
the need to get that balance right. That needs to be
judged carefully in terms of capacity and capability.
In relation to BSF and the academies programme,
there is a wider variation in capability and capacity
in local authorities, which is why we try to tune our
relationship accordingly. Some need more help and
challenge than others, and some have a more
comprehensive picture of where they want to go and
how they will resource it than others. I am keen for
authorities to have a programme for BSF that
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delivers eVectively and is located within a broader
strategy. I do not make an assessment of the
Government’s devolution of other schemes to them.
Q55 Annette Brooke: If we could look at some of the
issues that came up in the previous session—you
probably heard the answers. There was a question
about whether there was enough post-evaluation,
and you covered that in your introduction for
obvious reasons. Could you tell us a little more
about the post- evaluation that is taking place? Is it
looking at all those issues of involving stakeholders,
or indeed at energy measurement? In other words, is
it going beyond value for money for the taxpayer? I
feel there are a lot of dimensions that should be
looked at.
Tim Byles: You are exactly right. There are a lot of
dimensions. There is a sort of technical process.
When people use the term post-occupancy
evaluation, sometimes that is restricted to a very
technical evaluation by technical assessors of the
physical characteristics of the building. I am talking
in a much broader sense. I am very keen that we use
objective research information to plot our progress
and to challenge us to develop further, as well as
being clear about the ingredients that we can spread
as best practice across the country. So we look at
stakeholder research. For example, IpsosMORI has
carried out quite a widespread exercise for us this
year, which we published on our website, that talks
about stakeholder involvement; that was an issue
that your report raised last year. It measures the
extent of satisfaction and participation by parents,
teachers and young people in the process. I will not
go through all the details for you, but there has been
a very signiﬁcant shift over the last 18 months in the
attitudes and perceptions of involvement among
stakeholders, and the recognition that the
programme needs to be seen as a whole
programme—ICT, building and education
transformation, all together. For example, 65% of
stakeholders say that the amount of contact that
they have with Partnerships for Schools is about
right; 85%of stakeholders say that ICT is an integral
part of the programme, and local authorities have a
very high level indeed of favourable involvement at
the preparation stage for BSF. So we have been
checking across the stakeholder community. We
have also been talking to students and head teachers.
The National Foundation for Educational Research
report on Bristol Brunel Academy, which I
mentioned earlier, gave some very speciﬁc details,
for example about reductions in bullying, feelings of
safety when at school, and desire to stay on later. I
would just like to give you one or two statistics from
that report. The ﬁgure for those who feel safe at
school at Bristol Brunel Academy most or all of the
time increased from 57% to 87 % this year. Those
who felt proud of their school increased from 43% to
77%. Those who said they enjoyed going to school
increased from 50% to 61%. Those who perceived
that vandalism was at least a bit of a problem
decreased from 84% to 33%. Those who perceived
that bullying was a problem decreased from 39% to
16%. Those who expect to stay on into the sixth form
or to go on to the local further education college
increased from 64% to 77%. We feel that those kinds
of ﬁgures are signiﬁcant measures of good progress
at that particular school, which is why I am keen to
chart it in other areas, as well as the academic and
the sustainability points that you started with.
Q56 Annette Brooke: My question in the previous
session was really whether Government were giving
suYcient leadership. On the face of it, it sounded as
if theGovernment were following; in other words, at
individual authority level, there was the bolt-on of
environmental sustainability on the transformation,
which is a mix of local authority and central
Government. Apart from the money, however, what
are you really adding to the outcomes?
Tim Byles: There is quite a bit from us. If I just start
from the beginning, when people are starting to plan
their strategy for change process and starting to
deﬁne the educational improvement strategy for that
area, we spend quite a lot of time introducing
resources that are not always available within a local
authority, particularly in pupil place planning for
example. It is very important for us that we have a
view across an authority’s area of how many pupils
you will have for the next generation, in order to
ensure that you have a good investment that is not
too many or indeed too few places. So there is quite
a lot of input in developing the education strategy.
There is quite a lot of input in the early stage about
the facilities available through ICT across the
curriculum.As part of our single gateway, whichwas
another of your recommendations that the
Government have picked up, we manage the
contracts with 4ps for pre-engagement work for
capacity building and project management skills in
authorities, with the Commission for Architecture
and the Built Environment in order to challenge and
support good design as the process proceeds, and
with the National College for School Leadership,
which is there to ensure that head teachers and their
leadership teams understand what it means to lead a
project through BSF. So there is quite a bit at the
early stage. When it comes to going out to the
market and engagingwith the private sector, holding
bidder days and starting to develop the strategy to
run through what is a complex EU procurement
process, we have expert project directors who are
allocated to each local authority to help both to
guide and to challenge that process within the local
authority to the point of ﬁnancial close. When the
arrangement is concluded, we have, through our
sister organisation, Building Schools for the Future
investments, a place on the board of the operational
local educational partnerships to ensure that
progress is suYcient against the timetables that we
have set. There is a signiﬁcant capacity constraint
within local authorities in the project management
area and in the negotiation and skills area. We are
seeing quite a lot of movement between local
authorities, so we are engaged on our own account
and with 4ps in developing training and wider access
to those skills so that there is suYcient out there to
help tomanage BSF projects. We try to target and to
provide our services proportionately to the need of
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the local authority. We do not want to overdo it.
Equally, we want to make sure that there is good
progress in timing and quality for these projects.
Q57 Annette Brooke: It all sounds quite mechanical,
and I cannot see where the innovative ideas have a
chance to pop through the system. How is
innovation being encouraged?
Tim Byles: We want to encourage innovation, and
one way that we are ﬁnding helpful is through the
engagement of young people. We use the Sorrell
Foundation, through its joined-up design
programme, to hold workshops, seminars and
programmes that help to stimulate new ideas direct
from pupils about what is important for the design
of new schools.We encourage each local authority to
participate in that process. We are also encouraging
the design community to innovate in the way in
which it produces proposals for design, and for the
bidding consortium to do so as it approaches a local
authority to enter into the procurement process. I
would not describe that as a mechanical process, but
it is a complex process. At its core, local authorities
must choose a partner whowill be able to respond to
their aspirations locally, to deliver something that is
ﬂexible enough to respond in diVerent local settings
even within a single local authority area, to have a
good relationship with the schools and communities
in which they are located, and to deliver something
that is eVective and provides value for money on
the ground.
Chairman:We are running out of time. Paul wants to
go back to something that we missed out, but need
for the record. We can then get Graham to wind up.
Q58 Paul Holmes: What are the lessons—this is
partly connected with what you have just been
talking about—from the one-school pathﬁnders?
Tim Byles:A number.We feel that it is most eVective
to make investments in schools in the context of the
strategy we talked about before—overall, a strategy
for change. You can go in and look at a school that
has a particular need and sort it out in the individual
school. Unless that sits in a broader strategy, the
investment, if replicated too widely, would not
provide the optimum solution. One-school
pathﬁnders have allowed areas throughout the
country, where there are high-need local situations,
to produce new facilities quickly. It is better to do so
in a broader way that ﬁts with the overall strategy.
That is my conclusion. We also need to make sure
that the same rigour on design, sustainability and
value for money applies to every investment across
BSF. Some of the early one-school pathﬁnders did
not score as highly as the schemes that are coming
through now.
Q59 Paul Holmes: I was going to ask about that.
Some of the early stories were horror stories about
individual schools being taken to the cleaners by the
PFI contractor, who might say, “Well, if you want
these extra school activities in the evenings and at
weekends, you will have to pay extra for them, and
we will charge you for car parking and so on.” That
goes against the whole point of improving and
extending school facilities. Are you saying that we
have learned the lessons from that by doing whole-
authority negotiations?
Tim Byles: Yes. That is important. There are two or
three points to make on that. First, it was not just a
function of one-school pathﬁnders. It was an issue
historically with single-school PFI, which caused a
range of problems on ﬂexibility and value formoney.
However, there are some good examples of single-
school PFIs which do not have those problems, so it
is not just an issue in kind. The Jo Richardson
community school in Barking and Dagenham is a
good example of a ﬂexible arrangement with a PFI
provider. The maintenance and facilities
management arrangements are managed by the
school to a very high degree of value for money and
ﬂexibility through the introduction of vocational
space, new special needs provision and so on. It can
be done, but it is much more diYcult on a single-
school basis. That is why looking at the rest of the
estate is so important. What is unique about the
local education partnership approach—I speak as
someone who, in my previous life, was quite critical
of the problems of PFI in its early years—is that it is
in the business interest of the consortium to both be
ﬂexible and deliver value for money. Otherwise, they
lose the exclusivity for the period, which is given by
the local authority and could be for ten years. The
value for money has to increase year on year on a
like-for-like basis, or the exclusivity is lost. That is
the ﬁrst time that I have seen PFI working in the
explicit interests of the public sector as well as the
private sector, and needing to demonstrate that
ﬂexibility. Each one of our ﬁrst several schools
coming through the second and third wave of
procurement in BSF is hitting its value for money
improvements. We monitor that on an individual
school basis as well as in phases and waves in BSF.
Were those improvements not to be delivered, we
would go to an alternative source to provide the
schools in a local authority area.
Q60 Mr Stuart: Tim, do you have a bonus structure
for yourself, personally?
Tim Byles: Partnerships for Schools has one for
me, yes.
Q61MrStuart:What factors determinewhether you
receive your bonus?
Tim Byles: The bonus is determined by a committee
of PfS, and it is against our business plan targets,
which are to do with the number of projects
delivered through local authorities, the number of
academies, the quality of them, the educational
outcomes of young people, sustainability—there is
no shortage of measures, I can tell you, in relation to
the performance of PfS. They are published in our
business plan each year. We are measured against
quite a large number of performance indicators—
about 60.
Q62 Mr Stuart: So your personal annual bonus
depends on 60 performance measures, does it?
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Tim Byles: Yes, it does. It reﬂects the overall
performance of BSF as a whole, and the people who
work within BSF are measured according to the
areas for which they are responsible.
Q63 Mr Stuart: So in that context, what role does
sustainability and the carbon footprint play? If it
turns out that these schools are not delivering, will
that stop you getting your bonus or not?
Tim Byles: I suspect that that would be a question of
degree. There is an issue across each of the measures
against which we are managed, and which we
publish on our website. There is quite a large range
of targets, and their proportionality is also set out in
the business plan, which is publicly available: 60% is
to do with delivery, 20% is to do with operating
eYciencies and people-related aspects, and the
remainder is to do with—
Q64 Mr Stuart: It sounds incredibly complex,
compared with proﬁt or numbers.
Tim Byles: It is complex, yes. As an ex-local
authority chief executive, I can say that there are
signiﬁcantly fewer targets than I used to have to deal
with as a local authority chief executive.
Q65 Mr Stuart: What hard data can you provide us
with to monitor the sustainability not only of the
schools that have been built to date but those that
will be built, on the environmental front?
Tim Byles: On the environmental point, we monitor
each school, and that information is publicly
available. There are targets for the progressive
improvement in sustainability, as I mentioned
earlier, and we will be monitoring in each school,
through its post-occupancy evaluation, how it has
progressed against those targets.
Q66 Mr Stuart: Do you have collective numbers—a
nice easy set that we can look at?
Tim Byles: I do not have a nice easy one for you this
afternoon, but as I said, we will do our ﬁrst post-
occupancy evaluation this autumn at Bristol Brunel,
where we will be examining the results on the ground
against the targets that were originally set. The
Government’s position has clariﬁed through time,
and for each new school we are looking at a
reduction in the carbon footprint of 60%, and we are
measuring that for schools from a particular point in
time. I wish that it were more simple for you, and
indeed for me, but it is not. When we get to 2016, we
are targeting a zero-carbon position for new-build
schools. For refurbished schools, of course, diVerent
issues need to bemanaged, because we aremanaging
a diVerent thing.
Q67 Mr Stuart: But most of the BSF schools will at
least be heavily under way by that point, 2016. Is
zero carbon by 2016 a bit of a pointless promise?
Tim Byles: No, I do not think that it is pointless. All
of government is committed to 2018, and BSF has
been targeted to do that two years earlier. We need
to work out practical and sensible ways to get to that
target. In some cases, the technology is not available
to us now without paying a signiﬁcant premium. I
am aware of a couple of schools in this country that
have delivered a carbon-neutral result. We are
looking at the most eVective way of doing that, in
urban and rural settings. It will take some time for
the taskforce to ﬁnalise its recommendations in
relation to that. In the meantime, we are stretching
ourselves to do the best that we can with the
resources available to us.
Q68 Mr Stuart: One of the things we would like to
understand is this. Sustainability comes oV the
tongue very easily. It is easy to incorporate it, and
then you get to the hard measures a few years down
the line and you ﬁnd there has been no real change.
Can you give us any picture of the BSF schools built
to date? Have they reduced carbon by 60%, or was it
too late for those?
Tim Byles: It is too late for those. Those that are
coming through now will be delivering 60%.
Q69 Mr Stuart: As of when?
Tim Byles: The announcement was last year, so
schools thatwill be up in about 15 to 18months from
now will be delivering that total. We are measuring
those to date. I have mentioned it a couple of times,
but I shall mention again Bristol Brunel academy.
Where we start to get real traction on sustainability
is where we integrate environmental sustainability
into the curriculum. We have energy meters on the
walls. We have young people policing the turning oV
of lights and the use of ICT. That creates an upward
force, in addition to having a set of targets. To
correct a point that you heard earlier, it is in the
business interest of the consortium to demonstrate
high sustainability and low energy use, because at
the bid stage, it is measured on the extent to which
that is achieved. A bid with high energy costs will be
less successful than one with low energy costs.
Q70 Mr Stuart: There is no problem with the
bidding. At the bidding stage, you get a beautiful
school that is very environmental friendly. But as it
gets squeezed to the end and there are cost pressures,
suddenly that high-performance, low-energy pump
with a bit of capital cost is squeezed out. All the
other things like that are squeezed out throughout
the project.
Tim Byles:That is not our experience, although I am
familiar with the kind of example you give.
Q71 Mr Stuart: So can you assure us that, for
instance, high-performance A-grade pumps only
will be installed in BSF—
Tim Byles: No, I cannot do that, and the reason is
that the decision that is taken at school and local
authority level needs to ﬁtwithin a framework that is
about improving sustainability and gives the choice
about the means of getting there to that local
authority and school. I can certainly say that if that
solution did not pass the sustainability hurdle of
60% carbon reduction, that would be a signiﬁcant
problem and it would not be approved.
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Q72 Mr Stuart: But at the bid stage, of course, you
have a theoretical school. We have all sorts of
Government targets. I think that the oYces of the
Department for Environment, Food and Rural
AVairs have seen a 32% increase in energy use since
1999, which is at complete variance with its policies.
The policies are fantastic, but the reality does not
match. We are worried that the schools will not
match.
Tim Byles: I can understand that. I can give you one
illustration that may help this afternoon. We are
seeing the consortiums taking these kinds of things
seriously. One of the advantages of an integrated
approach between construction and ICT is that we
are seeing more money coming—in at least one case
I can think of, from a construction consortium—to
invest in low-energy ICT precisely because that
reduces the energy bill for the school and therefore
reduces the unitary charge. The local authority will
beneﬁt from that. It also ensures that there is a more
contained energy problem, as it were, for the
facilities management provider. We are trying to
create an environment in which the objectives of the
provider are aligned with those of the user and the
Government. That was quite an interesting example.
The consortium did not have to do that. It invested
in the ICT to keep the overall footprint down.
Q73Mr Stuart:Okay. The fear has to be that the bid
ﬁts with the 60% reduction but the actual school
does not. What happens in that case?
Tim Byles: In the case of PFI, you are setting the
price at the point of concluding the transaction. That
means the risk transfer—that is why PFI is working
for us in the area of new build—to the private sector
that is aVected at that point. Let us say that facilities
management is not included and energy provision is
not includedwithin that package. Even in design and
build solutions, more and more risk transfer is
happening, but where it is not and the risk remains
in the public sector, that creates the potential for the
circumstances you have described. We are trying to
design that out by creating a risk transfer to the
private sector so that the bid sets the pattern for
operation.
Q74 Mr Stuart: Okay. You are trying to design that
out. Can you just explain to us precisely how it
would work? I am trying to work out and
understand, in respect of the contractor—as Warren
BuVett would say, it is all about incentives—exactly
how it would work at that point. Can you explain
that to us?
Tim Byles: If you are going for a price for the
provision of a range of services to a batch of schools
and you are setting that price against all the variables
that are set and you deliver that through a risk
transfer to the private sector, that is the point at
which you have set your course. It is then in the
interests of the private sector to get the cheapest
possible solutions. As a former board member of
Constructing Excellence, I believe that this view is
shared—quite rightly—and that more people want
to see whole-life costing introduced and that they do
not simply want to get the purchase price right, never
mind the maintenance. People are looking at it as a
package. In the case of PFI, that is contained in the
overall transaction and, for design and build, more
andmore local authorities are creating a fund locally
to enable them to maintain the facilities through the
life of the project. We have to keep an eye on that,
because unless it is nailed down at the transaction
level, it is a risk that needs to be managed.
Q75 Mr Stuart: What guarantee do we have on that
front? Do we have your personal guarantee that,
from now on, this will be built in and there is no way
that we will have—
Tim Byles: No, I cannot say “No way”. I can give
you examples where authorities can choose a “no
way” risk-transfer solution, and I can tell you that
we will be managing and measuring these issues in
relation to each school.
Q76 Paul Holmes: May I ask the same question that
I put to the two witnesses from Barnsley? When we
were ﬁrst looking at this matter in respect of the ﬁrst
report, schools we visited and evidence we got said
that sustainability was squeezed out on ground of
cost. The Barnsley people said that that is not
happening there, because they are putting extra
money in over and above what the Government
provide. How do you square that with your
conﬁdence that sustainability is going to be there?
Tim Byles: I live in three worlds, as I alluded to
earlier on. First, there are the early schemes—
Barnsley is an example of quite an early scheme in
BSF, where sustainability was not ﬁguring as highly
as it does now and the authority in Barnsley has
invested more fully in some areas than other
authorities early on. Secondly, there are those that
we have already made changes to following on from
wave 4—those authorities that have come in since
November 2006—where, increasingly, sustainability
has been quite speciﬁcally targeted in relation to the
degree of carbon reduction that needs to be achieved
for schools. That started with the announcement by
Alan Johnson in spring 2007 about 60% reduction.
Thirdly, we have the progress to get to the 2016
target. There have been several moves: those in the
past, where some authorities have investedmore and
when, frankly, sustainability was not as high up the
Government’s agenda as it is now; those who are
coming through the system now; and those who will
be getting us up to 2016.
Q77 Paul Holmes: So are the extra costs of achieving
sustainability up front being met by taking
something else out?Did youmake £130million extra
available?
Tim Byles: There is additional funding being made
available now—
Q78 Paul Holmes: But spread across all schools.
That was not enough to make the diVerence.
Tim Byles: It is being made available for all new-
build schools that hit the 60% target, and there is a
calculation that generates extra money for all
schools going through the system now that achieve
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that. The Barnsley scheme, I believe I am right in
saying, was before that. I expect there to be further
developments later for schemes taking us to 2016.
Q79 Mr Chaytor: I want to ask about travel and
transport, because it seems that, at exactly the
moment when the price of oil and the impact of
climate change targets is encouraging people to
travel less, national education policy is assuming
that young people, particularly between the ages of
14 and 19, will travel more. How is school transport
and the impact of the 14–19 curriculum being built
into the schemes that are coming forward so far?
What guidelines, if any, are you issuing about how
schools should account for the carbon eVect of
increasing travel?
Tim Byles: In-curriculum transport is not a new
issue to BSF. It was a huge issue for us in Norfolk,
when I was chief executive there, where moving
between a secondary school in SwaVham and the
further education college in King’s Lynn was a
regular feature of life for pupils. It is highly
diVerentiated according to the locality that you are
putting it in. The sustainability ﬁgures that I have
given you are to do with the building itself and its
operation. Local authorities have separate travel-to-
learn plans, which take into account the
sustainability cost of travel. They need to be
balanced between opportunity and the sharing of
curricular activities—vocational and academic—
between institutions in localities, and the need to
keep costs to a minimum. That balancing issue is
something that local authorities manage. It is not
something that we impose fromBSF.We ask them to
take it into account. It is a balance, and it is a
challenging balance for any local authority.
Q80 Mr Chaytor: Local authorities also have their
own emission reductions target in their performance
management frameworks. Will the carbon content
of school travel have to be included in the local
authority’s performance indicators or will it be
counted against the schools’ carbon reduction
calculations?
Tim Byles: That is a technical question. I do not
know the answer. I am a bit out of date as a local
authority chief executive. I believe that it will come
at authority level and may also be measured at the
school level. It certainly is not something that we
take into account through our formal reporting at
BSF.
Q81 Chairman: If you have departmental expertise,
will you write a note to us on it?
Tim Byles: Indeed. Yes, we will.
Q82 Chairman: We have come to the end of the
sitting. You live in three worlds. Does that world
include speaking regularly to the Schools
Commissioner?
Tim Byles: It does indeed. Yes, I speak to him
regularly.
Q83 Chairman: What do you talk about?
Tim Byles: We talk about the need to balance choice
and how to set that in the context of an improvement
strategy for each institution in a local authority area.
We meet regularly to discuss those issues. As each
authority comes into BSF, we have a discussion at
wave level to look at the plans of each authority to
make sure that we have a pattern that meets the
objectives of the Schools Commissioner and of the
other aspects of theDCSFbefore commissioning the
project at the remit meeting, which I chair on behalf
of the Government in each local authority area.
Those are the things that we discuss. The discussions
centre on being sure that the improvement strategy
for each school is convincing, and that a range of
choice is available for young people within the local
authority area.
Q84 Chairman: You talk regularly to Sir Bruce
Liddington. Everyone knows that there is a
discussion about two particular local authorities in
London that are next door to each other. Everyone
says that one is making a brilliant job of BSF, and
that the other is making a real mess of it. How did
the one authority that everyone says is making a
mess get through all the hoops and get the money?
What is going on?
Tim Byles: I am racking my brains about which
authority you mean.
Chairman: The authorities are Greenwich and
Lewisham. I shall not tell you which one is good and
which one is bad. I shall leave that to your
imagination.
Tim Byles: DiVerent progress is made in those two
boroughs. That is true. Their involvement with BSF
considerably predates the existence of the Schools
Commissioner, and they have adopted quite
diVerent procurement routes. I have been dealing in
detail with both authorities over the past few
months. A range of issues—not to do with the
schools commissioner—has impacted on their
progress. As it happens, both of them are starting to
make good progress, but one, in particular, has had
a slow start and is taking a long time.
Q85 Chairman: The word coming back—probably
about the onewith the slow start, I amnot sure—was
that it could not be bothered with the environmental
stuV and sustainability aVecting the environment.
Tim Byles: I am not seeing that. I am certainly seeing
the settling of some substantial environmental
factors aVecting the progress of one particular
school in one of those authorities. That is not
because the authority is not taking the matter
seriously, but because there is a need to balance the
environmental regulation questions—as there is in
other places. You mentioned ﬂooding earlier.
Q86 Chairman: Tim, I am happy with that. How
often do you talk to the Building Research Centre
(BRC)?
Tim Byles: I do not talk to it frequently. Our design
team is in pretty constant contact with all people
engaged in building.
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Q87 Chairman: The BRC is doing really good stuV,
but on sustainable buildings—those that contain
energy and use less of it. I know that suchmatters are
not linked directly to the DCSF, but surely you
should be talking to people who do the innovation.
TimByles: I personally do not talk to them regularly.
Q88 Chairman: Does anyone do so from your team?
Tim Byles: I shall conﬁrm that. I am sure that we do
on the issue of developing sustainability. I do not
claim that I have a direct dealing myself.
Q89 Chairman: But you mention innovation quite
a lot.
Tim Byles: Absolutely.
Q90Chairman:As it is innovation, it might be worth
sending some of your people down there.
Tim Byles: We will do so.
Q91Chairman: I do not know ifGrahamwas talking
about the high-quality pumps because he has a
constituency interest. I hope that he was, because it
just shows that he is doing his job superbly well.
Heat Exchangers, a company in my constituency, is
working on such an innovation. Tim, this has been a
valuable session. As long as you are in the job, we
will call you back regularly. A lot of taxpayers’
money is involved. Do you still think that it is worth
using all that money to refurbish buildings? Should
we not stop the programme and spend more money
on good science andmaths teachers? Dowe have the
priority wrong?
Tim Byles: We should be doing both. I see an
enormous improvement in the behaviour, attitude
and engagement of students with whom we are
working throughout the country. I certainly think
that it is important to achieve a right balance
between new facilities, ICT, teaching and the
engagement of parents to make sure that the whole
package delivers the outcomes that we are seeking.
While I am pleased that we have been asked to act as
a single gateway into BSF—as you recommended in
your report last year—it also gives us an opportunity
to inﬂuence each of those areas as well as making
sure the element that is the core of our business is
delivered eVectively.
Q92 Chairman: I think that you left the community
out of that.
Tim Byles: The community is an important
ingredient.
Chairman: Thank you.
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Chairman: Gentlemen, this is an important session.
We are slightly delayed due to prior business that the
Committee had to settle, so we shall get straight into
it. We tend to be reasonably informal in these
sessions in terms of names, and although you have
to call me the Chairman or Chair, I will call you
Sunand, Ian, Richard and Graham. Is that all right?
We do not use titles; it makes everything more
eYcient. Youwill know that this Committee takes its
responsibility for the Building Schools for the
Future programme very seriously. We have had a
major inquiry into BSF. When we did that, we said
that we would not leave it alone and just think,
“There’s a report” and let the report gather dust.
BSF was initially described as a £45 billion
rebuilding and refurbishment of the whole
secondary estate in England. It is a massive
taxpayers’ commitment, so we regularly have these
sessions asmatters develop. Youwill remember that,
whenwe did the original inquiry, not one BSF school
was open—not even the Bristol schools had been
opened—but now a signiﬁcant number are open and
can be visited.
Q93 Fiona Mactaggart: This is a big investment
programme. I am interested in the impact that the
economic downturn might have had so far on the
programme.We know that it has hit the building and
construction industries in various ways. I am
interested to know whether you believe that it is
going to impact on the number of projects in the
public sector, or whether it will mean that the
number is sustained but the scale or ambition is
reduced.
Graham Watts: I am Graham Watts, from the
Construction Industry Council. Obviously, the
sharp rate of decline that the construction industry
is experiencing at the moment is really
unprecedented. We are expecting output in
construction to fall by at least 9% in 2009—theworst
fall in almost 30 years—so the economic situation is
obviously signiﬁcant. First and foremost, we should
say that we see the Building Schools for the Future
programme as a once-in-a-generation opportunity
to improve the learning and educational
environment for our children—that is the reason
why it is important—but actually at the moment,
along with other public sector programmes, it is seen
by the industry as a lifeline, to prevent the fall in
output from going from 9% to perhaps 14 or 15%
over the next two years. So I do not think that there
is going to be any shortage of construction
companies and designers who will want to be
involved in BSF projects; but there are, of course, a
number of issues that I think are quite well
documented about failure to bring projects to
ﬁnancial close quickly or waste of resources in the
bidding process. There are some very well
documented cases of construction companies losing
up to £5 million in bidding on one project, which
will, of course, make them very wary of being
involved in other projects.
Q94 Fiona Mactaggart: The obvious problem, as
well, is accessing ﬁnance to mount all these projects.
I was looking at a piece in The Times Educational
Supplement on 5 December last year that suggested
that an application has been made to the European
Investment Bank for funds, because up to ﬁve local
authorities are struggling to ﬁnd private cash for
BSF projects and are looking for additional funds.
Are you aware of BSF projects that are stalling or
struggling because of diYculties in ﬁnding private
investment, and what would you want the
Government to do to reassure investors that BSF is
a relatively safe place to put money?
Graham Watts: First, we obviously welcome the
European Investment Bank’s agreement in principle
to fund ﬁve projects near ﬁnancial close with a £300
million package, but at least another 18 privately
ﬁnanced BSF schemes, worth around £1.3 billion,
are due to close this year, and our information is that
a number of them are struggling to raise the private
capital that they require, because, of course, of the
diYculty in liquidity within our banking system. So
I think that intervention from the European
Investment Bank, or further intervention from the
EU or the Government, to try to provide some more
direct funding to assist these projects and to change
the structure, which, of course, was set up in diVerent
times when the credit crisis was not there, is what we
are looking for.
Sunand Prasad: You asked if we were aware of other
projects delayed through funding diYculties. We do
not know for sure, but there are delays in the
announcement of certain preferred bidders in
projects due to funding problems. I think that we
have to remember that, in the old days in times of
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downturn, Government investment was a sure way
of either copper-bottoming or kick-starting the
economy. In this case, because of the involvement of
private ﬁnances to such a large degree, that solution
is not as readily available as one might think. The
question is really whether we intervene in helping
that credit and ﬁnance to be there through the
Government. Should we perhaps for a time take a
more traditional route for funding, because within
BSF there are several procurement methods? There
is design and build within BSF, and there are certain
schools that are not procured entirely through
public-private partnerships. I think that there are
avenues to be looked at in whether those methods
could be mixed more.
Q95 FionaMactaggart: I am hearing that you would
like more investment from Government. One of the
things that struckme is that that is producing amore
competitive environment. You have less business
outside this ﬁeld. Is there scope for savings for the
public purse?
Sunand Prasad: The RIBA’s position is that the
biggest scope for savings for the public purse right
now would be the streamlining of the procurement
method to reduce bid costs, which might bring in its
wake a more competitive environment, because
people will see less at risk. They would be competing
not on the amount of risk that they can take, but on
the price that they can oVer.
Q96 Fiona Mactaggart: But the RIBA has told us
that the bidding process is a burden and that good
design practices are not necessarily involved because
it ties up a lot of skills and that much of the work is
then not used. Is that not inevitable in that kind of
bidding process? Is it not quite usual? If the reward
at the end of the process is work when the rest of the
economy is not oVering work, is that not a
worthwhile investment of your skill and talent?
Sunand Prasad: That is why people will continue to
turn to that process, even though up to two thirds of
the work is not used. Two thirds of the work done is
not used, at a cost of over £5 million—the ﬁgure
typically used to be £5 million or £10 million, but
that has since reduced to £7 million because of
improvements in the process used by BSF for the bid
costs.1 A substantial amount of the work is simply
not being used. That money has to come from
somewhere, and ultimately, those bidders who have
risked that money will get it back from the public
sector in the long term. However, in a downturn,
people will be keen to take part. Architects are
certainly very attracted to BSF, not only for the
work, but for the type of work. We still believe,
however, that you still get competition and
enthusiasm and that you can reduce waste, time
and money.
Graham Watts: There is some evidence that PFI
contractors are using their own cash to plug some of
the funding gaps, but the number of companies in
the construction industry that are able to invest
1 Note by witness:The ﬁgure typically used to be £7 million or
£10million, but that since reduced because of improvements
in the process used by BSF for the bid costs.
millions of pounds of their own money in the
bidding process is very small. The industry is
characterised in the main by very small ﬁrms that
rely on the banks to invest in that process, and of
course, at the moment that is not happening.
Q97 Fiona Mactaggart: One of the things that I am
hearing from you, Sunand—I would not mind if
other witnesses commented on it—is a sense that the
bidding process is not as eYcient as it might be if it
were driven by partners who frequently built
buildings. My brother is a property developer, and I
do not imagine that he has a bidding process that is
as complex as that which BSF involves. Inevitably,
local education authorities and school partnerships
do not include people whose main expertise is in
commissioning and building buildings. Is there a
failure in the education of your customers in going
through that process in a way that gets the best value
for money for the taxpayer and out of what the
builders and designers can do?
Sunand Prasad: I think that that is absolutely right.
Client skills are an issue. Interestingly, the best local
authorities do very well. There are some high-
performing, expert local authorities, but that
learning is not transferred to the others. We are
beginning to wonder whether there needs to be
greater help centrally to local authorities to help
them becomemore expert at procuring. If they were,
perhaps some of the leaner, more competitive
processes could be introduced. It is true that the
current process does at least protect poor-
performing local authorities to an extent from
putting the public sector greatly at risk. Some help
like that would help local authorities to be much
more eVective clients, who not only get the best
designs and best design quality, but actually involve
pupils and teachers in the development and are able
to see it right through to delivery on time and
budget, like the best-performing private sector
bodies will.
Q98 Chairman: Ian, your organisation was formed
to try to inform and spread good practice across
local authorities and bidders. Do you want to
respond to Fiona’s question?
Ian Fordham:Yes, I do. In the evaluation of building
schools for the future, which was issued yesterday, it
came out strongly that local authority managers are
becoming experts in the procurement process, but
what is actually driving this programme is
educational transformation. Our take, particularly
on the procurement process, is that there are
alternative ways of looking at BSF procurement that
could be improved. Smart BSF, which we were
strongly in favour of, is one of those approaches.We
are aware of other local authorities going down
diVerent procurement routes as well. The issue
around skills and knowledge at local authority level
is key. It also goes down to the level of clients who
are the beneﬁciaries of this programme.Wewould be
delighted to play a more active role in the
professional development of local authority
managers as well as teachers to get the right
outcome. In relation to the economic downturn, one
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of our issues is having real clarity about the
Government’s position on the Public Value
Programme and its review of BSF. Taking the point
made by CIC about the industry having the
reassurance that money for BSF will continue, that
level of commitment is essential at the moment.
Knowing what will be the outcome of that public
value programme review is essential.We are aware of
a National Audit OYce report on BSF coming out
quite soon as well. That is another way of settling the
industry’s concerns about procurement and other
issues.
Dr Simmons: Good practice is starting to emerge, as
you will know from previous appearances. We have
now started a process of reviewing designs at the
bidding stage to try to help local authorities to
decide who will be the best contractor in terms of
good design. We have so far seen 54 schools—that
means seeing 170 designs, as we are seeing three
designs for each school—from 25 local authorities.
That is about 1.5% of the total programme so far.We
are about to kick in to the compulsory stage of
reviewing in wave 4, which is coming to CABE
shortly. Picking up the point just made, one of the
key issues is around educational transformation.
Plenty of people can procure a building, but the
people who can innovate and produce good
educational transformation are much scarcer at the
moment. In March, CABE is to start a programme
of sharing the learning that we are getting from
design review at the moment. The process is
ambitious, not just an estates programme. We
constantly harp on about this, but it is about the
young people who are the ultimate customers of the
process and how schools can be designed better to
enable teachers to work with them to improve
educational performance. That is one of the key
areas for us where further work and preparation are
needed. We have been talking to Partnerships for
Schools, which is very receptive to getting engaged
earlier in the process, so that the educational
authorities have time to think about their
educational vision much more clearly before they
start. Making the waves less formal, so seeing more
schools from people who are ready to bid, rather
than insisting that people come in serried ranks, will
be a big help.We are already seeing improvements in
preparation. Getting the educational vision is
critical to getting the right vision both for the schools
and for how they are looked after once they have
been built.
Q99 Fiona Mactaggart: I am going to have to pop
out shortly and will have to pass this back to the
Chair, but I am interested in the point you make
about the way in which design issues and learning
about educational transformation can be changed. I
know this sounds trivial, but it is not. I am a former
teacher, and I know how important it is. I was struck
that, in a newly built school in my constituency, the
lavatories have windows on to the corridors—not
the place where you actually pee but the space
outside that. It has been quite transformative of
bullying in the lavatories. I am struck by such small
changes, which can improve the learning
environment in ways not necessarily likely to be
thought of. Are you conﬁdent that there is a strong
enough process to share the consequences of such
innovations? Not all of them will work, obviously. I
have a feeling that the big ones are being shared, but
perhaps the little ones are not.
Dr Simmons: Lavatories are where most people
start. If you talk to young people in schools about
what the issues are, they start with lavatories and
then move on to corridors or movement spaces,
because, as you say, that is where bullying happens.
Then they move on to where they get fed, and then
the learning environment. That is absolutely right. I
think that a lot is being learned. With things like
loos, the question is how far to go before you stop
innovating and say, “Right, that’s a standard we can
set. We don’t have to go on spending design time on
it, because people have worked out how to make it
work well.” As the programme develops, we will
learn more. Partnerships for Schools plans to
introduce something called post-occupancy
evaluation or post-occupancy learning. That is
where learning on the small issues will really be able
to ﬂow through.We are learning a lot at themoment,
especially about getting it out there, but we still need
to do a lot more.
Ian Fordham: I just want to make an observation
about transformation and what it actually means.
As a former teacher, I know the issues very well.
How can we hard-wire it into the system? How can
we look at the small innovations thatmake amassive
diVerence to young people and teachers? We are
proposing a much stronger emphasis on applied
research and development—the kind that we can put
into the hands of the people making decisions about
what happens in their schools through the
procurement process and afterwards: furniture,
lighting, organisation of space. One of our concerns
about how we work together eVectively as partners
is the ﬁnding in the evaluation that talks about how
the design of new buildings is not having a massive
eVect on pedagogy and how teachers develop their
practice. That is critical. All of us as organisations
need to stand up to the mark and show how to make
that happen.
Sunand Prasad: I strongly support that. The report
says: “In the case of open BSF schools, there is no
evidence to date suggesting that the design of new
buildings, including ﬂexible teaching areas, has
signiﬁcantly contributed to changing pedagogy and
practice”.2 That is slightly surprising, because a lot
of learning is taking place, but the fact is that we
have not yet quite come to grips with how
educational transformation and a vision about a
new kind of educational practice or practices change
the buildings themselves. As we have all said so
often, BSF is not actually about building; it is about
schools for children and teachers. We have not quite
got there in the learning. One of the keys to that will
be for schools to spend far more time deﬁning their
transformational vision, working directly with
2 PricewaterhouseCoopers (PwC) Evaluation of Building
Schools for the Future—2nd Annual Report for the
Department for Children, Schools and Families December
2008.
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designers who can provide it and coming to answers,
rather than being thrown immediately into a
procurement process that is, as we have all said, very
complex. How do we make space for maximum
contact between the people who need something or
are changing something and the people who can
design and construct it?
Q100 Mr Stuart: I was not clear. Has there been a
movement from private ﬁnance initiative to design
and build, as a result of the investment planning so
far?
SunandPrasad: So far, I would say that it is too early.
Chairman: Too early to know.
Q101 Mr Stuart: I understand that it was thought
that that was likely to happen, but it was hoped that
there might be an increase in design and build and
then, when the market changed, a switch back to
PFI. However, there is no evidence for that.
Graham Watts: No, there is no evidence for that at
the moment. Could I return to that central point
about experienced clients? It is worth making the
point that the guidance and advice coming out from
centralised public sector authorities—such as the
Public Sector Construction Clients’ Forum, the
OYce of Government Commerce, Partnerships for
Schools and so on—is of an extremely good quality.
I have been at CIC for 18 years and would say that
the quality of the guidance given to procurement
oYcials nowadays is better than it has ever been. Too
often, there is a disconnect between that central
guidance and the decisions taken locally. It is an age-
old problem, but it is one of the issues that we need
to address.
Q102 Chairman: Can I just push on a little on the
issue that Fiona opened with? Is there a crisis in
funding? You know, as well as we do, that there is
another major programme for primary education
and that there is a very big capital programme in
further education, and we all understand that there
has been a rush to get big capital projects through to
the Learning and Skills Council, because people are
worried that the LSC will disappear by 2010.
Everyone is getting their bids in now. Is a crisis
looming due to the lack of funding and the number
of schools and colleges rushing to get their bids in,
because they think that the money will run out?
Graham Watts: After a slow start, all the evidence
until recently was that the programme was picking
up. Indeed, the evidence of the early completions is
that the full year’s programme of schooling carried
out afterwards was very good. The crisis is that that
promising move and acceleration could come to a
full stop if the funding is not there, particularly on
the private sector side, to continue the work.
Chairman: So that is a crisis.
Graham Watts: Yes, potentially, it is.
Dr Simmons: The crisis is in the construction
industry. Many ﬁrms in construction see schemes
such as BSF and LIFT as a way of staying in
business. The question is whether the collateral
damage to ﬁrms fromother parts of the sector will be
such that it will either weaken their ability to attract
investment capital or weaken the skills in the
organisation. As you know, a large number of people
have already been made redundant from the
industry, and the estimate is that 30% of the work
force will possibly be gone by 2011. It is a question
of whether we can hang on to and improve the skills
in the sectors that the Government are still
supporting, or whether ﬁrms that are having to
spread their bets across a wider range than in the
past, when losses from BSF could be spread across
other programmes, will now be so focused on BSF
that losing a BSF scheme will be fatal to the
company. That is where the greatest danger lies from
our perspective.
Sunand Prasad: There is no crisis in BSF. It remains
an incredibly exciting and interesting programme,
and knowledge is being generated. At this point in
our economy, BSF ought to be part of the answer to
the crisis, and the real question is whether it is
currently conﬁgured to be most eVective in
answering that crisis. Can we bring schemes forward
fast enough to have a real impact on the economy?
So far the evidence is that we cannot. How can we
put measures in place that release the true potential
of BSF, not only to transform education, but also to
deal with the economy?
Q103Chairman:But, Sunand, theGovernment have
been saying that they will use the construction
industry and public sector construction projects in
both health and education to get us through the
recession. It would be tragic if a lack of ﬁnance
stopped that process.
Sunand Prasad: It would be tragic if either a lack of
ﬁnance or an inability to innovate a little more in
procurement systems prevented that from
happening.
Q104 Chairman: BSF was accepted with cross-party
support by everyone in the education sector, because
it was the ﬁrst time that any Government had said,
“Look, we want you to have a vision of teaching and
learning that is innovative and creative. If you come
up with a vision of what you want education in your
local authority area to be into the 21st century, you
will get money for construction.” Does that still
hold? Is that still the inspiration from your
perspective?
Sunand Prasad: I would say that it is. Absolutely.We
know from best practice what can be
achieved. There are high-performing LEAs with
transformational visions that are doing the right
thing and achieving great results. However, we are
not getting suYcient spread of that across the piece.
It is improving, but the questions are whether it is
improving fast enough and how can we, side by side
with doing things such as loosening ﬁscal restraints,
help centrally local authorities to be better at getting
the results that we are all after?
Dr Simmons:There is no doubt from the people who
we are meeting through the design review and the
various forms in which we share learning that that is
at the heart of what people are trying to achieve
through the program. It is still seen that way. The
issue is about whether all local authorities have the
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skills to deliver that at the moment or access to the
skills. One of the good things—let us talk about the
positive side—is the huge enthusiasm on the part of
head teachers, teachers and LEAs to share the
learning that is going on at the moment. We are
about to add some educationalists to our design
review panel, so that we can get some more of that
force behind the programme. Everyone understands
the ambition and is keen to share it, but not
everybody at themoment has the skills or necessarily
the resources when they need them at the front end
of the programme. From the work that we are doing,
it is clear that, as Sunand said, it is really important
to spend more time, before bidding or joining the
programme, preparing your vision and thinking it
through carefully, while still having a dialogue with
designers about how to realise the vision through the
buildings. It is very interesting that people are saying
that pedagogy has not yet been shown to be
improving through the design of schools. We have
seen some schools where that is happening, so that
deﬁnitely needs to be shared more widely. When you
see that happening, you start to see the school’s
performance transforming as well, based on
conversations with the heads.
Q105 Chairman: Where is that coming from,
Richard? You say that pedagogy is changing, but
when we held our original inquiry, we could not ﬁnd
such schools and innovations showing new ways of
teaching and learning. It is all very well having that
and talking about personalised learning, on which
an inquiry has been going on for three years—in
some respects it is a bit late for BSF—but if you are
designing schools, the ideas for teaching and
learning that inform the build of the school must
come either from the Department or locally. Where
is it coming from, if anywhere at all?
Dr Simmons: By and large—this is not universally
true—we are seeing it coming from very imaginative
head teachers, chairs and governors working with
very imaginative people in the LEAs. They have the
opportunity to inﬂuence the design outcomes of the
schools. There are people who want to innovate in
learning. On Friday, I was at a school from the old
PFI programme, which, unfortunately, was not a
design success. The school’s ambition is being
inhibited by the fact that the design has not worked,
which means that it cannot achieve what it wants.
However, its ambition remains, and it is doing the
best that it can. As far as we are concerned, it is
about getting those clients together with good
architects and then sharing what they are doing with
other people, so that they can understand the
diVerences.
Q106Chairman:Graham, hand on heart, do all local
authorities still need that vision? Or are some
authorities getting away with a traditional but new
build? You know what it looks like—corridors with
classrooms for 30 kids on either side. Are we
building any of those?
Graham Watts: Well, I think that they are still
happening. Only 42 schools were opened under the
BSF programme by the end of December. I think
that I am right in saying that only about 1.3% of
eligible schools have joined in the wave so far. It is
very early days. I think that there are some
ideological issues in some local authorities about
opting into the BSF programme, because they do
not want to outsource elements of the schools
operation and those sorts of things. Going back to
the original question, I feel that some evidence is
already beginning to emerge of improvement in the
learning process and in the schools environment
through the early schools that have closed. I have
seen some ﬁgures—
Q107 Chairman: Early schools that have closed?
Graham Watts: I am sorry. Early schools that have
ﬁnished.
Dr Simmons: Closed the contract.
Graham Watts: Closed the contract—thank you,
Richard. I have seen some data about examination
results improving, and the percentage of students
feeling safer is up 30%; the percentage of students
feeling proud of their schools is up 33%; and
vandalism is down 51%. That sort of information is
beginning to come out of the process.3
Q108 Chairman: There are 42 schools. What I am
asking you is, of those 42, how many are visionary
and diVerent, and how many are traditional schools
of the type that I have just described?
Graham Watts: Of the ones that I have seen, which
I have to say is not very many of those 42, I think
that there is something visionary about all of them,
particularly in terms of the design quality within
the school.
Q109Chairman:Weall get in a panic to build, so will
we not just revert to the attitude of, “Let’s just put
up a new school, cut corners and forget the vision” ?
Sunand Prasad: Yes, if we get into a panic to build.
However, there is absolutely no reason why we
should get into that panic. As we keep saying, it has
been done very well in places. What we must do is to
make that the rule. There is not actually anything
incredibly surprising about what is needed here; it is
just that not everybody is up to speed on that, and
we have to help the people who are not quite there to
be there. Then they will not panic.
Q110 Mr Stuart: All of you make money out of this
enormous, multi-billion pound programme, and yet
the second annual report evaluation of BSF says,
“Teachers . . . were less convinced that the teaching
spaces were ﬂexible and adaptable . . . It is too early
to point to a clear link between new or refurbished
school buildings and improvements in pupil
attainment, although there was a clear message that
the buildings alone would not raise attainment,
unless accompanied by other changes . . . Our results
mirror the existing literature in not ﬁnding a strong
correlation between the two”—that is, basically,
between these changes and pupil attainment and
improvement. So we have a failing school system
that, after a doubling of expenditure, has seen the
3 See Ev 38
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number of children who are NEETs—not in
education, employment or training—at 16, 17 or 18
remain unchanged after 12 years of economic
growth; we have a crisis of competitiveness; and we
have people eVectively abandoned because of a lack
of opportunity and a lack of attainment. At the same
time, we are pouring billions into a building
programme, for which there seems to be no evidence
at all that it will tackle the fundamental source of
those problems. Can you comment on that as a
critique?
Chairman: I do not want a seminar on those issues.
Could you come back brieﬂy on that, please? Who
wants to start?
Ian Fordham: I will start. Let us take a step back.
What is this all about? It is about great schools.
What dowe want for our schools, for our education?
If you use quite a narrow metric around attainment,
clearly things may not necessarily be improving in
the way that perhaps somebody wanted them to
improve. If you are looking at those broader
outcomes that we want to achieve, including higher
attainment—obviously, the Department for
Children, Schools and Families has put a
consultation out about those broader outcomes. If
you are measuring it just by that metric, yes, there
needs to be improvements. Going back to the point
about how you can hard-wire this into the system,
then how you can take teachers on board and say,
“What is the link between what you are doing in the
classroom and how this new building programme is
developing?”, is absolutely essential. I think that an
opportunity is provided by the economic downturn,
from the point of view of our taking stock and
saying, “How do we actually move the system
forward, how can we bring about that kind of
innovation in the system?” I do not think that BSF
is a failure; I do not think that the Primary Capital
Programme, or PCP, is a failure. As somebody who
is working in the not-for-proﬁt sector, I would
challenge the issue around making money from the
programme. However, I think that this is what we
are all about: from our diVerent perspectives, we are
all about achieving great schools. How can you
actually take people on that journey? The
Government’s ambition is very big and challenging.
However, I think that we are all, from our diVerent
perspectives, trying to ﬁnd ways of improving the
system and I think that those simple metrics around
league tables are a bit of a misnomer. I think that it
is about those broader outcomes that we are looking
for, which is about engaging the hard-to-reach and
those NEETs you mentioned, as well as being about
just the crude attainment tables.
Dr Simmons: That analysis, by Mr Stuart, is a fairly
gloomy analysis, I think.
Chairman: He is just trying to provoke us all.
Dr Simmons: I thought that that might be the case.
What we are seeing coming through the design
process now is not conventional school design. In
terms of the schemes that are being brought through
the system, which have not yet been built, we are not
seeing that old-fashioned school that you describe.
We are seeing, broadly, ﬁve diVerent types of school,
which are trying to learn from some of the best, such
as Bristol Brunel. There is already some learning
getting out there in terms of what is being built. I
think that it is too early to judge yet because we have
not seen that many new schools built. To say that
you can transform education as a result of building
42 schools suggests a dramatic result, and if we
achieved that it would be great.
Q111 Mr Stuart: The killer line from the oYcial
report is, “The results as a whole suggest a positive
impact of capital on attainment”—hurrah—“but
the magnitude is likely to be very small. We also
found evidence for considerable diminishing returns
to capital investments.” Given the crisis in our
education, the challenges we face and the urgency of
dealing with them, what would make an incoming
Government continue pouring billions of pounds
into this particular programme?
Dr Simmons: You need to remember where this
programme started, which was originally around the
quality of the school estate. Schools were leaking,
they were not well maintained, so it was about trying
to bring some innovation to that. Educational
transformation, very sensibly, has been brought in
because while you are changing the physical
structures and dealing with the estate management
issues, the opportunity also needs to be taken to
improve learning.
Q112 Mr Stuart: But is it a false promise? There
seems to be no evidence—
Chairman: Give them a chance. I am going back to
the witnesses, who will respond to your question.
Sunand Prasad: As someone who is engaged on a
day-to-day level, the picture you have drawn is not
one I recognise at all. The excitement in schools
before and after construction is truly inspiring when
it happens, and it does happen. We need to
interrogate that matrix because earlier on Graham
read out some others, which seemed to contradict
that.
Q113 Mr Stuart: He gave an anecdotal view of
having seen some data that suggested that, whereas
I am looking at the formal evaluation, which comes
to opposite conclusions and seems to suggest—
Chairman: Which none of us have had a chance to
read.
Sunand Prasad: There are other things in the formal
evaluation. I do not recognise that picture and the
key point is that it takes a long time for a building to
be designed and built—three years minimum,
probably more. We must not go on about the old
picture. There was an earlier phase of BSF, which
has produced the completed schools. BSF and
Partnerships for Schools have learned a great deal
from that early experience and have put in place
really good measures. We do not think that they go
far enough, but they nevertheless have put in place
some very good measures, the results of which are
now beginning to come through in the designs that
we are seeing, which will be on the ground in
probably two or three years’ time. The fact is that
these are slow-moving programmes and the time to
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market is quite long, and I would not panic about
those kinds of ﬁgures. The evidence, anecdotal and
otherwise, is that this will work if we do it right.
Chairman: We are going to drill down on this.
Q114 Paul Holmes: We have had various comments
on design quality and education outcomes and so
forth. To return to that issue inmore detail, when the
ﬁrst wave of academies opened ﬁve or six years ago
there was a lot of criticism that some of the new
buildings were not very good; others had poured a
fortune into a stylistic statement that did not have
much to do with education and could even hinder it.
When the ﬁrst few BSF schools were opened and this
Committee, in its previous form, did a report about
them there was a lot of concern from people like you
that the design was not coming up to promise. Now
that more have opened—although there are still not
many—where are we? In general, is the design
meeting expectations?
DrSimmons: I suppose I should start, because we are
actually looking at what is coming through the
system at the moment. We are seeing improvements.
We are still seeing many schools at the ﬁrst review.
We generally do two reviews and people come back
for a third or fourth bite as they have to, but
generally we see schemes twice. We are seeing
deﬁnite improvements between the ﬁrst review and
the second review, so that the number of very poor
schools is diminishing. As you will know, the
Government are proposing to produce a minimum
design standard, so that schools that are truly poor
do not get built at all. What that will comprise will
be announced shortly and we are working with
Partnerships for Schools. I think that that will make
a big diVerence, certainly in helping people to
understand what the benchmark is. Below a certain
level, you just should not spend public money on
some of what is being proposed and being built. So
we are seeing an improvement. As a result of
Partnerships for Schools issuing new guidance, we
are also seeing much better brieﬁng; architects and
contractors are working with better briefs and that
is helping the process as well. At the moment, we are
still looking for improvement in three key areas. One
is environmental strategies. No school that we have
seen has yet achieved excellence in its use of
resources, although some are good. We are looking
for better civic presence; we see too many schools
that still use a fence as their boundary with the
neighbourhood, rather than a front door. That is
often because of the nature of the site that the
architects and the contractors are given. In some
cases it may be that the cards are already stacked
against the project because of the site. I suppose that
I have already talked about the third area:
educational transformation. We need more of a
learning spread. Those are the kinds of areas that we
think we need to see most improvement in at the
moment. The story is positive but it could be a lot
better. We would still like to see far more good and
very good schools coming through.
Q115 Paul Holmes: So, there are no more horror
stories like the school that had no playground, no
green space. That was a brand new school, which
could have been there for 30 or 40 years, but with no
green space. There is nothing like that at the
moment.
Dr Simmons: We are trying to weed those out, so
there should be none in the future. Of course, the
Commission for Architecture and the Built
Environment does not see every school; we do not
see refurbishments, for example, because generally
they do not ﬁt with the model of design review. Once
the partnership has been formed, we have to be
careful to keep up the pressure on producing good
design. Part of the point about the post-occupancy
evaluation that we touched on earlier is tomake sure
that once a partnership has been formed, there are
checks to ensure that the high standard set at the
outset is continued. Those risks have to be managed
as a programme develops.
Sunand Prasad:The horror stories should disappear.
The CABE design review and minimum standards
should take care of that. I am pretty convinced that
they will take care of that. What we want to do,
however, is to go a bit beyond that. We want to have
transformational education—education that is
focused on the children and the staV. Our concern is
how to achieve that in the best way possible.
Looking back at successful projects—not only in
BSF but in other programmes, such as the arts
lottery—we know that when designers and the
people who need the facility get together and work
out what they want, and what they want then gets
built through as simple a process as possible, you get
the best results. How can we, while protecting the
public purse and dealing with the risk—which is
what many PPP and design, build, ﬁnance and
operate models are predicated on—allow there to be
the interfaces between designers and users that
ensure we get the best possible designs?We are going
to come back to the issue of local authority skills—
client-side skills—and the procurement process,
which at the moment tends to get in the way of that.
We need to be imaginative and creative with certain
constraints perceived in the European rules, which
other European countries do not seem to be so
bound by; we seem to interpret them more strictly.
We believe that we will be more able to do the
sensible thing if we look a little harder at this picture.
Q116 Paul Holmes: One of the early criticisms was
that the Government had not provided, say, 10
diVerent standard blueprints and said, “Why don’t
you work around those?”, although other people
said, “Oh, no—you do not want to stiﬂe
innovation.” In some of your earlier comments you
seemed to suggest that good practice samples are
now emerging. Where are we on that?
DrSimmons: Shall I start on that again?We certainly
oppose the idea of ﬁve standard schools built
everywhere because we think that that is a failed
model. There are certain things that you can set
standards for and standardise around, and that
means that you can put more of your design time
into two key things: the innovation around
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education environments and so on, and making the
school part of, or having it add to, its civic context.
We have seen some interesting schools recently. In
one school in Southwark people want to incorporate
business units alongside the school so that young
people can experience business at ﬁrst hand and see
how businesses operate on site. A lot of the design
resource should focus on how you can achieve that
kind of thing in the design. But, as the programme is
seeking innovation, there are some dangers in saying
that everything should be standardised, because that
will automatically stiﬂe the ability of teachers, head
teachers, the industry and the LEAs to come upwith
new ways of learning that they want to use to
improve standards. There is a balance to be struck,
and at the moment there is a lot of guidance on
standards. I suppose that the key thing is how smart
you are at using those standards eVectively—for
example, if there are problems with the limits on how
much ﬂoor space you can fund, whether you can ﬁnd
ways to make that ﬂoor space more adaptable, so
that you can use it for personalised learning some of
the time and for more general classroom activity at
other times. It is in those areas that smart design is
important.
Q117 Paul Holmes: CABE has provided enablers—
skilled architects—to take a lead and advise other
people. Is much use being made of that?
Dr Simmons: Yes, all education authorities that are
part of BSF have access to them and are using them.
We are talking toBSF about using themmuch earlier
in the process, because client design advisers are also
appointed to advise the client once the programme is
under way, so we are now looking at whether we can
use our enablers much earlier in the process to help
the conversation about the educational vision and
how it would be applied to briefs—appointing
design teams and so on. That will probably be a
better use of their time, given that CDAs work with
clients through the project.
Q118 Paul Holmes: The design quality indicator is
online, and it was suggested that any project costing
over £1 million, let alone a whole school, should use
it as a yardstick. Is that being done?
Dr Simmons: DQIs are certainly very helpful in
informing the brief to begin with, but we apply a
slightly diVerent process. Graham is the expert on
DQIs, but as long as they are used properly, carefully
and there is feedback about what they have done,
they are a very good way to involve a wide group of
people. You have to use several diVerent ways of
engaging the client, and the key message we are
getting is that where clients—not the LEA, but the
people who use the school—are directly engaged in a
conversation with the architects and contractor, the
results are better. Graham is probably in a better
position to comment about DQIs.
Graham Watts:The DQI for schools is a very simple
tool that should enable all the stakeholders in a
school project, including the students and the
teaching and ancillary staV, to be involved in a
conversation about what they expect to achieve—
their aspirations for the design quality of the ﬁnished
school. That is reviewed at various points in the
process. It is very early days in the programme, and
the problem is that it is seen more as a contractual
necessity—a box to be ticked—rather than a process
that is properly facilitated, involves all the
stakeholders and is gone through in a considered and
co-ordinated way. Where it happens, however, we
see evidence that the process is improving the
product.
Q119 Paul Holmes: My ﬁnal question relates to
some of your earlier comments. One or two of you
talked about companies and architects who are a bit
worried about going in for the design process and
bid, but not being selected, and therefore losing
money. What is unusual about that? I remember
years ago, as a councillor, having presentations from
three teams of architects and designers who wanted
to build the new shopping precinct in Chesterﬁeld;
only one could win and two were not going to. Why
is BSF any diVerent from the usual process?
Sunand Prasad:What is unusual about the situation,
when compared with what you describe, is the sheer
amount of work involved.We are basically designing
whole buildings in considerable detail. We had been
doing three and chucking away two of them; now it
will be two and we will chuck away one. That is one
problem,which is why it is so expensive to bid. It also
creates a discontinuity between those early
engagements—we all agree that early preparation,
getting your brief right and getting a good concept
design together are essential. If we had continuity
between that and using DQIs to track progress and
the built school, that would be ideal. Currently,
however, because of procurement rules, we have an
interruption, whereby the contractors come in with
their own designers and reinvent the wheel to
minimise risk and other sorts of supposed aims. We
believe that there are other ways of doing that and
keeping that continuity. My position, and, in fact
RIBA’s position, is that that would get over many of
the problems that we are describing—if we could
have that continuity and if those designs could be
novated to be constructed.
Chairman: We are going to have to speed up
questions and answers because of our slightly late
start. Douglas? No? John?
Q120 Mr Heppell: Personalised learning is often
talked about, but people have diVerent views ofwhat
it is. What are you doing to ensure that schools can
cater more for personalised learning? I presume that
there will be more one-to-one tuition. How has that
aVected the way that you design schools?
Ian Fordham:There ismixed press on themeaning of
personalised learning. The Committee will be aware
of some of the concerns and issues. At a school level,
it is transforming the way teachers think, not only
about classroom teaching but about how they
organise themselves in diVerent spaces and how
young people learn outside the curriculum. The
work of David Hargreaves on clustering the
gateways to personalised learning—“the four deeps”
as he calls them—is being embedded substantially in
the curriculum. It goes back to design and pedagogy:
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how the design of new school buildings integrates
into changing thinking about teaching and learning
and the diVerent spaces within which that can be
done. The evaluation highlights that there is still a
gap between design and personalised learning.
Engagement with teachers is critical. To build on the
learning we have in that regard, we ran a series of
transformational learning master-classes just before
Christmas with Dr Kenn Fisher, a world expert on
pedagogy and space.He has been inspirational in the
work on personalised learning and new builds in
primary schools. The learning that is taking place
and that has been going on at school level on
personalised learning—
Chairman: Usually in the corridor.
Ian Fordham: It is sometimes done in the corridor,
but those things are connected.Wemust consider the
dynamic that there is not just classroom teaching,
but that learning takes place outside the classroom.
Chairman: Does anybody else want to come in on
personalised learning?
Sunand Prasad:There ismuch to be learned from the
primary sector, where personalised learning—the
idea that each child has his or herway of dealingwith
the world and learning about it—is well established
and tracked. The primary sector allows spaces to be
ﬂexible tools that teachers can use. That is how we
must look at them. The school community, head
teachers and teachers must be able to use and
manipulate the space around them to suit learning
styles. That must come from teachers. The key is
adaptable and ﬂexible spaces. That is where the
focus is and some good examples are emerging.
Q121 Mr Heppell: Moving on from that, my
colleague from Nottingham, South is always very
concerned that most schools are not very
environmentally friendly. There is talk of schools
being zero-carbon by 2016. My experience is that
people talk the talk well. As a quick anecdote, on a
visit to Nottingham University I was shown
marvellous technological innovations for making an
environmental impact. There were many marvellous
new inventions. I asked how many were used on the
university premises and the answer was none. There
were great ideas, but they were not being used.What
has been learned from the ﬁrst wave about making
schools sustainable in terms of energy, carbon
emissions and so on? How has that changed the
design for what is coming?
Dr Simmons: Probably, what we have learned from
the ﬁrst wave is that there is not a lot to learn from
the ﬁrst wave, other than that the more IT
equipment you put in a school, the hotter it gets. You
can undermine a lot of the good design work if you
do not design the building to be ﬂexible enough to
accommodate lots of kit. There is lots of equipment
around—in the jargon—such as “thin clients”,
which will reduce the heat output of IT equipment.
The ﬁrst learning point is to think about the school
as a whole, including how it will operate and what
will be in it. There are some simple things we can
learn from the better schools—to be fair, we can
learn from some schools from the ﬁrst wave. We can
also learn from what has happened in mainland
Europe in schools in Scandinavia andGermany. It is
simple stuV. Before you start putting in all the kit,
you should point the building in the right direction
so it takes maximum advantage of sunlight. You
should also make sure that you use daylight as much
as possible, so that you are not spending money
using electricity to light the building. You should use
natural ventilation where you can and get the air to
ﬂow through the building in ways that are really
quite traditional. When you are doing that, you
should think about how to make sure that the place
does not get too hot or cold, as I said. You can then
start to look at whether you need to add bits of kit.
We have seen quite a few schemes with a windmill,
which is actually there for educational purposes.
Chairman: We have never seen a windmill that
works.
Dr Simmons: That is why they are there for
educational purposes. We would like to see every
school starting from those basic points. I think our
basic points are good architecture, really.
Sunand Prasad: Yes, it is amazing to hear the
obvious and simple things that we have learned from
the ﬁrst wave. What we have really learned from the
ﬁrst wave is that setting targets for on-site
renewables, for example, is not necessarily the best
way to encourage low carbon. The best thing to do
is to set carbon targets and say that you can achieve
them in the way you want. If you want to achieve it
through reducing your energy use or rescheduling
your use of the building, do it that way, but make
sure that you are conscious of what the true energy
costs are. The second thing we have learned is that it
costs money to put these measures in place, and
when we still have a big problem with the costs of
these buildings, those measures get chopped out—
even though people start with good intentions. My
ﬁrm is supposedly expert in sustainable design, but
even though we have done a number of schools, they
are not all exemplars of sustainable design because
the money was not there to do it. Now that the
Government have made the money available, we
hope that there will be a generation of far higher
performance schools coming through. We
particularly request that we do not have prescriptive
targets that tell you how to do something, but, by all
means, set outcomes in terms of carbon energy
reductions.
Dr Simmons: Could I add brieﬂy to that? The same
issue applies in housing. Last Friday, I was at a
school on a brand new housing estate where the
houses are supposed to achieve certain standards
within the red line around each house, and the school
is supposed to achieve certain standards in the red
line around the school. It would have been much
more sensible if sustainability had been looked at
across the whole estate including the school. I hope
that the Government are moving towards—they
need to move towards—the idea of looking at
neighbourhoods and larger areas when it comes to
energy eYciency and sustainability. That way you
can obtain enough investment to get the right kit to
make sure that you get sustainable energy.
Q122 Chairman: I hope that you are talking to the
Homes and Community Agency.
Processed: 28-04-2009 19:01:34 Page Layout: COENEW [E] PPSysB Job: 407290 Unit: PAG2
Ev 36 Children, Schools and Families Committee: Evidence
21 January 2009 Ian Fordham, Sunand Prasad, Dr Richard Simmons and Graham Watts OBE
Dr Simmons: Absolutely.
Q123 Mr Heppell: That just seems a nice point at
which to move on. There is a lot of talk about joint
services and things being run in schools from one
location—people being able to access health care
and education there—and opening up schools to the
community generally, so that their facilities can be
used. That conﬂicts a bit with the heightened
security that I tend to ﬁnd in schools—getting into
some schools is almost like getting into Fort Knox.
Howdo you design a school to allow local access and
at the same time keep a grip on security?
Sunand Prasad: If you go to the Jo Richardson
Community School in Barking and Dagenham, you
will see how those problems have been solved. Ian is
really the person to address the issue of co-location
because he has given a lot of thought to it.
Ian Fordham: Very brieﬂy, the key issues are at
diVerent levels. Locally, particularly with the
extended schools agenda, a huge amount of work is
going on in terms of integrating services and
providing a core of services outside the curriculum.
We think that the “Designing Schools for Extended
Services” work that was done a couple of years ago
needs to be revisited because somuch has changed in
that time. A further thing is that if the DCSF is
committing £200 million to a co-location fund,
which talks about integrating services in a local area,
a proportion of that needs to be used to look at the
issues around design and construction.
Mr Heppell: One last thing—
Q124 Chairman: Before you do that one last thing,
John, I went to Almondbury High School in my
constituency recently. Yes, there are services, but it is
a PFI school, and although the community
desperately needs staV working in youth services in
the evening, PFI does not allow that. You can pay to
go in the gym and do health stuV if you are a paying
customer, but young people in that community do
not have access because of PFI. Does that generally
happen now? Is it the case that every PFI school
cannot serve the community because the PFI people
do not want expensive security problems at night?
Ian Fordham: There are ways around that,
Chairman. I must confess an interest: I did a piece of
work on PFI and extended schools last year and we
were looking for examples of good practice. There
are ways of varying the contracts. Part of the issue is
to have a master plan to see how activities for young
people can be built into the system in an eVective
way. Having that integrated approach from a
school’s perspective means that the contractor can
collaborate and look at that space outside school
hours. A number of contractors have been quite
active in this and have set up community interest
companies and so on to manage those facilities
outside school hours in a PFI contract.
Q125 Mr Heppell: The National Deaf Children’s
Society provides anecdotal evidence that many deaf
childrenwho are being taught inmainstream schools
ﬁnd it very diYcult because the new schools that are
being built have bad acoustical problems. As
someone who has a hearing problem, I can
understand the diYculty. You can go in one room
and you can pick up someone talking quite easily, yet
in another room you cannot hear a word. How
strong are you on building the acoustics of a building
into the design?
Chairman: We have all met NDCS on this.
Sunand Prasad: There is a strong building bulletin
on acoustics in schools which, if followed, would
answer those questions. One of the issues is that
some of these changing and emerging pedagogies
and these ﬂexible spaces are about open plan, so
there is a direct conﬂict between acoustics and a
pedagogic move towards more open plan and more
ﬂexible learning. Again, there are good examples of
where that has been solved, but it is one of those
areas that is a real design challenge. How do you
balance those two and how do you take care of the
needs of people with partial hearing, while allowing
open plan? Without going into the details of the
cases, it would be diYcult to comment, but overall
good codes, good practice and Building Bulletin 93
are available to deal with that, and some of that
conﬂict might arise because of an internal issue
about pedagogy.
Ian Fordham:The BCSE is grabbing this issue pretty
strongly in the next month. We are having an expert
session on the guidance in BB93 on acoustics.We are
getting these issues out into the open. The current
building standards for schoolsmean that less than 40
per cent. of speech is intelligible for some children
with a hearing impairment. The title of the report
says it all: “Must Do Better”. How can we get that
information out into the system very quickly and
avoid those obvious issues?
Chairman: Sadly, we are running out of time. Let us
have a quick one from John to ﬁnish and then Andy
or anyone else may have a quick one before we
change panels.
Mr Heppell: I was just going to say that it often
seems to me that the design of the room is right, but
people have not taken background noises into
account. You will be in a room and it will be ﬁne and
then theywill switch the air conditioning on and they
might as well have turned on a band as far as I am
concerned. I have lost all conversation. I suspect that
many deaf children are in that position.
Q126 Mr Stuart: Basically, the major environmental
aspects which are brought in by specialists in that are
being taken out at the last minute because of the
capital cost element. Have any positive changes been
made to incentivise their introduction? I have heard
from pump manufacturers that at that last minute
the category A pump speciﬁcations are taken out,
which has a transformational eVect on the amount
of carbon produced by the building over its life cycle.
This is an issue not just for those with a hearing
problem, but for those with a concentration problem
who are the most vulnerable and the most likely to
end up as NEETs. I know from being a governor of
a school where I had to work for years to get the
open plan classrooms closed oV again that ensuring
that such children could hear is pretty essential too.
Can you respond to those two points?
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Sunand Prasad: On the ﬁrst point, again when we
describe those sustainability measures that were
taken out we are looking at a previous regime. You
are talking about before the money was made
available—up to £500,000 per school—precisely to
do this. That is great news.
Q127 Mr Stuart: So they will all be category A
pumps in every school from now? Can I be
absolutely conﬁdent about that?
Sunand Prasad: I wish I could go out and mandate
that right now.
Mr Stuart: I wish you could too.
Sunand Prasad: Again, let us stick to outcomes.
Rather than category A pumps, are we getting
energy or carbon reductions? That is what the target
for that extra investment is. We should see that
coming through and that money being spent. On
acoustics, there is always some learning. I do not
think that anybody fully understood what the
impact of open plan schools would be when the ﬁrst
ones were built.
Q128 Mr Stuart: That change is 25 years old, and I
would have thought that we would have learned, 25
years on, and in a multi-billion pound speciﬁed
programme, not to have open plan classes in which
kids with hearing diYculties, for example, or those
who have been alienated from school, cannot hear
the teacher if they are more than 3 ft away.
Sunand Prasad:That would be bad design, and there
may be some examples of it, but I could show you
plenty of examples of open plan that actually works.
Dr Simmons: I guess that you are really talking
about the whole point of the programme, which is
the young people who are going to be learning in the
school. Something as basic as the Disability
Discrimination Acts require that you consider the
needs of disabled people ﬁrst. The process needs to
do it: it is that simple. The question then is how you
achieve a number of diVerent objectives.
Personalised learning has many dimensions, one of
which is ensuring that particular needs are met. It
needs to be clear in the brieﬁng process that those
needs are critical and that they need to be put ﬁrst.
In our experience, the private sector is very good at
solving problems if you ask it the right question, so
you need to ensure that those questions are right up
front in the brieﬁng process.
Q129 Chairman: We do not underestimate the
complexity of the matter. I have recently been to
some schools where I was absolutely enthused about
the new ways of teaching and learning through IT.
The BETT exhibition—it is the biggest educational
technology exhibition in the world—opened up
many new ways of learning that I am enthusiastic
about. I have visited two schools in Warrington that
are piloting small computers that children take
home, run around the school with and use in open
space. The head said to me: “If you are building a
school with a computer suite now, you are out of
date.” What do you think about that?
Sunand Prasad: I agree: IT is changing dramatically.
There is an idea that IT should be ubiquitous—that,
wherever you are, you have access to IT and that it
is not ﬁxed to a building and plant and so on. That
is the direction for the future. IT will enable diVerent
ways of using space.
Dr Simmons: It depends on your educational vision.
That type of IT will allow more personalised
learning, and it will reduce the heat load on the
school, because such devices produce less heat.
However, I was at a school that is bidding to be an
arts college last week. It has put a suite ofMacintosh
computers in because it wants to do fairly complex
graphics and design work. At the moment, you
probably would not risk people running around
schools with Macintosh laptops. It depends what
you are trying to achieve, and you have got to have
a bit of ﬂexibility.
Chairman: I was trying to illustrate the complexity
and imagining the struggle for a deaf child, which
may be diVerent. Thatwas fantastic.Will you remain
in contact, because this matter is of ongoing interest
to the Committee? Also, we are minded to go out
and have a look at things again.When we go out, we
need a cluster, and we are quite happy to go out to
someone’s constituency to see interesting things
there. We would hold a formal session outside so
that we can really get through to the people who are
using a school, and we might even do it in Harwich.
Thank you very much.
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Supplementary memorandum submitted by Graham Watts OBE, Chief Executive, Construction Industry
Council (CIC)
Oral Evidence—Sustainable Schools and Building Schools for the Future
Thank you for inviting me to give evidence to your committee earlier today. I’m sorry that we over-ran
our time slot but suspect that this was inevitable given the range of issues discussed.
There were a few brief additional points that I would have wished to make as concluding remarks to my
evidence had the time been available and I am therefore sending this supplementary written submission to
deal with these residual matters.
Data
In my evidence, I referred brieﬂy to some early data which indicated that examination results and student
attitudes were seen to be improved in relation to a few of the completed BSF projects. For completeness, I
give below the headline ﬁgures quoted in evidence which show that the BSF is making a diVerence in the
few schools that have been completed long enough to show indicators of improved educational and
environmental outputs:
Examination Results at Grades A–C
— Oxclose 41% to 62%
— Bristol Brunel Academy (BBA) 19% to 34%
— Chaucer B&E College 18% to 22%
— All Saints record number of university places achieved
Attitudinal Survey at Bristol Brunel Academy
— Students feeling safe up 30%
— Students feeling proud up 33%
— Vandalism down 51%
— Bullying down 23%
— Intention to stay on in sixth form up 13%
In his response, Graham Stuart MP referred to the latter issues as “anecdotal”. (Q113) I think it is
important, for the record, to say that the data is the product of an independent research study by NFER for
PFS and therefore, by deﬁnition, not anecdotal. The headline ﬁndingswere presented to the Strategic Forum
for Construction (hosted by CIC and chaired by the Rt Hon Nick Raynsford MP) at a meeting on 11
December 2008 by Partnerships for Schools. The slides were cleared for circulation and so I have no reason
to believe that the information is conﬁdential but it may be appropriate to check with PFS before these are
published.
The point is, of course, that with only 42 schools completed and open by 31 December 2008 (with over
1,000 more now engaged in the process) it is far too early to make hard judgements on the success or
otherwise of the BSF programme in improving the educational experience for our children. My point was
merely to indicate that the early reliable indicators—as opposed to anecdotal conjecture—is that both the
educational experience and attainment are improving as a result of the process.
Post-Occupancy Evaluation and a Research/Feedback Loop
Although the issue of POEs was brieﬂy touched upon, I’m concerned that there was no time to return to
this vital potential component of the programme.
In my view, virtually every issue that the Committee raised with the panel of witnesses pointed to the
inescapable fact that a programme of this size and signiﬁcance must have a proper and robust framework
for post-occupancy evaluation and—most importantly—feedback. In this context, the POE needs to be
much more than a stand-alone post-mortem on each project, taken in isolation, but much more an ongoing
life support system for the programme as a whole. Lessons learned from one project should be capable of
being fed into BSF projects further down the line. To achieve what is needed is a process carrier—or
framework—that enables various feedback methodologies and techniques (such as DQIs, BREEAM,
occupant satisfaction surveys, detailed energy assessments etc) to be utilised by project teams to inform
design and construction.
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This ongoing research should be co-ordinated for the whole of the BSF programme and needs to be
adequately resourced. The concept of a “soft landings” process for schools ﬁts well as a means of ensuring
a calibration of all aspects of the building’s services in the early months of operation.
I hope that these additional points are helpful in augmenting the oral evidence given earlier today.
January 2009
Supplementary memorandum submitted by Ian Fordham, Deputy Chief Executive, British Council for
School Environments (BCSE)
Research and Development
BCSE feel strongly that the government needs to commit funding from its £94 million research and
development budget, or the £200million colocation fund, to tackle some of the systemic issues that eVect the
school building programme. A research programme that tackles fundamental issues of lighting, furniture,
acoustics and the integration of services need to be prioritised and any consequent knowledge shared rapidly
with local authorities, schools and professionals to improve the design and construction of schools. If this
research and knowledge sharing stage is avoided, it is the view of our members that problems will be “hard-
wired” into schools with a negative impact on the health andwell being of teachers and pupils and the success
of the schools and the system in which they work.
In addition to this research programme, the DCSF guidance on extended schools (Designing Schools for
Extended Services) is now almost three years old and is in need of urgent updating, given the wealth of good
practice at local authority and school level in integrating services, and the need for schools to respond to
the Community Cohesion agenda.
The Impact of BSF on Pedagogy and Teaching Practice
The PwC Evaluation of BSF identiﬁed a gap in the system around the link between capital investment
and pedagogy, ﬂexible learning spaces and teaching practice. This is an area where the BCSE have developed
a particular expertise. At the end of our witness session, you suggested that it would be useful for committee
members to visit schools or locations where best practice is happening on the ground.
We are currently working with a global expert in pedagogy and teaching and learning, Dr Kenn Fisher
from the University of Melbourne, who ran a series of seminars for the BCSE in December 2008. He is due
to be back in the UK at the end ofMarch and we would be happy to set up a session for the committee with
Kenn to help identify and clarify these issues and work on how things can be improved. Kenn has a wealth
of experience from his work around the world to show how starting with clarity about the pedagogical
model, and designing spaces to support delivery of that model, can have a positive impact. He can also talk
about how innovation has been embedded in the design of schools in South Australia.
Great Schools Inquiry
As part of our work to share best practice in school design and construction, we are about to launch a
major campaign called “Great Schools” which aims to ensure that we maximise the impact of the major
school building programme on children and young people’s life chances, particularly those in the most
disadvantaged areas. A key part of this work is a Great Schools Inquiry, which will call for evidence from
BCSE members and key groups nationally including young people, teachers and school based staV,
headteachers. local authorities and professional working across the education sector and beyond.
The inquiry will explore best and emerging practice across the system in ﬁve areas: teaching and learning;
design and process; health and well being; sustainability and integrating services. The inquiry aims to
develop a rigorous and “open source” evidence base that can be used by schools and local authorities across
the country and help support the government’s ambition to transform education. We will report back
regularly with its ﬁndings on each discrete theme as well as drawing ﬁndings and recommendations together
in a major report in Autumn 2009.We hope that we will be able to share the emerging ﬁndings of the inquiry
with you and at the next and future select committee sessions.
February 2009
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Memorandum submitted by Tim Byles CBE, Chief Executive, Partnerships for Schools
Building Schools for the Future
I am writing to provide you with an update on the progress of the Building Schools for the Future (BSF)
programme. BSF is the largest single schools capital investment programme for over 50 years. As well as
addressing the historic underinvestment in our secondary schools estate, it is designed to help transform
education by providing 21st century learning environments for all young people and teachers. As such, BSF
is more than a building programme; it brings together communities to deliver modern teachingmethods and
facilities to over three million young people and teachers, and so deliver a better choice of secondary school
to parents.
BSF began in March 2004 and to date, represents annual capital investment of around £2.3 billion in
schools. Over the past two years improvements have been made to the way in which this programme is
delivered, accelerating the pace of delivery at the same time as ensuring that the new schools being built help
catalyse a step-change in educational attainment through design and innovation.
Forty-two new BSF schools have now opened, and over 1,000 secondary schools are currently engaged
in the programme.At least 50 new schools will have opened by spring 2009, rising to at least 200 new schools
every year from 2011. The current Comprehensive Spending Review allocates £9.3 billion to the BSF
programme over three years. Despite some very challenging economic conditions, the Chancellor’s most
recent Pre-Budget Report conﬁrmed that this spending commitment remains in place and that it is “business
as usual” for BSF.
BSF presents major long-term business opportunities for the private sector and over the past few months
alone a number of new private sector players have entered the market. The 25th deal in BSF reached
Financial Close at the end of November, demonstrating that the programme is continuing to deliver. These
are, however, challenging times and it is clear that lending conditions in the PFI market have tightened
considerably. We are working extremely hard to minimise any delays and are exploring a range of options
to manage the current challenges.
From early 2009 major changes in the delivery of the BSF programme will enable all those local
authorities not yet engaged in BSF to join the programme as soon as is practicable. This will provide an
opportunity to bring forward targeted funding for the most deprived schools in all of these areas. Local
authorities that have not yet started their BSF projects were invited to submit their interest in participating
by the end of November, with the order in which they will join BSF to be published in 2009.
December 2008
Witnesses: Tim Byles CBE, Chief Executive, Partnerships for Schools, and Rt hon Jim Knight MP, Minister
for Schools and Learners, Department for Children, Schools and Families, gave evidence.
Chairman: I both welcome you and apologise—this
is a demonstration of how diYcult it is in this room
if you have a hearing diYculty. We all know that the
acoustics in this building, lovely though it is, are not
very good in many of the rooms—and it was built by
the ﬁnest architects.
Jim Knight: Absolutely—it is an excellent use of
Portland stone.
Chairman: After that commercial, welcome,
Minister and Tim Byles. It is good to have you here.
Apologies for the slight late running. There was a
small crisis in the Committee and we had to discuss
something quite important before we got started.
Let us get straight into questions unless, Minister,
you want to say something to get us started. It is up
to you.
Jim Knight: Particularly given the time, I am very
happy to go straight to questions.
Chairman: I am going to ask Andy to open.
Q130 Mr Slaughter: We have looked at the
transcript from the last time we talked about this
issue, and we have looked at the annual report, but
could you give us a verbal update on where the
programme is for BSF schools: how many are open
and how many are expected to open?
Chairman: Can I warn you that we only got the
PricewaterhouseCoopers report at 9.30 this
morning, so we have not had a chance to read it.
Jim Knight: That is unfortunate. You did not get it
yesterday?
Chairman: No.
Jim Knight: Apologies, if that is anything to do
with us.
Chairman: I just wanted to warn you that we do not
have much of that information.
Jim Knight: I was delighted yesterday to open the
50th BSF school, Sedgehill School in Lewisham,
which was an excellent event. It is a wonderful
inspirational school for 1,700 pupils in Lewisham. In
terms of where the programme has got to in its
scheduling, obviously we had the slippage in the
early years, but particularly since Tim has taken over
at Partnerships for Schools, although the slippage
that Tim inherited remains—it is diYcult to iron out
of the system—we have not had any further
slippage, and indeed we are slightly ahead of where
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we thought we would be when we re-proﬁled the
programme, which is a very good thing. That is
broadly where we are at the moment, which I am
very happy with.
Q131 Mr Slaughter: So 50 are open; but what about
the numbers for this year, next year and beyond that?
Jim Knight: Looking to the future, by 2011 we
should be opening 200 schools a year.
Chairman: Per year?
Jim Knight: Per year—that is BSF schools. There
will be other schools that will open as well—primary
schools, and so on—but this would be secondary
BSF schools. We remain as committed as we have
always been to the programme. We remain
committed to refurbishing and replacing every
secondary school in England in 15 waves. By and
large that will split as half being rebuilt, and half
being refurbs.
Q132 Mr Slaughter: I am sorry; I missed the total
number.
Jim Knight: Every secondary school is being
refurbished or replaced.
Tim Byles: Three and a half thousand schools
overall.
Q133 Mr Slaughter: Just for completeness, on the
interimperiod: youwere saying 50 by this spring, 115
in the next ﬁnancial year, then 165 in 2010–11.
TimByles:Those ﬁgures are still correct, a trajectory
rising to 200 in the years following. But we are
running slightly ahead of target for this year, having
opened our 50th school, as the Minister said,
yesterday, against a target for this year of 47.
Q134 Mr Slaughter: In terms of those which have
opened—you say 50 have opened—is that 50 new or
50 new and refurbished?
Tim Byles: It is a mixture.
Q135 Mr Slaughter: What is the lowest level of
refurbishment you are talking about?
Jim Knight: You might have very limited
refurbishment. Obviously, if you have got a pretty
new building you are not going to just spend a load
of money on it just for the sake of it. It really is
dependent on the condition but also upon the school
organisation, decisions that the local authority has
made, and how the educational transformation that
is at the heart of BSF is supposed to work. It may
end up being more about IT than buildings in some
cases. There is a big spectrum.
Tim Byles: The rough split that we work on is 50%
of the ﬂoor area being new build, 35% substantial
refurbishment, and 15% more minor.
Q136 Mr Slaughter: It is still relatively early days in
terms of occupancy. You presumably give it a period
of time, but you are going back and doing these post-
occupancy reviews. How are they going?
Tim Byles:They are going well.We have just had the
results back from our ﬁrst post-occupancy
evaluation of Bristol Brunel Academy.
Q137 Chairman: The very ﬁrst one?
Tim Byles: Yes, that is right; you do the evaluation
a year after the opening. The results have produced
some positive messages. There are one or two areas
of detail that some of the users would like to see—
one or two whiteboards put in a diVerent place—but
generally speaking the scores from users, parents
and teachers were very high indeed.
Q138 Mr Slaughter: So you are saying that there
have been 50 opened, but you have only gone back
and looked at one to see whether it is working or not.
Tim Byles: That is right. You open the school, then
a year later you check whether it is delivering what
is required.
Q139 Mr Slaughter: I understand that, but given
that, as you say, you now have this accelerated
programme, there must be lessons to learn. Do you
not think that you should be picking those up?
Jim Knight: We are learning lessons all the time. We
made some changes last year to reduce the length of
time the procurement process takes. There are
diVerent stages that we keep reviewing and there are
also plenty of people externally who want to review
the programme and give us the beneﬁt of their
advice, not least the Committee. But obviously, in
terms of post-occupancy, we cannot rush that,
because if the building has not been open long
enough to properly review it there is nothing that we
can do about that.
Q140 Mr Slaughter: I understand that. But there is
a potential problem there, isn’t there?
Tim Byles: Yes. Just to clarify that, there is a
technical process that looks at design quality
indicators and the technical performance of the
building against its original speciﬁcation. Of course,
we have other research, including attitudinal
research. The National Foundation for Educational
Research did once such piece of research in Bristol
Brunel—our ﬁrst local education partnership-
delivered school—during the year, which gave a
number of helpful attitudinal indicators in terms of
behavioural and aspirational change in that school.
We want to use a range of research tools to help us.
I was answering your question in a technical sense
about post-occupancy evaluation.
Q141 Mr Slaughter: Let us look at both those areas,
then. There are things you certainly need to do, ﬁrst,
in terms of the sustainability of the building. We all
know that among the schools we have are Victorian
schools that are in ﬁne fettle and schools built 30
years ago that are falling down.We would hope that
your schools are going to come into the former
category rather than the latter. Let us deal with that
point ﬁrst. How are you going to assess whether
some of the quite innovative methods are actually
working in terms of producing durable buildings?
Tim Byles: There is a whole set of design quality
indicators. We are encouraging every school to set
out clearly what its—it sounds like jargon—beneﬁts
realisation state is: what it is trying to achieve
through the school in an educational sense and in a
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performance sense, in respect of sustainability, for
example. Then we measure those things speciﬁcally
and technically and ask, “Is the building consuming
the amount of energy that was expected and are the
circulation spaces working well?”We want to add to
that process and ensure that the building is operating
well as an educational institution by asking, “Is it
being eVective in helping to raise educational
standards, is it allowing circulation and are
vandalism and bullying declining?”, and so on. That
is the kind of thing that we are adding to the
technical post-occupancy evaluation to try to give a
complete picture.
Jim Knight:The other thing that I should like to add
is that we do not think about BSF schools
completely in isolation. Some 1,100 new schools
have been built since 1997. We have some award-
winning schools in respect of the construction
industry and architectural awards. For example,
Westminster academy was short-listed for the
Stirling prize. We have some fantastic examples of
great schools that we can learn from in the BSF
programme as well.
Q142 Mr Slaughter: My constituency is in the early
stages of the programme. Acton High School, a
completely rebuilt PFI school, is an excellent
example. It is early days, but I hope that you will
look at it. On the attitudinal work that you are
talking about—you seemed to stray into that at the
end ofwhat youwere saying about building design—
when will we be able to see some of those
conclusions?
Tim Byles: We published, two or three months ago,
the results of the ﬁrst attitudinal study by NFER. It
is available through our website. It is our practice to
try to publish this research as it arrives, because there
is a large community of interested people, who are
developing proposals, want to share best practice
and the lessons that have been learned. We use our
website for that as well as a programme of seminars
and workshops around the country.
Q143 Mr Slaughter:What concerns me is that in my
constituency, particularly in the inner-city areas,
much of what is happening will not be new build on
greenﬁeld sites, because there is so little space, but
refurbishment. I am talking about things such as the
leasing of commercial buildings and extensions. I do
not know whether you were here, but the previous
panel talked about the need for green space and play
space. Those things may well be on the cards. Will
your evaluation include all of the diVerent types of
projects, and not just the very nice-looking new
buildings?
Tim Byles: Yes, that is right. We are looking at every
school, whether it is a refurbishment scheme or an
overall new build. The school that was mentioned in
the previous session was not a BSF school. We want
to ensure that all of the schools that are delivered
through this programme provide adequate access. It
may not be on the speciﬁc site that the school
occupies. Whether they are in an urban or rural
setting, there will be adequate—in fact better than
adequate—space for recreation, sport and learning.
Q144 Mr Slaughter: Clearly, you also want local
education authorities and partnerships to learn from
what is happening in their areas. Are you still going
ahead with this interruption to the phasing so that
there is a project, or more than one project, going on
in each local authority area, or that something can
be done in advance? There is a long wait until our
expectations are met. If there is a sudden splurge of
activity, and they have not got it quite right, they will
make all the mistakes at once.
Tim Byles: If I may, Chairman, we are trying to
deliver the view of the educational strategy, or
transformation strategy, across the whole local
authority area. The way in which schools are built
and competed for tends to be in stages, particularly
for larger authorities. Only a few authorities will go
for all their schools in a single bite as it were. That
gives two advantages. It gives the opportunity to
balance the resources of the authority against the
challenge of the procurement, and also ensure that
lessons are learned as projects are rolled out across
the authority itself.
Jim Knight: Those authorities are in the latter waves
of the BSF.Most of themhave access to a one-school
pathﬁnder. That enables them at least to have the
experience of procuring and building a secondary
school, which is not something that many
authorities have great experience of, so they are also
learning lessons through that.
Q145 Chairman: That is true up to what wave now?
Jim Knight: Sorry, what is true up to what wave?
Chairman: The single school—
Jim Knight: The one-school pathﬁnder? There are
about 40 of them.
Q146 Chairman: Where are we in waves, Minister?
Tim Byles:We are operating in wave 6. TheMinister
will be announcing waves 7 to 15 at Easter.
Q147 Chairman: Are the waves still important,
because other comments you have made in other
places suggest that what seemed to be tidy waves—
1, 2, 3, 4, 5, 6; going on like that in an orderly
fashion—seem to be a more open process? If a local
authority is ready, it can jump forward in the queue.
Is that what is happening?
Jim Knight: We have certainly listened to the
Committee to ensure that we get this right. There
were examples of very early waves when getting
plans around transformation agreed across the
authority was extremely frustrating. There are
examples where we have put plans on hold while we
get things sorted, rather than rushing to procure and
investing hundreds of millions of pounds yet not
achieving what we all want. Waves are therefore
breaking at diVerent times, but that sequencing is
still helpful to us because it means that, in terms of
my oversight, I can see how long an authority has
been in the programme and where it is with regard to
getting schools open, and that is ultimately what we
want, becausewewant this generation to beneﬁt, but
we must get it right.
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Q148 Chairman:ButMinister, as you know, we have
had a session on this—Tim Byles was here. You
know that this Committee, in its ﬁrst major report,
was not too worried overall about a slow start to the
project as long as we got it right. However, our
witnesses suggested, and seemed to agree, that there
was something of a ﬁnancial crisis that might
undermine the whole BSF programme. It was
diYcult for them to ﬁnd private sector partners to
provide the investment that would allow the
programme to go ahead. Is there a crisis from where
you sit? Should an intervention bemade at the Prime
Minister’s andChancellor’s level? Ifmoney is drying
up, the whole programme will halt, will it not?
JimKnight:Letme start, and then Timwill take over
with some of the detail, because he has been doing
extremely important and useful work in dealing with
that. Undoubtedly, the current global ﬁnancial crisis
and our problems in respect of lending have an
eVect. We built the use of PFI into aspects of
Building Schools for the Future alongside
conventional design and build funding. However, it
is not the case that the money has dried up. A deal
was done last week in Newham, and one was done
the previous month. We are expecting another deal
in London today; deals are still being done. Tim has
been able to secure interest from banks that were not
previously interested, but want to come into the
scheme. We would like to scale up the level of their
interest. He has negotiated, in principle,
involvement in Building Schools for the Future by
the European Investment Bank to the tune of £300
million. Although the current ﬁnancial climate
means that we must think about how to do the job
diVerently and ﬁnd alternative sources of funding,
that job is being done. The feedback that we get is
that that particular aspect of public sector
investment—investment in public sector buildings—
is probably the lowest risk of them all. We are
probably the last to feel the diYculty, and the
heightened risk attached to it. We are dealing with it,
and I am also optimistic that we will be one of the
ﬁrst to come out of it. As is demonstrated by the fact
that new lenders want to come in, this is a relatively
low risk and people want to get involved.
Tim Byles: That is exactly right. We see new
institutions wanting to lend to BSF for the ﬁrst time.
As we mentioned last week, Norwich Union is
expressing an interest in doing so, and you have
heard about the European Investment Bank. Six
conventional lenders have reaYrmed their support
and interest in investing in BSF since the beginning
of January, and some further expressions of interest
are coming in this week. The big diVerence between
where we are now andwhere we were last year is that
the size of debt in which a bank is prepared to engage
on a single scheme has decreased to about £20
million to £30 million at a time. If I am looking to
fund a £200 million BSF scheme, I need six banks or
so, whereas previously I might have needed two.
Much more syndication is going on. We need £1.2
billion-worth of senior debt for PFI in BSF in this
calendar year, £600million of it in the ﬁrst half of the
year, but the size of unit that we are looking for in the
early part of the year, with one exception, is
generally one to two schools, or up to about £50
million a time. That lends itself well to two-bank
syndication. We have yet to sign one of those
physically, sowe are not out of the woods yet, but the
early indications are more positive than we had
expected at this stage of the process. Clearly, there is
a medium-term issue. The resources that I have
described so far are for 25-year money. There is
much more funding available in the seven to 10-year
range. It is a Government-wide issue that the
Treasury and Government are thinking about as a
whole. It might be that one of the keys for future PFI
funding is to look at how reﬁnancing risk in years
seven to 10 of a 25-year project gets managed as a
risk balance between the public and private sectors.
That needs to be thought through, because more
short-term money than longer term money is
available.
Q149 Chairman:There is an interesting tension here.
A global ﬁnancial problem is having an impact, but
there is also a domestic imperative to get the
programmes moving ahead to stimulate the
economy. If that were to become a problem, would
this go to a higher level and involve the Treasury and
the Prime Minister?
Jim Knight: It is important for the Committee to
understand that Building Schools for the Future is
largely unaVected by the Government’s ﬁscal
stimulus work because of the lead-in times, with
which the Committee is familiar. If we were to try to
rush spend through this year and next by bringing
projects forward by two or three years, it would be
very diYcult to get things right, such as the
involvement of the school’s pupils and stakeholders
in the process of designing the new school and
getting planning consent. It is muchmore diYcult to
get all those things right for large secondary schools
than for primaries, for example. The Department’s
contribution to the ﬁscal stimulus and our
discussions with the Treasury that culminated in the
announcements in the pre-Budget report have
largely been about how we bring forward spend in
the primary rather than the secondary capital
programme, because of the diVerence in lead-in
times. Also, local authorities have more experience
of building primary schools. They can get money
spent in the local economy much more easily for
primaries.
Q150 Chairman: But Minister, you recognise that
there is a feeling out there that if schools do not get
in quick and get their scheme agreed, they might not
get it—that there is a time frame in which it is
important to have capital spend to help the
economy. To give a parallel, you probably know that
the Learning and Skills Council faced an enormous
surge in demand for capital funds for major projects
for further education. In that case,many peoplewere
concerned about not only the ﬁnancial and
economic systems but, of course, the fact that the
LSCwill cease to be in 2010. They are nervous about
the system that will replace it. Overall, if you look at
the education estate, including further education,
there are some real challenges, are there not?
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Jim Knight: There are challenges, but, as we heard
from Tim, they can be overcome in this sector. He is
right to say that we are not yet out of the woods, but
the record to date of being able to deal with the
situation has been strong. The Government are
absolutely steadfast in their commitment to BSF, so
schools should not be concerned that they will lose
out as long as this Government remain in oYce.
Obviously, they might have some political concerns
about others who propose taking £4.5 billion out of
the BSF programme to put somewhere else, but that
is a diVerent issue.
Q151 Chairman:The initial priority was to deal with
the worst schools in the most challenging
circumstances. Will that still be the case? I ﬁnd even
in my own area of Kirklees that there are great
pressures over funding.Apparently, the imperative is
to push for rebuilding and reinvigorating the schools
in the leaﬁer suburbs with higher numbers of pupils
before the ones in the urban, more deprived areas.
That is a real problem. Is it a problem in most cases?
Jim Knight: There is a misunderstanding. I do not
want to get involved in the issues around the
proposals in Kirklees.
Q152 Chairman: I gave that as an example, but I
hear from other people that there is some pressure in
the ﬁnancial package in each local authority. It is the
schools in the leafy suburbs that are being pushed
forward, not the ones in the more challenging areas.
I only mention my local authority because I know
it well.
Jim Knight: Chairman, there is a misunderstanding.
Yes, we have put more of an emphasis on
deliverability than we did initially in the criteria for
the reprioritisation of BSF for waves 7 to 15. I shall
be making some announcements about that once I
have considered advice. However, educational
transformation, and howwe deal with those who are
most disadvantaged and most need the investment,
remain a priority.
Q153 Chairman: A priority, not the top priority?
JimKnight:No, that remains the top priority, but we
will also be considering deliverability, because we do
not want more of the Stokes and Hulls of this world.
They are right at the beginning of the BSF process
and still have not built any schools.
Tim Byles: The priorities that local authorities have
been asked to express for waves 7 to 15 are entirely
along the lines of highest priority ﬁrst to give the
opportunity to more authorities to start higher
priority projects earlier than they might otherwise
have been able to do. Announcements about that are
yet to come, but every authority in England has
submitted expressions of interest against that model.
It is not about leafy and big, but high need and
deliverability.
Q154MrsHodgson: I shall change tack slightly. I am
very passionate about the lunchtime experience of
children in schools in catering and dining facilities.
This is obviously a once-in-a-couple-of-generations
chance to rebuild the whole school infrastructure,
and I should like to hear how responsive the design
would be. Pilots have been announced for universal
free school meals and schools are being asked to bid
for them. If a school wanted to take advantage of
such a pilot, would it be envisaged in the design that
it might want to feed and house awhole school at the
same time—I am talking particularly about
secondary schools? A lot of the schools that I have
visited, even like the ones that you have opened that
have already been through the BSF, such as the
fabulous Oxclose Community School, would have
diYculty feeding and housing the whole school at
the same time. If a school wanted to take advantage
of one of the pilots, would that diYculty be
considered in the design?
Jim Knight: There are a number of issues. Tim may
know some of the technicalities of the speciﬁcations
that apply to BSF, but it is undoubtedly the case
that when we involve pupils in the design decisions
for their new schools—with their acting in many
ways as the client—through work such as that
done by the Sorrell Foundation with
Joinedupdesignforschools, in most cases the spaces
that they are mainly concerned about are corridors,
toilets and dining halls. They are social spaces, in
eVect. It means that there is quite a lot of focus on
how the dining spaces work within the speciﬁcations
of the design standard that Tim can talk about.
Separately from Building Schools for the Future,
through our targeted capital fund, we have allocated
a signiﬁcant sum—I do not have it at the forefront of
my mind, but it might come to me, or I will write to
the Committee. We have set aside money for
authorities to bid to build kitchens in schools that
had their kitchens taken out of use back in the ’80s,
when it became fashionable to get rid of them. We
have now also oVered authorities the opportunity to
bid for money to build kitchens as teaching spaces so
that we can improve the appreciation of preparing
food as well as consuming it. We are yet to make
announcements about the allocations of those
particular bids, but we havemade sure, as part of the
package on school food, that we have allocated
speciﬁc money—separate from the BSF money—in
respect of school kitchens.
Tim Byles: There is a range of options regarding the
design. It really depends on how the school wants to
operate. I can think of few examples of a single
dining space for young people at one point in time.
Some larger schools have a schools-within-a-school
approach and use diVerent sittings and have
diVerent styles of food available at lunchtime to suit
the needs of young people. We want to be ﬂexible
and to provide the opportunity for every young
person to get a good meal at school—in many cases,
before, if appropriate, at breakfast clubs and so on—
that suits the way in which the school itself wants to
manage its business and the preferences of the
young people.
Jim Knight: An example is Brislington Enterprise
College, a BSF school in Bristol. I strongly
commend it to the Committee as a community
school. It has a fantastic new learning environment.
It has schools within a school. It has a central
“street” as part of its design and one or two diVerent
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food outlets along the street as well as a main eating
area. That does not necessarily mean that everyone
will sit in one place at one sitting, but it deals inmany
ways with how many of us now go about grabbing
our lunch.
Q155MrsHodgson:How ﬂexible is the procurement
process, especially with regard to ICT? Having read
through some of the available papers, I think that it
used to be more rigid. Another example from my
constituency is a Catholic school that was going
through a rebuild. Obviously, it had a lot of money,
with access to other sources, because it had been in
hand for a while. It wanted to access some BSF
funding, but found that it was so rigid about the ICT
package that it would have had to take that it ended
up not accessing the BSF funding, because the ICT
spec that the school wanted could not be obtained
from the companies through which it would have
had to go with the BSF funding. Have wemoved on,
especially with ICT? It is changing so rapidly. If you
have really talented people in schools, which we
have, they know exactly what they want. They want
to be able to access that, and not be told otherwise.
Jim Knight: Let me start on a general point. I shall
preface it by saying, unambiguously, that ICT
procurement does not mean one size ﬁts all for every
school on BSF. In general terms, with this sort of
programme, you are always ﬁnding a balance
between creating procurement that is big enough to
generate savings and to be attractive to themarket—
in which case, you are looking for scale—and
dealing with schools’ individual requirements. In
ICT, there are lots of people who have great belief in
their expertise and are absolutely sure that they
know what is best. However, according to the
evidence that we have seen through early waves and
as the programme has developed, those that have
gone through the ICT procurement through BSF
have had a good standard for what they obtained—
there have been some exceptions—and a better
standard than if they had done it separately. They
have been able to achieve these savings.We have also
achieved a consistency of provision across the area,
which is extremely helpful as children move between
schools. Things like online reporting have been
developed, sharpening up the relationship between
home and school. If you have some consistency
across an authority area, you have consistency with
platforms and some of the software used, which
helps to generate relationships between home and
school, using that technology.
Q156 Chairman: I think you went to the BETT fair
last week, did you not?
Jim Knight: I opened it—for the third year running.
Q157 Chairman: That means you went. It has
become bigger and more dynamic—everything has
moved on. This is a very fast-changing area. A
number of us went out to look at several of the pilots
for some of the IT and handheld systems being used.
I found some worries about that. Obviously they are
important, if the Government are serious about
personalisation. On the other hand, the two that I
went into inWarringtonwere not being evaluated, as
I understand, so are the ﬁve pilots—in ﬁve schools
and involving ﬁve diVerent suppliers—being
evaluated, monitored and assessed or not?
Jim Knight: All sorts of activities are going on. This
country is the international leader in the use of
technology in education. That is why—
Q158 Chairman: Are we checking it is any good?
Jim Knight: That was why 65 education Ministers
from around the world were in London last week at
the learning forum and to visit the BETT fair.We are
evaluating things. The Learning2Go project in
Wolverhampton and a number of other areas have
used handheld devices to fantastic eVect—I ﬁrst saw
that three years ago. In Warrington, the proof of
concept trials around the use of devices at home as
well as in school have been evaluated as part of our
work on home access by the British Educational
Communications and Technology Agency. I can get
you the detail on the individual evaluations of some
of those things. We are looking very closely at how
they are working. As part of our work on
personalisation, we have seen the use of not only
handheld and other personal devices, but voting
buttons in conjunction with interactive white
boards, which are being rolled outmuchmore across
the country. That is also part of personalisation. I am
thinking in respect of our home-access initiative,
which starts to roll out in SuVolk and Oldham next
month, and of looked-after children and national—
Q159Chairman:All this should impact on the design
of the school. Tim Byles heard my comment on this:
when I went to Warrington, I was told that anyone
who has a computer suite is out of date.
Jim Knight: I heard that question towards the end of
the last witness session, to which I heard a good
response.
Q160 Chairman:Agood response in agreeing on this
side. On design, someone said that you need
Apples—Macs.
Jim Knight: Some schools want to do some of the
CAD-type teaching or very high-spec media work
using the Mac platform—when I visit schools, I
often see the use of that platform. The power in a
handheld device might not be suYcient to do such
work, but it is enough for some purposes. I have seen
young people animating their science experiments
on handheld devices and embedding their learning in
a very engaging way—particularly so for some
children with special educational needs—and in a
way that works brilliantly. At the heart of how you
use technology and the design of the building is how
you want to do the pedagogy and what sort of
courses you want to do. Undoubtedly, you have to
think about design. We have heard this morning
about the eVect of ICT choices on energy use. That
is exactly why IT, design and construction are
embedded together in BSF.
Tim Byles:A key point about the managed service is
that it is not a one-size-ﬁts-all solution; it is tailored
to where a school is and what its ambition is—
whether it is specialising through Macs or
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whatever—to move everybody up, not to get
everybody down to a single level. Concerns have
been expressed by a small number of schools that
regard themselves as exemplary in this area about
whether it will slow them down. I can say
unequivocally that it will not. It is designed to help
people extend. Some leading schools that are now
engagedwithBSF and using themanaged service are
strong advocates of this approach, because it is
helping them to leap forward in ways that they could
not before with their own resources. It allows them
to share resources, it aids the career development of
technicians, who can operate on a wider basis, and
it allows them to realise their ICT vision much more
quickly and eVectively.
Jim Knight: May I help Sharon with this: £150
million over three years on school kitchens.
Q161 Paul Holmes:As you say, 10% of the budget of
a BSF school goes towards ICT—obviously, it is
essential to the school, so a big part of the school
budget. However, there is a lot of concern about
what is happening. Yesterday, after the
PricewaterhouseCoopers report came out, the
Association of School and College Leaders gave all
sorts of examples of concerns about ICT. For
example, it said that the rigidity of ICT managed
services places lots of limitations on schools. It has
many concerns about the aVordability of those ICT
managed services through the local education
partnerships. It said that a lot of schools were under
pressure to make a signiﬁcant contribution from
their revenue budget as a result of the partnerships
being imposed on them. In the
PricewaterhouseCoopers report, it says the same
thing—that the biggest negative, when asking heads
in the completed schools, was in response to the local
education partnership managing the ICT provision.
Jim Knight: I know that this is an issue for heads,
who raised it with me when I spoke at the Specialist
Schools and Academies Trust conference. Tim met
recently with the Association of School and College
Leaders to discuss the concerns that it has raised
with us and you. One of things that I have discussed
with Tim and that we are oVering is an alternative
procurement model that people can use for ICT. In
essence, that says, “These are the outputs thatwe can
deliver through an area-wide managed service. If
you want to do it diVerently, we are happy to look at
that as long as you can meet the output
speciﬁcations.” We are not being as rigid as some
people think, but we are clear about the outputs that
we want regarding the use of IT in schools.
Q162 Paul Holmes: But if 80% of local education
partnerships are privately owned and managed, is
that where some of the pressure comes from? They
will obviously look at their proﬁt margins and proﬁt
levels as opposed to what is best for individual
schools.
Jim Knight: No, I do not think that they are
motivated by that.
Tim Byles: As the Minister said, the whole project is
geared to ensure that the scale of investment allows
everyone to raise their game. The larger the
investment in ICT across an estate, themore that can
be done eYciently and eVectively. It also needs to
improve year on year—that is one of the key
contractual elements of the local education
partnership. The early evidence is that each of our
LEPs manages to make that continuous
improvement in terms of both buildings and
servicing the ICT. We provide revenue each year to
help support ICT in schools. Some schools want to
go further—they wanted to before they were in the
BSF programme, and they want to after. We must
balance the resources fromwhat is available, but it is
not just about capital coming from the Government
in supporting ICT. In some quarters there is some
resistance to change because people are more
comfortable in managing their resources within an
individual school. I want to encourage people to go
on a journey and explore what the managed service
can deliver, and to look at the experience of others—
including leaders in ICT—who are strong advocates
of this approach. It is a change in where schools are
starting from and that process needs managing and
to be understood. There are some misconceptions,
and that is why we are currently meeting with people
to discuss them.
Q163 Paul Holmes: So, if PricewaterhouseCoopers
says that this is the biggest individual concern of the
programme and the biggest negative, is that because
it misunderstands it?
Jim Knight: I would agree that it is the biggest
concern that is raised with me. That can mean that
there is a problem that needs sorting out, or that
there is a communication issue. My belief is that it is
the latter and not the former, but we will continue to
talk to people. Our record over the lifetime of BSF
so far shows that we have been pretty responsive to
people’s concerns. Many of the criticisms that the
programme receives are an eVect of the long lead-in
time, and are matters that we have already made
changes to try and address. We have been listening
to what people are saying.
Q164 Paul Holmes: But you cannot be more
up to date than yesterday’s report from
PricewaterhouseCoopers, which says that this is a
big issue.
Jim Knight: As I said, people have raised this issue
with me and we are trying to deal with it.
Tim Byles: Perhaps I can add something in support
of what the Minister has said. A number of the
concerns that have been expressed are to do with a
system that used to be in place for the procurement
and is no longer in place—JimKnightmentioned the
alternative business case approach, for example.
There aremyths out there suggesting that if someone
does not sign up to themanaged service they will not
get any BSF money. That is just not true. There is a
communication challenge, and frankly, some people
do not want to hear that a solution through a
managed service will be acceptable. We must ensure
that there are no misunderstandings.
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Q165 Mr Stuart: I will focus on the report from
PricewaterhouseCoopers which, while listening
enrapt to the evidence, I managed to ﬂick through
this morning. There is no mention of the
environment. This is a second annual report. There
has been all that fuss in Parliament, quite rightly,
about the huge investment and the desire for direct
publicly controlled investment to contribute to our
carbon reduction targets, but there is not even a
mention of that in this report. How is BSF
performing on that front?
Jim Knight: It is relatively early days, as you have
heard. We have one post-occupancy evaluation, at
the point of which we should get a lot of information
about outcomes in terms of sustainability.
Tim Byles: The Government have made their
position clear for new schools going forward. We
mentioned that last time we were here. There has
been a 60% reduction in the use of carbon, moving
to zero carbon from 2016, two years ahead of the
Government-wide standard on that. There is a
carbon taskforce under the chairmanship of Robin
Nicholson, which looks at the practicalities of how
to get to zero carbon for new schools by 2016. At the
moment, all our designs for new build schools meet
the 60% challenge at design stage, and we must
ensure that that is followed through in the post-
occupancy evaluation. The Government have made
additional resources available to ensure that the
kinds of investment that you referred to earlier, are
made appropriately.
Q166 Mr Stuart: Can you give me the reassurance
that previous witnesses could not that there will not
be a single, category A, heat-pump?
Jim Knight: I noted how concerned you were about
the categorisation of heat pumps.
Mr Stuart: They are one of the largest generators of
carbon in the life cycle of a building.
Jim Knight: I appreciate the importance, but I think
that Sunand’s response, that if we start to get too
obsessed about those sorts of inputs then we lose
sight of the outcome that we are after, was right. We
should be clear about the outcome; we have put in
£110 million over this three-year period in order to
resource the projects to be able to reduce their
carbon output, so let us measure that.
Q167 Mr Stuart: That is ﬁne. Moving on, if I may,
what is the purpose of Building Schools for the
Future?
Jim Knight: Ultimately, the purpose is educational
transformation. That is at the root of Building
Schools for the Future as a programme.
Q168 Mr Stuart: So it is pupil attainment?
Jim Knight: Pupil attainment, and the motivation of
pupils and staV being improved in terms of their
teaching and learning.
Q169 Mr Stuart: If motivation of pupils and staV
was improved then we would expect that to be
reﬂected in attainment. So the purpose is pupil
attainment? Yet in the PricewaterhouseCoopers
report it says that our results mirror the existing
literature in not ﬁnding a strong correlation between
capital expenditure and pupil attainment. The
results, as a whole, suggest a positive impact, but the
magnitude is likely to be very small.
Jim Knight: I appreciate that you have not had a
chance to read the report thoroughly.
Mr Stuart: I have given it a pretty good go.
Jim Knight: Some of the newspapers that reported
on it this morning had not had the chance to read it
thoroughly. You will ﬁnd that that section refers to
these delegated formula capital grants, rather than
Building Schools for the Future. These are much
smaller sums that are being allocated to schools,
although it is a huge increase on the amount that was
allocated 10 years ago. But a lot of that is being spent
on buildings rather than on education. It is no
surprise to me that that is the ﬁnding. I am
absolutely conﬁdent that we will ﬁnd a diVerent
result when Building Schools for the Future is being
measured. The GCSE results at Bristol Brunel
Academy, for example, which was mentioned earlier
on, rose by 10%, or even more, last year. Oxclose
Community School, to which Sharon referred
earlier, is a brand new school whose results soared. I
am sure that the eVect of the environment is a part
of that story. It is not the only part of the story; it still
remains the case that the involvement of parents, the
leadership of the school and the quality of the
teaching are the key determinants of the attainment
success of a school.
Mr Stuart: Perhaps—
Chairman: Let us get the answers ﬁrst, because Tim
wants to answer.
Mr Stuart: I just want to press the Minister if I may.
Chairman: Hold on for a moment.
Mr Stuart: I would rather press the Minister.
Chairman: Go back to the Minister. Carry on.
Mr Stuart: That is very good of you.
Chairman: I called you especially so that you could
be given this chance, so just get on with it.
Mr Stuart: Have you ﬁnished, Chairman?
Chairman: If you get on with the questioning, then
I have ﬁnished, but if you do not carry on with the
question I will not call you again, so please get on
with it.
Q170Mr Stuart:That is entirelywithin your powers,
Chairman.
I think that perhaps you have not had the chance
to read the report as closely as you might wish to.
The report uses the words, “In the case of open BSF
schools, there is no evidence to date suggesting that
the design of new buildings, including ﬂexible
teaching areas”. There is evidence in the report that
teachers do not think that the teaching areas in BSF
schools are ﬂexible.
Jim Knight: The key phrase there is “to date”. We
have had one school with a post-evaluation report.
Much of their work in that report is around four
schools. That is not statistically signiﬁcant enough
to draw any kind of useful comparison.
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Q171 Mr Stuart: You were happy to give anecdotal
evidence from schools just now, pointing the other
way, yet you want to dismiss the ﬁndings of this
report which is there to review this very issue.
Jim Knight: The key point to make is that, in respect
of their ﬁnding around the eVect of capital
investment on attainment, they are not referring to
BSF.
Chairman: Would you mind if I called Tim Byles?
Mr Stuart: I would be very happy.
Tim Byles: The main thrust of the report is looking
at the impact of capital, pure and simple, non-BSF.
It makes a couple of references to BSF, but the
Minister is right—the whole idea of BSF is that it
brings together the various strands that lead to
educational transformation. The average increase in
GCSE performance in open BSF schools last year
was 10%, against a national average of 2.5%. That
was drawn from a small sample and it is early days,
but there is a clear illustration of the impact a
combined approach can have. As I mentioned the
last time I appeared before the Committee, the
leading learning project allows school partnerships
to work with the Department, the Training and
Development Agency for Schools, the National
College for School Leadership and Becta to try to
look forensically at work force reform, the use of
technology and at aspects of design and
environment that together produce the educational
transformation that the Government seek. When
you get those ingredients right, there is no doubt in
my mind that you produce a signiﬁcant increase
going forward.
Q172 Mr Stuart: It says “all the literature”, and it is
not as if this is the ﬁrst investment in school
buildings anywhere in the world, or indeed in this
country. As the Minister said, a large number of
schools have already been built. All the literature
suggests that there is precious little correlation
between capital investment and pupil attainment. If
the purpose is pupil attainment, that brings this
programme into question.
Jim Knight: I would like to be able to talk you
through what has been done. I met with 65 other
Education Ministers last week and tried to talk to
most of them. The scale of investment and the nature
of what we are doing is unprecedented
internationally. Other jurisdictions are investing
heavily in their school buildings, but I do not think
that any of them are doing so in the same way or on
the same scale. What marks our approach out is that
we are doing it authority by authority, rather than
school by school, and it is genuinely an education
investment rather than a building investment.
Previous experience has largely been about investing
in buildings, rather than education. By taking a
whole authority and looking at the school
organisation, structures and governance, agreeing
on those sort of issues and then reﬂecting that school
by school in a design that is informed by the
pedagogy, the use of ICT and the environment to
improve attainment, you will ﬁnd that we havemade
an appreciable diVerence to education through that
investment. That is what makes it unique.
Q173 Mr Stuart: I understand that one of the
reasons why we might be unique is that there is no
correlation between that capital investment and
improvement in pupil performance, so other
Ministers might decide that they would rather spend
the money where it will make a diVerence to those
young people who do not end up in education,
employment or training. Despite a doubling
in education expenditure, there has been no
movement or progress at all, and those people end
uphopelessly failedby thesystematage16,17and18.
We have evidence in the report from
PricewaterhouseCoopers that head teachers have
said that neither the staV nor the buildings have
changed. We understand that it would be lovely if
investment by working, thinking of pedagogy and
the rest of it, together with the buildings, was to lead
to a transformation, but is not there a danger that
the language and the visions will not lead to that?We
have had people before who had a largely vested
interest in such programmes and who talked about
transformation and vision, and they visited on us the
tower blocks of the 1960s and the resulting social
failure. No one would suggest that this investment
will blight us, but we might not be able to justify this
vast—some might say disproportionate—
expenditure on buildings at a time when we are
failing to transform pupil experience, not least the
experience of those at the bottom of society.
Jim Knight: I appreciate that you might not be
enthusiastic about this investment, but if you read
the comments made yesterday by Malcolm Trobe
from ASCL, you will know that, although he had
some criticisms, he was hugely welcoming of this
level of investment in our education system and
could see its value. I do not know whether you have
yet managed to see the diploma programme in
operation, but I certainly suggest that you go to a
school such as Sedgehill, which we visited yesterday,
or the Bristol Brunel Academy, or Brislington
Community College, or any of the others that are
beneﬁting from the extraordinary transformation
that has taken place. The education authority in
Bristol was ﬁrst oV the block in getting its LEP
agreed and then getting its schools built. I defy you
to come back from that and not believe that that is
the right thing to do.
Q174 Mr Stuart: Ministers in all Administrations
have set such tables and talked about particular
areas where their vision has been realised. You use
such examples because they give a cool overview, but
they do not mention in the report the increase in
GCSE results because they obviously do not think
that it is statistically reliable. They are saying that
there is no such correlation. Right now, we are
talking about ﬁscal stimulus, trying to help the wider
economy, and whether we can bring things forward,
but you have said that is impossible. Following the
eVort at stimulus, we are going to move to an era of
austerity. I would love to believe that this investment
could help to make a transformation. My
constituency neighbours Hull, and I have seen them
build the Endeavour School there. They spent £15
million on it, but it has led to the worst education
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results of any school in the country. Now, a few years
on, they want to close the damn thing and build
another school, so I am a bit of a sceptic about the
idea of buildings alone transforming the educational
outcomes of those who are being failed most by our
system. I am trying to tease out of you how you
would respond when we move from this era, when
we get through this panic and the stimulus, to the era
of austerity. All these bills will have to be paid, and
it looks very likely that this country will be distinctly
poorer and more indebted. Any Administration is
therefore going to look very closely at this
expenditure, and there will need to be overwhelming
proof that it is delivering for those we are currently
letting down if it is to survive—whoever is in power.
Jim Knight: I am sure that people will have noted
your scepticism. That is your opinion. I visit many
of these schools, not just on the day that they are
opened, and I talk to people who work in schools.
They see a huge eVect, with this sort of investment,
in young people, who derive considerable beneﬁt
from it. That is not only from having the wow factor
at their school, and having the motivation to get up
in the morning and turn up in an environment in
which they feel valued. It is not only about giving
them the feeling that someone values them
suYciently to want to invest tens of millions of
pounds in their environment. It is also about getting
good results on attendance, behaviour and,
ultimately, attainment. I am conﬁdent that that will
happen, and I am conﬁdent that it will be diYcult for
any future Administration to want to cut this
programme, even if that is their commitment now,
because local Members of Parliament and councils
up and down the country will be up in arms if they
see this opportunity lost.
Chairman: We are running out of time, but we have
two quick questions—one from Fiona and one
from John.
Q175 Fiona Mactaggart: It is fun to a follow a
colleague who is providing the alibi for planned
future cuts in this programme by the Conservative
party. I am concerned aboutwhy personalisation has
not been driven more clearly through this
programme. I have listened to what Ministers have
said about educational transformation, and I am
struck by the fact that we requested, in our August
2007 report, that the Department provide a clear
vision of what it wants from personalisation, with
guidance on how itmight be realised inBSFprojects.
That was followed by Professor Hargreaves’s
evidence to us, in November 2008, when he said that
the “Department has just produced new guidance on
personalised learning”, which he had had for only a
week, and that the “very sad thing is that it has
virtually nothing about BSF in it.” The
PricewaterhouseCoopers report says that there has
been some progress on personalisation, but it seems
equivocal, probably because it does not have a large
enough base. I think the reason why there is not a
clearer result, in terms of the personalisation of
learning, is because the work to help schools to use
this programme to extend personalisation just has
not been put in, and I wonder when it will be.
Jim Knight: We require every local authority to
address personalisation at every stage in their BSF,
but particularly in the early stages when they are
putting together their strategy for change. They have
to set out their vision for personalised learning and
how it relates to assessment and tracking, the use of
ICT, ﬂexible timetabling and partnership working.
We very much expect the relationship between
personalised learning and ﬂexible accommodation
to be reﬂected in the design briefs.
Q176 Fiona Mactaggart: But in the
PricewaterhouseCoopers report, ﬂexibility seemed
to score lowest.
Jim Knight: As you say, we will have to see how the
successive evaluations go as the programme rolls
out, but we have certainly sought to embed it right
from the outset. As I said earlier, I have a strong
belief in PARs—in the use of technology in helping
to deliver personalisation in the classroom. It has
been a very important aspect of BSF from the word
go that ICT should be integratedwith the design and
the construction programme, so that you can realise
some of those things. Perhaps we need to do better in
highlighting the personalisation, in spite of it being
embedded, so that people can really see it working,
but I am happy enough with how we are doing on
that.
Tim Byles: It is worth recognising, when discussing
BSF, that there are at least three angles to look at it
from. There is the past, the history; there is what is
going in now and the fact that the development of
the strategy for change that JimKnight has just been
referring to has now been running for two years, but
the schools themselves are not yet open to evidence
that key change, which happened at that time; and
there are the plans that we have in place for the
future. Some of the conversation today has been
looking at issues very early on in the programme,
and the sorts of analysis you have just been talking
about do not yet take into account the impact of
changes made in 2006, which will now be coming
through. It is a programme whereby we are
continuing to learn and make changes with that
learning. That is quite an exciting part of the
programme—working with people from design as
well as construction and teaching in order to make
sure that investment is eVective.
Q177 Mr Heppell: Before I ask my question, I want
to ﬂag something up. When Graham was talking
before, I was quite alarmed at some of the things he
was saying, as I had not had a chance to read the
PWCreport. However, I didmanage to see that there
is a qualifying paragraph at the end. It
is almost the authors saying, “This is our result,
but . . .” It says that “It should be noted, however,
that this analysis is more generally of school-led
investment, not speciﬁcally of investment in the BSF
programme and therefore not systematically linked
to educational transformation.” I would like to read
the report now. That statement does cloud the view
you expressed on it. There is a qualiﬁcation in the
report, and I need to read the report. I want to ask
about the fact that the DCSF is now talking about
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lots of extra services being provided in schools.
There is the idea of perhaps bringing in health
facilities and family learning. I hear a lot of talk
about that, but in my locality I can see plenty of
examples where health centres are now operating
with the local authority and housing services are
brought in. Lots of things are being brought on to
one site, but I see no real examples of schools where
that is happening—where those things are being
brought in. Is that being taken into account now
with the local authority bids for Building Schools for
the Future?Would people get plus points for it if that
was the case?
Jim Knight: There are some examples. I think in
Knowsley there is one involving health and school
co-location. There is something similar in Wigan. I
remember visiting the co-location of a children’s
centre with a primary school in Sandwell. We are
seeing some of that, but we have not yet published
the details of the £200 million co-location fund that
we have committed to and how people can apply to
that. As ever with this, it is relatively early days, but
certainly in terms of delivering the vision that we set
out in the children’s plan and refreshed in the One
Year On document last month, we want to see local
authorities being able to co-locate services more.
Supplementary memorandum submitted by Tim Byles CBE, Chief Executive, Partnerships for Schools
In follow up to your Committee’s recent session on BSF, I am writing to pick up on two speciﬁc points
which arose. First, “Smart” PFI and second, the current economic climate and how it impacts on BSF.
1. “Smart” PFI
You will recall that during the session, representatives from the RIBA and BCSE both emphasised their
support for an alternative model of procurement, whereby design is not competed through the BSF
procurement process. Given that the Committee did not question the Minister or myself on this issue, I
thought it would be helpful to put on record our position on this matter.
As part of the Procurement Review carried out in spring 2008, PricewaterhouseCoopers explored the
concept of “Smart” PFI and as a result the new process around design within the procurement process has
been modiﬁed to deliver many of the same outcomes, notably:
— a clear articulation of the project in a client design brief;
— a clear statement around issues such as design quality; adjacencies within the building; how the
building relates to its geographical and social community and the development of an output spec;
— selection of site; conﬁrmation around delivery issues such as planning, an aVordable solution and
a stakeholder management strategy; and
— a knowledgeable and enthused stakeholder community who are equipped to engage with a design
procurement.
The key element of the “Smart” PFI approach that we disagree with relates to design being developed
prior to procurement. This is because the design process is a proxy that tests partnership working more
broadly. In short, this is about more than simply determining the design of the schools: it is about testing
the ability of partners to work together with each other and with individual schools.
Proponents of Smart PFI, where architects would simply not have to bid for work through the normal
processes, cite signiﬁcant cost savings, the price of that may be eVective partnership working. These cost
savings are claimed to arise from removing the need for the user groups to interface individually with each
of the bidding teams. Our experience to date is that it is precisely this interface that is crucial to diVerentiate
between bidders and identify a suitable partner.
Furthermore, we have also received legal advice from Bevan Brittan, strongly advising us that sampling
is retained for BSF procurements as “both necessary and advisable”. In addition to the key beneﬁt of testing
partnership working, the legal advice points to the advantage of sampling assisting in demonstrating
compliance with statutory obligations relating to public expenditure and provides strong evidence that value
The idea of the co-location fund is to allow budgets
to be pooled more easily. It is to motivate that
pooling of budgets, because the thing that in the end
gets in the way of co-location is diVerent budgets
being held in diVerent places, with people being
measured in diVerent ways in relation to them.
Driving your way through that to get something that
on the ground seems like good common sense can
sometimes be diYcult, so we decided that we needed
to take it one step further by creating that fund,
which we will make more announcements about
fairly soon.
Chairman: Satisﬁed?
Mr Heppell: Yes.
Chairman: Minister, Tim Byles, this has been a good
session. We could have gone on longer. We are
always a bit pushed when we have a double session,
but thank you very much. You heard some of what
was said—Tim certainly was here for the whole of
the earlier session. If there is anything that you
would like to communicate to the Committee, please
write to us. We will be going out and about and
having a good look at some of the BSF schools now
that we have 50 to choose from.
Jim Knight: Go to Bristol.
Chairman: Bristol sounds like a good idea.
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for money and good use of public resources has been thoroughly assessed at the outset. The legal advice
goes on to point out that sampling also signiﬁcantly helps to meet potential procurement law criticism that
a contract has been awarded without a suYciently robust or transparent assessment of costs.
I would bemore than happy to share the legal advice with the Committee if you feel that would be helpful.
2. Economic Conditions
Although the Committee focused in some detail on the current economic conditions and any consequent
impact on the BSF programme, I thought it would be useful to set out the latest state of play.
As was conveyed to the Committee, despite what continue to be very challenging conditions, 2009 has
begun on a more positive note for BSF than anticipated, with over half a dozen banks indicating they are
in the market to ﬁnance senior debt in BSF schemes. In addition, we are seeing interest further aﬁeld than
the banking sector, with Aviva keen to enter the market.
We have also secured a commitment in principle from the European Investment Bank of £300 million
support to BSF schemes that have a PFI component, and are in ongoing discussions with EIB about
extending this level of support, including to smaller schemes.
In addition, we are exploring with HMTreasury and DCSF the option of accessing the shorter term debt
market to support PFI schemes. This would involve reﬁnancing at seven or 10 years. Reﬂecting the reality
of the marketplace, this may include some sharing of risk between public and private sectors, so that
taxpayers get best value for money.
Against this backdrop, BSF continues to deliver. Deals have closed throughout the autumn and pre-
Christmas and now on into the New Year, with the latest deal to close at the end of last week in Tameside,
a BSF scheme that includes PFI funding of £50 million. This is the third BSF scheme to reach Financial
Close this year, bringing the total to 29. Nearly a third of all secondary schools in England are now engaged
in BSF, and with our 50th school having now opened, we are ahead of our delivery schedule for the current
ﬁnancial year.
I hope you and yourMembers ﬁnd this a useful addition to the evidence session. As ever, I would be happy
to update you in person if you would ﬁnd that helpful.
February 2009
Memorandum submitted by the National Deaf Children’s Society (NDCS)
Key Points
— High quality acoustics in the classroom are vital for all children to be able listen and learn
eVectively. For children with a hearing impairment, high quality acoustics are crucial.1
— Building Schools for the Future is a major opportunity to ensure that all schools have excellent
acoustics. Given that the majority of deaf children are now taught in mainstream schools, any
classroom could be one in which a deaf child is taught.
— However, NDCS has encountered evidence that some new schools are being built with poor
acoustics. NDCS is particularly concerned that there is no requirement to test the acoustics of
newly built schools or any central monitoring of compliance with acoustic standards.
— Strengthening existing standards and ensuring robust quality assurance will ensure better value for
money of existing schools’ capital expenditure and also provide assurance to parents of deaf
children.
Introduction
The National Deaf Children’s Society (NDCS) is the national charity dedicated to creating a world
without barriers for deaf children and young people. We represent the interests and campaign for the rights
of all deaf children and young people from birth until they reach independence. There are over 35,000 deaf
children in the UK and three more are born every day.
Figures provided by DCSF show that deaf children are 42% less likely than all children to achieve ﬁve
GCSEs at grades A* to C. Given that deafness is not a learning disability, NDCS believes that such an
attainment gap is unacceptable. NDCS believes that poor quality acoustics is one of a range of barriers to
attainment for many deaf children.
1 http://www.primaryreview.org.uk/Downloads/Int Reps/9.Teaching-learning/RS 6-
1 report 160508 Built environment.pdf
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Legal Position
The Building Regulations 2000 (as amended) state that:
“Each room or other space in a school building shall be designed and constructed in a way that
it has the acoustic conditions and the insulation against disturbance by noise appropriate to its
intended use.”
DCSF have indicated that this requirement can be met by compliance with the guidance document,
Building Bulletin 93. This came into force in July 2003 and applies to all newly built schools in England
andWales, including schools built under the Building Schools for the Future programme. Compliance with
Building Bulletin 93 can be achieved simply by submitting a set of plans to a Building Control Body.
Key Concerns
1. Building Bulletin 93 contains no requirement to actually test the acoustics of a newly built school. This
means that some problems are not being picked up until too late.
2. Derogations from Building Bulletin 93 are permissible, with the consent of the local authority. There
is concern that this is being used as an “opt-out” by many schools.
3. There is anecdotal evidence that new “modern” designs are causing speciﬁc problems for deaf children.
For example, the prevalence of open-plan teaching spaces with large numbers of children can be a hostile
listening environment for many deaf children. The acoustic standards for open-plan teaching spaces are less
stringent than for classrooms.
4. A lack of focus on the acoustics in schools results in wasted and poor value for money:
— The large sums of money allocated for Building Schools for the Future are not meeting the needs
of all pupils.
— There is a cost for having to make corrections to the acoustics of a school building for problems
that have been identiﬁed. These are costlier to ﬁx post-build.
— There is a cost of alternative or out of authority placements for deaf children in cases where poor
quality acoustics mean that the local authority’s choice of school for a deaf child is inappropriate.
5. There has been no major review of Building Bulletin 93 since it was published to ensure that it results
in high quality acoustics, both in theory and in practice. A limited review is currently underway by DCSF
and CLG oYcials—but this has restricted itself to minor drafting changes. DCSF have not conducted any
central monitoring or quality assurance checks of acoustics. This would have cost nothing had it been built
properly into the design.
Evidence of Need
NDCS regularly encounters examples of poor quality acoustics from parents of deaf children through our
network of Family OYcers around the UK and our legal casework team. In a number of cases, our legal
casework team have supported parents who have sought an alternative placement for their child because of
poor quality acoustics in the local authority’s choice of school.
Leigh Academy in Dartford is an example of a new build school that is not compliant with Building
Bulletin 93. The premises were completed in January 2008 and is a state-of-the-art facility. It has a hearing-
impairment unit for deaf children as part of the school. Following concerns from NDCS, the CEO of the
academy has been made aware of the issues regarding the acoustics of the school and an experienced
audiologist was asked to conduct tests. The tests conﬁrmed large parts of the building are not compliant
with Building Bulletin 93. The CEO has said he will raise the issue with the contractors. However,
complications remain aroundwho should pay for what may now be a costly retroﬁt. These issues could have
been avoided if Building Bulletin 93 had been followed at the outset. NDCS is working closely with the CEO
and will be monitoring the situation, but remains concerned that if this is a regular occurrence throughout
the BSF programme, large amounts of money will be wasted.
In addition:
— In a PricewaterhouseCoopers review of the existing schools estate, over two-ﬁfths (41%) of
headteachers indicated that acoustics and noise levels in the teaching spaces negatively aVected
teaching and learning.
— ANDCS survey of parents in 2008 found that 34%of parents had concerns about their deaf child’s
school building in terms of acoustics and adaptations.
— There has been strong demand for the NDCS Acoustics Toolkit which allows professionals to
assess the quality of acoustics in schools. An initial print run of 500 was quickly exhausted, forcing
NDCS to seek funding to reprint a further 1,000 copies. Prior to this, NDCS is unaware of any
such toolkit being made available to assist teachers and other professionals on Building Bulletin
93.
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NDCS Recommendations
DCSF introduce a statutory requirement that all schools are tested for acoustics post-build, with the
results published and disseminated.
DSCF agree to review and audit the quality of acoustics in a small sample of newly built schools, and
commit to an annual monitoring going forward.
DCSF and CLG commit to a wider ranging review of Building Bulletin 93 (than the one already
underway) to ensure that it is eVective, both in theory and in practice.
Possible questions to raise:
— On what basis can the Department be conﬁdent that Building Bulletin 93 ensures high quality
acoustics in schools built under Building Schools for the Future for all children, and particularly
for children with a hearing impairment? What review or audit has taken place of the acoustics in
schools already built under Building Schools for the Future and since 2003?
— Does the Department have any plans to guarantee that all schools built under Building Schools
for the Future and other new built schools with have acoustic tests?
— In light of the evidence the Committee has heard, what assurance can be given the money invested
in Building Schools for the Future is not being spent on schools which are acoustically not ﬁt for
purpose?
January 2009
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Memorandum submitted by the Department for Children, Schools and Families (DCSF)
Introduction
Since the Select Committee published its report last August, Building Schools for the Future (BSF) has
moved on quite considerably; both in terms of progress on delivery, and also in the evolution of the processes
supporting that delivery. Good progress is also being made in taking forward the development of the
primary capital programme.
Thirteen BSF schools have now opened their gates to students, teachers and the local communities that
they serve. This number will more than double in September, and we anticipate that by the end of the
ﬁnancial year, around 50 schools will have opened. That trend continues to increase until 2011 when we
expect that around 200 new schools will open every year.
Overall, around 1,000 schools are now engaged in BSF, the Academies programme and One School
Pathﬁnders. Seventy-two local authorities are fully in BSF. Eighteen of these authorities have selected their
private sector partners (covering 20 deals) and have signed deals worth around £2.5 billion of capital
investment that will help transform education in their local areas. Taking into account future investment in
subsequent phases of BSF in these cases, this ﬁgure increases to over £3.5 billion.
A range of support and guidance packages has been developed to help local authorities and their
stakeholders prepare to hit the ground running as soon as they join BSF. Partnerships for Schools (PfS) with
their partners 4ps and theNational College for School Leadership (NCSL) are now helping ensure that local
authorities have done the necessary preparations before entering the programme, including suYcient work
on the initial visioning. As well as increasing the certainty that BSFwill produce genuinely transformational
learning environments, the new approach has resulted in reduction of up to six months in the pre-
procurement timetable for delivery.
The procurement phase of BSF has been reviewed and, when implemented this autumn, the new process
will deliver a reduction of up to two months in the timetable for delivery. The reforms to the procurement
phase are also expected to reduce bidding costs by up to 30%—equivalent to around £250 million savings
across the programme. More detail on this is provided below.
We are pleased to inform the Committee that the responsibility for managing the contracts with 4ps,
NCSL and CABE (the Commission for Architecture and the Built Environment) which help support the
delivery of BSF has now transferred from the DCSF to PfS, positioning PfS as the single gateway delivery
agent for the programme.We are currently looking at ways in which these arrangements can be streamlined
further, and be more explicit about the contribution from each partner. PfS’ role has also broadened out,
working with local authorities prior to their joining the programme and then throughout the process and
into the operational phase.
Stakeholder Involvement in Planning and Appropriate Preparations
As the Select Committee acknowledged in its report, BSF is designed to be so much more than a “bricks
and mortar” initiative. It is not about simply replacing old schools with new versions. It is about creating
ﬂexible schools that inspire and engage young people, their parents, community and teachers. The input of
young people and their teachers is absolutely critical.
Early engagement and consultation with the whole school community is an important part of the
development phase of a BSF project. When a local authority joins BSF, it must produce a “Strategy for
Change” which demonstrates how the secondary school estate can support the educational aspirations for
the area. The authority also needs to demonstrate that in preparing the strategy, it has carried out proper
consultation with its stakeholders and the resulting strategy has been accepted and is supported by all
these groups.
As part of the local authority’s work to produce its Strategy for Change, each school will also be required
to start developing its own School Strategy for Change, showing how it will support the delivery of the
objectives in light of its own needs and circumstances. The local authority must provide the appropriate
support for schools to do this. Further support is available from NCSL and from the workshops on oVer
for students through the Sorrell Foundation. However, we recognise that more work needs to be done to
explore how schools can ensure students and parents are involved in the planning process. PfS is currently
producing guidance material on preparations for BSF, which will include pupil engagement and local
consultation.
Together with the readiness to deliver assessment and the Memorandum of Understanding (which all
local authorities now sign with PfS, clarifying respective roles and responsibilities), the Strategy for Change
has resulted in a robust platform for local authorities to begin their BSF projects, providing greater certainty
that the investment will help deliver educational transformation and a reduction in the BSF timescale.
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Procurement Process
In the autumn of 2007, PfS commissioned PricewaterhouseCoopers (PwC) to carry out a review of the
procurement phase of BSF to explore whether there are ways to make this even more eYcient, with a
particular focus on three aspects: the role of design, ICT integration and Local Education Partnerships.
The resulting recommendations have recently been approved by the Department and are likely to result
in signiﬁcantly reduced costs for bidders and a reduction in the timetable for delivery by up to two months.
Key changes include:
— a reduction in the overall procurement time—down to 75 weeks from the current 82-week model;
— more comprehensive pre-qualiﬁcation of bidding consortia;
— two lead bidders selected earlier in the process, after 29 weeks rather than 44 weeks;
— time and cost savings in the design process, with sample schemes only required for two projects,
and a re-focusing of time for detailed development and completion of design work; and
— more focus on eVective partnering issues throughout the procurement process.
The new process will be implemented for authorities inWave 5 and beyond this autumn, andwill maintain
and improve competition across the programme. It will also increase the certainty that individual projects
will help deliver educational transformation.
Learning from Experience
A key responsibility for PfS is to identify and then share good practice between authorities and to
highlight any pitfalls to avoid. This is being done in a number of ways:
— Review points at key milestones for every BSF project—carried out by the PfS Project Director
and shared at both a regional and national level with other Project Directors.
— Facilitating a range of workshops, conferences and seminars for local authorities and their
stakeholders in the early engagement phase.
— National Learning Network—a network of local government BSF lead contacts that enables the
exchange of information between local authorities, the private sector and PfS.
— Chief Executives Advisory Group—set up to exchange views at themost senior level between local
authorities and PfS.
— Encouraging private sector bodies, such as the PPP Forum and the Major Contractors Group to
engage with the bidding community as a group.
— Reviews—PfS have already carried out a review of the procurement phase of BSF and are about
to embark upon a similar review of the eVectiveness of Local Education Partnerships in operation.
— PfS Website—recently re-launched with dedicated “lessons learned” pages; a multi-media
compendium of information about BSF; individual pages for every local authority in the country,
charting their progress; and user-focused content for teachers, students, local authorities and the
private sector.
— PfS quarterly publication, Insite—providing the latest news and updates.
— Stakeholder Satisfaction Survey—carried out by IpsosMORI—identifying areas of focus for PfS.
— Establishing links with Teachers TV and Sec Ed to target the teaching profession directly.
— Independent evaluation—theDepartment commissioned PwC to carry out a three year evaluation
of the impact of BSF on pupil achievement, including early lessons that can be applied to later
projects.
4ps andCABEalso provide advice and support to local authorities in order to support BSFdelivery. They
have an important part to play in disseminating lessons learned from early phases of the programme.
4ps
4ps provide advice and support for authorities to help them review and develop their procurement
expertise and knowledge and prepare members and school leaders. They have an important function in
ensuring that some of the lessons learned during the early waves of BSF are eVectively communicated, such
as: the need to commit to and adequately resource programmes; develop robust governance structures; and
gain corporate understanding of the private ﬁnance aspect of the programme, including the preferred BSF
procurement model (the LEP).
They deliver these messages through their Expert Client Programme that includes:
— training and brieﬁngs for authority staV and school leaders;
— membership of local boards; and
— facilitation of Gateway reviews and skills audits.
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4ps are in contact with BSF authorities early in the pre-procurement process and are able to report
regularly and feedback on emerging issues likely to inﬂuence the BSF programme and the Department’s
Capital policy. They also provide an early indication of challenges in BSF local programmes in the pre
procurement stage.
CABE
In terms of supporting local authorities in becoming “good clients”, CABE “Enablers” (architects with
good track records) have been commissioned to provide up to 20 days advice on school design issues. CABE
also holds one-day designworkshops with each short-listed bidder during the design development stage, and
forms a Schools Design Assessment Panel to look at bidders’ proposals for sample schemes.
Standard speciﬁcations
TheDepartment and PfS have worked with leading architects and suppliers to develop a suite of guidance
publications on standard speciﬁcations, layouts and dimensions. The aim is to help disseminate best practice
and avoid reinventing the wheel every time a school is designed, so that consistently high quality
environments can be delivered, oVering best whole life value for money—but without compromising
design ﬂair.
Standardised approaches will support the move towards more oV-site construction, which should drive
improvements in health and safety, reduce waste, and deliver quicker and more sustainable solutions. To
help encourage take up, the guidance will become the standard in the BSF programme documentation and
we will expect it to be adopted in the majority of situations where it is reasonable and appropriate to do
so. Whilst we would expect projects to comply with the standards, other solutions—possibly based on new
products or technologies, or reﬂecting local factors—may equally comply with the speciﬁcations and could
be used. We do not want to stiﬂe innovation by being too prescriptive.
Though principally aimed at secondary school building projects delivered through the BSF Programme,
the speciﬁcations and solutions may also apply to other educational buildings.
PFI and Capital Funding
The Select Committee raised concerns about the risks associated with PFI as a funding method. In BSF,
PFI is generally used for building new schools or schools requiring over 70% refurbishment, where it has
been proven that it oVers value for money. Farmore projects are built on time and cost than with traditional
procurements—research suggests that 88% of PFI projects are ﬁnished on time and on budget compared to
30% of local authority run projects.
It is important to note the robust pupil place planning that local authorities now have to undertake under
BSF. Authorities must take account of how many pupils they will have for a 10-year period to ensure that
they are rebuilding schools that reﬂect demographic data and trends. This will help minimise any risk that
BSF schools that are being rebuilt are less than fully utilised.
Primary Schools
The Department is also making good progress in taking forward the development of the primary capital
programme. The 23 pathﬁnder authorities remain on track to deliver their exemplar projects by September
2009. We are also working with pathﬁnders to develop case studies and good practice on approaches to
delivering sustainable 21st century primary schools.
Following a successful trial with pathﬁnders last summer the Department issued comprehensive guidance
on arrangements for the national roll out in 2009–10. Among other things, the guidance sets out the core
information requirements, the arrangements for monitoring progress and emphasises our expectation that
local authorities should adopt a suitably joined up approach to planning, procurement and funding.
To access the additional funding earmarked for the national roll out all authorities will prepare and
submit to the Department a Primary Strategy for Change showing how capital investment will be used to
support the delivery of key national policy priorities, as set out in the Children’s Plan. This is essentially a
light touch version of the approach taken in relation to BSF. The Department will assess each strategy
against the core requirements set out in the guidance and notify local authorities of the outcome by the end
of September.
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Further Education
The approaches towards sustainable development adopted by the Learning and Skills Council (LSC) and
the DCSF within their respective capital programmes are now better aligned. Versions of BREEAM
(Building Research Establishment Environmental Assessment Method) have now been developed for
further education (BREEAM was adapted for schools in 2005), and both organisations provide additional
funding for sustainable development. At the time of the Select Committee’s report, the LSC allowed an
additional 5% of building costs to be ring fenced and used for Sustainable Development. DCSF is now
making a similar level of additional funding available to reduce carbon emissions from school buildings.
Additional funding of £50/m2 is being allocated to new schools within BSF, Academies and One School
Pathﬁnder programmes to reduce carbon emissions by 60%, and we expect local authorities to use their
capital funding to meet this reduction in carbon emissions for all other new school buildings (eg within the
Primary Capital Programme).
The Select Committee commented on the usefulness of the LSC checklist and encouraged its wider use.
The checklist includes a number of technical considerations, all of which are addressedwithinDepartmental
guidance (Building Bulletins, etc) and many of which are considered and incentivised within BREEAM
assessments for schools.
Educational Transformation
Our previous response conﬁrmed that the development of a Strategy for Change in each local authority
was designed to capture both the educational vision and what this will mean for the school estate. Schools
are also required to develop their own individual Strategies for Change. PfS has developed and issued
guidance which sets out those elements we expect to be addressed to ensure that schools can transform
teaching and learning and achieve better educational standards. They are also supporting and challenging
local authorities in the development of their Strategies for Change to ensure that improvement targets are
included, and that it is clear how the associated key performance indicators (KPIs) will be measured.
At a national level the Children’s Plan sets out a vision for all services for children and young people, and
provides the context for the development of a vision of what a 21st century school should look like. Work is
underway in theDepartment to deﬁne that vision inmore detail, and to look at awider range of performance
indicators which might be used to measure progress towards that vision. PfS is also working with partner
organisations in the education sector to reach a clearer understanding of the contribution that BSF can
make to a 21st century education. By the end of 2008 national KPIs and targets will be established to
monitor the extent to which the strategic delivery objective of educational transformation is being achieved
Local Decisions versus Government Policy
BSF is a national programme of investment that will help improve the life chances of millions of young
people. For BSF to achieve its objective of educational transformation, national policy must reﬂect local
needs and aspirations (and vice-versa). The Strategy for Change process is a mechanism to do this. An early
remit meeting with local authorities sets out at the outset what is expected, for example, ensuring that the
choice and diversity mix is appropriate to the local circumstances. Against this backdrop, innovation is
encouraged and we are seeing many local authorities being very creative with their proposals for BSF,
including using BSF as a centrepiece for wider regeneration or social cohesion within a local area.
Both BSF and the Primary Capital Programme provide local authorities and their partners with
opportunities to bring together additional sources of funding to develop facilities that enable the co-location
of other services on school sites.
As outlined in the Children’s Plan, the Department is committed to “. . . run our capital programmes in
a simple, coherent and consistent manner to help local agencies to further increase co-location”. We have
established a project to investigate howwe can improve the management of all our capital programmes.We
will be developing ideas to further simplify our processes and support to local areas to co-locate services, so
wemake themost of available funding, local expertise and good practice. To ensure that this work takes into
account the views and needs of local authorities and their partners, we have appointed 16 local authorities as
“pilots”.
Developing the use of ICT
There is no intention to create a “one size ﬁts all” ICT solution. The ICT speciﬁcation and procurement
process in BSF is deliberately designed to ensure that the purchase and provision of ICT resources and
services is tailored to the needs and specialisms of individual schools. A local authority is not allowed to
proceed to procurement unless its ICTOutput Speciﬁcation contains speciﬁc School Enhancements for each
school and these are shown to be linked to the schools’ aspirations as set out in their Strategy for Change.
Although we are taking amore hands-oV approach in relation to the Primary Capital Programme, guidance
on the requirement to prepare and secure DCSF approval to a Primary Strategy for Change emphasises the
need to ensure ICT supports the overall aims for teaching and learning.
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The BSF programme challenges schools and local authorities to develop an aspirational Strategy for
Change and to show how the innovative use of ICT will support this. This approach places transformation
at the heart of the process, linking in ICT in a way that no other national scheme has so far been able to do.
Additionally, the ICT suppliers have responded to the challenges and opportunities presented by BSF by
developing and bringing to market a range of new products and services. For example, there is substantial
investment in the development of “next generation” virtual learning environments—software systems
designed to support teaching and learning in an educational setting.
There is standardisation to the extent that wewant to ensure that every school can oVer a high-level of ICT
to support teaching and learning through BSF funding—but that is certainly not saying that the solution is
the same for every school.
Future Proofing
The Select Committee recommends that there should be a Post OccupancyReview for every school within
the BSF programme to ensure that a proper assessment can be made of what has worked well and what
has caused diYculties. We can conﬁrm that all schools in BSF are required to complete a Post Occupancy
Evaluation as part of the Design Quality Indicator for Schools process. Post Occupancy Evaluation
typically takes place after the building has been through a cycle of one summer and one winter and so we
expect the ﬁrst evaluations to take place towards the end of 2008.
Personalisation
The Department has commissioned a research project to gain a better understanding of how the design
of schools can support personalised learning. In order to gain a practical understanding of this, several “live”
building projects will be studied.
We will develop tools, processes and advice, suitable for use by all schools. This will enable schools to
look at their own practices and to translate these into building needs and solutions. A key aspect of this
project is a communications strategy that enables the sector to beneﬁt from the on-going research ﬁndings
as they emerge.
Sustainability and Carbon Footprint
The Children’s Plan, published in December 2007, reinforced our commitment to school buildings with
high standards of sustainability and energy eYciency. The Plan announced our ambition for zero carbon
new school buildings by 2016, and we have now appointed a Task Force to advise on how this goal can be
met. The Task Force will develop a roadmap to zero carbon, setting targets and milestones along the way.
They will focus on the technical, design and construction challenges of zero carbon school buildings, as well
as cost, beneﬁts and aVordability. Whilst the initial focus will be on new school buildings, they will also
consider the potential for substantially reducing carbon emissions in the even more challenging ﬁeld of
refurbishment projects.
As the Select Committee is aware, we are taking action now as we work towards the zero carbon goal by
setting an immediate requirement that new school buildings will achieve a 60% carbon emissions reduction.
About 235 schools in BSF, the Academies programme and One School Pathﬁnders will beneﬁt from
additional funding of around £113m for energy eYciency and renewable energy measures to support the
delivery of this requirement. We expect local authorities to use their devolved funding to meet the same
standards in other school buildings, for example those in the Primary Capital Programme. This builds on
our requirement that allmajor school projects are subject to aBREEAMassessment and expected to achieve
a minimum BREEAM Schools rating of “very good”.
In terms of measuring success in reducing carbon emissions of school buildings, we have developed a
simple piece of software—the “carbon calculator”. This allows users to test combinations of technical
solutions and provides initial estimates of carbon savings and capital costs. The carbon calculator requires
minimal input to assess the likely carbon reduction, thereby allowing a large number of design options to
be tested at an early stage in the project. Its outputs are based on a number of default assumptions to help
tomake some early fundamental design choices. Users can reﬁne these assumptions as the design progresses,
and more detailed information becomes available.
The use of the carbon calculator will be monitored during the design and procurement stages of BSF, and
will be the means for ensuring that new school buildings meet the requirement to reduce carbon emissions
by 60%.
In order to avoid unnecessary duplication, we are exploring options to monitor the actual energy used by
new schools through the Department for Communities and Local Government’s requirements for energy
performance certiﬁcates and display energy certiﬁcates.
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Sustainable Procurement
In its report, the Select Committee asked for a response on whether we consider that using 30% of recycled
material in construction would be cost neutral and, if so, whether we will consider raising the level required.
We have discussed this with WRAP (Waste and Resources Action Programme) who have advised that
setting a high target for recycled content may preclude some options for sustainable design (eg it is easier
to recycle concrete or steel than wood, and a high target may exclude the option of timber construction for
schools, even though many aspects of timber construction are environmentally sustainable).
WRAP are satisﬁed that a minimum requirement of 10% is achievable for all construction methods. They
recommend that it is retained as a minimum requirement and that any additional content will be achieved
wherever viable. WRAP have drafted a clause for inclusion in the BSF standard output speciﬁcation,
together with a proposal that a requirement be introduced for construction teams to use WRAP’s waste
toolkit for school projects.
Management of BSF
In its public response to the Select Committee’s report the Department set out the division of
responsibilities on BSF: the Department has responsibility for the development of policy, while PfS is
responsible for the strategicmanagement and delivery of the programme, including day-to-daymanagement
of individual projects. The Department has plans to further develop PfS’s management role and to
streamline the delivery-side arrangements further.
The suite of BSF contracts with third-party support bodies has now been transferred from the DCSF to
PfS, creating a single gateway for BSF. These contracts coverwork carried out by 4ps, CABEand theNCSL.
How will we know if BSF has been a success?
The overarching objective of BSF is to transform education in every secondary school in England, and
in so doing, improve the life chances of young people. The Department has commissioned a three-year
longitudinal study to help assess the success of BSF. Its ﬁrst year report published at the end of 2007
highlighted the extent to which headteachers already believe BSF will have positive impacts on teaching,
learning and community involvement:
— only 20% of headteachers think that current school buildings raise pupils’ aspirations;
— 87% of headteachers said BSF will promote/accommodate a wide range of learning styles;
— 84% of headteachers said BSF will improve the quality of teaching and learning in the school;
— 56% of headteachers think their current building doesn’t create a sense of ownership by
community; and
— 44% of headteachers think parents are not proud of the current school.
PfS commissioned theNational Foundation for Educational Research to carry out research on the impact
of a new environment on students and teachers at one of the ﬁrst BSF schools. Amongst themost signiﬁcant
ﬁndings, the proportions of students:
— who said they felt safe at school most or all of the time increased from 57% to 87%;
— who said they felt proud of their school increased from 43% to 77%;
— who said they enjoyed going to school increased from 50% to 61%;
— who perceived that vandalism was at least “a bit of a problem” in their school decreased from 84%
of respondents to 33%;
— who perceived that bullying was a big problem decreased from 39% to 16%; and
— who expected to stay on in the sixth form or go to college increased from 64% to 77%.
14–19 Diplomas and Raising the Participation Age
The Committee has asked for comments on the need to cater for the 14–19 Diplomas and the joint
working thatwill involve, and for the proposal to raise the participation age for education and training to 18.
Every local authority BSF Strategy for Change plan needs to make speciﬁc reference to how it is helping
to deliver 14–19 reforms. This includes the delivery of Diplomas and the raising of the participation age.
There will, of course, be diVerent approaches and diVerent levels of need across the country, dependent upon
the quality and range of existing facilities, the current levels of participation and of NEETs (Not currently
engaged in Employment, Education or Training), and the projected growth or decline in population levels.
As well as the scrutiny provided by PfS, the local Learning and Skills Council looks at every BSF proposal
so that building plans across the area can be aligned.
We are currently in the process of producing design guidance for local areas, showing a range of facilities
that demonstrate good practice in terms of Diploma delivery. This guidance will further help local areas to
decide what they need to build in order to achieve our aim of “world-class” facilities for every learner.
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Raising the participation age will mean that the proportion of young people participating in education
will increase. However, because of a projected decline in the population of students of sixth form age, there
will not be a large rise in the actual number of learners. The Department is in the process of reﬁning its
modelling so that we have a ﬁrmer picture of where the smaller amount of extra learners will be—in terms
of where in the country, on what qualiﬁcations, and in what type of institution—so that those areas can
respond as necessary.
Review of the Management of Future Waves of BSF
TheCommittee has also asked for comments on the public consultation on themanagement of BSFwaves
7 to 15 that we launched on 9 May.
At the outset of BSF, the two key criteria determining the order in which local authorities joined the
programme were academic attainment and social deprivation. The ﬁrst six waves have included those areas
with high educational and social need. Now that around half of local authorities are engaged in BSF, it is
timely to reﬂect on the lessons learned from the early waves.
Proposals in the consultation include using additional criteria to prioritise projects, and starting all
authorities oV with at least one priority project as soon as is practicable. It also explores barriers to cross-
border working and delivering co-locational services in BSF projects. It also seeks views on allowing local
authorities to join BSF when they can demonstrate they are ready to do so, rather than in “waves” made
up of a number of authorities at a time. This would mean more local authorities beneﬁting from the
programme earlier than was previously possible, as well as supporting market capacity as projects would
come to the market on a rolling basis rather than in large groups.
Following the consultation, we will invite authorities to revise their expressions of interest for inclusion
in the programme. Guidance on this will be informed by the consultation. We will announce the revised
national programme early in 2009, and announce the next authorities to start in the programme shortly
thereafter.
In addition to the consultation, it has been our intention for some time to fast track a select number of
projects within local authorities that can demonstrate they are ready to join BSF ahead of the original
timetable for delivery. Authorities in Waves 7 to 9 were invited to consider whether they are in a position
to take advantage of the opportunity to enter BSF earlier than currently scheduled. We recently announced
that a further eight local authorities have been invited to come forward and enter BSF.
The Department has also cooperated with the National Audit OYce in its evaluation of Building Schools
for the Future.
July 2008
Memorandum submitted by 4ps
1. 4ps, local government’s partnerships and project delivery specialist body, was invited to present
evidence to the Committee when it ﬁrst addressed the Building Schools for the Future programme in
December 2006. 4ps receives funding for its programme of support for BSF from the Department for
Children, Schools and Families, and works closely with the Department’s national delivery body,
Partnerships for Schools (PfS). Since April 2008 PfS has taken over responsibility for administration of
this funding.
2. Summary
2.1 There are two key areas on which 4ps now wishes to comment at this further stage of the Inquiry, on:
— How the experience of those in the early waves is being disseminated, and
— Government announcements about “acceleration” and “streamlining” of BSF and its implications
for the delivery of the project as a whole.
3. 4ps Comments
How the experience of those in the early waves is being disseminated
3.1 Through its Expert Client Programme (ECP)—an integrated programme of skills development,
knowledge transfer, and peer and independent reviews, 4ps has been uniquely in a position to facilitate and
enhance the process by which lessons from the experience of those in the early Waves are captured and
disseminated. 4ps ECP is oVered to authorities before and as they enter the BSF programme and is delivered
through a range of approaches—sharing best practice of those that have gone through the programme—
over the course of the project cycle.
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3.2 Briefings and Audits
Brieﬁngs
The early projects have highlighted the importance of ensuring that all stakeholders are aware of and
understand the scale, objectives, beneﬁts and challenges of BSF. Recognizing the importance of corporate
buy-in, commitment and leadership from the most senior oYcers and elected members to the success of the
project, 4ps provides brieﬁngs to senior management teams and members aimed at raising awareness of the
key issues and detailed aspects of the challenge of BSF early on in the process, and often prior to the
authority’s entry to the BSF programme. This initial brieﬁng to the corporate team is also made available
to wider stakeholder groups (eg governing bodies and headteachers) if requested and is augmented as
necessary by speciﬁc and detailed brieﬁngs on LEP, PFI, governance arrangements and structure, and the
schools’ stakeholders role (how and when they can get involved) in the BSF process.
Skills and Resources Audits
Following ﬁndings fromGatewayReviews, 4ps has introduced Skills and Resources Audits. These audits
provide an excellent opportunity to pass on the experience of previous projects with regard to resources
requirements andmanagement arrangements. Audits can be conducted at diVerent stages in the programme
to assist the “readiness to deliver” process and on-going change management. 4ps conducts these and
provides a conﬁdential report to the Project Owner, addressing typically:
— staYng numbers and skills distribution;
— missing elements of the team;
— reporting and governance arrangements;
— links with other teams;
— links and involvement with other (Corporate) Departments;
— complementary role of all types of external advisers;
— accommodation arrangements;
— training needs;
— staYng models;
— succession planning; and
— procurement budget.
3.3 Skills Development
Project Team Training
Capacity-building is the core function of 4ps Expert Client Programme, and this is principally done
through delivery of a programme of standard Project Team Training modules. These have been developed
speciﬁcally to address BSF needs from a substantial skills development programme provided by 4ps across
local government sectors, delivered locally and timed to have maximum eVect. PfS Project Directors
contribute to the design of themodules and the programme as a whole is regularly updated to capture policy
changes and requirements, as well as lessons learned. In addition, PfS Project Directors are invited to attend
and add their expertise in the delivery of the training.
Project Board training and support
In BSF, the role of the Project Board is fundamental to ensuring the delivery of the transformational
agenda.
However, Project Boards are inevitably a mixture of people who are involved in developing and running
schemes as part of their job and are therefore familiar with all the details of the proposals, and people who
represent stakeholder groups but have little or no direct involvement with the management of the scheme
from day to day. This latter group of people often ﬁnd it diYcult to engage fully with discussions at Board
meetings due to uncertainties regarding their role and accountabilities. They may also be unfamiliar with
the tools available to help them. Consequently it may take them some time to develop the conﬁdence to
participate fully in the work of the Board or they may become disengaged, to the possible disadvantage of
some stakeholder groups.
Project Board Training enables Board members to explore their roles, responsibilities and approach to
the management of the overall project and programme. It is a bespoke event speciﬁcally aimed at the
members of new Project Boards.
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School leadership team training
4ps oVers “School Operation under BSF” training for groups of school heads, deputy heads, governors
and authority representatives, highlighting the diVerences between conventional relationships with
contractors and those used in the BSF programme. The training event is based on real examples and
highlights best practice to adopt and pitfalls to avoid.
3.4 Networking
Regional BSF Network Meetings
Peer to peer networking is an important activity and the six regional BSF network groups (North-East,
North-West, Yorkshire and Humberside, East, Midlands and London) established between 2006 and 2008
provide an invaluable platform for accessing awealth of information, experience and expertise. The network
groupsmeet on a quarterly basis. Themeetings are well attended and permit BSF authorities from allWaves
and those not yet in the programme to exchange views and best practice, and to contribute to 4ps guidance
(see below). They oVer a mix of formal presentation by “experts” on topical issues and informal discussions
with members. 4ps convenes these meetings and invites a diVerent authority in the region to host each event.
4ps Communities of Practice (COP)
This is a professional networking resource across local government, hosted by 4ps through the medium
of password-protectedweb forums. ACOP for local authority schools PFI projects, mostly used by contract
managers, has been operational since 2007.ABSFCOP is due to be launched in early July 2008. The rational
is a simple one: free from the constraints of physical networks, the BSF COP will provide continuous access
to advice and support from colleagues in the BSF sector, live discussion with peers and interactive
knowledge sharing. The site will be monitored by 4ps Schools Team and enables emerging issues/themes to
be picked up and taken forward for a formal response.
Conferences
4ps makes regular contributions to national conferences with BSF-related content, reaching
representatives of authorities and the market who may not otherwise have access to the experience of the
programme. 4ps also hosts conferences such as the recent joint LGA/4ps Conference Engaging with
Building Schools for the Future (June 2008)with keynote speakers that includedTimByles (Chief Executive,
PfS) and the President and Vice-President of the Association of Directors of Children Services. This
provided a valuable opportunity for authorities (particularly elected members who were well-represented)
to hear the experience and views of colleagues within current Waves. Presentations and discussion topics
included:
— “the strategic role for local authorities in delivering transformation”;
— “keeping stakeholders engaged”; and
— “role of the school in its community”.
In addition, BSF is a regular stream at the annual 4ps Conference which is aimed at all local authorities
in England. Developments in BSF are highlighted and practical workshops provided demonstrating best
practice in the programme.
3.5 Peer Reviews
Gateway Reviews
4ps conducts the mandatory and other Gateway Reviews for the BSF programme. It has published two
editions of lessons learned from BSF Gateway Reviews (on 4ps website), and has included these in training
events for Authorities, and in presentations at numerous national conferences and other events. The
recommendations of reviews inform the priorities of members of the 4ps Schools Team in the support they
give to Authorities.
One of the key elements of the gateway review process is the use of a review team that includes independent
and experienced local authority and external consultant reviewers to conduct the review of the project. 4ps
trains senior staV from Local authorities for this role, providing a pool of experienced reviewers who are
then able to pass on tips in other reviews, and bring back valuable experience to their own authorities.
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3.6 Lessons Learned and Publications
4ps conducted a survey of the key learning points ﬂowing from the Pathﬁnder and other early projects in
late 2007, and produced a document summarising these. One of the key ﬁndings from Authorities was an
expressed demand formore information to be disseminated about the experience so far of operational LEPs.
Perhaps understandably, for commercial and other reasons, little had been made available at that point. A
particular aspect on which 4ps is qualiﬁed to advise is that of best practice arrangements for the operation
of the client-side organization. It has been clear that many Authorities have failed to appreciate the
importance of establishing an eVective client structure to relate to the LEP once it becomes “live”.
Consequently, it has been agreed with PfS that 4ps will publish guidance on this topic, intended to be
available in September 2008, and follow this up with workshops and training activity as appropriate.
4ps started publishing in 2007 an occasional “Best Practice Bulletin” for authorities sent by email and on
4ps website. It has published the ﬁrst joint publication with PfS of a revised “Introductory Guide to BSF”
which follows up the 4ps booklet produced in 2005, of which 6,000 copies were distributed. It is considered
by many to be an invaluable handbook.
The second question on which 4ps wishes to comment is:
Government announcements about “acceleration” and “streamlining” of BSF and its implications for the
delivery of the project as a whole.
4.1 The streamlining of the procurement process for BSF being introduced by PfS during 2008 implies
that LAs must be even better prepared for BSF, or, “ready to deliver”, before gaining entry to the
programme. From our experience of supporting local authorities delivering BSF the insuYcient ownership
of projects at a local level can lead to signiﬁcant problems with delivery. 4ps currently helps Authorities to
prepare through its ECP (detailed in 3. above) and plans to provide even more preparation/support to
capacity building, which is likely to be needed as a result of more stringent expectations on “readiness”. In
particular, 4pswill continue to provide early elaboration of issues that will have to be understood and owned
by a range of stakeholders.
4.2 Other changes under consideration (in the planned review of criteria for selection from Wave 7
onwards) suggest that more Authorities may gain access to the BSF programme earlier, as from 2009. There
is also a likelihood that smaller initial projects will become the norm, leading to a need for projects to be
amalgamated in some way that will ensure continuing market interest and maintain viability of the LEP
concept. This in turn may generate oYcial encouragement for joint authority procurement, an approach
that has few precedents in the programme so far, and has generated some experience of diYculty and
potential for delay.To mitigate any problems arising, 4ps is preparing guidance for Authorities on best
practice approaches to joint procurement, due for publication in September 2008.
4.3 A potential result of an increase in the number of smaller initial projects might be to water-down
ambitions at local level for genuine transformation of the approach to secondary provision. 4ps would hope
to support PfS and DCSF in ensuring that this does not happen. This may also have implications for
increased levels of support, and the need for PfS to continue to be supported by activities included in 4ps’
Expert Client Programme.
July 2008
Memorandum submitted by Intellect
1. Introduction
1.1 This submission has been prepared by Intellect in response to the press notice issued by the Children,
Schools and Families Select Committee on 22 May 2008.
1.2 Intellect is the UK trade association for the IT, telecoms and electronics industries. Its members
account for over 80% of these markets and include blue-chipmultinationals as well as early stage technology
companies. These industries together generate around 10% of UK GDP and 15% of UK trade.
1.3 This memorandum focuses on the development in the procurement and design of the Information
and Communications Technology (ICT) element of the Building Schools for the Future (BSF) programme.
It follows the evidence that Intellect submitted to the Education and Skills Committee’s inquiry into
Sustainable Schools for the Future in June 2006. Nick Kalisperas of Intellect presented oral evidence to the
committee on 5 July 2006, which was referenced in the ﬁnal report.
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2. Summary
2.1 Intellect supports the BSF Educational Vision, which was published by Partnerships for Schools in
November 2004. This vision states that the mission for ICT in schools is: “To help all children achieve their
full potential by supporting every school in England to become a centre of excellence in the use of ICT for
teaching and learning and for whole-school development.”
2.2 Intellect and its members wholeheartedly believe that 21st century schools need 21st century
technology. However, we have a number of concerns about BSF and ultimately about the programme’s
ability to deliver its vision of education.
2.3 Our main areas of concern, which are detailed in the next section of this document, are that the BSF
procurement approach:
— has limited ICT choice;
— has yet to create a vibrant market; and
— does not always support the transformational aims and objectives of the programme.
3. BSF Procurement Approach—Limiting ICT Choice
3.1 The consortium procurement approach, which brings together construction, facilities management
and ICT into a single contract and which is favoured by Partnerships for Schools, places a greater emphasis
on the construction element of each programme than on the ICT element. This is because the consortium
scoring criteria give relatively little weight (c.15%) to ICT in the decision making process. As a result, BSF
programmes may get the ICT service that happens to be linked to a particular constructor, rather than the
one they would choose and regardless of whether it meets their needs.
3.2 In order for suppliers to oVer genuinely innovative ICT products and services, the choice of the ICT
supplier should be based on their educational vision, rather than the consortium that they happen to be part
of. While raising the threshold level for ICT suppliers and giving more weighting to ICT in the decision
making process would help to achieve this, the most eVective means of encouraging suppliers to oVer
innovative solutions would be to separate procurement as part of a multi-stage process.
3.3 The consortium approach does concentrate accountability for delivering a BSF programme at a
single point.However, Intellect members believe that, with the adoption of appropriate interface agreements
between constructors and ICT suppliers, the value of free choice of ICT supplier outweighs this beneﬁt.
4. BSF Procurement Approach—has yet to Create a Vibrant Market
4.1 Whilst many of Intellect’s members (large and small) have expressed interest in BSF, only a limited
number of ICT suppliers are actually participating in the BSF programme. Some members—particularly
the larger generalist ICT suppliers—report that they are not participating because of the procurement
model, and in particular the consortium nature of it.
4.2 Bidding for the ICT element of a BSF contract has considerable resource and cost implications for
suppliers due to:
— the complexity of the procurement process;
— an inability to leverage economies of scale (since individual bids are for relatively small groups of
schools); and
— the frequent lack of adequate due diligence and preparation by local authorities (which ultimately
means the supplier takes on additional risk).
4.3 The high level of investment required to participate in this process is diYcult for suppliers to justify,
particularly when they have little control over the factors that determine a bid’s success or otherwise, and
when the end result is determined by their choice of consortium partner rather than by their bid’s merits.
4.4 This is compounded by the terms and conditions (Ts &Cs) imposed by the BSF procurement process.
We believe that the contractual terms and conditions—which in some situations result in an ICT supplier
having potential liabilities that exceed the value of the contract—prove a signiﬁcant disincentive. Liabilities
of such a scale have not been reported in contracts for projects of a similar size and nature and for similar
customers.
4.5 Moreover, Intellect and its members share a concern that small companies frequently have little
choice but to accept unquantiﬁed risks, which may pose considerable problems in the future (for those
companies, the schools and the programme).
4.6 Without changes to the procurement model, it is unlikely that the programme will attract more
suppliers: particularly when the potential return on investment is considerably higher for other work. There
is a signiﬁcant risk that some tenders will attract bids from two or fewer suppliers. This will lead to capacity
issues for those suppliers who remain in the market, but will ultimately mean that schools will receive lowest
common denominator ICT and will be unable to deliver the intended educational outcomes.
Processed: 28-04-2009 19:24:54 Page Layout: COENEW [O] PPSysB Job: 407290 Unit: PAG1
Children, Schools and Families Committee: Evidence Ev 65
5. BSF Procurement Approach—does not always Support the Transformational Aims and
Objectives of the Programme
5.1 Intellect members have broad experience of delivering transformational change enabled by
technology. Transformation requires more than simply ICT; it also requires well-executed change
management that takes a holistic view of the people and processes.
5.2 To be able to select truly transformational solutions for their schools, local authorities must
understand the full range of options available to them at the visioning stage and be capable of
communicating a clear and coherent vision to all stakeholders. This will often include a requirement for a
signiﬁcant change management programme.
5.3 The supplier community has considerable experience in this type of changemanagement, which could
be utilised to support the delivery of BSF’s educational vision. An adequate revenue stream should be made
available for change management, as it is undoubtedly a major success factor for the programme.
5.4 Additional clarity is needed on the sustainability of the programme given that it is based on a capital
funding model. Intellect recommends that careful consideration be given to the longer-term operational
funding requirements: failure to secure the future of BSF schools risks undermining the credibility of this
transformation programme.
6. Conclusion
6.1 Intellect and its members strongly support BSF’s educational vision and the role set out for ICT
within it. However, we are concerned that the procurement approach adopted will not get the best out of
the market for BSF schools. Crucially, we believe that the procurement approach limits ICT choice and has
failed to encourage new suppliers to create a vibrant and competitive marketplace. As a result, it is not
making the most of the skills and experience available in the supplier community to support the real
transformation of education and learning.
7. Next Steps
7.1 Intellect is happy to provide additional evidence to the Children, Schools and Families Select
Committee and to explore the issues discussed in this submission in greater detail.
July 2008
Memorandum submitted by Knowsley Metropolitan Borough Council
Executive Summary
The attached detailed submission from Knowsley follows on from the evidence gathering visit of the
Select Committee to the Borough on the 15 January 2007. The submission directly addresses the speciﬁc
areas of interest highlighted by the Committee in its announcement of the 22 May 2008 and also provides
more general comment on the BSF programme. In our detailed submission we address the following:
(i) The extent to which the programme remains a focus for education transformation in the context
of the challenges of the 21st Century. We observe that the broader objective of education
transformation for all is being redeﬁned to focus on educational attainment in deprived areas
thereby running the risk of the programme becoming parochial rather than national and global.
We observe that education transformation remains undeﬁned.
(ii) The challenges presented by maintaining the performance of existing institutions while creating
new institutions tomeet widespread expectations.We attest that the place of BSF inmeeting wider
educational policy objectives is now less clear than at the outset.
(iii) The importance of exchanging best practice and knowledge and the beneﬁts that are emerging.We
highlight both formal and informal networks.
(iv) The issues that have prevented more rapid implementation. We comment on the extent to which
the inﬂexibility of mechanisms such as PFI restrains local authorities and construction companies
in achieving innovative solutions
(v) The experience of procurement of an early BSF local authority. We set out the national and local
issues that aVected our progress.
(vi) The progress we feel we have made in translating a radical vision into practice. This links directly
to legislation and policy that emerged subsequent toWave 1 status being agreed and our approach
to accommodating this within a locally agreed vision.
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(vii) The criticality of pedagogy in driving design. Why new and emerging pedagogies require radically
diVerent approaches to design.
(viii) The importance of being ﬂexible in a fast changing education policy environment.
1. General Comments
1.1 The broader BSF debate (particularly its initial aim around education transformation) appears to
have been dissipatedwith the focus falling on failing schools in deprived areas. It appears from the proposals
out to consultation on BSF Waves 7–15 that future investment may be further targeted at this policy area.
The potential consequence is that it runs the risk of a broader conclusion being drawn that BSF investment
is no longer a national policy on education transformation and that the only problems are in so called
deprived areas.
1.2 We feel that this assumption stands apart form the original transformational intention of BSF as the
vehicle that made all English secondary schools ﬁt for purpose in the 21st Century. We feel this runs the risk
of misunderstanding the global nature of the challenge.
1.3 It is crucial that young people’s needs and fears about “the future” are actively listened to by parents,
teachers, fellow students, and politicians. In educating for the 21st century, active listening to young people’s
voices questions the appropriateness of educational agendas and in a world in which local, national and
global conﬂict is a daily fact of life, it is all too easy for children to become fearful, to lack hope and to believe
that they are powerless in the face of forces larger than themselves. Few things are more empowering to
young people than the opportunity to acquire the knowledge, skills and attitudes which enable them to
resolve conﬂicts peacefully, and to work creatively for changes.
1.4 Through working with Microsoft, key academics and organisations and through analysing a broad
base of evidence we have come to take a view of our BSF programme in a national and global context. We
feel this is entirely appropriate given the scale of the endeavour. As such, and consistent with the views of
local stakeholders, Knowsley’s BSF vision is fundamentally predicated on a system of education that adapts
readily to economic and social change. The shift away from national and global thinking that we felt BSF
represented and toward a more parochial outlook is of real concern.
1.5 As the Select Committee will know, Knowsley’s BSF programme is unique in that it is the only
programme in the country to replace all of its provision with a new school system. While this was lauded at
the outset (quoted in the Schools White Paper of 2005) it has perhaps gone from being unique to being an
anomaly.
1.6 National Challenge illustrates this well. Five of the national challenge schools are existing Knowsley
schools and, as such, will be closed in the coming months as part of our BSF programme to be replaced by
new institutions. Government is aware of our proposals and has agreed them—yet we are once again caught
up in a new policy initiative—the central challenge of which we feel we have set out clearly how we intend
to respond. It is diYcult at this stage to establish the position of BSF in Government’s strategy around
educational reform.
1.7 We feel that there is much to learn from the Knowsley BSF programme. The possibility that it is now
considered an anomaly should not prevent this. In January 2008 NESTA published a report entitled
Transformers: How local areas innovate to address changing social need. Knowsley’s BSF programme is a
Case Study in this report which highlights the criticality of innovation at the local level if deep rooted
problems are to be resolved. In our view this is what BSF was always intended to do.
1.8 In summary, we appear to have been caught in a debate as to how (working class) young people can
achieve better educational outcomes and the role, or otherwise, of local authorities in this endeavour.
1.9 Perhaps as a consequence of the above context we do not feel that Building Schools for the Future
has a high enough national proﬁle. Granted that delays in implementation do not help in enablingMinisters
to point to its obvious merits but given the scale and ambition of this and the investment in primary schools
it should feature more prominently. To achieve this the ﬁnding in the Select Committee report of 2007, that
it is better to get it right rather than do it with undue haste, needs to be constantly reinforced.
2. The Rate of Progress that is being made in bringing Projects to the Construction Stage
The following summary outlines the progress of the Knowsley programme from OBC to on site
construction.
Timetable for the period from Outline Business Case to Financial Close for the Knowsley BSF Programme
Outline Business Case (OBC) Submitted February 2005
Invitation to Negotiate (ITN) issued to shortlisted bidders December 2005
Bids Submitted April 2006
Evaluation of Bids completed August 2006
ITN resubmission due to change in scope evaluated October 2006
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Approval of Preferred Bidder and Soft FM Provider December 2006
Commencement of Advanced Works Agreement May 2007
ICT Managed Services contract reached Financial Close July 2007
PFI Contract reached Financial Close December 2007
2.1 Mainly as a result of changes to the Programme during the procurement process, the date of Financial
Close slipped from January 2007 to December 2007. A number of the key changes which summarised below
could be associated with being a Wave 1 BSF authority:
(i) as at the date of submission of the OBC the Council was progressing detailed discussions with the
DfES as to how and where one of the Learning Centres would be developed as a City Academy.
As a result of the feasibility study, this route was not taken forward. At the time that the feasibility
studywas being undertaken, this would have been the ﬁrst Academy to be procured under the BSF
programme;
(ii) the Outline Business case was submitted on the basis required by PfS that funding for the
community schools only would be supported by PFI credits, with the voluntary aided sector
schools and the ICT Services Contract being funded by traditional funding. However, the impact
to the Council of having Supported Borrowing rather than PFI Credits was severe due to the
Council being a “Grant Floor Authority” which did not appear to have been taken into
consideration during the initial stages of our procurement. This was later reviewed by PfS and a
second Project Review Group submission, resulting in funding by PFI credits for the seven
Learning Centres;
(iii) the Council reviewed its demand for places which resulted in the early closure of one secondary
school and a reduction from eight to seven new Learning Centres;
(iv) throughout the commercial negotiations, at the request of PfS as a pilot exercise for the BSF
Programme, the Council considered the implications of proceeding with Credit Guarantee
Finance (CGF) or a private ﬁnance solution. Whilst the CGF route would have provided a
Unitary Charge saving compared to a bank debt solution, further discussions with the Treasury,
DfES and PfS, the Council determined that, mainly due to anticipated timing implications on the
overall Programme, the Council would prefer to adopt the bank debt solution; and
(v) at a later stage of the commercial negotiations, the Council reconsidered its funding route and
determined that a bond solution would be the most economically advantageous approach. Again,
this was a new funding route at the time for schools PFI in England and therefore there was a lack
of standard documentation to support this funding route which the Council invested time and
resources to develop. However, the timing of our Financial Close was during the early stages of
problems associated with the Sub Prime market and the bond solution was deemed not to be
feasible.
2.2 Despite the changes to the Programme and the impact of changes due to commercial negotiations,
the costs have been contained within the Council’s aVordability target and have not signiﬁcantly impacted
upon either the deliverability or the principles of the Knowsley Programme set out in our Strategic Business
Case. This has been assisted by entering into an Advanced Works Agreements from May 2007 to ensure
that the construction programme remained deliverable within the required timescales.
2.3 Construction as at July 2008 is on target, with the ﬁrst Centre for Learning due to open in January
2009 and all seven complete by January 2010.
3. How the Experience of those in the Early Waves is being Disseminated
3.1 Knowsley is a member of the Merseyside Learn Together Partnership which includes six local
authority members. The objective of the Partnership is to work collaboratively on areas of major policy and
strategy and it has instigated workshops to disseminate BSF experience among its members.
3.2 Knowsley has been invited to address a number of conferences on BSF speciﬁcally and in the context
ofwider education debate at both regional and national level. This includes seminars supported by the Select
Committee itself.
3.3 We have responded to requests from other Local Authorities across the country to conduct sessions
on our BSF experience and we have obliged in almost every circumstance.
3.4 We have received visits from Local Authorities to Knowsley to examine our progress, particularly
the relationship between pedagogy and design.
3.5 As mentioned elsewhere in this response we worked with NESTA as a case study on its report on
system innovators which we found highly positive and enlightening. A common theme emerging out of this
work was that local authorities looking to innovate their way out of deep rooted problems found that the
Government regulatory and inspection frameworks were too rigid to cope with new approaches and the
authorities concerned were “found against” as a result.
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3.6 Knowsley is one of a group of Local Authorities (SheYeld, Sandwell, Kent and Knowsley) working
with Microsoft on developing a simulation of a Personalised Learning Environment (Microsoft BSF
Showcase) that has inﬂuenced ICTManaged Service Providers in developing their BSF product. This work
is now continuing, with Microsoft further developing the concept with the resulting solutions being
brokered with the market to explore possible integration opportunities.
3.7 Directly linked to BSF Wave 1 status, Knowsley and SheYeld are working in partnership with the
Innovation Unit and other national agencies to share and promote innovative practice that supports
education transformation. The Innovation Zone partners are:
— Partnership for Schools (PfS),
— The Training and Development Agency (TDA),
— BECTA,
— The National College for School Leadership (NCSL),
— National Strategies,
— Qualiﬁcations and Curriculum Authority (QCA), and
— The Innovation Unit.
3.8 Both Knowsley and SheYeld have formed Strategic Action Teams from among the above partners.
In addition a representative from Microsoft attends meetings given the links outlined above. Strategic
partners are currently scoping out how they can best work with Knowsley and SheYeld to support the
transformation process.
3.9 In Knowsley an induction programme for the new Centre for Learning (note that Knowsley has
opted to use the termCentres for Learning within the titles of their newBSF investment as a replacement for
the term school) Principals has been planned and implemented with colleagues from the Innovation Unit.
Planning is currently underway with the Centre for Educational Leadership for induction programmes for
second and third tier staV, a development that will be conducted with the TDA.
3.10 QCA in particular are working with Knowsley in supporting the implementation of the QCA “Big
Picture”. A QCA representative is working with one school in particular to support its transition into its
new Centre for Learning. This work is focusing upon providing support for the young people in exploring
the future of teaching and learning for their new centre. The work will support the development of a
common language for learning that will be shared with representatives from other Centres for Learning in
order for further sessions to be developed across other schools.
3.11 Knowsley and SheYeld are feeding back progress to date at the nextmeeting of the Innovation Zone
in London in July. The clear challenge to the authorities concerned and the national agencies is to direct the
shift from the old to the new ensuring that performance is not aVected in the process.
4. How the Visioning Process is being Developed/Implemented
4.1 As Knowsley is the only Local Authority replacing its entire system of secondary education it
presents novel and unique challenges. Progress in key areas is highlighted below.
4.1.1 Governance
Knowsley has been actively exploring new models of Governance that will support system reform that
delivers education transformation. This work has been supported by the Innovations Unit. What has
emerged is a model that looks to deliver all aspects of Government policy and legislation, bringing together
the prospect of Trust based arrangement with the objectives under Every ChildMatters and linked strongly
to neighbourhoods and communities. This is proving a major task. Local consultation on new models is
ongoing as is discussion with DCSF around the ﬁne detail of the legislation. While progress is being made
it can be stated that satisfying all relevant aspects of Government policy and legislation in our context while
staying true to a local vision is a major challenge.
4.1.2 Leadership
An induction programme for the new Centre for Learning Principals has been planned and implemented
with colleagues from the Innovation Unit. The sessions have focused upon developing a collegial team of
Principals who will support each other in their preparation for migration to a new way of working. Time
has been spent exploring pedagogy and curriculum innovation with a focus upon the associated continuing
professional development requirements for the whole workforce.
Planning is currently underway with the Centre for Educational Leadership for induction programmes
for second and third tier staV, a development that will be conducted in conjunction with the TDA.
This area is intriguing and the National Challenge announcement concerning the existing institutions in
Knowsley has raised local sensitivities at a critical time for the Knowsley programme.
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4.1.3 Pedagogy
Knowsley has developed a Pedagogical Framework that is currently being used to support the workforce
in transforming classroom practice, founded around our work on “pedagogy and practice” and “pedagogy
and personalisation”. The document contains a delivery framework and highlights a set of pedagogical
principles against which the proposed curriculummodels for the new learning centres can be tested for their
ﬁtness for purpose.
The document identiﬁes the need to reframe pedagogy so that the learner is very much at the heart of
education and points to the paramount importance of the daily learning experiences both in and out of the
classroom in shaping young people’s engagement with their learning. It suggests that the reframing of
pedagogy is essential if we aspire to address the cognitive, aVective and social aspects of learning.
The document explains how the Pedagogical approaches provide a crucially important bridge between
“what are we trying to achieve?”, and “howdowe organise learning?”. These approaches exemplify theways
in which the curriculum is translated into personalised experiences for all learners. For this reason the
pedagogical framework is the bond between what we are trying to secure for our learners, and evaluating
if this has been achieved.
4.1.4 Test Model Environments (TME)
In preparation for migration to their new Learning Centres, teachers in Knowsley have the opportunity
to supporting students to learn within 21st Century learning environments. The Test Model Environments
(TMEs) will allow teachers to work in a realistic learning environment that will reﬂect the type of learning
spaces that are being built under the Future Schooling in Knowsley (FSK) programme.
The concept of developing the TME (within our Excellence in Cities funded City Learning Centres) is to
prepare teachers, students, Support StaV and Adult Education tutors for colonising the new Centres for
Learning, before they are built. The TME are a simulation of the “Home Base” approach that is an integral
part of the design of our BSF Centres for Learning that Years 7 and 8 will colonise upon migration to the
Centres for Learning and will allow teachers time to try out new ways of working in “real time” with hands-
on support.
The TME comprises of ﬂexible working spaces and are fully wireless enabled allowing the use of various
portable devices. Teachers and students will be able to locate their activity in a place that suit their needs
and requirements for the lesson.
The TME will enable teachers to “test drive” the learning spaces before embarking upon full scale
habitation of their Centres for Learning by trying out new approaches to learning and testing out the types
of furniture, technologies and space layouts.
4.1.5 Role of Microsoft
One of our existing schools, Bowring Community Sports College, has been participating within a global
network of Microsoft Innovative Schools that are all working towards education innovation within their
respective national education systems. The half yearly meeting with colleagues from the network reinforces
the vision of education transformation and has supported the Knowsley school in further developing its
own practice.
One of the activities to have emerged from this link is the Innovative Teachers programme. Teachers from
Bowring have developed their classroom practice to embed the use of new technologies in the learning.
Teachers use Microsoft One Note to develop an integrated planning package that links together student
material, classroom resources and additional learning.
4.1.6 Partnering with BSF Contractors: Transform Schools /RM
Education Advisers from RM have been working closely with teachers and educationalists in Knowsley
in developing the Knowsley Personalised Learning Environment (PLE). The PLE will support new ways of
working by allowing students access to “anytime, anywhere” learning whilst giving formative feedback on
progress that can be viewed by students, teachers and parents.
The Reviewable Design Data (RDD) process, carried out between Knowsley and its BSF providers
Transform and RM, has caused all stakeholders to be mindful of the vision for ﬂexible and adaptable
learning spaces. Throughout the process there has been frequent discussion about the direction of future
learning and the need to maintain the intent of the design to facilitate new ways of working.
Science staV in particular, did have concerns over the innovative design for science working with reduced
number of laboratories. Locally procured use of consultants, who are themselves engaged within the DCSF
“Faraday Project”, have successfully demonstrated to the Knowsley science community, new ways of
working that have supported their future thinking about learning.
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Clearly, it was not going to be easy to take teaching and learning from a typical classroom environment
into a series of new learning environments and appropriate compromises are being made along the way but
the general direction of travel, that classrooms are not the only viable day to day learning space, is intact.
5. How the Procurement Process is Working
5.1 Knowsley is aware that the shift from negotiated procedure to competitive dialogue is changing the
context radically and, from what we hear, for the better. Clearly competition is potentially subject to low
priced bids being driven up during the commercial negotiation period. A lengthy negotiation period, such
as ours, will inevitably bring increased project team costs which fall to the local authority.
5.2 Procurement costs met by the Council during the procurement process were in excess of £4 million.
In addition, Bid Costs included in the bid of the appointed contractor were of a similar level. In addition,
the Council is meeting signiﬁcant further costs during the implementation process with particular emphasis
on investment in the development of transformational education.
5.3 A number of issues which arose during our procurement process could be said to be as a direct
consequence of being a Wave 1 BSF Authority. These are set out in more detail in an earlier answer to a
question above.
5.4 The table below sets out some of the additional key issues which arose during the negotiation process:
Key issues arising during commercial negotiations
(i) Lack of standard documentation available to the Council as standard documentation related to
Local Education Partnership contracts only, thereby resulting in extensive negotiations and
derogations due to:
(a) Interface issues due to a separate ICT Managed Services contract; and
(b) Interface issues arising from the provision of in house Soft Facilities Management services.
(ii) Managing an Advanced Works Agreement alongside commercial negotiations resulted in
capacity problems for the Council.
(iii) The introduction of an AdvancedWorks Agreement reduced the extent that the Council was able
to inﬂuence design development pre construction start and pre Financial Close. This has led to a
signiﬁcant number of design development changes and Specialisms requirements during the
construction period. Furthermore, there were signiﬁcant legal discussions aroundwhich party had
responsibility for CDM for during theAdvancedWorks period as speciﬁc guidance did not appear
to exist.
5.5 Despite the above and extensive other negotiations and the impact of scope changes referred to
earlier, the Council ensured that its vision to develop transformational facilities and education was
sustained.
6. Progress on reducing Schools’ Carbon Emissions and on achieving Zero Carbon New School
Buildings
6.1 Building Schools for the Future Standard Form sets out acceptable requirements for Contractors in
this regard and the Council’s Technical Advisor at design stage was required to ensure robustness in terms
of the Output Speciﬁcations for the implementation, construction and operational phases to reduce carbon
emissions of the new construction and their operations once complete.
6.2 Additionally the Payment Mechanism employed for the contract has a built in performance regime
in terms of eYciency targets and the Council has its own internal policies covering its own obligations
providing the Soft Facilities Management and Catering, which again are aimed at reducing the carbon
emissions of the Centres.
6.3 All the Centres for Learning are new buildings and will therefore reach the maximum cost eVective
energy eYciency in order to comply with Building Regulations (as opposed to refurbishments) which aim
to reduce carbon emissions but are not standards for achieving zero carbon emissions.
7. How Personalisation and other Educational Strategies are guiding the Design of New
Schools; and
7.1 In a complex interdependent world, there are arguably important implications for curriculum design
and practice in preparing for the 21st Century. For teachers and schools, there are important choices to be
made about whether to broaden imaginative horizons and to infuse a global perspective by learning from
other cultures. Knowsley has listened and this has impacted on the design of our centres for learning and
the pedagogical approach that has been taken.
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7.2 This area has explored in some depth in Knowsley. Our education blueprint carried out in 2005
looked ahead to future pedagogies and concluded that it would be highly unlikely that learning would
continue indeﬁnitely to be delivered in traditional classrooms of 30 children. Our research pointed toward
the need for space to become more ﬂexible and be able to accommodate learning that was 1 to 1, in project
groups, in standard classes, in specialist areas, in lecture groups etc. Alongside this we perceived the need to
formalise the use of technology and have worked with RM to develop Personalised Learning Environments
delivered through a ration of 1:1 portable devices.
7.3 This debate emerged directly out of our conclusions around de-schooling. In this sense it is clear that
we wished to establish authentic 21st Learning Environments rather than cleaner and shinier versions of a
19th Century fordist construct. We fear too many schools have yet to make the break away from the
institutional model.
7.4 The outcome of this was that we looked to procure buildings that would respond to the challenge.
This is not easy as you have to accommodate both the present and also the future and they do not always
look the same. The result of this is a series of compromises with existing practioners that will enable us to
move toward new practice while acknowledging that the shift from ubiquitous classrooms to more
democratised space and ﬂexible approaches will take time.
7.5 To support this shift we have developed two projects. One of our schools is a designated Microsoft
Global School of the Future Pathﬁnder. Under this students have beenworking with teachers in ways which
informed our education vision. Early evaluation is emerging and the results are extremely encouraging. To
the surprise of some, pupils have taken to group work, independent learning and a greater degree of trust
in a highly encouraging way. In addition, we have developed ‘Test Model Environments’ in existing City
Learning Centres whichmimic the environments that will be established under BSF enabling existing pupils
and staV to trial new ways of working. Again, the results are encouraging.
8. Developments in the Procurement and Design of ICT for Schools
8.1 Our ICT development plan is closely aligned to our BSF programme looking at our current
infrastructure, hardware and software and enabling where we need to be which incorporates curriculum
models, CPD, test model environments, the e-government strategy, personalised learning, family,
community and partnership engagement.
— ICT Development grants are now aligned to enable more ﬂexibility eg Harnessing Technologies
providing opportunities for strategic development aligned to the overall vision.
— Developments for the Child Index, ContactPoint, eCaf provide an opportunity to align
“information” systems with the developments across Children’s Services.
— A number of ﬁnancial frameworks have been established nationally to support competitive
pricing models
— Development of “mobile” learning is now well established through Computers for Pupils and
Home Access programmes.
8.2 This emphasis on mobile learning has been expedited through the Computers for Pupils (CfP) in
Knowsley providing a test modelling opportunity for the Future Schooling in Knowsley programme and is
part of a wider strategy to draw back into the new strategic role outlined byGovernment and towork closely
with private sector partners to look at the wider delivery of public services around personalisation and
people focused delivery for residents, whilst seriously considering the role of technology in promoting
change and the development of modern skills linked to employability.
8.3 The connectivity solution provided for Computers for Pupils is T-Mobile 3G and although ﬂexible,
providing anytime anywhere learning, it incurs a signiﬁcant annual revenue cost, preventing sustainability
and longer term rollout of provision. Knowsley is therefore proposing to test model a sustainable wireless
solution to further extend home access provision for Children, Young People and their Families utilising
the Access to Technology at Home funding.
9. How the need to cater for the 14-19 Diplomas and the JointWorking thatwill involve, and for
the Government’s Proposal to raise the Participation Age for Education and Training to 18, is
being Addressed in BSF proposals; and
9.1 This perhaps illustrates the problem of how rapidly changing policy environments impact on
investment. BSF Wave 1 was perhaps “policy light” in many respects and those participating local
authorities were required to ﬁll the gap. Consequently much has depended on whether the anticipatory
abilities of the Local Authority concerned are acute. In Knowsley we were unable to forecast with absolute
certainty so adopted a policy of maximum ﬂexibility. This presents problems for Government oYcials who
are accustomed to hard and fast regulations, particularly in areas such as BB98.
9.2 In respect of diplomas, staV preparing for the introduction of the Diploma in Creative and Media
and ICT, have been using the Test Model Environments to develop their approaches to pedagogy. Some of
the delivery sessions from September 2008 have been timetabled within the TMEs so that ﬂexible spaces can
Processed: 28-04-2009 19:24:54 Page Layout: COENEW [E] PPSysB Job: 407290 Unit: PAG1
Ev 72 Children, Schools and Families Committee: Evidence
be utilised in advance of colonisation of the new Centres for Learning. Knowsley is fortunate in that its long
established 14–19 Collegiate allows signiﬁcant numbers of students to undertake vocational study at
Knowsley College and this long standing arrangement has long been a factor of our BSF approach. Our
approach to Diplomas is central to the work of the 14–19 Collegiate and we expect them to be central to
our future planning. At the same time we hope that our ﬂexible approach to design in BSF allows us to
respond ﬂexibly to this and other emerging policies but further investigation and testing will be required.
9.3 The picture in respect of post 16 is complex. As part of the “system” reform within Knowsley, Post
16 organisation is also undertaking a radical review. In response to the history of underperformance Post
16 in Knowsley our 14–19 Executive responded with a review to identify options for a systemic reform of
16–19 provision.
9.4 The Review recommended two strategic provision options proposing radical changes to the current
arrangements to bring about a step improvement in Level 3 participation and attainment. The options take
account of the intended transformation in the borough’s secondary education provision as set out in the
Local Authority’s Building Schools for the Future programme.
9.5 Strategic options are:
(i) establish a New Sixth Form College for Knowsley learners; or
(ii) establish Roby Sixth Form College as the ﬁrst choice Sixth Form College for Knowsley learners;
The two proposals are to be consulted upon during October/November 2008.
9.6 The Executive has agreed that although there should be one institution delivering post-16, there
should be delivery taking place in the North, South and Centre of the Borough to maintain the presence of
post-16 provision in all areas of the authority. This will enhance the links between the new Centres for
Learning and post-16 provision.
9.7 Discussions have taken place between the College and the two existing sixth forms with the resulting
proposal that there will be aNorthCampus (KirkbyCatholic Centre for Learning), a Central Campus and a
SouthCampus (HalewoodCentre for Learning) delivering academic level 3 provision. TheNorth and South
Campuses will be 11–16 schools in terms of Ofsted and performance tables but will continue to have “on
site” post-16 provision of broadly similar numbers to current provision.
9.8 Each Campus will have specialist curriculum areas and will take the lead in developing those
specialisms, wherever they are delivered within the borough.
9.9 The Campuses together will oVer a very wide ranging curriculum including A levels, the new
Diplomas and National Diplomas. If the demand for a particular provision grows within a geographical
area, the provision will, wherever possible, be delivered in that locality.
9.10 The provision will be managed by the College and delivered by Centre for Learning and College
staV.
10. The Government’s Announcement in April about the “Acceleration” and “STreamlining” of
Building Schools for the Future and its Implications for the Delivery of the Project as a Whole
10.1 The consultation on Waves 7–15 conspicuously avoids debate on the impact of proposed changes
on the ethos and delivery of the wider programme instead focusing on the mechanics of procurement.While
this is undoubtedly necessary it might have also taken the opportunity to review the extent to which the
programme was delivering wider educational, social and economic objectives.
10.2 Proposals to enable Local Authorities to work more closely together are certainly welcome but this
should not be limited to procurement. Clearly local authorities and their schools in similar contexts would
have as much to gain from working together on educational objectives.
10.3 Under the consultation it appears that the term “Academy” is now taken as shorthand for education
transformation. As we argue elsewhere in this response, this is perhaps a limited view.
10.4 We welcome the decision to explore in greater detail the potential to co-locate services for children,
young people and families. We have endeavoured to do this in Knowsley but against technical limitations
which presumed that a school was the limit of our ambitions. Given the fact that the Children’s Act was on
the statute book in 2004 and in 2008 we are looking at the practical implications of this on a major
programme of capital investment demonstrates a basic failure to join up policy at a national level.
10.5 The intention to broaden and streamline Waves 7–15 should avoid the past mistakes of failing to
link transformation with building and speciﬁc processes should be put in place that ensure that “new old
schools are avoided”.
10.6 The continued failure to establish a cross sector national group of all the major interests to oversee
BSF remains a fundamental omission.Without such a representative voice to guide the work of PfS, DCSF,
Local authorities, schools and contractors an overall lack of coherence persists. While the performance of
PfS has clearly improved enormously we still feel that a national forum would bring many beneﬁts.
July 2008
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Memorandum submitted by Learning Through Landscapes (LTL)
1. Summary
(i) LTL has demonstrated that school grounds can contribute to the transformation of young
people’s experience of education that BSF seeks to achieve.
(ii) There is a lack of new build schools that demonstrate good practice in school grounds.
(iii) Nine out of the 10 authorities visited in an LTL survey did not include grounds in their educational
vision or seek to ensure their BSF investment delivered outdoor spaces that would inspire learning.
(iv) Most surveyed authorities had considered the importance of their grounds for sport and social
spaces, but only 10% had considered their grounds to be potential learning environments.
(v) The design assessment approach does not tackle the inadequacies of new school designs in relation
to learning, social activity and play in the school grounds.
(vi) Local authorities felt that PfS guidance and processes do not make explicit reference to external
spaces unless it is in relation to sport and PE. They thus felt that investment in outdoor spaces was
not a priority.
(vii) Generally neither schools not local authorities were proactively engaging with transformative
educational opportunities in the grounds (63% of the school estate), both were waiting for the
subject to be raised elsewhere and nothing was moved forward.
(viii) Landscape architects are not brought into the procurement process in time for them to ensure that
the new schools can make a real asset of their grounds. In addition there was little knowledge of
the specialist support and expertise of schools grounds organisations such as Learning through
Landscapes.
2. Background to Learning through Landscapes
Learning through Landscapes helps schools and early years settings make the most of their outdoor
spaces for play and learning.
What we do
We believe all children have the right to enjoy and beneﬁt from well designed, managed and used school
grounds. LTL undertakes research, gives advice, encourages action and supports all those who care about
making the most of these vital spaces.
Where possible we encourage young people to have a say in the way their grounds are used and improved.
As a result they learn to create and look after something valuable; their self-esteem grows and their
behaviour improves, along with their potential to learn and achieve.
We work with and through central and local government, with other charities and businesses, and run a
number of programmes for school communities and early years settings throughout the UK.
Why do we do it
Young people who do not have access to decent school grounds get a poor start in life. Many children
have few opportunities to learn and play outdoors. Good school grounds encourage healthy exercise,
creative play, making friends, learning through doing and getting in touch with the natural world. Without
the work of LTL,many children couldmiss out on a chance to be healthy and happy in their formative years
and to gather the experiences they need to be healthy and successful adults.
Our surveys of schools who have improved their grounds demonstrate the beneﬁts:
— 65% reported an improved attitude to learning;
— 73% said behaviour had improved;
— 64% reported reduced bullying;
— 84% reported improved social interaction; and
— 85% said that healthy active play had increased.
School grounds can play a signiﬁcant role in the delivery of Every Child Matters. ECM sets out ﬁve
outcomes for the delivery of services to children: be healthy, safe, enjoy and achieve, make a positive
contribution, and achieve economic well being. LTL has demonstrated that school grounds provide safe
stimulating environments where children and young people can learn, explore, play and grow. They can help
to raise achievements and self esteem, improve behaviour and health, and help children and young people
to develop a wide range of skills.
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Who do we do it for and with
Our ultimate beneﬁciaries are young people, though we usually work through and with those adults
involved in using and developing school grounds.
3. LTL’s Involvement in Building Schools for the Future
Since being established in 1990, LTL has worked directly with over 10,000 schools, raised over £20million
for grounds improvement, contributed substantially to school grounds research and to new legislation and
good practice. During this time we have developed tools and techniques that support sustainable,
participative and holistic design and use.
Based on this experience LTL has developed a considerable track record in supporting the integration of
school grounds into the design and development of new schools through BSF and similar programmes:
(i) LTL contributed the speciﬁc DQI’s for Schools that set out the role of school grounds in serving
the full curriculum needs of pupils. These are instrumental in setting design standards as required
by DCSF and PfS. CABE design criteria also require new designs to make “an asset of the
outdoor spaces”.
(ii) LTL was commissioned by the DfES to write the Exemplar Design Guide for School Grounds as
part of the Building Schools for the Future suite of publications. This was launched in October
2006 and has generated a great deal of interest from local authorities.
(iii) LTL is a member of the Schools Design Advisory Council and the Primary Capital Programme
Advisory Group. These aim to help shape school design, for the capital investment programmes
that have a direct impact on the learning and development of children and young people. As a team
member of the Faraday Project, LTL worked with designers, educationalists and schools to
develop innovative approaches to science learning in the outdoor classroom.
(iv) LTL is a contributer to the NCSL training for school leaders taking part in the BSF process.
In 2007–08 LTL was commissioned by the DCSF and CABE to carry out an investigation into the role
of school grounds within the capital programme. The work was in several parts:
(i) a search for examples of good practice in new build schools;
(ii) a survey of the position of school grounds within the strategies and implementation plans of a
sample of BSF authorities (Wave 1–Wave 5);
(iii) observation of the Schools Design Assessment Panel; and
(iv) analysis of the guidance document issued to authorities by Partnership for Schools.
The ﬁndings of this survey suggest that the “education transformation process”made possible byBuilding
Schools for the Future is often neglecting or overriding the opportunities to develop the school grounds:
(i) there is a lack of new build schools that demonstrate good practice;
(ii) nine out of the 10 authorities surveyed did not include grounds in their educational vision or seek
to ensure their BSF investment delivered outdoor spaces that would inspire learning and
development;
(iii) the design assessment approach did not tackle the inadequacies of new school designs in relation
to learning, social activity and play in the school grounds; and
(iv) the PfS guidance and processes were not seen to make explicit reference to external spaces.
A summary of these ﬁndings and draft recommendations are included at Annex 1.
This submission draws on LTL’s track record and ﬁndings in our recent survey in response to the issues
raised by the Committee.
4. How the Experience of those in the Early Waves is being Disseminated
(a) Our survey identiﬁed that nine out of the 10 authorities surveyed did not include grounds in their
educational vision or seek to ensure their BSF investment delivered outdoor spaces that would
inspire learning and development.
(b) Our survey looked at BSF authorities in Waves 1 to 5, but authorities in the later waves were
unaware of the problems around the grounds that were emerging from the wave one projects.
(c) There is a lack of new build schools that demonstrate good practice.
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5. How the Visioning Process is being Developed
(a) Initial ﬁndings from the survey show that in relation to grounds the issues considered during the
visioning stage were site security and sport. Car parking was also mentioned as a concern. Nine
out of ten authorities didn’t consider learning outdoors at the visioning stage, experience suggests
that if this is not built in from the very outset it will be neglected at later stages.
(b) Where possible schools should be invited to develop their strategic vision as early as possible so
as to ensure their evolving vision inﬂuences, and is inﬂuenced by, the wider authority’s vision. This
will secure clarity about what BSF can and will achieve for their school, but will need resources
and support.
6. How the Procurement Process is Working
(a) Landscape architects have a valuable role in ensuring that the whole site, grounds as well as
buildings,make themost ofwhat is available. There should be a commitment to involve Landscape
Architects from the start and throughout the process.
(b) One (out of 10) authorities surveyed had proposed to write a brief deﬁning the expectations of a
Landscape Architect. There was no guidance available to them to do this. A clear brief for the
Landscape Architect should be a requirement of the procurement process.
(c) Use of specialist school grounds organisations such as Learning through Landscapes should be
integral to the procurement process.
7. How Personalisation and otherEducational Strategies areGuiding theDesign ofNew Schools
(a) There have been a number of developments in government policy that justify positive investment
in school grounds, including the Manifesto for Learning Outside the Classroom, launched
November 2006; the Sustainable Schools Strategy, and Action Plan for the DfES launchedMarch
2007, Healthy Weight, Healthy Lives, launched January 2008; the Draft Play Strategy currently
under consultation, and numerous developments in the curriculum including the Personalisation
Agenda, Secondary Curriculum Review, 14–19 Education and Skills Programme and the
forthcoming diplomas.
(b) The whole school site, buildings and grounds are important vehicles to ensure these policy
developments contribute to the educational, health and social development of children. For
example, the Manifesto for Learning Outside the Classroom states that school grounds are, “rich
multi-faceted learning resources on the doorstep. They oVer excellent opportunities for both
formal and informal learning and play.” It has been estimated that over 80% of learning outside
the classroom takes place in the school grounds. Within the Sustainable Schools Framework,
grounds can support all eight gateways—food and energy, as well as health and transport—as a
vehicle for delivering the curriculum, supporting a sustainable campus and as a bridge to the local
community. The obesity strategy focuses on actions to help schools foster healthy lifestyles at
school including food, sport and healthy activity, and grounds play a key role ranging from the
promotion of food growing to the provision of outdoor play and social space. The Fair Play
consultation on the Play Strategy emphasises the importance outdoor play in schools for all age
groups.
(c) Despite these drivers, LTL’s ﬁndings were:
(i) Learning outside the classroom—over 80% of learning outside the classroom takes place in
the school grounds, yet nine out of 10 authorities surveyed had no plans to integrate this into
their vision or implementation of BSF. This is a wasted opportunity, especially as school
grounds are on the doorstep and LOTC can take place every day. Learning outside the
classroom was not mentioned by any surveyed schools;
(ii) sustainable schools—schools and authorities surveyed had a very limited understanding of
the breadth of opportunities that grounds can support within the sustainable schools
framework. There was no evidence it is being integrated into BSF. Sustainable Schools was
only mentioned by one school in our research cohort;
(iii) 14–19 agenda and diploma. A couple of the BSFAuthorities in the survey demonstrated some
awareness that this could be delivered in school grounds. However theWave 1 authorities had
not included plans for implementation even where their building programmes were very
advanced;
(iv) safe routes to schools / green travel plans—the project found some evidence that these are
being integrated eg bike racks, funding to improve road safety in the immediate environment
of the school.
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(d) BSF aims to transform young people’s experience of education; maximising the value of the school
grounds is a key element of this transformation. Young people are intensely curious and should
be given the opportunity to engage with the world around them, learning and activity in the school
grounds are ideal vehicles for this more experiential approach.
(e) Local authorities identiﬁed signiﬁcant barriers (real or perceived) to considering the external
landscape:
(i) lack of positive vision about what exterior spaces can achieve;
(ii) not required by the Strategy for Change and PfS guidelines;
(iii) aVordability and competing priorities;
(iv) the speed of the process doesn’t allow time for non priority issues (ie landscape);
(v) landscape would not be respected by secondary students;
(vi) there are no obvious curriculum requirements;
(vii) teachers do not understand what is possible from both buildings and grounds; and
(viii) the landscape would not be valued by the school as a whole, with consequences for
maintenance.
(f) Underlying these barriers is a message that investing in the school grounds for learning is not a
priority. LTL understands this is not the intention behind BSF, and proposes that the DCSF
makes explicit statements about the value of investment in school grounds to ensure future waves
are encouraged to take a positive approach.
8. ICT
(a) In discussions with BSF authorities in the survey one or two in the later waves mentioned a role
for ICT beyond the building itself. However this was in general terms and there was no evidence
that key issues such as access to power supplies outdoors, visibility of screens, security of children
when using the equipment, are being considered.
9. Acceleration of Process
(a) The speed of the process was frequently raised as an obstacle to positive investment in school
grounds. If the process is accelerated it must not be used as an excuse to spend even less time on
integrating the grounds into educational transformation
(b) The current process already raises issues for schools who would wish to involve their wider
communities, this takes time and shouldn’t be compromised by an acceleration of the process.
Annex 1
Key Findings from the BSF Survey
LTL was commissioned by DCSF to work with CABE (Commission for Architecture and the Built
Environment), on the role of school grounds in the Building Schools for the Future investment programme.
The work was in four parts:
— Developing 10 exemplar case studies of secondary schools (in England, Scotland or Europe) that
demonstrate a “whole campus approach” ie not concentrating on buildings and treating the
grounds as a backdrop, but approaching the whole site to create accessible and useful learning
environments across the whole campus—indoors and outdoors. LTL developed a set of criteria
against which case studies could be assessed, and launched a nationwide search to ensure we
located the best potential examples of good practice.
— Interviewing 10 local authorities that are going through the Building Schools for the Future
process. The aim of the “diagnostic” interviews was to establish the level of focus on the outside
spaces at each stage of the BSF process, from visioning and strategic planning, through to selecting
the contractor to build the new schools.
— Analysing the documentation and processes that Local Authorities and Schools follow when
implementing BSF. This included looking at the guidance and requirements and making
recommendations about how expectations could be raised and the external environment could be
made more of an explicit priority.
— Observing CABE’s new Schools Design Assessment Panel. This expert group was set up by CABE
in June 2007 to raise the standard of design within BSF. The panel reviews bidders’ proposals for
local authorities’ sample schools during the competitive stage of BSF, to assess design quality and
identify the strengths and weaknesses of each scheme. The assessment reports that CABE then
issues help local authorities evaluate design quality, and ultimately inform decisions by the local
authority planning committee.
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Summary of Key Points
Case Studies
— LTL sought nominations of good practice in new build secondary schools from across theUK and
northern Europe, very few (14) were put forward;
— the criteria for selection were comprehensive, however, no single school was able to demonstrate an
all round example of good practice;
— the lack of an all round exemplar may have been a factor of new build schools where the
community has not had a chance to properly inhabit and develop their grounds;
— we found interesting examples of “play” for teenagers, particularly at the Danish schools visited,
but also at one non-maintained London school;
— the nearest to good practice was the Everest Community College near Basingstoke, though the
school had not started to make use of their outside spaces for learning.
Diagnostic interviews
— We found a lack of positive vision and negligible aspirations for the contribution of grounds to
the transformation of education that BSF aims to achieve.
— Most had considered the importance of their grounds for sports and social spaces, but only one
authority (out of a possible 10) had considered their grounds to be potential learning
environments.
— All said the interviews introduced them to ideas about the role of school grounds that had not
previously been part of their consideration, and expressed an interest in taking things further in
the future.
— One out of the 10 authorities was beginning to think about performance indicators and a brief for
landscape architects.
— All authorities highlighted the lack of speciﬁc requirements in the BSF documentation and
processes. On the whole neither local authorities nor schools were proactively engaging with
transformative educational opportunities in the grounds (63% of the school estate). As a result,
both were waiting for the subject to be raised elsewhere, and nothing was moved forward.
Barriers to considering the external landscape were cited as:
— lack of positive vision about what exterior spaces can achieve;
— not required by the Strategy for Change and PfS guidelines;
— aVordability and competing priorities;
— the speed of the process doesn’t allow time for non priority issues (ie landscape);
— landscape would not be respected by secondary students;
— there is no obvious curriculum requirements;
— teachers do not understand what is possible from both buildings and grounds; and
— the landscape would be not valued by the school as a whole, with consequences for maintenance.
BSF Documentation and processes
— Grounds and landscape were implicit within the documentation required of local authorities and
schools, but the language of the documentation referred to buildings and failed to mention
grounds.
— KPI’s related largely to buildings, there was an absence of KPI’s that could be delivered by good
outside spaces (eg health/exercise/obesity, community engagement, extended schools).
— Partnership for Schools (PfS, the agency responsible for the delivery of BSF) has expressed a
willingness to work with LTL on making external spaces more explicit in the documentation, and
for LTL to train their regional education teams.
Schools Design Assessment Panel
— All panel members are architects, there has been a proposal to recruit landscape architects to the
panel, but this has not yet taken place.
— Panel members expressed understanding of the importance of outside spaces, but didn’t
demonstrate that this “understanding” inﬂuenced the ranking they gave the sample schemes being
reviewed—schemes with very poor grounds weren’t given an overall “poor” ranking.
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— Panel members had a detailed appreciation of the eVectiveness of the building and internal spaces,
but didn’t express the same level of understanding of the eVectiveness of outside spaces.
— The lack of details for the outside spaces made it impossible to judge whether the design made an
asset of the grounds.
Draft Recommendations
Only one out the 10 local authorities we visited during the diagnostic pilots consider their grounds to be
potential learning environments. This needs to change. Our recommendations below promote both a “top
down” and “bottom up” approach.
The recommendations cover the key organisations, DCSF, PfS, CABE& LTL, and our target audiences,
namely Head teachers, LA BSF teams and bidders.
To inﬂuence: Head teachers and BSF teams:
1. Training for Head Teachers and school leadership teams to:
— raise aspiration through an informed understanding of what outside spaces oVer; and
— give them some using the outdoors to engaging students.
2. Training CABE Enablers. LTL has contributed to three seminars for Enablers in the past year, and
would like to develop some tailor made training.
3. Case studies will be available on the CABE website.
4. Exemplar demonstration projects for “seeing is believing tours” for authorities and schools.
5. CABE Space/LTL enabling as part of BSF, including presentation developed by CABE and LTL.
6. Training for CDA’s and Design Champions.
7. Publication 10 key design features for excellent school grounds/10 key points for Learning led Design.
8. Develop the Everest school case study—documenting how the school currently uses its grounds, cpd
training with staV and monitoring outcomes.
9. SFC 2 section on change management CPD for teachers to include both internal and external
accommodation.
10. The whole campus approach should be embedded into new teacher training and cpd.
To inﬂuence: LA BSF teams:
11. All standard documentation should refer to the whole school estate not just the buildings—resources
should be applied intelligently to the whole school not just a part of it.
12. It should be clear how schools can be involved in the ongoing maintenance of the grounds and give
the external works long term ﬂexibility through the PFI/FM contract with the preferred bidder.
13. The funding model put forward in the OBC appendices should be examined to determine the extent
of funding actually available to create school grounds outlined in BB98.
14. BB98 should be revised to embrace the whole site and not just the buildings—links between the
external and internal should be encouraged.
15. Facilitation for BSF Teams and school leadership teams to encourage them to work together on
pedagogy and design and become “one client”.
16. Budgets to be reserved for post occupancy development and maintenance.
To inﬂuence: Consortia:
17. KPIs, Output Specs and BB98 to reﬂect the opportunities for learning throughout the school estate.
18. School Design Panel criteria reﬁned to deﬁne what makes good grounds.
19. School Design Panel to include a landscape architect and educational adviser.
20. Requirement that Landscape Architects are part of the team throughout.
July 2008
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Memorandum submitted by Microsoft
1. Executive Summary
1.1 This submission has been prepared byMicrosoftUK in response to the press notice issued by the CSF
Committee on 22May 2008 regarding the follow-up inquiry into Sustainable Schools and Building Schools
for the Future.
1.2 Microsoft have been involved in the BSF programme since its inception. Our evidence draws on our
experience on both the client and supply side and with Partnerships for Schools (PfS) and other agencies
and organisations involved in the programme.
1.3 We are very supportive of the work PfS do and enjoy the open and frank relationship that
organisation have with us and other companies, competitors and partners alike. That can only be good for
the market and ultimate success of the programme.
1.4 We are clear from our engagements with PfS and the DCSF that they want to see a return on the
investment, that over time, will transform practice and outcomes in our education system.
1.5 Our involvement with the education transformation agenda predates BSF and extends globally.
Before BSF we worked closely with some authorities who felt the current model of education was under
pressure and wanted to discuss the opportunities ICT oVered to create a step change.
1.6 Microsoft has been involved in the education marketplace in the UK for over 15 years. We develop
technology, tools, programmes and solutions to help address education challenges while improving teaching
and learning opportunities. Microsoft has a partner business model which means our extensive ecosystem
of IT partners deliver technology solutions adding value to our software.
1.7 To deliver against our Public Sector business mission to “make the UK a better place to work, learn
and do business” the Microsoft Education Group works closely with local authorities, educators,
educational organisations and industry partners.
1.8 Our evidence focuses, in themain, on the ICT related aspects of the programme but draws on a strong
view that ICT holds a signiﬁcant potential to help stakeholders re-think the nature of a learning experience
and the role and purpose of schools as we look forward to a globalised and knowledge based economy. It
is often said that education policy is key to a nation’s economic policy.We agree and see this attitude around
the world.
1.9 ICT therefore, either directly or indirectly, impacts on all aspects of educational reform including the
experience of young people, curriculum and pedagogy, role of the teacher, appropriate conﬁguration and
use of space, the culture and organisation of institutions, professional development, ICT seen as an
investment not a cost, ﬁnancial modelling, the wider community—in short the transformation of the
education model. This applies at national, area and institution level.
1.10 Fresh attitudes to “partnering” are key and we also draw on the deep relationships we enjoy with a
number of innovative local authorities and schools who are already doing things diVerently and facing up
to the challenges systemic transformation brings.
1.11 Microsoft are actively involved in all aspects of the BSFmarket place on both client and supply sides.
We have supported bidding consortia, working closely with the construction industry, ICT primes and a
range of consultants. In two instances we have sat as a “critical friend” on the client side team.
1.12 We have also made investments in Showcases and tools to help stakeholders be better informed as
they develop their visions and plan for signiﬁcant programmes of change for learning in connected
communities of the future. Our investments have been made in partnership with local authorities and other
stakeholders including young people to ensure their relevance and applicability.
1.13 The students in our schools deserve the very best that ICT has to oVer their learning experience.
After all it is the “air they breathe” outside of a place called a school and we have heard young people say
consistently “we power down when we go to school”.
1.14 Currently BSF, for reasons I will outline in our evidence, is delivering “just good enough” solutions
and not those that will help educators drive a signiﬁcant change in practice in line with the changing
expectations young people have for how they prefer to learn.
1.15 Strong vision and determined leadership is vital. Too few local authorities see BSF as catalyst for
much wider reform across their communities. When you begin to re-think the role and purpose of schools
in increasingly connected communities BSF has to be set in the context of the outcomes our regions will need
to prosper in a global and knowledge based economy.
1.16 Making the transformational goals of BSF a reality is key.
We are encouraged by the consistent views laid out in the PrimeMinister’s Strategy Unit reportRealising
Britain’s Potential: Future Strategic Challenges for Britain (February 2008), “the deﬁning social challenges
of the 21st century—climate change, an ageing population and globalisation—will not be solved by ‘oV-the-
shelf’ answers.Meeting themwill depend increasingly on innovative solutions that raise standards, meet new
objectives and improve eYciency . . .”
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1.17 . . . and further in Innovation Nation from theDIUSwhere it states, “Wemust innovate in our public
services too. Innovation is as important to the delivery of healthcare and education as it is to industries such
as manufacturing, retail and the creative economy . . . We need to ensure that Britain contributes to the
innovative solutions and that British business and the British people beneﬁt from the new opportunities and
prosperity they create”.
1.18 Turning to the thrust of our evidence it is clear the easy way forward is to build better versions of
what we had before. Those involved consistently say that won’t do. While progress has been made, much
still remains to be done to ensure BSF is a transformation programme and I will present in our evidence that:
— A fresh attitude to public/private sector partnerships is needed for success.
— We feel there is still too much focus on buildings. BSF should be seen as a change programme that
will utilise both buildings and ICT to achieve transformational outcomes.
— The focus has been on compliance, not innovation. The “process” and commercial arrangements
make it diYcult for those seeking “transformation”.
— We feel that ICT is under-represented in relation to its potential to deliver transformation. Some
authorities have found suppliers are bidding low and they have to spend time driving proposals
up towards their vision.
— We have concerns about capacity and capability in the market. In particular it is important that
local authority and school stakeholders become better informed about future directions and
possibilities. We are conscious of the cry, “I don’t know what I don’t know”.
— Funding is presented in terms of buildings and ICT with a notional 90:10 split? These proportions
are largely based on a traditional, and arguably increasingly outdated, model of education. If
transformation is key, there needs to be enough ﬂexibility to allow for a shift in the funding
proportions, if it will provide a better outcome.
2. The Inquiry
2.1 The Committee aims to examine progress in a number of areas, namely:
2.1.1 the rate of progress that is being made in bringing projects to the construction stage;
2.1.2 how the experience of those in the early waves is being disseminated;
2.1.3 how the visioning process is being developed;
2.1.4 how the procurement process is working;
2.1.5 Progress on reducing schools’ carbon emissions and on achieving zero carbon new school
buildings;
2.1.6 how personalisation and other educational strategies are guiding the design of new
schools; and
2.1.7 developments in the procurement and design of ICT for schools.
2.2 The Committee is also inviting comments on other issues, in particular:
2.2.1 how the need to cater for the 14–19 Diplomas and the joint working that will involve, and
for the Government’s proposal to raise the participation age for education and training to
18, is being addressed in BSF proposals; and
2.2.2 the Government’s announcement in April about the “acceleration” and “streamlining” of
Building Schools for the Future and its implications for the delivery of the project as a whole.
2.3 We will address each of these areas in turn.
3. The Rate of Progress that is being made in bringing Projects to the Construction Stage
3.1 Progress has undoubtedly been made in bringing projects through the process to construction and
the recent procurement review by PfS streamlines the process still further. However, we feel this has not
helped to raise the proﬁle, and innovative quality, of ICT in the programme.
3.2 The review has reduced bid costs through a more streamlined engagement. This is to be welcomed
and is good in terms of getting through the process to construction. However, engagement time is
particularly valuable if an authority ﬁnds suppliers are bidding low and they need to spend time driving the
quality of bids up towards their vision and requirements.
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4. How the Experience of those in the Early Waves is being Disseminated
4.1 It is important that experience is shared and there are many diVerent areas of learning from a BSF
project. There are also several audiences and it is important they have access to the learning and experience
that is most relevant to them.
4.2 We have expressed a view that ICT is under-represented in relation to its potential to enable many
aspects of the transformation agenda. In relation to the scale of the investment and the nature of the
opportunity being presented we do not believe.
4.3 In relation to ICT, and its wider potential, we have heard authorities comment on the variable quality
of advice they have received or had access to. Technology is a fast moving area but we believe the quality
of advice is variable.
4.4 The later waves will have the advantage of some time to prepare, and ensure they are able to look
over the horizon, but the main lesson is “start early and now”—even if you are in wave 15!
4.5 We will continue to play a role in contributing to opportunities for sharing of practice through
brieﬁngs we organise for local authority stakeholders and the occasions when we bring authorities together
either at our headquarters in the UK or in Seattle.
4.6 We often get asked to host visits to the few places that, in our experience, have something to oVer as
exemplars of what educational transformation can be about.
5. How the Visioning Process is being Developed
5.1 Vision is arguably the most important aspect of a change programme and should guide activity at
every stage. It is also important that all stakeholders are involved to avoid a danger of “it being done to us”.
5.2 A clear vision is critical and central to the entire programme—from initial discussions with
stakeholders, to the successful operation of the new schools. Wide engagement is important as we are seeing
some teachers not fully engaged with the need for transformation with regards BSF. We do not think that
is because they don’t want to but more because they have not had the right opportunities.
5.3 We recognise the challenge to authorities and schools in a world where many believe that:
— Within 10 years the nature of schools and learning will be fundamentally diVerent from today.
— Young people’s digital lifestyles challenge the relevance of current education delivery. We must
imagine the unimaginable to dream the impossible and think the unthinkable.
— We don’t know all the answers but we know enough to start the journey.
— ICT, as an integral tool, will be a key enabler.
— BSF is a once in a lifetime opportunity to move in a new direction NOT reinforce the past.
5.4 Authorities will get what they procure. Visions show bidders the direction and aspirations of an
authority. Visions also need to be reﬂected in the requirements placed in front of the market. It is imperative
the right people are involved in the process, along with the right advice and stimulus to procure the best
possible outcome.
5.5 Too often this is not the case. A lack of capacity, largely in terms of time, and capability in terms of
the quality of advice are limiting factors in this regard.
5.6 In our view ICT is often seen as separate and a task to be completed and not linked to the other
elements of a school of the future. It is not seen or expressed as a “key enabler”.
5.7 I would like to bring to your attention the case of New Line Learning in South Maidstone where we
have been involved in developing their vision in the way I described. New Line Learning is a federation of
two Academies. ICT vision is at the heart of their overall vision for education and learning. ICT will enable
many aspects of the Academies, their operation and how they want young people to learn.
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5.8 The nature and extent of the vision is important. BSF is intended to be a catalyst to transform
secondary education and further improve education outcomes across the country.
5.9 Sandwell and Knowsley are examples of authorities who see BSF within a wider context of
community renewal and regeneration. In Sandwell we have been involved in visioning sessions for their
headteachers and then with a much wider group of school stakeholders.
5.10 We have now begun work with the authority to shape that wider vision as expressed in the slide
below. Working with a wide group of stakeholders from those organisations represented in the slide, and
focusing initially on education and health, we are developing a proof of concept to show what a joined up
view can mean for the experience of a young citizen.
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5.11 We are aware of the challenge visioning represents and will continue with our eVorts to contribute
in terms of exemplars, resources and tools that can help stakeholders be more aware of the possibilities to
arrive and more informed views of where they are headed.
6. How the Procurement Process is Working
6.1 We have been close to a number of procurements and particularly so, where, in the case of Knowsley
and Sandwell we have sat as a ‘critical friend’ on the client side.
6.2 From this experience we recognise this is a very demanding process. Without strong leadership and
clear vision there is a danger of the goals being lost through all the diVerent workstreams.
6.3 Webelieve the revised ICToutput speciﬁcationwill bring an improvement by encouraging authorities
and their stakeholders to bemore demanding and set their requirements in terms of their intended outcomes.
6.4 It will be important that the payment mechanism and other commercial arrangements are revised
accordingly. We have seen authorities trying hard to drive a transformation agenda but running up against
what they see as largely inﬂexible and outdated paymentmechanism documents which assume, for example,
the traditional ICT suite model with workstations and requests for the number of student and staV
workstations per classroom. For those developing a transformational approach these assumptions are
largely outmoded.
6.5 We have heard a frustration where the consequence of transformation and planning to “change the
way things are done” means that a local authority wants to see money spent in diVerent ways. We are seeing
situations where, to achieve their desired outcomes, authorities may want to spend less on the physical
environment and more on the virtual environment. At the moment this is problematic and links to
arguments presented in section 8.
6.6 We have seen a healthy focus on the importance of change management which was not present at the
start of BSF. This is encouraging butwewould like to see a further shift towardsR&D to stimulate a forward
looking attitude. See the reference to test modelling environments in section 8.
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6.7 We are encouraged by the consistent views laid out in the Prime Minister’s Strategy Unit report
Realising Britain’s Potential: Future Strategic Challenges for Britain (February 2008), “the deﬁning social
challenges of the 21st century—climate change, an ageing population and globalisation—will not be solved
by ‘oV-the-shelf’ answers. Meeting them will depend increasingly on innovative solutions that raise
standards, meet new objectives and improve eYciency” . . .
6.8 . . . “and further in Innovation Nation from theDIUSwhere it states, “Wemust innovate in our public
services too. Innovation is as important to the delivery of healthcare and education as it is to industries such
as manufacturing, retail and the creative economy . . . We need to ensure that Britain contributes to the
innovative solutions and that British business and the British people beneﬁt from the new opportunities and
prosperity they create”.
6.9 We look forward to a closing of the gap between strategy and practice on the ground.
7. Progress on Reducing Schools’ Carbon Emissions and on Achieving Zero Carbon New School
Buildings
7.1 We think there is a lot more work to be done in this area. This is an area that Microsoft and the IT
industry take very seriously. So far IT and technology has gained very little global attention although
Gartner estimate that it is broadly responsible for around 2% of the world’s CO2 emissions, the same as the
airline industry. The problem is this does not account for the cost in carbon emissions if IT and technology
was not present. It also ignores the potential role of technology as an enabler of positive change in reducing
the remaining 98% of CO2 emissions.
7.2 Again it highlights the transformation agenda and whether we really do mean “doing things
diVerently”. It may well be that IT can help bring about reductions in other ways. For example the time
shifted curriculum being developed at Hugh Christie Technology College in Kent where Key Stage 5
students go to school at diVerent times could mean a reduction in car journeys involved in the school run.
It could also mean, as in that case, less physical space needing to be constructed.
7.3 Another example we hear is in relation to the development of the 14–19 agenda and the need for
students to learn in other places than their host institution. There can be a signiﬁcant cost in transportation
to move students around. That need, and the cost, might be reduced by the eVective use of ICT to create
virtual lessons or distance learning methodology.
7.4 This is an important matter and something Microsoft are committed to continue work on.
8. How Personalisation and otherEducational Strategies areGuiding theDesign ofNew Schools
8.1 The rhetoric is there but our experience is that most conversations too easily start and end with the
physical elements of building and ICT. Our view is, and this links to comments already made on visioning,
that there needs to be a greater focus on the design of the learning experience that a school and an authority
want to develop for its young people within its wider community.
8.2 In this way it is more likely the “future schooling” debate will be led by learning and curriculum and
then reﬂected and enabled by the building and design of space and ICT. The examples I oVer to substantiate
that view are in Knowsley with the design of their new learning centres and in Kent with New Line learning
and Hugh Christie Technology College as illustrated below in this section.
8.3 This does beg the question of what “personalised learning” could look like in the future and how can
a project based curriculum oVer opportunities for young people to learn in ways they prefer and equip them
with 21st Century skills?
8.4 If you don’t know what is possible how can you design properly? We are aware of these challenges
and invested in the development of a BSF Showcase to illustrate the possible experiences of teachers,
learners and parents, who are also citizens, in a connected learning community. We attempted to place the
learner at the centre of their own learning experience able to determine appropriate pathways for success.
This also draws out issues of less prescription, active learner, co-producer, new teacher/learner and learner/
learner relationships, diVerent role for institutions, design of space etc.
8.5 We worked with Knowsley, Kent, Sandwell and SheYeld to develop the BSF Showcase as below and
available in full from our web site.
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8.6 New Line Learning and Hugh Christie are examples that show how learning and curriculum can be
reﬂected in the design of schools. They provide evidence and practice that signiﬁcant reform to the existing
school model in all the areas I mentioned earlier, are both eVective in terms of improving student outcomes
and engagement, and eYcient in terms of the use of space and teacher skills.
8.7 Both are built to a design and on a footprint that steps away from traditional practice. In the case of
Hugh Christie it is a school with 1,250 students but built on a footprint for a 1,000. It is estimated this
reduced building costs by around 18%.
8.8 At New Line Learning the savings are nearer 30%. Their Learning Plaza design has no corridors and
is designed to help facilitate their project based curriculum. In both instances there has been signiﬁcant
reform in the curriculum and project based learning is becoming the norm. Furthermore they are
developing, with our help, a business intelligence model that allows them to identify risk on students and
plan appropriate interventions as a result. This can apply to an individual as well as to groups of students.
8.9 We believe this is signiﬁcant because by turning data into dynamic information and presenting it in
a visual manner it will be possible to drive a signiﬁcant change in practice. The slide below explains.
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8.10 We are aware members of the CSF Committee have visited New Line Learning and viewed their
Learning Plaza. This is signiﬁcant as well because in that environment they are test modelling to de-risk the
investment and also the reform.
8.11 We are seeing other authorities like Knowsley and Lewisham developing test modelling
environments for the same reasons.
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9. Developments in the Procurement and Design of ICT for Schools
9.1 The BSF procurement approach means that, in some cases, schools will get the ICT service that
happens to be supplied as part of the building programme. ICT has little weight in the decision making
process (circa 20%) despite the increasing recognition, by a maturing client, of the extent to which it can
enable transformational outcomes.
9.2 With relatively little emphasis on the provision of innovative ICT, there is little incentive for existing
suppliers to invest in developing products and services that demonstrate these characteristics. There is also
little incentive for new entrants to the market.
9.3 We are concerned that ICT suppliers, our partners, will tend to propose ICT solutions that are “just-
good-enough” and will focus on selecting the right consortium partner.
9.4 We do not believe there has been any signiﬁcant change since the Committee’s ﬁrst inquiry and we
are unable to improve on the suggestions made, at that time, by the IT Industry group Intellect, namely,
“we would like to see a procurement process that encourages ICT suppliers to take risks and oVer
genuinely innovative ICT products and services. This means that the choice of ICT supplier needs
to be made on the basis of their educational vision, not which consortium they are part of”.
There are a number of ways that this could be achieved:
(a) The threshold level for ICT could be set much higher, with the aim of ensuring that all ICT
suppliers oVered innovative services.
(b) The ICT element could be given a much higher weighting in the decision making process.
(c) ICT and buildings could be procured separately as part of a multi-stage process.
10. How the Need to Cater for the 14–19 Diplomas and the JointWorking that will Involve, and
for the Government’s Proposal to Raise the Participation Age for Education and Training to 18,
is being Addressed in BSF Proposals; and
10.1 From our work with authorities we do see the 14–19 agenda being addressed in BSF proposals. The
14–19 agenda is potentially “disruptive” in the sense it is requiring a range of institutions and providers to
collaborate and think diVerently about educational provision.
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10.2 Where we are closely involved, or otherwise involved in discussions with authorities, we see 14–19
being viewed as something of a catalyst in its own right. BSF does provide the opportunity to re-think in a
number of ways. An example from one authority is where they recognise that students will not always be in
their host institution, and sometimes in a workplace, and are exploring the notion of virtual registration.
10.3 In section 7 we referenced an example relevant to this question. There can be a signiﬁcant cost in
transportation to move students around. That need might be reduced by the eVective use of ICT to create
virtual lessons and therefore embodied in both the education and ICT visions for BSF.
11. The Government’s Announcement in April about the “Acceleration” and “Streamlining” of
Building Schools for the Future and its Implications for the Delivery of the Project as a Whole
11.1 We welcome the announcements made in this area. We support the broader context within which
the BSF investment is being made and therefore the acceleration of the programme.
11.2 Drawing on matters raised elsewhere in this evidence we would like to raise the potential for, and
indeed, continuing implications for capacity and capability within the market. This is already being tested
within the programme to date and as the programme scales further this will need to be addressed.
11.3 There are also some opportunities as the programme moves forward, some of which may help
address the issues I have raised.
11.4 There is an opportunity to bring some fresh thinking to the programme and take some diVerent
approaches. The context will have changed for the authorities being accelerated. They will have the beneﬁt
of the revisions to the process, including the ICT output speciﬁcation, and also the beneﬁt of learning from
earlier projects who now have experience through to operational LEPs.
11.5 We believe there are also signiﬁcant opportunities for aggregation. While there will be challenges
that need to be addressed when multiple authorities come together there remains the potential to gain from
the considerable economies of scale and eVort.
11.6 The context has also changed in that other capital programmes have come forward. The opportunity
exists for a wider view to be taken from the outset and with the beneﬁts of a joined up approach.
July 2008
Memorandum submitted by the National Association of Head Teachers (NAHT)
1. Introduction
The National Association of Head Teachers is pleased to be able to submit evidence to the Select
Committee on the progress of Building Schools for the Future. The Association is well placed to do this in
that it serves members across the whole spectrum of education and in all phases. Its membership
encompasses nursery, early years, primary, secondary, special and further education and the Association is
able to speak with the knowledge and experience that comes from such a wide-ranging membership base.
2. Overview
The development of the project is proceeding fairly rapidly though not always with due thought and
attention being given to learning from the previous waves. Where these have gone well, schools and their
communities are pleased with the new, up-to-date surroundings in which education is able to take place.
Where projects have faltered for some reason, school leaders have experienced enormous frustration in
trying to solve what should be minor issues. Relative costs are also a major concern in this period of tighter
school budgets.
3. Visioning
Members have expressed concerns over the whole visioning process. Some authorities lack the relevant
experience and expertise to guide this process eVectively. This results in fruitless discussions and frustration
for all parties involved. To be told to “imagine a warehouse, then think what you want in it.” as happened
in one case, may evoke some interesting replies, not all of them helpful!
It is also true that many contractors continue to see a building—the school community sees it as a school.
Getting beyond this diVerence of views can be diYcult. It means that the whole nature of how a school
functions can be overlooked and the practicalities of having pupils in the building are not fully appreciated
or catered for.
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4. Education Strategies
Government strategies for addressing the need to “narrow the gap” are not necessarily enhanced by the
Building Schools for the Future programme, because of the issue raised in the previous paragraph, namely
that of understanding the nature of a school. For example, it is the case that a number of schools who have
endeavoured to implement Extended Services have had enormous diYculties locating them in the school.
Contractors have charged excessive amounts for the school to use the building for “additional hours”.
Teachers have been told they are not to go into the school premises during school holidays (including the
summer break) without a member of the contractor’s staV to accompany them. This is patently totally
unworkable and displays a lack of understanding of the way that school staV work.
The Association has concerns that the changes to the National Curriculum across the Secondary sector
are not necessarily catered for in the current BSF schools. This needs to be addressed as a matter of some
urgency. However, it cannot be addressed solely by the schools but can only be dealt with by joint working
with the authority, schools and contractors. Addressing some of these issues at the point of drawing up the
contract for future BSF waves will hopefully resolve some diYculties.
5. Funding and Related Issues
There is still an apparent shortfall between the funding that is allocated for BSF schools and the ﬁnal cost
to the authority’s and schools’ budgets. Although some progress has been made in addressing this matter
from the more serious problem of the earlier waves, the problem still remains and needs to be resolved once
and for all.
Schools are having to face what is acknowledged to be a tighter budget settlement over the current
comprehensive spending review period. For BSF schools this leads to more problems as the cost of any
repair or maintenance work is generally considerably more than if the work was carried out by a local
contractor known to the school. The length of time that repairs take is also a cause for concern.
Understanding the urgency behind a repair request is not a skill demonstrated bymany of the contractors
involved in BSF. For example, for toilets to be blocked in a school with a special education unit is diYcult,
for the response to a request for repair to take ﬁve days is totally unacceptable. As the BSF programme runs
out into Primary, this sort of delay, and the attitude/lack of understanding that it shows, needs to be
corrected.
6. Lessons Learnt?
The Association has reason to believe that lessons from the earlier waves are not being learnt fully.
Contractors are selling on the contracts, leaving schools exposed. Local authorities are losing the staV with
experience of BSF and therefore are unable to oVer adequate support to schools as they go through this
process. They are also coming under pressure, allegedly, to agree to placing academies in the authority to
ensure it moves up the wave order. Again this is unacceptable practice.
7. Conclusion
While the Association appreciates the work that has gone into the BSF programme already underway, it
has major concerns that lessons from the early projects are not being used to inform future planning. The
building stock has undoubtedly improved because of the BSF programme. However, the issues that it raises
bring more problems for schools and their communities for which no-one appears to have ready answers.
More worryingly, it may be the case that no-one has the will to ﬁnd the solutions.
July 2008
Memorandum submitted by the National Union of Teachers (NUT)
The NUT welcomes the opportunity to provide evidence on the Building Schools for the Future
programme and, in particular sustainable school buildings.
Prior to 1997, schools were starved of investment and buildings were crumbling. For many years, the
NUT highlighted the need for investment in school buildings; leaking roofs, inadequate lavatory facilities,
poor security and lack of space for carrying out preparation, planning and assessment activities, all common
complaints from teachers.
This is supported by one of the key ﬁndings of the PwC First Annual Report on BSF published in
December 2007:
“The report highlighted a number of concerns about the existing school estate. The vast majority of
existing schools were found to be old (built before 1976) and were increasingly unsuitable for modern
teaching and learning.”
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By far the greatest problem that needs to be addressed in relation to the School Capital Stock is the
presence of asbestos. This is the NUT’s clear priority as it is literally a matter of life and death.
For these reasons, the NUT welcomed the BSF programme with the Government’s initial pledge that all
secondary schools in England and Wales would either be rebuilt or refurbished by 2015.
Question 1: Rate of Progress
The Government announced in 2004 that the timescale for the BSF programme would be extended to
2016 and even then many rebuild projects would only be at the planning stage by that date.
This “slippage” in the programme is hugely disappointing to the NUT not least because many reasons
for this are down to the inadequate management of the procurement process and, in our view, the reliance
upon PFI rather than conventional capital funding routes to deliver the BSF programme.
Another factor is the eVect of the Academy Programme and Trust Schools. The NUT opposes the link
between Building Schools for the Future funding and the Academies programme. Much-needed resources
for school buildings provided by BSF have been used to promote the Government’s “choice and diversity”
agenda and local authorities have been pressured to include Academies to ensure that their “Strategy for
Change” proposals were approved for BSF funding.
The Union has regularly received reports from its local secretaries of instances of this pressure on local
authorities, despite assurances from Government ministers that BSF funding is not allocated on this
criterion, for instance in the reply by Schools Minister, Jim Knight to a Parliamentary Question by Ken
Purchase, MP, on 15 October 2007:
“It is already our policy to fund Building Schools for the Future projects whether or not an academy
is included.”
The Academies programme is a highly controversial political initiative which has been opposed at
national level by educationists, trade unions, governors’ and parents’ organisations. Individual Academy
proposals have stimulated vigorous campaigns by local stakeholders. The Academies programme has not
been subject to independent evaluation to ascertain whether the outcomes in terms of pupil achievement are
signiﬁcant, sustainable or value for money. Nor has its impact on the coherent provision of education and
local democratic accountability been assessed.
Under the criteria listed in the recent DCSF consultation on BSF, reference was made to schools
performing beneath the 30% “ﬂoor target” becoming Academies. This is seen as a strategy for addressing
under-achievement, despite the fact that the GCSE results of 26 of the existing 83 Academies currently fall
beneath that “ﬂoor target”.
The Government’s proposals under the National Challenge strategy have been announced since the BSF
consultation. The NUT rejects the purely arbitrary “ﬂoor target” referred to above which stigmatises 638
schools as under-achieving. This categorisation takes no account of either contextual value added scores,
or of Ofsted’s inspection evaluations. These assessments show that 203 of the schools have a CVA value of
1005 or above; that 16 schools were graded “outstanding” by Ofsted; 147 were graded as “good” and 361
were graded as “satisfactory”.
The NUT, in particular, condemns the proposals in the National Challenge strategy for an expansion of
Academies programme by 70 by September 2010 and for an expansion of Trust schools as a school
improvement strategy for the reasons outlined in this response.
The NUT would urge that the development of the Building Schools for the Future programme should
not be used to favour diversity of provision through the promotion of two types of school, Academies and
Trust Schools, and that there should be a level playing ﬁeld in terms of assessing local authorities’ proposals
for inclusion in the programme on the criteria of educational and building stock need, not “diversity”.
In the future BSF waves the DCSF, and within it the Academies Unit and the OYce of the Schools
Commissioner, will need to make it clear in their advice to local authorities that it is not a requirement to
include within bids proposals for Academies and/or Foundation Schools with Charitable Trusts. It has been
made clear to the NUT by the Schools Adjudicator and the Schools Commissioner that in order to fulﬁl the
2006 Education and Inspections Act requirements, all that is necessary is to demonstrate diversity in the
provision of schools. It is quite possible for a local authority to make a proposal in any secondary
reorganisation, for example, which demonstrates that every secondary school can oVer a diversity of
specialism while maintaining community status. This should be published in the ﬁnal BSF guidance.
Other “Barriers” to Delivering the BSF Programme
Other factors hindering progress include the shortage of construction workers, and the diYculties faced
by local authorities who are inexperienced in handling such vast capital projects.
The First Annual Report on BSF commissioned by the Department and carried out by PwC found that
the “barriers” to the process were more numerous than the “enablers” and included:
— workload increases, particularly within SMT at school level; and
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— complexity and bureaucracy with expectations that the initiative required a high level of
commercial sophistication that was lacking in some local authorities and which jeopardised their
procurement and delivery performance.
The Report acknowledges that the Local Education Partnership model (the Government’s preferred
procurement model for BSF) is still evolving and only acknowledges “some evidence” of good practice. The
disadvantages of the LEP model are cited as less value for money, a lack of transparency and the lessening
of the local authority’s powers.
Question 2: How the Experience of More Early Waves is being Disseminated
The NUT shares experience and practice between division secretaries (co-terminous with local authority
areas) in the initial waves (1–4) and later “waves” in the BSF programme.
There is little evidence that the procurement body eVectively disseminates experience of those authorities
in the early waves as evidenced by the First Annual Report:
— there is scope to improve communication (particularly between local authorities and schools) and
reduce complexity of management which is perceived as a barrier.
Question 3: How the Visioning Process is being Developed
The NUT has long argued that high quality buildings are a key factor in the promotion of teaching and
learning and the changing nature of many teaching practices and approaches. In addition, well designed and
maintained schools which are “ﬁt for purpose” make pupils and teachers feel valued. Pupils feel proud of
their environment and are more likely to respect and look after it.
The NUT is concerned that the “visioning process” may be lacking particularly where new-builds are
concerned. This, in our view, is because they are ﬁnanced through PFI rather than conventional capital
spending methods.
The NUT shares the concerns of the Commission for Architecture and the Built Environment (CABE)
in this respect. In July 2006, CABE published a report assessing the design quality of 52 secondary schools
built across England between 2000 and 2005. The Report highlights the general poor quality of schools
procured using PFI. The Report found that, whilst any procurement route can produce a good result,
schools procured through PFI tended to be rated poorly. All but one of the 10 schools with the lowest scores
were procured using PFI.
Question 4: How the Procurement Process is Working
The local Educational Partnership is the Government’s preferred model for procurement body.
Local Authority Education Partnerships (LEPs)—NUT Concerns
The NUT has serious concerns about the formation of LEPs, in which local authorities only have a 10%
share. We believe that this transfer of power to a LEP, 90% of which is made up of unelected organisations,
will undermine a local authority’s ability to plan strategically, as well as local democratic accountability.
Lack of EVective Consultation
The NUT ﬁrmly believes that the views of local communities, including staV, pupils, governors and
parents, should be actively sought and taken account of at the design stage. This would help avoid the sort
of avoidable design slip-ups which are so regularly reported in the press. DfES guidance to Wave 2 local
authorities, issued in 2004, states that authorities “need to develop a strategy for engagement and
consultation with local stakeholders”. The BSF.gov.uk website states that staV “will have the chance to get
involved in the consultation process on the future design of your school”. Despite this advice, NUT local
oYcers regularly report diYculties in obtaining information about contracts and projects. Reasons given
for withholding information relate to concerns, real or alleged, about maintaining commercial
conﬁdentiality. This lack of transparency does nothing to promote conﬁdence in the process.
PwC in their ﬁrst report on the BSF programme published in December 2007 identiﬁed the “evolving”
nature of LEPs as a “barrier” rather than as an enabler to the process.
The Report acknowledges that the Local Education Partnership model (the Government’s preferred
procurement model for BSF) is still evolving and only acknowledges “some evidence” of good practice. The
disadvantages of the LEP model are cited as less value for money, a lack of transparency and the lessening
of the local authority’s powers.
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Question 5: Progress on School’s Carbon Emissions
Climate Change Mitigation
Without comprehensive monitoring of CO2 emissions from schools it is not possible to assess the overall
progress being made on emissions reductions by the schools estate.
However, there is anecdotal evidence of excellent progress towards sustainability being made in a
minority of individual schools, described in the Ofsted report Schools and sustainability. A climate for
change? (May 2008). Much of this appears to be attributable to the commitment and enthusiasm of
individual teachers and head teachers.
The NUT welcomes also the agreement by the Secretary of State to the NUT’s request that guidance
should be sent to schools on teaching about climate change given the uncertainties created by the adverse
legal judgement on the distribution of Al Gore’s An Inconvenient Truth to schools.
The NUT supports Ofsted’s recommendation that the Sustainable Schools programme should be linked
more closely to BSF, not least because of the teaching and learning opportunities that arise when schools
contemplate changes to their energy and resource use.
It is important to note, however, that forms of behaviour change being introduced successfully in schools,
such as switching oV lights and computers, are only eVective in minimising waste and unnecessary energy
consumption. For signiﬁcant reductions in schools’ CO2 emissions the focus has to be on changes to building
design, energy eYciency improvements and the introduction of renewable energy technology, which can
only be achieved through the BSF programme.
The NUT welcomes the £111 million of additional funding, announced in December 2007, for the
installation of carbon reduction and renewable energy technology in more than 200 secondary schools
undergoing major refurbishment over the next three years as part of the BSF programme.
TheUnion believes that the introduction of a renewable energy tariV (or feed-in tariV) would complement
and enhance this funding by providing a ﬁnancial incentive to install renewable energy technology which
has the additional attraction of providing a source of income from electricity generated surplus to
requirements, for example during school holidays.
The Union also welcomes the recent announcement of the Zero Carbon Task Force, set up to “overcome
the technical, design and construction challenges” of achieving the Government’s long-term goal that all
new school buildings should be zero-carbon from 2016 and supports the sentiments of the Secretary of State
when he said “I don’t have time for critics who will carp that this is impossible. I know that current
technology makes zero-carbon schools expensive and challenging to install on many existing school sites.
The fact is that we have a clear moral responsibility to future generations to make it happen. We can no
longer sit back and wait for the science to catch up with us—it would be a dereliction of duty if we did.”
(DCSF Press Release 16 June 2008). It is to be hoped that the recommendations from the task force might
be implemented sooner than 2016.
Climate Change Adaptation
TheUnion is concerned that the focus on emissions reductions, while essential, is overshadowing the need
to adapt to the impacts of climate change over coming decades. The BSF programme appears to ignore the
need for school buildings to be adapted to provide greater resilience and/or reduced vulnerability to climate
change impacts.
Defra’s Adapting to Climate Change (ACC) programme is presently tasked with developing a robust and
comprehensive evidence base about the impacts and consequences of climate change; raising awareness of
the need to take action and help others take action; and working across Government at national, regional
and local level to make sure the need to adapt to climate change is embedded into Government policies,
programmes and systems (presentation by Deputy Director of the ACC Programme at a TUC Climate
Change conference, June 2008). The NUT ﬁrmly believes that climate change adaptation measures should
become embedded into the BSF programme, for the reasons set out below.
It is forecast that as a consequence of historical emissions of greenhouse gases, climate change is
unavoidable over the next 30–40 years. Newly qualiﬁed young teachers therefore face, during the course of
their professional careers, the UK continuing to get warmer; summers continuing to get hotter and drier;
winters continuing to get milder and wetter; extreme weather events becomingmore frequent; and sea-levels
continuing to rise. The UK Climate Impacts Programme, 2008, indicates that by 2040, the extreme
temperatures witnessed in Europe during the summer of 2003, when 30,000 people died, will be considered
“normal”.
These near-term impacts of climate change, which are expected to occur regardless of the success or failure
of our mitigation attempts, will leave school buildings vulnerable to the impacts of wind, rain, storm, ﬁre
and subsidence, and needing new forms of temperature control which focus less on winter heating andmore
on summer cooling. The UK Climate Impacts Programme (UKCIP) argues that design decisions based on
historical climate data are likely to be inadequate for this future and theNUTbelieves that this advice should
be heeded and building regulations amended accordingly.
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According to the ACC programme, “adaptation” can mean a number of things. In the case of high
classroom temperatures, for example, adaptation options would include the following:
— Live with or accept change;
(eg put up with overheating in schools)
— Retreat from change—or avoid it;
(eg stop schools opening in July)
— Increase resilience or reduce vulnerability;
(eg build new schools with better ventilation)
— Protect existing systems to prevent change from having an impact on behaviour;
(eg install air conditioning in classrooms)
UKCIP proposes similar adaption options, including:
— Temporary—do nothing or install window blinds.
— Managerial—siestas or diVerent school calendar.
— Technical—retroﬁt engineering solutions.
— Strategic—new build as part of a national programme.
The NUT is very concerned about the impact of high classroom temperatures on the health, safety and
welfare of staV and pupils.
In the absence of a speciﬁc legal maximum working temperature, Union policy is that 26)C should be the
absolute maximum temperature in which teachers should be expected to work, other than for very short
periods.
Without adaptation, schools will be forced to close whenever a threshold external temperature is reached,
ie a temperature at which extreme discomfort and health hazard occur. For a threshold temperature of 32)C,
UKCIP projects that within ﬁve to 10 years the threshold would be exceeded on 10 days per annum. In later
decades this frequency would increase.
Closing schools and altering the school day or school year to accommodate future weather patterns have
signiﬁcant repercussions, especially if carried out in an ad-hoc fashion or without proper debate. The NUT
strongly believes that the ﬁrst response to the impacts of climate change should be through the technological
and strategic routes of retroﬁtting solutions to existing buildings and/or building new schools. Hence the
signiﬁcance of BSF to climate change adaptation and the need to ensure that all refurbishments and new
builds fully take into account the predicted impacts of climate change between now and 2050.
Climate Change Policy
UK climate change policy also looks set to impact on schools. Once the Climate Change Bill becomes law
(currently expected to be autumn 2008), the Government intends to introduce a mandatory cap-and-trade
scheme for the UK—the Carbon Reduction Commitment (CRC)—as a means of achieving its CO2
emissions reduction target of at least 60% by 2050. The CRCwill apply to large non-energy intensive public
and business sector organisations (meaning those with electricity use of 6,000 MWh per year).
Defra’s initial proposal for the treatment of schools was a voluntary one, with Local Authorities (LA)
taking responsibility for school emissions in those speciﬁc cases where the LA paid the energy bill for that
school. During consultation, a large number of stakeholders expressed support for a mandatory approach
with all state schools being included under the Local Authority portfolio, ie the LA would be the
participating CRC organisation and would be responsible for school emissions under CRC regardless of
whether they were the counterparty to the electricity supply contract or not.
The following reasons have been oVered as supporting a mandatory approach to include state schools:
— In the main LAs do not pay the energy bill for schools and as such the voluntary approach is likely
to lead to a variable and patchy coverage of schools across the UK;
— CRC, as an instrument, is well suited to targeting schools as part of the LA estate since LAs
exercise a signiﬁcant degree of inﬂuence over the schools for which they are responsible and it
would also encourage LAs to provide energy management support for schools;
— The scheme is designed to tackle energy use emissions of organisations with many small emissions
sources by placing obligations essentially on the “corporate centre” (which is in a position to direct
or inﬂuence the conduct of those subsidiary bodies for which it is responsible) rather than
individual emitters. The principle is that the “corporate centre” is much better placed in terms of
expertise and resources to respond to the administrative requirements of a cap and trade scheme,
compared with the individual emitters, Local authorities as “corporate centres” and schools as
individual emitters closely follow this model.
— There are signiﬁcant opportunities for cost-eVective energy eYciency savings in schools.
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At the time of writing, the Government has said only that it has rejected the voluntary approach for
schools. This leaves open the possibility of either a mandatory approach, or the exemption of schools from
the CRC.
The NUT is concerned that under this LA portfolio model there is a risk that Academies will not be
included, as they are not the responsibility of Local Authorities. The mandatory inclusion of maintained
schools in a carbon trading scheme whilst excluding Academies is not a sustainable solution.
Local Authorities which succeed in keeping their emissions within or below their allowances would be
able to sell surplus credits and disburse the proceeds back to schools for investment in further emissions
reductions. However, failure to keep within the carbon budget would force the LA to purchase additional
credits, potentially at the expense of other school expenditure. It is essential therefore that the BSF
programmebe alignedwith theCRC in such away as to enable LAs tomake the necessary carbon reductions
from the schools estate.
If Academies are not part of the LA portfolio (and are not included in the portfolio of some other parent
organisation such as the DCSF) then they will face no such ﬁnancial penalty for failure to reduce their
emissions. This could lead to what is known as ‘carbon leakage’, in the form of schools choosing to opt out
of LA control to become an Academy in order to avoid being subject to mandatory emissions reductions.
While this might suit the DCSF’s current education policy it would be completely counter to the
Government’s climate change policy.
While the NUT is not convinced that carbon trading is an ideal response to the challenges being faced,
it would argue that under the Government’s CRC proposals, the DCSF must ﬁnd a way of ensuring that
Academies are included in the LA portfolio, or that of some other parent body. The only alternative would
be the complete exemption of all schools, which would leave the DCSF target of a 60% reduction by schools
merely an aspiration and less likely to be met. It would also only ever be a temporary solution.
The NUT believes that the urgency of the situation demands that the Government’s ideological stance on
reducing the number of LA schools should be reviewed and replaced with a commitment to sustainability.
Question 6: How Personalisation and other Educational Strategies are Guiding the Design of
New Schools
The current DCSF guidance for BSF rightly emphasises the importance of ﬂexibility and adaptability in
the design of all new schools. Advances in knowledge about teaching and learning, as much as Government
policy initiatives such as personalisation, mean that the “classroom” for 30 pupils is no longer the most
important feature of school accommodation. One to one tuition, such as that currently being piloted in the
Making Good Progress trial; small group literacy and numeracy intervention programmes; and team-
teaching of larger groups of pupils all need to have appropriate spaces within schools in order to be
implemented.
It is important therefore that new build schools, in addition to core “traditional” classrooms, also oVer
a range of smaller and larger rooms which would provide the ﬂexibility needed to be able to personalise the
learning experience for pupils.
In addition, such a variety of room sizes is also important if schools are to be able to fulﬁl their broader
functions as deﬁned by theGovernment’s Children’s Plan, such as acting as a hub for study support activities
and a variety of children’s services and engaging parents and the wider community in learning activities.
Securing appropriate accommodation for such developments is proving a key issue for existing schools,
therefore it should be a prominent feature of new build schools.
The NUT would caution against prescriptive guidance on school design which was predicated purely on
the requirements of current Government initiatives, however, as teaching and learning needs change
constantly and therefore the spaces in which that teaching and learning takes place will also probably need
to change. The school itself, with independent support, should have the greatest inﬂuence over design, as it
will consider the issue from an educational view ﬁrst and foremost, rather than give greater importance to
stylistic considerations or the need for the new building to “make a statement”, which may be an architect’s
prime consideration.
The University of Cambridge Primary Review recently issued an interim report on schools’ built
environment.1 Although it is speciﬁcally concerned with primary schools, its ﬁndings have far wider
implications and the NUT would commend the report’s analysis to the Committee, in particular the way
in which factors such as classroom size, ventilation, lighting and noise levels can both individually and in
combination impact on pupils and teachers, including on pupil attainment as measured by National
Curriculum test scores. It concluded that “the ways in which school design factors impact on children’s
behaviour and school ethos is complex, and eVects are often indirect or cumulative”. It also noted that the
school environment can aVect diVerent groups in diVerent ways and recommended that further researchwas
needed to support the Government’s investment in building new schools.
1 Wall, K, Dockrell, J and Peacey, N, Primary Schools: The Built Environment, University of Cambridge Research Survey
6/1, 2008.
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Not only are schools the focus of children and young people’s education, the buildings and grounds are
also their principal social spaces. This aspect of school design has long been neglected, however. Very few
schools, either new build or refurbished, have dedicated spaces for pupils to relax and let oV steam or to
work independently. New (and many existing) Danish schools, in comparison, incorporate student “chill
out zones” and “work stations” as an integral part of school design.
In addition, school grounds have been overly neglected in the DCSF guidance on BSF to date, which
represents a lost opportunity to maximise their potential usefulness both within the school day and beyond.
It also fails to reﬂect recent initiatives such as the Early Years Foundation Stage (EYFS), Learning Outside
the Classroom, Healthy Schools and the National Play Strategy.
The EYFS for example, which applies to primary schools and “all through” schools as well as early years
settings, is clear that access to outdoor play opportunities is essential for the learning and development of
young children. It is not, though, a statutory requirement because of the potential impact of such a
requirement on the full range of early years providers. It would seem sensible, therefore, for new build
provision which oVers the EYFS to take the lead in this area and for the DCSF to insist that adequate
outdoor play areas, which children can access independently, are included in all new build design briefs.
The DCSF Play Strategy, which is currently out for consultation, says “we want school sites to oVer good
play opportunities for children in the form of good school playgrounds, playing ﬁelds and other facilities
to support active and constructive play”. It is important that guidance is provided, however, on what
constitutes “good” in terms of play. Too often, new or refurbished playgrounds are equipped with metal
play equipment on a concrete or tarmac base, which provides few opportunities for children to exercise their
creativity in use of the equipment and increases the likelihood of accidents when children fall. Any guidance
for schools on the development of school grounds should emphasis the importance of natural materials and
landscaping in the design of play areas and more creative alternatives to the “swings, climbing frame and
slides” which are traditionally found in such areas.
The NUT believes that changes to legislation may be needed if the Government is serious about enabling
schools and local communities to make adequate play provision. Municipal playing ﬁelds are not as well
protected as those owned by schools, despite the fact thatmany schools use ﬁelds owned by local authorities.
In addition, a school’s ﬁeld is only protected if it is 0.2 hectares or more in size, while a council-owned pitch
has to be at least 0.4 hectares before consultation is required on any potential development.
The playing ﬁelds of schools which are due to close currently lie outside the protective legislation.
Through the Building Schools for the Future and Academies programmes, as well as through general local
authority school reorganisation plans due to falling rolls, this means in eVect that thousands of school
playing ﬁelds are vulnerable. A tightening of the planning laws is needed to make it much harder for
community and school playing ﬁelds to be sold oV.
In addition, BSF schools and Academies which involve PFI may be limited in the amount of access to
recreational facilities they may be able to oVer pupils, and the wider community. Academies, for example,
are supposed to share facilities with the local community (and other schools) as set out in their Funding
Agreements. However, because of VAT regulations (usage must be for relevant charitable purposes for at
least 90% of the time), if Academies make their facilities available to local people and charge for this, as the
vast majority wish to, they have to pay VAT—so the vast majority choose not to open them up. Similarly
with BSF schools funded through PFI, the need to generate revenue for the term of the PFI agreement has
led to many managing companies limiting the amount of access the school may have to its facilities beyond
the school day, as these are rented out rather than able to be used by the school and its pupils for no cost.
The NUT has previously, in its play policy Time To Play (2007), recommended that staV, pupils and
parents should be involved in and able to inﬂuence the design of BSF schools to ensure that there are
appropriate outdoor spaces and provision and that classrooms allow for ﬂexibility within the curriculum,
such as role play spaces and for large indoor construction or tactile play opportunities.ManyNUTmembers
have reported that they were disappointed with the end results of building projects where their views were
not included in the ﬁnal building design.
TheNUTwould also recommend that speciﬁc advice on planning for play, both inside and outside school
buildings, should be included in the DCSF guidance for Building Schools for the Future. In addition, an
audit of facilities for play in schools should be undertaken nationally. The ﬁndings of such an audit should
be used to inform developments arising from the Building Schools for the Future initiative, to ensure that all
schools have suYcient space to develop play areas within the classroom, the school and the school grounds.
Question 7: Developments in the Procurement and Design of ICT for Schools
One of the biggest problems with schools built or refurbished under BSF has been the widespread
transference of estate management functions to the private sector, including ICT contracts. Where a school
ﬁnds its long-established working relationships with the local authority thus severed, it can often encounter
problems in building a successful relationship with the new provider of such services, at least in part because
such organisations rarely have any real experience of managing school buildings.
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It is advisable to monitor closely the performance of such private providers to ensure that, in particular,
health and safety standards are not compromised by a desire to limit ﬁnancial outlay. Where, for example,
ﬁnal checks are conducted prior to the occupation of a new or refurbished building, conﬁrmation should be
sought—and obtained—that such checks are suYciently robust, and that they are carried out by
competent persons.
There are widespread concerns about the suitability of construction materials used by contractors
involved with BSF projects. ICT suites may be used by several hundred energetic pupils each day and thus
demand a level of durability far in excess of that required in domestic or commercial premises. Fixtures and
ﬁttings, too, are likely to be subjected to far more robust treatment than might be the case elsewhere. Many
head teachers have been astonished, therefore, to ﬁnd that their school has been charged for repairs or
replacements when the expectation was that the materials should have been strong enough to cope with
normal school usage. Items damaged through routine “wear and tear”—or even simply because they have
reached the end of their natural life—are often attributed to “vandalism” by the body responsible for
facilities management. It can then take a considerable amount of time and eVort to resolve the matter
satisfactorily. The irony here is that one of the chief beneﬁts of the involvement of the private sector was
supposed to be the freeing-up of time for head teachers to concentrate on teaching and learning—not an
increased focus on premises management problems.
Where ICT support andmaintenance has been transferred to the private sector on a contract basis as part
of a PFI-funded programme, there can be ﬁnancial repercussions for the School involved. Changes to
operational PFI contracts were found to cost a total of £180million in 2006 in a report by theNational Audit
OYce (Making Changes in Operational PFI Contracts).
A key issue when considering developments in the procurement and design of ICT for schools is that those
who may take lead responsibility for its planning with contractors, head teachers, are likely to lack the
technical knowledge and understanding required to make informed decisions. In anNUT survey of its head
teacher and Leadership Group members in 2004, for example, 11% of school leaders did not feel conﬁdent
and an additional 22% expressed mixed views on their conﬁdence in using ICT. In addition, 52% had
undertaken training which could have boosted their level of awareness of their school’s ICT needs whilst
48% had not. This would indicate that independent support, which head teachers could access when dealing
with contractors, is essential to ensure that the Government’s considerable ﬁnancial investment is used to
support the teaching and learning needs of schools, rather than for the beneﬁt of the contractor.
The NUT believes that the current guidance by the DCSF should be strengthened and that all ICT
procured or designed as part of the Building Schools for the Future programme should be subject to basic
minimum requirements to ensure that it is ﬁt for purpose.
Most importantly, ICT hardware provision should be ﬂexible, in order for schools to maximise its
potential as a teaching and learning tool and at the same time oVer consistency of technical quality
standards, regardless of the contractor(s) being used.
As schools move away from using ICT only in designated ICT suites, contractors must reﬂect recent
changes in pedagogical practice and integrate ICT provision in every classroom or space used for teaching
and learning, including staV and student work rooms. All classrooms should be designed to be able to
accommodate comfortably a white board and digital projector. As schools move away from desktops and
exploit the greater potential oVered to pupils by laptops, there must be suYcient power sockets to enable
laptops to be plugged in to be used as well as to be recharged.
This ﬂexibility should also include contractors providing wi-ﬁ systems which can be accessed by the whole
school community and beyond, where appropriate. This is especially important for schools in rural areas,
where the higher cost and diYculty of securing a reliable high speed broadband connection may be used as
a reason for failing to provide this essential educational resource.
In addition, contractors should oVer schools choice in terms of the ICT hardware purchased, as
contractors’ focus on value for money and keeping costs to a minimummay be at odds with the educational
rationale for requiring diVerent sorts of ICT resources, for example, oVering a choice of whiteboards, as
those produced by diVerent manufacturers have speciﬁc diVerent features or a mix of AppleMacs and PCs,
because of the former’s association with industry-standard graphics and other creative software packages.
As part of the procurement and design process, technical support should be built in as one of schools’
basic ICT requirements. Such support must be able to address the educational purposes of ICT usage, not
limited solely to practical “computer malfunction” type issues, which is likely to be the type of support
supplied by contractors to business and other private sector organisations.
A particular feature of PFI-funded school rebuild and refurbishment programmes, including BSF, is the
limitations placed by the management company on the use of schools’ premises beyond the formal school
day. This has particular implications for schools’ eVorts to tackle the “digital divide” amongst students from
disadvantaged backgrounds and also to enhance community access to ICT, as these activities may be
seriously curtailed in schools where strict limits are placed by the management company on out of hours
facilities usage. The NUT would recommend that the contracts for all such management programmes
should give priority to schools’ pupil support work, including that undertaken using ICT.
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Question 8:HowtoCater for the 14–19Diplomas and the JointWorking thatwill Involve, and the
Government’s Proposal to Raise the Participation Age for Education and Training to 18 is being
Addressed in BSF Proposals?
In its Strategy for Change, which is the ﬁrst formal component of the BSF approval process, there is the
intention to capture both the local authority’s strategy for 11–19 education and the requirements that
strategy places upon the BSF programme.
In addition, to secure coherent capital investment to support the 14–19, it formally extends BSF and the
Strategy for Change development to include all settings in which young people learn, including Further
Education (FE).
The recent White Paper, Further Education—Raising Skills, Improving Life Chances, remitted local
authorities, in linewith their strategic leadership role in delivering 14–19 reform, to ensure that theirStrategy
for Change policy is fully comprehensive in setting out the local facilities to deliver the 14–19 entitlement,
including the contribution of FE providers.
It is intended that, for the ﬁrst time, there is a fully integrated capital strategy which will deliver facilities
for 14–19 year olds across schools and the FE system.
BSF is tied up with the performance of local authorities and schools. BSF investment involves meeting
objectives set out in the ‘Remit for Change’ given by the DfES to local authorities. The content of this remit
may contain, “improvements to provision and outcomes as they relate to particular policy areas—eg 14–19,
school under-performance, inclusions, SEN and extended schools”. The criteria on 14–19 provision outlines
what local authorities will need to demonstrate in order that the capital funding allocation will support the
delivery of 14–19 entitlement. One of these points is:
“How the local authority will ensure collaboration between schools, colleges, other learning
providers (including apprenticeships and other work-based provision); Connexions and
Education Business Partnerships to support the 14–19 entitlement”. (Strategy for Change—
Guidance for Local Authorities in BSF, July 2006)
In the Strategy for Change—the Guidance for Local Authorities in BSF Wave 4, July 2006—there is
reference to the new 14–19 Specialised Diplomas. It states that:
“By 2013, we expect every young person to be entitled to pursue any one of the 14 lines at an
appropriate level for them, wherever they are in the country. We intend that the practical element
of the diplomas should be delivered by people with real vocational experience in suitably
professional environments. This new national entitlement will include a legal duty on schools to
secure access for every young person at the school to all 14 curriculum lines. Delivering this
entitlement will require profound change in many aspects of provision. As well as being properly
equipped for their own vocational specialisms, schools will need to collaborate with each other,
colleges and training providers to deliver the full entitlement to all young people.”
The NUT has signiﬁcant questions to ask on how local authority BSF bits will impact on the
implementation of the 14–19 Diplomas. This is unclear in the bidding criteria. These questions are set out
below.
— How can schools oVering the Diplomas have an inﬂuence in a meaningful way on local authority
BSF bids?
— Howwill decisions on major adaptations to BSF schools impact on individual Gateway consortia
in their long-term commitment to Diploma implementation and delivery?
The relationship between BSF bids and Diploma implementation needs to be clariﬁed further.
Question 9: The Government’s Announcement in April about the Acceleration and Streamlining
of BSF and its Implications for the Delivery of the Project as a Whole
The DCSF consultation seeks views on a range of proposals for new waves 7 to 15 should be managed
and acknowledges that lessons should be learnt from the early waves.
A summary of the NUT’s response to the department’s consultation is set out below:
— The NUT recognises that as the BSF programme progresses, and areas of signiﬁcantly greatest
social and economic need are addressed, there will inevitably be less diVerence in need between
projects. We do therefore accept that there should be a wider set of criteria for the prioritisation.
— We agree that educational and social need is used as a tie-breaker is a sensible and fair way to
proceed. Before this criteria is applied, however, we would want to be sure that all “competing”
schools beneﬁt from acceptable basic accommodation, which meets legal requirements, in terms
of noise insulation, lighting, ventilation, toilet provision and disability access. We accept that if
there are two schools which both meet, or don’t meet, the above requirements, then educational
and social need would be an appropriate tie breaker.
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Co-ordinated Services
The NUT is in favour of extended schools which meet the particular needs of communities. We believe
that the best way of joining-up and co-locating services for children, young people and families is for schools
to work together to provide, for example, breakfast and after school clubs, whose facilities can be shared
between two ormore schools. This will help avoid a situation where the school with facilities on site becomes
more popular with parents, thus depriving a neighbouring school of pupils.
New Authorities Entering BSF Programme
Wewould expect that all authorities new to the project will be able to prioritise a small number of schools
where the state of the fabric of the buildings require urgent attention.
Local authorities themselves are in the best position to judge whether more assistance is needed to bring
them to the point where they are ready to deliver. We do have concerns that many local authorities lack
experience in managing large scale projects and are at risk of being outmanoeuvered by their more
commercially astute private sector counterparts. Anything that can redress this balance would be welcomed
by the NUT.
The extension of LEPs’ remit
We are opposed to the use of LEPs because of their inherent private sector bias. We would not, therefore,
wish them to be given an expanded role as we do not believe that the needs of school communities would
be served by such an expansion. We note, again, that the main concern seems to be to ‘make LEPs more
attractive commercially’. This will inevitably be at the expense of pupils and staV. If a project is more
attractive commercially to a provider, it is likely to be less attractive, in terms of the ﬁnished product, to the
end user.
Barriers to co-ordination of services on school sites
Neighbouring schools’ admissions can be aVected by the location of extended services, for example,
breakfast or after school clubs, in one school. Such facilities are understandably popular with parents and
can lead to increased demand for places at the ‘extended’ school, with a knock-on eVect on the neighbouring
school. For this reason, we prefer that extended services are shared between schools so that more pupils and
parents are able to beneﬁt.
July 2008
Memorandum submitted by the Qualiﬁcations and Curriculum Authority (QCA)
Introduction
Building Schools for the Future is not simply about bricks and mortar; it is about creating a school
environment that enables all learners to fulﬁl their potential. Similarly, creating sustainable schools is not
just about sustaining the physical and natural environment of school buildings; it is about creating a
curriculum within the school where learning can ﬂourish now and in the future.
Chapter 1
Environment and the national curriculum
1.1 One of QCA’s goals is to develop a modern, world-class curriculum that will inspire and challenge all
learners and prepare them for the future. The curriculum needs to be living and dynamic, responsive to the
needs and interests of young people.
1.2 The new secondary curriculum has three statutory aims which are to create:
— Successful learners who enjoy learning, make progress and achieve.
— Conﬁdent individuals who are able to live a safe, healthy and fulﬁlling life.
— Active and responsible citizens who make a positive contribution to society.
1.3 The curriculum is the entire planned learning experience, underpinned by a broad set of common
values and purposes. It will secure improved attainment, better behaviour and attendance, civic
participation, healthy lifestyle choices and further involvement in education, employment or training. The
national curriculum has been designed to broaden the scope of education beyond the traditional narrow
focus on subjects and to incorporate issues such as globalisation, creativity and sustainability throughout.
It allows links to be made between subjects which makes learning relevant to pupils and helps them to see
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how their experiences are inﬂuenced by what goes on around them and how they can inﬂuence those
processes. This thinking is set out in “the Big Picture of the Curriculum” which is attached at Appendix 1.2
It is clear that the social and emotional aspects of a child’s development are a fundamental part of the
curriculum. The Every ChildMatters outcomes are embedded in the structure of the curriculum. It provides
the framework for the promotion of wellbeing, the construction of protective factors and resilience in the
individual and improving employability.
1.4 The term environment in the big picture of the curriculum encompasses the physical aspects of the
classroom, the school and its immediate surroundings (eg playing ﬁelds, playgrounds) and the culture or
climate for learning in the school. All of these can have a powerful impact on teachers’ and learners’
engagement, expectations, attitudes and morale.
1.5 For example, schools have found that:
— Pupils learn better when they feel comfortable and secure in the physical environment.
— If pupils have space for physical activity at break times and lunchtimes they are more likely to
return to lessons ready to concentrate and learn.
— Involving pupils in changing the physical environment improves their morale and self-esteem.
— Displaying relevant posters and photographs around school can inspire and motivate learners.
— Developing the school as a learning community, with teachers as lead learners, creates a positive
climate for learning.
1.6 QCAbelieves that BSF oVers signiﬁcant opportunity for schools to develop a curriculumwhich really
encourages young people to realise their potential and for teachers to demonstrate their professional
expertise and become more creative in how they deliver learning to their pupils.
Chapter 2
Developing the visioning process
2.1 The House of Commons Education and Skills Committee report noted that “a regular theme in our
evidence was that people involved in BSF, particularly at the school level, did not have suYcient time to
think about what they wanted for their new school. The participation of teachers, other school staV and
pupils in the planning process is vital to the success of school redevelopment projects, and this needs to be
acknowledged by all those involved.”
2.2 QCA is engaged with local authorities including Knowsley and SheYeld who are embarking on the
BSF process. These two local authorities are the ﬁrst “innovation zones” for BSF and the QCA is engaging
with them alongside other agencies including Becta, TDA, NCSL and Partnerships for Schools (PfS) to
shape the rebuilding of secondary schools in their areas. This engagement will help all of those involved in
the planning process consider how they want to create spaces for learning that can fully exploit the
opportunities provided by BSF.
2.3 In November 2007, two QCA staV and nine teachers from Knowsley attended a “PAL Lab”. The
purpose of this 5 day immersive event was to challenge thinking about how teachers teach and explore new
approaches to the planning and development of learning particularly in terms of space and time. It explored
creative collaborations across disciplines and uncovered new ways of working for the participants. The
outcome was that the teachers had developed a vision of how they could work within the new set up which
was being planned in Knowsley.
2.4 Knowsley has recently published a document on Teaching and Learning in the Borough which builds
on that experience and QCA continues to work with Knowsley staV both to help them and to identify good
practice and lessons learned which can be passed on to others. QCA are also supporting SheYeld in its BSF
programme. They are, however, at a much earlier stage in visioning process. The experience of these local
authorities and their schools in the BSF process will be written up as an innovation project in January 2009
and be available to all BSF areas.
Chapter 3
Enabling personalisation and other educational strategies
3.1 There are a number of diVerent concepts of personalised learning but theGilbert Review 2020 Vision:
Report of the Teaching and Learning in 2020 Review Group gave a broad deﬁnition in the introduction to
the report:
3.2 “Put simply, personalising learning and teaching means taking a highly structured and responsive
approach to each child’s and young person’s learning in order that all are able to progress, achieve and
participate. It means strengthening the link between learning and teaching by engaging pupils—and their
2 Not printed. See www.qca.org.uk/qca 5856.aspx
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parents—as partners in learning.” Personalisation needs to take account of the diversity of society as awhole
and of pupils. Pupils might be newly arrived, SEN, gifted and talented, disabled and so on. Moreover, they
may be in more than one “category”.
3.3 A pupil for example may be gifted and talented, disabled and a traveller. A personalised system is a
responsive one which rises to the challenge of making entitlement work in the best interest of the pupil. For
learning to be maximised, the learning oVer needs to be personalised so that all children can learn and
develop to achieve their full potential. This entails teachers having a good knowledge of individual children,
and allowing them to be stretched where necessary and supported where the child faces more of a challenge.
Sound and relevant information for each child needs to be collected through assessment methods which are
sound and well understood by pupils, teachers and others and passed not only between institutions as the
child moves between the key stages of education but also within each institution as the child moves from
one year group to another.
3.4 Schools in the 21st century need to recognise the value and contribution of children and young people
to society and the diVerent “roles” they play, including:
— As drivers of the economy.
— As potential earners.
— As citizens, both now and in the future, who make decisions and choices about their own lives.
— As carers.
— As consumers of goods and services (including education health and social services).
— As members of communities—virtual, physical and social.
— As a force for change.
— As learners and teachers.
— As drivers of popular culture.
— As custodians of the future.
— As a diverse group of citizenswith diverse cultural and social wants, requirements and expectations
both of society and of their own lives.
3.5 These may apply to some or all children and young people at diVerent stages in their lives and many
have more than one “role” at any one time. There are many others. QCA tries to structure its work around
this view of those we serve and believes that the BSF programme oVers an opportunity to take advantage
of the ﬂexibilities aVorded by the new secondary curriculum to address these diVerent facets of young
peoples lives.
3.6 In developing its pedagogical framework for its BSF schools Knowsley has taken the concepts of the
big picture of the curriculum, together with the Every Child Matters outcomes and personalised learning
to enable all young people to fulﬁl their potential as learners. Knowsley deﬁnes pedagogy as having four
components: subject and curriculum knowledge; teaching and learning models; teaching repertoire of skills
and techniques and conditions for learning. In the framework the role of assessment for learning is seen as
pivotal in developing a personalised education and the education professionals need to be ﬂexible enough
to respond to the outcomes of formative assessment as well as the student voice.
3.7 The way in which personalisation and other educational strategies are taken account of in the BSF
process is also of interest to QCA. This is because it is important to know what learning looks like in order
to design the spaces in which learning takes place. Learning spaces can be designed in order to facilitate a
learning experience, and to maximise the ability of learning activities to inspire and engage learners. For
example, learning experiences in schools of the 21st century may not be suited to a traditional classroom
where thirty desks face a teacher. Does space need to be ﬂexible to enable it to be changed as pedagogy
evolves during the life of the building? Are small rooms needed to enable independent learning? What does
learning look like in terms of the technology used (such as libraries)? What does the structure of the school
in itself give to the learning experience (such as carbon footprint, the harvesting of sunlight and water)?
3.8 The QCA is working with the DCSF capital division to undertake joint presentations on curriculum
and school design. For example Devon Headteachers will explore how the big picture of the curriculum can
be integrated with building design advice from DCSF. A group of head teachers in the North East will be
receiving a similar presentation.
3.9 QCA is also engaged with “Leading Learning in London” (the BSF partnership across London)
helping them look at how the curriculum is evolving and the diVerent spaces needed to achieve the aims of
the curriculum (for example, ensuring that specialist facilities are provided).
3.10 BSF will fundamentally shape the way in which learners are educated in the 21st century, and QCA
is engaged with the process in order to ensure that not only the physical aspects of the classroom, the school
and its immediate surroundings are considered when planning new schools, but also how opportunities to
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create compelling learning experiences can be exploited. QCA will continue to engage with BSF to assist
schools in the delivery of a modern world class curriculum that will inspire and challenge all learners and
prepare them for the future.
July 2008
Memorandum submitted by the Royal Institute of British Architects (RIBA)
Summary
— The RIBA is concerned that the design standard of many schools is not high enough;
— We believe that the current delivery framework for the BSF programme has a number of
deﬁciencies and pressure points that are resulting in insuYcient design quality, ineYcient delivery
in terms of speed and cost, and too little support for inexperienced local authority clients. PfS has
not done enough to tackle these problems, despite the small but positive recommendations coming
at the end of the recent review;
— The RIBA urges that Partnerships for Schools ensures much greater design preparation by the
schools as a client before going to market, and further resourcing needs to be available to them
much earlier in the process in the shape of dedicated professional advice;
— We estimate that schools can save upwards of £1 million and reduce the time for procurement by
six months if they invest more money upfront in the process for design preparation;
— We believe a pilot study should be run to prove that investing earlier in the process brings much
greater beneﬁts, in terms of increasing design qualitywhile signiﬁcantly reducing time and ﬁnancial
cost to bidders and client.
Introduction
The Royal Institute of British Architects (RIBA) is one of the most inﬂuential architectural institutions
in the world, and has been promoting architecture and architects since being awarded its Royal Charter in
1837. The 40,000-strong professional institute is committed to serving the public interest through good
design. It also represents 85% of registered architects in the UK through its regional structure as well as a
signiﬁcant number of international members. Our mission statement is simple—to advance architecture by
demonstrating beneﬁt to society and promoting excellence in the profession.
Background
The Building Schools for the Future (BSF) programme provides an opportunity for the transformation
of a major pillar of our society in a manner unparalleled since the post-war reconstruction and the
foundation of the welfare state. Both the breadth of vision of the construction programme and the emphasis
on educational transformation as the driver are to be entirely welcomed, and the RIBA and its members
acknowledge the possibilities the programme provides for innovative design solutions, showcasing the
highest standards of educational design.
The RIBA and CABE (the Commission for Architecture and the Built Environment) have been
increasingly active in disseminating good practice and improving the skills base of the architectural
profession to meet this unparalleled challenge. We are now seeing the fruits of this in some of the ﬁnished
schools emerging from the pathﬁnder projects and those that have reached ﬁnancial close in waves 1–3; a
few of these are of an extremely high standard. However, as we approach the higher volume phases of the
programme, it is worrying to note that the initial CABE Schools Review Panels raised signiﬁcant concerns
about the design standard of many schools, and there remains no wide-spread evidence of truly innovative
solutions coming forward.
The possible causes of this shortfall in design standards include:
— a lack of architects skilled and experienced in this specialist area of school design;
— the demands placed on the involved professions’ resources by a bidding system that ties up three
teams for several months and then discards two thirds of the design work produced;
— the relatively low scoring given to design in bid evaluation and the lack of relevant skills and
experience on the part of many evaluation teams;
— the tendency of some bidders to limit the amount of detailed speciﬁcation and detail available at
bid stage in order to provide greater scope for “value engineering” after Financial Close;
— the ability of bidders to substitute other design teams, possibly of lower quality, for the non-sample
schools after Financial Close; and
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— the reluctance of many good quality architectural practices to commit time and resources to bids
that may be abortive, or to assemble or disband design teams at short notice; this is especially
relevant in a buoyant market where practices are already experiencing problems in ﬁnding staV.
Partnerships for Schools (PfS) have undertaken a signiﬁcant review of the procurement process, with a
series of recommendations being recently announced. However the changes put forward, while setting the
right direction of travel, have been underwhelming in their scope, and together demonstrate an acute paucity
of vision.
Rate of Progress that is Being Made in Bringing Projects to the Construction Stage
The rate of delivery through the BSF programme has been disappointing. We believe that this is in part
due to problems associated with a laborious, ineYcient procurement model, and an unwillingness to
encourage local authorities to innovate on the preferred model of delivery to suit their own needs and
aspirations.
How the Experience of Those in the Early Waves is being Disseminated
We believe that the current delivery framework for the BSF programme has a number of deﬁciencies and
pressure points that are resulting in insuYcient design quality, ineYcient delivery in terms of speed and cost,
and too little support for inexperienced local authority clients. PfS has not done enough to tackle these
problems, despite the small but positive recommendations coming at the end of the recent review. Much
more needs to be done to capture the issues aVecting BSF, to seek to learn from innovative and creative
solutions and to return this experience into further waves through continuous improvement of the
procurement guidance to local authorities and their delivery partners.
There are already schemes in the pipeline that are close to Smart PFI, and other procurement routes that
do not strictly adhere to the “traditional” BSFmodel. We can learn from these. They also demonstrate that
schemes can come forward that are a departure from the standard procurement model. If a willing local
authority could be found, a pilot scheme would not be impossible.
How the Visioning Process is being Developed
There remain a number of fundamental issues that require further attention. The PfS recommendations
stopped well short of what was possible from the review.
There has been no update on the required level of preparations by local authorities, nor how the required
improvements to the support available to them during the crucial early stages is to be funded. No amount
of tinkering with the bid process can overcome a lack of preparation by the public sector client. Partnerships
for Schools has committed to drawing up guidance stating the level of preparation in the pre-bid stage
required of local procuring authorities
We believe that PfS have not yet taken the necessary steps to ensure that every client is properly prepared,
and have failed to ensure much closer working between the architect and educational client in the vital early
design stages.
Therefore we are calling on PfS to:
— ensure much greater design preparation by the client before going to market, and further
resourcing available to them much earlier in the process in the shape of dedicated professional
advice; and
— bring forward a pilot study to prove the alternative proposal brings much greater beneﬁts, in terms
of increasing design quality while signiﬁcantly reducing time and ﬁnancial cost to bidders and
client.
The RIBA will seek to work with PfS to ensure that the guidance that they give to local authorities about
preparing for the procurement process goes far enough, and that it ensures that local authorities do adequate
design preparation, and that they are properly resourced and professionally advised at the very outset.
The RIBA believes that it is fundamental that before engaging with the bidding teams the local authority
work out what they want. We believe that this requires the preparation of a concept design to test, reﬁne
and ﬁnalise the brief. However, a narrow interpretation of procurement doctrine is preventing the next
logical step from being taken, which is to integrate early design work by the client into the bid process.
This would:
— avoid duplicate conceptual design work by the bidders;
— place greater emphasis on partnering as the key diVerentiator in the early selection process;
— allow bidders to concentrate on the later, more detailed design work, bringing their own
innovation to bear and ensure best value is achieved; and
— guarantee a signiﬁcant reduction in bid costs.
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How the Procurement Process is Working
During the review’s investigation, a number of alternative scenarios, tested and proven in other sectors
of public and commercial procurement, were knocked-back in favour of a much less ambitions series of
proposals. The alternative solutions placed far greater emphasis on design preparation by the client before
going tomarket, and on ensuring that the client is properly advised by a professional, experienced team from
the very outset. These solutions were derived from innovations emerging in more advanced forms of PPP,
from the Treasury’s latest developments in its own PFI guidance, and from everyday best practice among
commercial developers.
Instead of embracing innovation and best practice, what we have ended up with is:
— A reduction in the overall procurement time, down to 75 weeks from the current 82-weekmodel—
this compares to a possible saving of six months under alternative procurement systems.
— Two lead bidders are selected earlier in the process, after 29 weeks rather than 44 weeks in the
current process—yet there is still a huge burden of consultation placed on the client through costly
duplication early in the system. A better solution would be further design development, perhaps
in the form of a concept design carried out by the client working directly with a dedicated
professional design team (see above for more details), before going to the market to ﬁnd a
delivery partner.
Progress on Reducing Schools’ Carbon Emissions and on Achieving Zero Carbon New School
Buildings
Too little progress has been made in delivering low carbon schools. Whilst some local authorities have
made signiﬁcant steps in increasing the focus on delivering sustainability and reducing carbon emissions
associated with the Schools Estate through the BSF programme, overall the results in achieving low carbon
schools has thusfar been disappointing.
We believe that the BSF programme needs to place a much greater focus on the delivery of low carbon
schools. The requirement tomeet current building regulations standards is insuYcient for buildings that will
have an operational lifespan well into the middle of this century.
It should be made clear that BSF funding will only be available for investment in school buildings with
a low carbon footprint throughout their life cycle. This is a signiﬁcant opportunity to transform the school
estate and the manner that the market views low carbon design and delivery, and should not continue to
be missed.
July 2008
Supplementary memorandum submitted by the Royal Institute of British Architects (RIBA)
What is Smart PFI?
Introduction
The Royal Institute of British Architects (RIBA) is one of the most inﬂuential architectural institutions
in the world, and has been promoting architecture and architects since being awarded its Royal Charter in
1837. The 40,000-strong professional institute is committed to serving the public interest through good
design. It also represents 85% of registered architects in the UK through its regional structure as well as a
signiﬁcant number of international members.
The problem
Both the original and recently revised standard procurement models for schools delivered under the BSF
programmewaste time,money and eVort. The originalmodel operated between 2005 and 2008, and for each
sample school this procurement route initially engages three bidders, each led by a main contractor with
contracted architects embedded within the bidding consortium. The contractors developed their bids on the
basis of a brief prepared by the local authority client, and each produced concept design proposals, site
appraisals, ICT strategy and costings. During this process each of the three teams would have a range of
meetings and discussions with school oYcials and teachers, the Local Education Authority, and others to
produce a concept design. This would form a key part of the assessment that would result in two bidders
going forward to a second stage involving more detailed consultation, technical designs and other
development preparation to form the ﬁnal bids, following which a successful bidder would emerge.
Starting in October 2007, and concluding in February 2008, Partnerships for Schools undertook a broad
review of the BSF procurement route, resulting in recommendations for a number of changes. In this model
three bidders are reduced to two earlier in the process, after 29 weeks rather than 44 weeks in the current
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process. They are also assessed under slightly modiﬁed criteria that emphasise their capacity and track
record in partnering, as well as the more traditional concept design work, ICT strategising and other
preparatory workmore usually undertaken by the three bidders at this stage, and the consultation that these
elements of the bid entail.
This does lead to a reduction in the overall procurement time—down to 75 weeks from the current 82-
weekmodel. There are associated time and cost savings in the revised process, including in the level of detail
of the design work undertaken, with more detailed elements of the concept design and full technical
speciﬁcation only required from two bidders at the second stage. This re-focusing of the time available for
detailed development and completion of design work is a step in the right direction, but does not go far
enough in fostering the very best design solutions, still wastes a great deal of time and resources and does
not reﬂect the best practice that exists in other sectors of both public and private procurement.
The solution
The Building Schools for the Future review recommendations do not go far enough. We were deeply
disappointed that more progress was not made towards a clearer and more eYcient relationship between
designing and bidding in BSF, and further steps were not taken that could result in much improved value
for money; signiﬁcant reductions in the time and cost associated with delivering schools through BSF, and
an opportunity to increase the quality of the educational transformation delivered through BSF.
The RIBA believes that it is fundamental that before engaging with the bidding teams the local authority
work out what they want. We believe that this requires the preparation of a concept design, by the client,
to test, reﬁne and ﬁnalise the brief. This would mean integrating early design work by the client into the bid
process and omitting the time consuming and resource-heavy approach of doing this with multiple
separate bidders.
The early preparatory work required of the client would start with the establishment of the
transformational education strategy, goes on to develop strategic briefs and diagrammatic representations
of school organisation, then the application of these to the actual site in a thoroughly researched way to
produce a concept design. All this is donewith full engagement of stakeholders, including visits by the school
representatives, the designers and project teams to other schools. The designs are developed to RIBA stage
C or C! and properly costed to fully ensure that they are aVordable and feasible. This work is then made
available to bidders as part of the tender documents and brief so that “they hit the ground running”.
Using thismodel the better advised and supported Local Authority will beneﬁt from the development and
testing of a more detailed brief. More time can be spent with one design team reﬁning a brief that suits the
Local Authority and better reﬂects their particular needs and aspirations. This should also ensure that there
is increased certainty surrounding budgets and aVordability, and quality can be speciﬁed at this stage in an
open and transparent manner.
The bidders are then invited to bid to ﬂesh out and deliver the concept design, to provide their own unique
innovation to the proposal, demonstrating betterment where they feel they can bring advantageous changes
to bear, and focusing on technical deliver and how to ensure best value on the agreed concept.
This would:
— reduce the pressure on educationalists and other consultees, as well as the signiﬁcant associated
costs, caused by duplication of eVort during the early stages;
— similarly, avoid duplicate conceptual design work by the bidders;
— provide more certainty to the client on aVordability and quality issues;
— create a more detailed brief for bidders;
— place greater emphasis on partnering as the key diVerentiator in the early selection process;
— allow bidders to concentrate on the later, more detailed design work, bringing their own
innovation to bear and ensure best value is achieved; and
— guarantee a signiﬁcant reduction in bid costs.
The outcome
The RIBA estimates that the Smart procurement model applied to BSF would save schools upwards of
£1 million and reduce the time for procurement by six months, if they invested more time and resource
upfront in the vital early preparatory stages of the process before going to the market.
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Next steps
We believe a pilot study should be run to prove that investing earlier in the process brings much greater
beneﬁts, in terms of increasing design quality while signiﬁcantly reducing time and ﬁnancial cost to bidders
and client.
Much clearer guidance should be provided to procuring authorities on the requirement for, and beneﬁts
resulting from more detailed design preparation, including the client-side preparation of a concept design
before seeking a delivery partner.
July 2008
Memorandum submitted by the Sustainable Development Commission (SDC)
The Education and Skills Committee’s report Sustainable Schools: are we building schools for the future?
aimed to assist in maximising the eVect of the Building Schools for the Future (BSF) programme on
improving the quality and sustainability of the environments for learning in this country. The Children,
Schools and Families Committee is now seeking written evidence on progress in the Building Schools for
the Future project and initiatives to make schools more sustainable.
The SDC is the Government’s independent advisory body on sustainable development, reporting to the
PrimeMinister and the First Ministers of Scotland andWales. Through advocacy, advice and appraisal, we
help put sustainable development at the core of Government policy. The 2005 UKGovernment Sustainable
Development Strategy, Securing the Future, also charges the SDC with the role of “watchdog” for
sustainable development.
Since the Education and Skills Committee’s report Sustainable Schools: are we building schools for the
future? the SDC believes that there have been some positive developments within the Department for
Children, Schools and Families relating to schools capital and the BSF programme on carbon emissions,
but there is still a need for signiﬁcant progress on wider sustainability.
The SDC agrees with the Committee’s recommendation that DCSF and Partnerships for Schools should
develop as a priority a knowledge management and learning strategy to support authorities, schools,
contractors, suppliers and others involved in BSF to share best practice and learning as the programme
develops—however the Department is still not systematically gathering evidence of the sustainability
performance (speciﬁcally the actual carbon performance) of recently completed schools. Learning lessons
from the early waves of BSF is vital to pushing up standards through the programme. The SDC recommends
that DCSF commits to reviewing the actual sustainability performance of completed schools in the ﬁrst
waves of BSF in order to inform future waves.
The Committee asked the DCSF to set out its plans for improved ICT procurement within BSF. In our
recent work on carbon emissions from the school estate, we found that emissions from electricity
consumption in schools are on a strong upward trend, partly driven by the increase in use of ICT in schools.
The SDC recommends that DCSF ensures that BSF drives procurement of eYcient, low carbon ICT
solutions which serve to reduce energy consumption in schools, not increase it.
The Committee’s report notes the importance of the “visioning” phase. The SDC agrees with this and is
concerned that the BSF procurement process does not require local authorities to develop the strategy for
change in line with the “eight doorways” of the DCSF’s National Framework for Sustainable Schools,
despite evidence given to the contrary.3 The SDC believes that a vision should be developed at the start of
each BSF procurement wave based on the sustainable development outcomes that schools and their
communities are aiming to achieve. SDC recommends that the BSF guidance is adapted further to make a
more explicit and central link between BSF and sustainable development, linked to the requirement for local
authorities to develop Sustainable Community Strategies under the new local government performance
framework.
The SDC believes that the Primary Capital Programmemust learn lessons from the BSF programme and
aim to meet or exceed the sustainability outcomes of BSF. However the Department appears to have less
control over the Primary Capital Programme due to a more “arms-length” management of the procurement
programme. The SDC recommends that the Department clariﬁes the sustainability outcomes it aims to
achieve, and reviews how it will deliver sustainable schools through this programme.
The SDC is concerned that the Children’s Centres capital programme is not meeting the sustainability
outcomes required by a major government-funded capital investment programme. Although Children’s
Centre funding comes entirely from DCSF, we understand that the CommonMinimum Standards4 (CMS)
which should apply, have not been applied, and the requirement to meet BREEAM “excellent” or
equivalent has not been delivered to date. Phase 3 of the Children’s Centre programme is about to start, to
deliver the ﬁnal 600 centres of a total target of 3,500 centres by 2010. It does not seem that the programme
3 Sally Brooks response to Q716 in oral evidence session 6 December 2006. Ev 198 Education and Skills Committee: Evidence.
4 CMS have been in force since January 2006, and are managed by OGC. They were agreed by ministers, including DCSF
ministers, at the time. OGC describe the CMS as for departments to “cascade down to others who they fund”.
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will be altered for Phase 3 to raise sustainability standards, as DCSF has a strategically detached role from
the delivery process. The SDC recommends that DCSF urgently reviews the sustainability standards
achieved so far in the Children’s Centres programme and the standards to be achieved through Phase 3 with
the aim of meeting or exceeding the standards delivered through BSF.
The Committee asked the DCSF and Partnerships for Schools to report how the recommendations of the
Sustainable Procurement Task Force are being implemented in BSF. The SDC is concerned that schools
are still not being procured on a true whole life value basis within the BSF programme, and believe that the
procurement process does not incentivise fully sustainable schools. The value of the beneﬁts of sustainable
schools should be assessed and accounted for within the BSF programme (eg safe walking and cycling
routes, green and natural spaces for play and relaxation, community learning). The SDC recommends that
the procurement process should be modiﬁed to incentivise high sustainability performance—fully aligned
with the Government’s Sustainable Schools Strategy.
The Committee noted that the Government must address the issue of schools’ carbon emissions. Since
the publication of the Committee’s report, the SDC has been working intensively with the DCSF to raise
theDepartment’s awareness of the emissions footprint from the schools estate, explore the changes required
to reduce the carbon footprint by 60% and 80% by 2050, and recommend actions and policy interventions
for the DCSF and others to implement or inﬂuence in order to deliver these emissions reductions. We found
that emissions can be reduced by 80% by 2050 through a comprehensive package of policies and
interventions tackling emissions from buildings energy use, travel and transport, procurement and waste.
Our advice was presented to the Department in March 2008, and a summary of this will be published on
our website5 in July 2008. We recommended that the Department develop a strategy to reduce emissions
by 80% by 2050 with strong early action to halve emissions by 2020, with speciﬁc implications for the
Department’s capital programmes.6 The Department has committed to develop a strategy and is currently
reviewing the feasibility of our recommendations.7
The Committee recommended that there should be a post-occupancy review of every school within the
programme. The SDC’s research has found that the mechanisms to deliver and assure sustainability within
the BSF programme are not suYcient, and recommend that BREEAM for Schools is updated to set
minimum performance criteria for key sustainability elements, and to include a thorough Post Occupancy
Evaluation (POE) review for each completed school.
The SDC broadly welcomes the DCSF proposals8 to better link BSF investment to regeneration and
new communities and the potential of this proposal to bring wider beneﬁts to communities from the
investment in school assets. We recommend that DCSF and Partnerships for Schools work closely with the
Department for Communities and Local Government and its new Homes and Communities Agency to
implement this proposal. We believe this will enhance the potential to proactively develop community
energy networks within the BSF programme as an innovative method of carbon reduction in schools (and
the wider community). We also believe the DCSF and DfT should jointly ensure that new schools are
provided with excellent quality cycle and walking routes and are situated in places which minimise the need
for vehicle usage.
The SDC is very encouraged by the Department’s ambition to deliver zero carbon schools from 2016 and
is amember of the ZeroCarbon Schools Task Force. The SDC’s work on the carbon footprint of the schools
estate underlines the importance of radically reducing emissions from new schools within the timescale of
the BSF programme, but also of setting stringent standards for carbon emissions of refurbished schools too,
andwelcomes the extension of the Task Force’s remit to advise on carbon standards for refurbished schools.
July 2008
Memorandum submitted by TANDBERG
Summary
— The Building schools for the Future Programme provides an unparalleled opportunity to improve
the UK’s schools to ensure that they can deliver the best education possible for future generations.
In our opinion, for a school to be truly sustainable we cannot only focus on the bricks andmortar.
We must ensure that the ICT infrastructure that is put in place is ﬁt for the future.
— In our opinion the Building Schools for the Future Programme has not, to date, encouraged
contractors to fully bear this in mind when procuring ICT. The capacity for new technologies to
both complement and build on existing teaching methods is yet to be fully realised.
5 www.sd-commission.org.uk
6 Recommendations to DCSF include: zero carbon new schools by 2016, establish higher carbon performance standards for
schools refurbished in capital programmes, new extensive programme of renewable energy retroﬁt to school buildings, more
eYcient ICT equipment, consider school location and provision of safe routes to school to maximise walking and cycling,
and provision of facilities on school grounds to enable walking and cycling.
7 http://www.dcsf.gov.uk/pns/DisplayPN.cgi?pn id%2008 0113
8 DCSF, 2008, The management of Building Schools for the Future waves 7 to 15. Consultation.
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— The lack of guidance for contractors involved in the Building Schools for the Future Programme
has meant that many of the new schools will not be able to take advantage of new technologies
such as video conferencing.
— In addition, the challenges associated with the 14–19 Agenda and transporting students between
diVerent educational providers have not been fully explored. The potential for delivering a greater
proportion of lessons via video conferencing should be considered at the earliest opportunity.
Introduction
1. TANDBERGwelcomes the opportunity to respond to the Children, Schools and Families Committee
follow up inquiry into sustainable schools and the Building Schools for the Future programme.
2. TANDBERG is a leading global provider of visual communication products and services. The
Company has dual headquarters in New York and Norway. TANDBERG designs, develops and markets
systems and software for video, voice and data. The Company provides sales, support and value-added
services in more than 90 countries worldwide.
3. In the UK, we work with a range of public sector organisations including the emergency services,
schools, local authorities, universities, Primary Care Trusts and central government departments. We also
provide services for some of the leading private-sector companies in the country.
4. The Building Schools for the Future Programme provides an unparalleled opportunity to improve the
UK’s schools to ensure that they can deliver the best education possible for future generations. For a school
to be truly sustainable we cannot only focus on the bricks and mortar. We must ensure that the ICT
infrastructure that is put in place is ﬁt for the future.
5. In our opinion the Building Schools for the Future Programme has not, to date, encouraged
contractors to fully bear this in mind when procuring ICT. The capacity for new technologies to both
complement and build on existing teaching methods is yet to be fully realised.
6. The inquiry is wide-ranging and deals with a number of areas which it would not be relevant for us to
comment on. However, we would particularly like to share our expertise on two areas—ICT procurement
and how video conferencing could help to resolve the challenge that transport presents to the delivery of the
14–19 Agenda.
Developments in the Procurement and Design of ICT for Schools
7. In the draft ICT output speciﬁcation9 that was consulted on in April 2004, detailed information was
provided for contractors on the procurement of video conferencing in schools. The speciﬁcation highlighted
that video conferencing technology “supports the creation of connected learning communities” and “can be
used not only for external use, but also remote viewing of internal events or lectures.”
8. The draft output speciﬁcation stated that the service provided “must be able to support the operation
of up to three video conferencing sessions at any one time, one of which would involve a class of pupils.” It
also added that the service “should include a facility for pupils to watch lessons remotely (eg fromhospital).”
9. However, when the ﬁnal output speciﬁcation10 was published, this information was signiﬁcantly
watered down, with the document simply stating that “audio and video conferencing shall be supported.”
No further information was provided to help contractors decide what type of technology might be suitable
and how video conferencing technology could improve the educational environment.
10. This has led to many contractors installing proprietary web based video solutions rather than
standards based video conferencing equipment.
11. Put simply, standards based video conferencing solutions comply with the umbrella standard11
which is issued by the International Telecommunications Union (ITU). The ITU issues guidance on how
communications devices should work, developing standards upon which manufacturers can build new
technologies with conﬁdence in their ability to communicate with any other devices designed to meet the
standard. Conversely a proprietary system is one which does not adhere to these standards preventing it
from connecting to or working with any device outside of its own solution.
12. The problem with schools installing proprietary based systems is that it does not allow them to utilise
the JANET video conferencing service—the broadband network that connects 18 million end users in UK
schools, universities, FE Colleges, Research Councils, Specialist Colleges and Adult and Community
Learning providers. JANET also links third parties from around the world to schools in the UK free of
charge, provided they possess a standards based video conferencing solution.
9 http://www.teachernet.gov.uk/ doc/6372/LEP%20ICT%20spec%20v3.doc
10 http://www.p4s.org.uk/documents/BSF Standard Documents/ICTOutputSpeciﬁcationTemplateAugust2006.doc
11 Speciﬁcally theH.323 standard as issued by the International TelecommunicationsUnion (ITU) which ensures compatibility
between video conferencing systems from around the world.
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13. The quality of video streaming from proprietary solutions is also generally much poorer than
standards based options, and could not, for example, be used to project an image of a teacher to enable them
to teach a whole class.
14. Standards based video conferencing technology, however, can be used to teach a whole class, or link
classes in diVerent locations together. For example, we have been closely involved in the provision of video
conferencing to Ernesford Grange Primary School in Coventry. Our equipment has enabled the local
education authority to overcome a lack of language provision at some schools by delivering lessons remotely
with the physical assistance of a classroom assistant.
15. Standards based video conferencing units can also link schools to other educational providers via the
JANET video conferencing service, including museums such as the National Space Centre in Leicester, the
Natural History Museum in London, the National Coal Mining Museum in Wakeﬁeld, and many other
institutions that provide interactive, real-time lessons over video. Many of the proprietary video solutions
currently being oVered prevents the use of the service and the ability to collaborate with other schools at
home or abroad.
16. Unfortunately, due to the lack of guidance on what systems to buy, contractors are often installing
proprietary web based video conferencing solutions as they are cheaper to buy than the units supplied by
the leading suppliers (all of whom comply with ITU guidance). However, by installing equipment that does
not have the same level of functionality, ultimately it is the students that lose out as they cannot use the
technology to its full advantage.
17. Video conferencing also promotes innovative curriculum design. Video conferencing can be fully
integrated with interactive whiteboard technology and used to record the “lesson experience” for recall later
helping populate school Learning Platforms for use in revision and extending learning outside school hours.
18. However, due to the fact that many schools built under the Building Schools for the Future
programme are only installing proprietary solutions because of the limited guidance available, it has meant
that the vast majority of schools built under the programme will not be able to beneﬁt from these innovative
ways of teaching.
19. This is despite the six ﬁgure investment that has been invested into the JANET network, which will
allow schools and colleges across the country to be able to make use of high quality video conferencing
technology.
20. Further, more detailed, guidance should be made available to contractors relating to the educational
beneﬁts of standards based video conferencing, to ensure that more students are able to beneﬁt from the use
of the technology.
Delivering the 14–19 Agenda
21. In September 2008, the ﬁrst tranche of Diplomas will start to roll out. One of the main challenges
to the successful delivery of the 14–19 Agenda will be transporting students between diVerent educational
providers.
22. While the provision of aVordable transport to move students from site to site might be cost eVective
in urban areas, it is less likely to be so in rural areas where public transport is less extensive and less frequent.
The greater the distance between consortia institutions, the greater the cost and the more time spent
travelling during the school day which cannot be spent learning. This has serious implications for the
delivery of Diplomas.
23. On 30 June 2008, theDepartment forChildren, Schools andFamilies (DCSF) announced an injection
of £23 million to help rural areas tackle the travel problems associated with the delivery of Diplomas. The
package includes funding newTransport Coordinators in 40 of themost rural areas, whowill provide advice
and guidance on how to tackle the issue. This has included ideas such as funding students to travel bymoped
between the diVerent establishments.
24. We believe that video conferencing provides a far more eYcient, cost eVective and green alternative
to the large scale movement of students from site to site than using mopeds or minibuses. Now that all
schools have broadband, video conferencing provides a logical and realistic solution to the challenge that
transport presents to the delivery of the 14–19 Agenda.
25. By installing video conferencing in new schools as part of the Building Schools for the Future
programme, this will allow schools to deliver part of the Diploma courses by video conferencing. This will
allow students greater access to a variety of specialist teachers, whilst minimising time and money wasted
travelling.
26. Video conferencing has been transformed over recent years. Modern systems provide the highest real
time video and sound quality in face-to-face communication over existing broadband infrastructure.
27. An additional beneﬁt of including video conferencing in new schools is that many employers keen to
engage with the 14–19Agenda already have this technology in place. This will help to promote joint working
and ensure more eVective monitoring of students’ progress in the workplace. There is also considerable
potential to exploit such facilities to deliver careers advice.
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28. In our opinion, the challenges associated with transporting students between diVerent educational
providers have not been fully explored, and the potential for delivering a greater proportion of lessons via
video conferencing should be considered at the earliest opportunity.
July 2008
Joint memorandum submitted by the Teacher Support Network and British Council for
School Environments (BCSE)
Executive Summary
— Teacher SupportNetwork and the British Council for School Environments believe that there is an
urgent need to improve school facilities. Our joint survey last year revealed a number ofwidespread
problems in existing school buildings.
— There is a strong link between school facilities and pupil performance. For example, school
facilities, teacher wellbeing and pupil performance all interrelate.
— In a roundtable meeting with key stakeholders held last month, a number of key client and supply
side problems were identiﬁed that must be addressed if Building Schools for the Future is to be
a success.
— We believe that further reduction of the sample schemes and more time for the design stage will
help to ensure that architects are not overburdened.
— We also believe that the remaining stages of the Building Schools for the Future programme will
be a greater success if teachers are given support to free up time for active involvement in the
process, in part by the establishment of a network of local advisers who can act as a bridge between
schools, architects, building companies, local authorities and national government.
About Teacher Support Network
1. Teacher Support Network provide practical, emotional and ﬁnancial support to teachers throughout
the UK. Our team of qualiﬁed coaches, advisers and counsellors run a free conﬁdential support service on
the phone and online, which is available to any training, serving or retired teacher at any time, 365 days of
the year. Previously known as the Teachers’ Benevolent Fund, we also provide ﬁnancial support to teachers
in need. The last decade in our 131 year history has seen our reach expand ﬁve-fold; now serving teachers
almost 100,000 times a year.
2. In addition to these responsive services, we also carry out a plethora of proactive work to improve the
health and wellbeing of teachers. Analysis of our service usage gives us a clear indication of the problems
that teachers currently face. We will then run appropriate surveys and campaigns to investigate a problem
further, raise awareness and alleviate problems troubling teachers. We have also established a sister social
enterprise company—Worklife Support—which runs the National Wellbeing Programme; designed to
improve the wellbeing of the whole school community.
About BCSE
3. The British Council for School Environments is a membership organisation made up of schools, local
authorities, construction companies, architects and all those involved in and concerned about designing
excellent learning environments.
4. This new organisation is a forum for the exchange of good practice, research, dialogue and advocacy,
supporting organisations from across the private and public sectors to understand each other’s needs. The
members range from global leaders in construction and design to primary and secondary schools.
The Need for Better School Buildings
5. There is an urgent need to improve school facilities in the interests of pupils, school staV and the wider
school community. In a joint survey on school environments that we conducted last year, just 12% of the
teachers who responded said that their school building provided an eVective learning environment. Out of
the 530 respondents, 87% believed that school environments inﬂuence pupil behaviour and 60% also said
that their school didn’t have an adjustable environment to support curriculum delivery. Common causes of
complaint were poor temperature control, inadequate facilities for PPA, and outdated layout and
equipment. Our full report on the survey is enclosed for your information.
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6. The survey results clearly show a strong link—directly and indirectly via teachers—between school
facilities and pupil performance. Firstly, poor facilities such as inadequate temperature control make it
harder for pupils to concentrate and learn; damaging pupil performance directly. Secondly, poor facilities
are also restricting teachers. Restricted teaching means that pupils get a poorer education; leading to poorer
pupil performance.
7. We are also sure that these eVects are impacting on teacher wellbeing. For example, we believe that
poor acoustics make it diYcult for teachers to communicate with their pupils; hindering their eVorts to teach
and harming their conﬁdence in their own ability. This would be another worrying impact of bad school
buildings. Research conducted last year by Birkbeck College andWorklife Support provided clear evidence
of the link between teacher wellbeing and pupil performance. A report on this research is also enclosed for
your information.12
8. All of these ﬁndings suggest that the majority of school facilities need to be improved urgently. In this
respect, we welcome the Government’s eVorts to speed up the Building Schools for the Future programme.
However, we also have a number of concerns about the programme, both from the client and supply sides.
9. These concerns were discussed at a roundtable meeting on Building Schools for the Future, which
Teacher Support Network and BCSE hosted in June 2008. Key stakeholders, including teaching unions,
architects, and the DCSF, were all in attendance. The attendees identiﬁed a number of problems with the
Building Schools for the Future programme that need to be addressed if the planned acceleration and
streamlining is to be a success.
Problems on the Supply Side; Architects and Sources of Financial or Community Support
10. Architects involved in Building Schools for the Future said that the demands during the procurement
process were too great. One said that they felt “bruised by the process”; saying that at one point, they even
had to design seven schools in just 14 weeks.
11. As a result, they said that this time pressure was having a negative impact on the quality of school
designs. They wanted to take time to explain all the possibilities of new buildings to teachers, but felt rushed
into producing quicker, less ambitious designs.
12. Architects also felt that their designs lacked input from teachers and the wider school community. In
their experience, better engagement in the design process would lead to better buildings, but teachers
generally had little time to develop and share their design ideas. In consultation, teachers often seemed to
think about how to improve their existing building, rather than develop a vision of their ideal school
building. One contributor said: “unless you get quality engagement, you’ll never get a quality end product.”
13. Architects also added that the aims of the Building Schools for the Future programme were
potentially unrealistic, given the information and funds available. They felt that theywere expected to design
school buildings that could successfully support learning for the next 25 years, but the information needed
to do this was not (and could not realistically be) available. They pointed out that it was impossible to
guarantee that a new building would accommodate the many possible demographic and technological
changes in such a long period. Likewise, one contributor said that it was not possible to design a climate
control system to fully accommodate possible climate change within current budgets.
14. Finally, a public body representative from the creative industries added that many schools in the
Building Schools for the Future programme were failing to use other available resources to make their new
building as beneﬁcial as possible to their communities. The body had tried to establish stakeholder groups
for school communities, but teachers did not have time to attend. As a result, schools missed out on
opportunities for extra funding and their building plans were not co-ordinated with other work in the area;
harming the school and the community as a whole.
Problems on the Client Side; Teachers, Pupils and the Overall School Community
15. The roundtable forum showed that teachers have too little time and resources to input eVectively into
the Building Schools for the Future procurement process. Representatives from trade unions and other
teaching organisations said that the everyday pressures on teachers are great, and that teachers do not receive
the extra support necessary to cater for the demands of creating and moving to a new building. Reﬂecting
the earlier point, architects commented thatHeadteachers were clearly very busy and did not seem to be able
to devote the necessary time to the design process. Lack of engagement or enthusiasm by Headteachers
would inevitably inﬂuence the quality of, and opportunities for contributions by other teachers and the rest
of the school community. All of this helped to explain why contributions from teachers could be narrow and
lacking in vision. Likewise, time pressure helped to explain why teachers had not extended consultation to
the local community and capitalised on public body and other local initiatives.
12 Not printed.
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16. Architects also said that it was understandable that teachers were not oVering a design vision for the
school, because they had very little or no experience of similar projects. The experiences of other teachers
involved in the programme were not being disseminated, meaning that the new buildings were not reaping
any best practice beneﬁts.
17. Mirroring their own complaint about the expectations of the Building Schools for the Future
programme, architects added that teachers were under unfair pressure to make long-term decisions without
long-term information. Even short-term demographic and technological forecasts (eg plans to make new
kinds of ICT equipment available to schools) were not available for consideration. We would imagine that
it is even harder to make such forecasts in a period of such change for schools, which will include the raising
of the participation age for education and training to 18 and the introduction of 14–19 Diplomas.
18. s a result of the three above client-side pressures, architects said that new school buildings were at risk
of lacking a sense of ownership and pride. They argued that, without true involvement in the design process
by teachers, pupils and the neighbouring community, people would not feel attached to a building that
should be a source of pride in any area. They also observed that teachers were invariably asking for
“ﬂexibility” as a result of the above-mentioned time and information constraints, meaning that the end
product would lack personalisation, identity and purpose.
19. Finally, attendees said that there was a danger that, as a result of the above client-side factors, schools
in need of new buildings may choose not to apply to be a sample scheme on the Building Schools for the
Future programme. They could feel that the programme would be too much of a burden to the school in
the short term, or they may simply not have time to put their case forward for funding.
Recommendations
20. The aforementioned problems with the Building Schools for the Future programme must be
addressed if the planned acceleration and streamlining is to be a success. We would like to see far greater
interaction between architects and teachers throughout the process, from project scoping to the oYcial
school opening.
21. Steps must be taken to ensure that architects are not overburdened. The procurement process must
give greater consideration to the aggregate workload and costs of bidders and bewary of the negative impact
that this can have on the end product. Further reduction of the sample schemes andmore time for the design
stage are two options to consider.
22. It is clear that teachers are lacking the time and information necessary to make the most of the
opportunity provided by the Building Schools for the Future programme. It is right that teachers are
involved in the process, but they must be given the resources needed to make the best contribution possible.
There should be a network of local advisers, similar to and working with the Extended schools support
service, who can act as a bridge between schools, architects, building companies, local authorities and
national government. Teachers should also be given support to free up time for active involvement in the
process. These recommendations could play a key role in ensuring that the remaining stages of the Building
Schools for the Future programme are a success.
July 2008
Printed in the United Kingdom by The Stationery OYce Limited
4/2009 407290 19585
